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Form 3160-3 FORM APPROVED
(August 1999) OMB No. 1004-0136

UNITED STATES Expires November 30, 2000

DEPARTMENT OF THE INTERIOR 5. Lease Serial No.
BUREAUOF LAND MANAGEMENT UTU-78433

APPLICATIONFORPERMITTODRILLORREENTER 6. IfIndian, AllotteeorTribeName

N/A
la. Type of Work: DRILL REENTER 7. If Unit or CA Agreement, Name and No.

N/A
8. Lease Name and Well No.

b. Type of Well: 08 Well Gas Well Other SingleZone Multiple Zone Federal 23-21-9-19
2. Name of Operator 9. API Well o.

Pannonian Ener y, Inc. .,
'7-3

3A. Address 3b. PhoneNo. (include area code) 10. Field and Pool, or Exploratory
14 Inverness Dr. E., Englewood, CO 80112 (303) 483-0044 Riverbend

4. Location of Well (Report location clearly and in accordance with any Starrequirements.*) I l. Sec., T., R., M., or Blk, and Survey or Area
Atsurface 2139' FSL & 1991' FWL (NESW) á85/3
At proposedprod.Zone Section 21-T98-R19E
14. Distance in miles and direction from nearest town or post office* 12. County or Parish 13. State

Approximately 27.5 miles from Myton, Utah Uintah UT
13.bistance ffom proposed* 16. No. of Acres in lease 17. Spacing Unit ded cated to this well

location to nearest
property or lease line, ft. 1991'
(Also to nearest drig. unit line, if any) 996.37 40

18. Distanceffom roposed location* 19. Proposed Depth 20. BLM/BIA BondNo. on file
to nearest wellpdrilling, completed, See Map
applied for, on this lease, ft. 9012' Utah BLM Bond No. 4127759

21. Elevations (Show whether DF, KDB, RT, GL,.etc.) 22. Approximatedate work will start* 23. Estimated duration
4740' GL Upon Approval 18 days

24. Attachments
The following, completed in accordancewith the requirements of OnshoreOil and Gas OrderNo. 1, shall be attached to this form:

1. Well plat certified by a registered surveyor. 4. Bond to cover the operations unipss covered by an existing bond on file (see

2. A Drilling Plan. Item 20 above).

3. A Surface Use Plan (if the location is on National Forest System Lands, the 5. Operator certification.

SUPO shall be filed with the appropriateForest ServiceOffice. 6. Such other site specific informationand/or plans as may be required by the
authorized office.

25. Signature Name (Printed/Typed) Date

Title
Howard Sharpe 't-

,
Vice President

A ed by i Name (Printed/Typed) Date

Title Of

Application approval does not warrant or certify that the appli gal or equitable title to those rights in the subject lease which would entitle the applicant to conduct

operations thereon.
Conditions of approval, if any, are attached.

Title 18 U.S.C. Section 1001andTitle 43 U.S.C. S 2, make it a crime for any personknowingly and willfully to make to any department or agency ofthe United
States any false, fictitiousor fraudulent statementsor resentations as to any matter within itsjurisdiction.
*(Instructions on
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PANNONIAN ENERGY, INC.T9S, R19E, S.L.B.&M Well locotion, FEDERAL #23-21-9-19, located
as shown in the NE 1/4 SW 1/4 of Section 21,roto eross T9S, R19E, S.L.B.&M. Uintoh County, Utah.co a o' ury.

PRe of Stmes EAST - 80.00 (G.L.O.)

BASIS OF ELEVATION

SPOT ELEVATIONAT THE NORTHWESTCORNER OF SECTION
21. T9S, R19E, S.L.B.&M. TAKEN FROM THE UTELAND BUTTE
QUADRANGLE,UTAH, UINTAH COUNTY 7.5 MINUTE QUAD.
(ToPoGRAPHIC MAP) PUBLISHED BY THE UNITED STATES
DEPARTMENTOF THE INTERIOR, GEOLOGICALSURVEY. SAID
ELEVATIONIS MARKEDAS BEING 4749 FEET.

I

1910 Brass Cap NRotted 0// Ppe,
Set U.E.LS Alurn.
Cap 1.0' High m

EEDERAL/2J-21-9-19
-a

Dev. Ungraded Ground = 4740'

SCALE

CERTIFICATE
E ---- THIS IS TO CERTIFY THAT THE ABOVE PLA OMo FIELD NOTES OF ACTUAL SURVEYS MAD

SUPERVISON AND THAT THE SAME AR 0 ÒÒARE E
BEST OF MY KNOWLEDGEAND BELIE .

LOT 2 LOT 1 o
REGISgRED LAND
REGIS15ATIO .NO.
STATE

1910 EAST - 42.50 (G. 0.)
(G.L.O.)

UINTAH ENGINEERING & L NI
U

G
85 SOUTH 200 EAST - VERNAL, UTAH 84078

(435) 789-1017

SCALE DATESURVEYED: DATEDRAWN:LEGEND: 1" = 1000' 5-31-01 6-7-01
PARTY REFERENCES=

90° SYMBOL D.A. P.M. D.COX G.L.O. PLATO = PROPOSED WELL HEAo. LATITUDE = 40 00'54" WEATHER FILEA = SECTION CORNERS LOCATED. LONGITUDE =
109°47'14"

wARM PANNONIAN ENERGY,
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PANNONIAN ENERGY, INC.

Federal 23-21-9-19
NESW, Section 21-T9S-R19E

Uintah County, Utah
Lease No. UTU-78433

ÛRILLING PLAN

1. EsTIMATED TOPS OF IMPORTANT GEOLOGIc MARKERS & ANTICIPATED WATER, OIL, GAs

OR MINERAL FORMATIONS:

Depth Hydrocarbon/Water
Formation (ft) Bearing Zones

Uintah Surface

Green River 1812' Gas/Oil

Wasatch 5362' Gas

TD 9012'

All usable (<10,000ppm TDS) water and prospectively valuable minerals (as described by
BLMat onsite) encountered during drilling willbe recorded by depth and adequately
protected. All significant oil and gas shows willbe tested to determine commercial potential.
This information shall be reported to the Vernal BLM Office.

2. PRESSURE ÛONTROL EQUIPMENT:

Allwell control equipment shall be in accordance with Onshore Order #2 for 5M systems.

The minimumspecifications for pressure control equipment that will be provided are included
on the attached schematic diagram showing size, pressure ratings, testing procedures, and
testingfrequency.

5000# BOP With 4-1/2" Pipe Rams
5000# BOP With Blind Rams
5000# Annular

Auxiliary equipment to be used:

• Upper kelly cocks with handle available.

The manifold includes appropriate valves and adjustable chokes. The kill line will have one
check valve. Ram type preventers will be pressure tested to full working pressure (utilizing a
test plug)
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Federal 23-21-9-19
Drilling Plan Page 2

• initial installation;
• whenever any seal subject to test pressure is broken;
• following related repairs;
• at 30 day intervals

The annular preventer will be pressure tested to 50 percent of the rated workíng pressure.
All pressure tests shall be maintained at least ten minutes or until provisions of test are met,
whichever is longer.

Annular preventers shall be functionally operated at least weekly.

Pipe and blind rams shall be activated each trip.

A BOPE pit level drillwill be conducted weekly for each drilling crew.

Alltests and drills will be recorded in the drilling log.

The accumulator will have sufficient capacity to open the HCR valve, close all rams plus the
annular preventer, and retain 200 psi above pre-charge pressure without the use of closing
unit pumps. The system willhave twoindependent power sources to close the preventers in
accordance with 5M system requirements outlined in Onshore Order #2.

Remote controls shall be readily accessible to the driller. Master controls shall be at the
accumulator.

3. CASING & ÛEMENTING PROGRAM:

A. The proposed casing program willbe as follows:

(MMU¾iliMili-MBlimlRWM liBMiimiliiEiliiMRIBMilliiMIMEMUIRiiiiimilliiMiliMiMM

0-400' 12-1/4" | 8-5/8" K-55 24# LT&C New
0-TD 7-7/8" 4-1/2" N-80 11.6# LT&C New

The proposed casing and cementing program shall be conducted as approved to protect
and/or isolate all usable water zones, potentially productive zones, lost circulation zones,
abnormally pressured zones, and any prospectively valuable deposits of minerals. Any
isolating medium other than cement shall receive approval prior to use. The casing setting
depth shall be calculated to position the casing seat opposite a competent formation which
will contain the maximum pressure to which it will be exposed during normal drilling
operations. Determination of casing setting depth shall be based on all relevant factors,
including: presencelabsence of hydrocarbons, fracture gradients, usable water zones,
formation pressures, lost circulationzones, other minerals, or other unusual characteristics.

Allcasing, except conductor casing, shall be new or reconditionedand tested. Used casing
shall meet or exceed API standards for new casing.

The surface casing shall be cemented back to surlace either during theprimary cement job
or by remedial cementing. Ifdrive pipe is used, it may be left in place if its totallength is less
than twentyfeet below the surface. Ifthe totallength of the drive pipe is equal to or
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than twentyfeet, itwillbe pulled prior to cementing surface casing, or it willbe cemented in
place.

Top plugs shall be used to reduce contaminationof cement by displacement fluid. A bottom
plug or other acceptable technique,such as a suitable preflush fluid, inner string cement
method, etc., shall be utilized to help isolate the cement from contamination by the mud
being displaced ahead of the cement slurry.

Allcasing strings below the conductor shall be pressure tested to 0.22 psi per foot of casing
string length or to 1500 psi, whichever is greater, but not to exceed 70% of the minimum
internal yield. If pressure declines more than 10% in 30 minutes, corrective action shall be
taken.

The bottom threejointsof the surface casing will have one centralizer per joint and one
centralizer every fourth joint thereafter.

Casing design subject to revision based on geologic conditions encountered.

B. The proposed cementing program will be as follows:

Surface String: Cement will be circulated to surface. Estimated volume (100%
over theoreticalvalue):

290 sx Premium Plus, 2% CaCl2 w/0.25 #lsx Flocele @ 15.6
ppg, 1.19 ft Isx.

Production String: Estimated volume (gaugehole + 15%):

Lead: 450 sx Hifill@ 11.0 ppg, 3.84 ft3/SX.

Tall: 1364 sx 50/50 POZ @ 14.35 ppg, 1.26 ft3/sx.

Actual volumes will be calculated and adjusted with caliper log prior to cementing. Ten
percent excess will be pumped.

For surface casing, waitingon cement timewillbe adequate to achieve 500 psi compressive
strength at the casing shoe prior to drilling out.

Anticipated cement tops willbe reported as to depth, not the expected number of sacks of
cement to be used. The Vernal District BLMOffice willbe notified,with sufficientlead time,
in order to have a BLM representative on location while running all casing strings and
cementing.

After cementing the surface pipe and/or any intermediate strings, but before commencing
any test, the casing string shall stand cemented untilthe cement has reached a compressive
strength of at least 500 psi at the shoe. WOC timeshall be recorded in the Driller's
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Allcasing strings below the conductor shall be pressure tested to 0.22 psi per foot of casing
string length or to 1500 psi, whichever is greater, but not to exceed 70% of the minimum
internal yield. If pressure declines more than 10% in 30 minutes, corrective action shall be
taken.

The bottom threejointsof the surface casing will have one centralizer per joint and one
centralizer every fourth joint thereafter.

Casing design subject to revision based on geologic conditions encountered.

B. The proposed cementing program will be as follows:

Surface String: Cement will be circulated to surface. Estimated volume (100%
over theoreticalvalue):

290 sx Premium Plus, 2% CaCl2 w/0.25 #lsx Flocele @ 15.6
ppg, 1.19 ft Isx.

Production String: Estimated volume (gaugehole + 15%):

Lead: 450 sx Hifill@ 11.0 ppg, 3.84 ft3/SX.

Tall: 1364 sx 50/50 POZ @ 14.35 ppg, 1.26 ft3/sx.

Actual volumes will be calculated and adjusted with caliper log prior to cementing. Ten
percent excess will be pumped.

For surface casing, waitingon cement timewillbe adequate to achieve 500 psi compressive
strength at the casing shoe prior to drilling out.

Anticipated cement tops willbe reported as to depth, not the expected number of sacks of
cement to be used. The Vernal District BLMOffice willbe notified,with sufficientlead time,
in order to have a BLM representative on location while running all casing strings and
cementing.

After cementing the surface pipe and/or any intermediate strings, but before commencing
any test, the casing string shall stand cemented untilthe cement has reached a compressive
strength of at least 500 psi at the shoe. WOC timeshall be recorded in the Driller's
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4. DRILLING ELUIDS PROGRAM:

0-400' Spud 8.4 -9.0 30-45+ 8.0 NC Gel & lime as
required.

400'-Top of Wtr/gel 8.4-8.8 27-35 8.5-9.0 NC Min. Wt.
Wasatch

Top of KCL 8.5-8.8* 35-45 9.0-11.0 10-15cc * Min Wt. to control
Wasatch-TD Mud @TD formation pressure.

NC = no control

Sufficient quantities of mud material willbe maintained on site or be readily accessible for
the purpose of assuring well control. SPR willbe recorded on daily drilling report after
mudding up. Visual mud monitoringwillbe conducted during operations.

No chromate additives willbe used in the mud system on Federal and/or Indian lands without
prior BLMapproval to ensure adequate protection of fresh water aquifers.

No chemicals subject to reporting under SARA Title IIIin an amount equal to or greater than
10,000 pounds willbe used, produced, stored, transported,or disposed of annually in
association withthe drilling, testing,or completing of this well. Furthermore, no extremely
hazardous substances, as defined in 40 CFR 355, in thresholdplanning quantities, willbe
used, produced, stored, transported,or disposed of in association with the drilling, testing,or
completing of thiswell.

5. EVALUATIONPROGRAM:

Logs: DLLTIGR: TD to base surface casing
SDL/DSN/GRICAL: TD to 300' above Green River
MRIL: TD to 100' above Wasatch

(at operators discretion)

Cores: None anticipated.

DST's: None anticipated.

When cement has not been circulated to surface, the cement top willbe determined by
either a temperaturesurvey or cement bond log. Should a temperaturesurvey fail to locate
the cement top, a cement bond log willbe run. A field copy willbe submitted to the Vernal
BLMoffice.

Drillstem tests, if they are run, willadhere to the following requirements:

Initial opening of the drill stem test tools shall be restricted to daylight hours unless
specific approval to start during other hours is obtained from the Authorized Officer.
However, DST's may be allowed to continue at night if the test was initiated during
daylight hours and the rate of flow is stabilized and if adequate lighting is available (i.e.,
lightingwhich is adequate for visibilityand vapor-proof for safe operations). Packers
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be released, but trippingshall not begin before daylight, unless prior approval is obtained
from the Authorized Officer. Closed chamber DST's may be performed day or night.

Some means of reverse circulation shall be provided in case of flow to the surface
showing evidence of hydrocarbons.

Separation equipment required for the anticipated recovery shall be properly installed
before a test starts.

All engines within100 feet of the wellbore that are required to be operational during
the test shall have spark arresters or water-cooled exhausts.

6. ABNORMAL ÛONDITIONS:

No anticipated abnormal pressures or temperaturesare expected to be encountered. No
hydrogen sulfide is expected.

Anticipated bottom-hole pressure is 3902 psi.

7. OTHER INFORMATION:

The anticipated starting date and duration of the operation willbe as follows:

Starting Date: Upon Approval
Duration: 11 Drilling Days & 7 Completion Days

If the well is completed as a dry hole or as a producer, Well Completion or Recompletion
Report and Log (Form 3160-4) willbe submitted within30 days after completion of the well
or after completion of operations being performed, in accordance with 43 CFR 3160. Copies
of all logs, core descriptions, core analyses, well test data, geologic summaries, sample
descriptions, daily drilling reports, daily completion reports, and all other surveys or data
obtained and compiled during the drilling,completion, and/or workover operations, willbe
submitted directly to the Authorized Officer or filed with Form 3160-4.

The use of materials under BLMjurisdictionwillconform to 43 CFR 3610.2-3.

Deviations from the proposed drilling and/or workover program will be approved by the
Authorized Officer. Safe drilling and operating practices willbe obsented. Allwells, whether
drilling, producing, suspended, or abandoned, will be identified in accordance with 43 CFR
3162.

"Sundry Notice and Report on Wells" (form 3160-5) will be filed for approval for all changes
of plans and other operations in accordance with 43 CFR 3162.3-2.

All lease and/or unit operations willbe conducted in such a manner that full compliance is made
with applicable laws, regulations (43 CFR 3100), Onshore Oil and Gas Orders No. 1 and No.
2, and the approved Plan of Operations. The Operator is fully responsible for the actions of its
subcontractors. A copy of these conditions willbe furnished to the field representative to ensure
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DOUBLE RAM TYPE PREVENTERS WITH AN OPTIONAL ROTATING HEAD

5000 psi system
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* Note: Kill line shall be 2" minimum diameter and have two valves, one of which shall be a check valve. Both valves: 2"
minimum.

Minimum BOP Stack 5000 psi Working Pressure

One Pipe Ram 5000 psi Working Pressure

One Blind Ram 5000 psi Working Pressure

One Annular 5000 psi Working Pressure

Well Head 5000 psi Working Pressure

Manifold 5000 psi Working
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PANNONIAN ENERGY, INC.

Federal 23-21-9-19
NESW, Section 21-T9S-R19E

Uintah County, Utah
Lease No. UTU-78433

SURFACE USE PLAN

An onsite inspection for the subject well was conducted on June 26, 2001. Weather conditions at
the time of the onsite inspection were overcast and windy. In attendance were the following
individuals:

Stan Olmstead - Bureau of Land Management
Robert Kay - Uintah Engineering & Land Surveying
Robin Dean - Pannonian Energy, Inc.
KellyOlds - Halliburton Integrated Solutions
Sheila Bremer - Halliburton Integrated Solutions

1. ExlSTING RoAos:

Refer to Topo Maps A and B for location of existing access roads.

See Topo Map A for directions to the proposed location from Myton, Utah.

The existing roads will be maintained and kept in good repair.

2. ACCEss ROADS TO BE ÛONSTRUCTED:

Approximately 1.0 mileof new road willbe required to access the proposed location.

The proposed access road was centerline staked.

The new road willbe completed as a single lane 18-foot subgrade road with natural low water
crossings (see Topo Map B).

Maximum grade willbe less than eight percent.

There are no major cuts or fills, turnouts,or bridges anticipated along the proposed access
route.

No gates, cattleguards, fence cuts, or modificationsto existing facilities will be required on or
along the proposed access route.

The access road will be constructed and maintained as necessary to prevent soil erosion and
accommodate all-weather traffic.The road willbe crowned and ditched withwater turnouts
installed as necessary to provide for proper drainage along the access road
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Construction activitywillnot be conducted using frozen or saturated soils material or during
periods when watershed damage is likely to occur.

The access road and associated drainage structures willbe constructed and maintained in
accordance withroading guidelines contained in the jointBLM/USFSpublication: Swiace
Operating Standards for Oil and Gas Exploration and Development, Third Edition, and/or
BLMManual Section 9113 concerning road construction standards on projects subject to
federal jurisdiction.During the drilling and production phase of operations, the road surface
and shoulders will be kept in a safe and useable conditionand drainage ditches and culverts
will be kept clear and free flowing.

Ifthe access road is dry during construction, drilling, and completion activities,water will be
applied to the access road to help facilitate road compaction (during construction) and to
minimizesoil loss as a result of wind erosion.

3. LoCATION oF EXISTING WELLS WITHINA ONE-MILE RADius:

See Topo Map C.

Water wells - 0
Abandoned wells - 0
Temporarily Abandoned wells - 0
Disposal wells - 0
Drilling/Proposed wells - 0
Producing wells - 2
Shut-in wells -0

Injection wells - 0
Monitoring wells - 0

4. LOCATION oF EXISTINGAND/OR PROPOSED PRODUCTION FACILITIES:

All production facilities will be located on the disturbed portion of the well pad and at a
minimum of 25 feet from the toe of the back slope.

Containment berms willbe constructed completely around production facilities designed to
hold fluids (i.e., production tanks, produced water tanks, and/or heater/treater). The
containment berms willbe constructed of compacted subsoil, be sufficientlyimpervious, hold
110 percent of the capacity of the largest tank, and be independent of the back cut.

All loading lines willbe placed inside the berm surrounding the tank battery.

All permanent (on site six months or longer) aboveground structures constructed or installed
on location and not subject to safety requirements willbe painted Carlsbad Canyon (Munsell
standard color 2.5y 6/2).

Gas meter runs for each well willbe located within500 feet of the wellhead. The gas flow
line willbe buried or anchored down from the wellhead to the meter and 500 feet downstream
of the meter run or any production facilities. Meter runs willbe housed and/or fenced.

The oil and gas measurement facilities will be installed on the well location. The oil and gas
meters willbe calibrated in place prior to any deliveries. Tests for meter accuracy will

O O
Federal 23-21-9-19
Surface Use Plan Page 2
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will be kept clear and free flowing.

Ifthe access road is dry during construction, drilling, and completion activities,water will be
applied to the access road to help facilitate road compaction (during construction) and to
minimizesoil loss as a result of wind erosion.
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conducted monthly for the first three months on new meter installations and at least quarterly
thereafter. The Authorized Officer will be provided with a date and timefor the initial meter
calibrationand all future meter proving schedules. A copy of the meter calibration reports will
be submitted to the Vernal Field Office. All meter measurement facilities willconform with
Onshore Oil and Gas Order No. 4 for liquid hydrocarbons and Onshore Oil and Gas Order
No. 5 for natural gas measurement.

All site security guidelines identified in 43 CFR 3162.7 regulations will be adhered to.

All off-lease storage, off-lease measurement, or comminglingon-lease or off-lease will have
prior written approval from the Authorized Officer.

5. LOCATION AND TYPE OF WATER SUPPLY:

Water for drilling willbe obtained from the Dalbo Ouray Water Facility located in Section 32-
T4S-R3E, Water Use Claim#43-8496, Application #53617. No water supply well will be
drilled.

The water will be transportedto location via truck by an approved commercial water hauler
over the access roads shown on Topo Maps A and B.

6. SOURCE OF ÛONSTRUCTIONMATERIALS:

Surface and subsoil materials in the immediate area will be utilized. Any construction
materials that may be required for surfacing of the drill pad and access road willbe obtained
from a contractor having a permitted source of materials withinthe general area.

The use of materials under BLMjurisdictionwill conform with43 CFR 3610.2-3.

No construction materials willbe removed from Federal lands without prior approval.

7. METHODS OF HANDLING WASTE DISPOSAL:

Cuttings and drilling fluidswillbe contained in the reserve pit.

Tanks willbe used for storage of produced fluids during testing. Fracture stimulationfluids
will be flowed back into the reserve pit for evaporation.

Portable, self-contained chemical toiletswill be provided for human waste disposal. Upon
completion of operations, or as required, the toiletholding tanks will be pumped and the
contents thereofdisposed of in an approved sewage disposal facility. All state and local laws
and regulations pertaining to disposal of human and solid waste willbe complied with.

All garbage and non-flammablewaste materials willbe contained in a self-contained, portable
dumpster or trash cage. Upon completionof operations, or as needed, the accumulated
trash willbe transportedto a state approved waste disposal site. No trash will be placed in
the reserve pit.

Immediately after removal of the drilling rig, all debris and other waste materials not
contained in the trash cage will be cleaned up and removed from the location. No potentially
adverse materials or substances willbe left on the location. Any open pits will be
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during drilling operations and said fencing will be maintained untilsuch timeas the pits have
been backfilled.

After first production, produced wastewater willbe confined to the approved pit or storage
tank for a period not to exceed 90 days. During the 90 day period, in accordance with
Onshore Order No. 7, an applicationfor approval of a permanent disposal method and
location will be submitted for the Authorized Officer'sapproval.

Any spills of oil,gas, salt water, or other noxious fluidswillbe immediately cleaned up and
removed to an approved disposal site.

Operator maintains a file, per 29 CFR 1910.1200 (g)containing current Material Safety Data
Sheets (MSDS) for all chemicals, compounds, and/or substances which are used during the
course of construction, drilling, completion, and production operations for this project.
Hazardous materials (substances) which may be found at the site may include drilling mud
and cementing products which are primarily inhalation hazards, fuels (flammable and/or
combustible), materials that may be necessary for well completion/ stimulation activities such
as flammable or combustible substances and acids/gels (corrosives). The opportunity for
Superfund Amendments and Reauthorization Act (SARA) listed Extremely Hazardous
Substances (EHS) at the site is generally limited to proprietary treatingchemicals. All
hazardous and EHS and commercialpreparations will be handled in an appropriate manner
to minimizethe potential for leaks or spills to the environment.

8. ANCILLARY FACILITIES:

None anticipated.

9. WELL SITE LAvouT:

A. General Information:

See the attached Location Layout and Typical Cross Sections diagrams showing the
proposed drill pad cross sections and cut and fills in relation to topographicfeatures as
well as access onto the pad and soil stockpiles.

See the attached Typical Rig Layout diagram showing the location of the reserve pit, flare
pit, living facilities, and rig orientation with respect to the pad and other facilities.

If necessary, in order to divert surface runoff,a drainage ditch willbe constructed around
the upslope side of the well site.

All equipment and vehicles willbe confined to the approved disturbed areas of thisAPD
(i.e., access road, well pad, and spoil and topsoilstorage areas).

The fillsection of the pad that supports the drilling rig and any other heavy equipment will
be
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B. Reserve Pit:

The reserve pit will be constructed in a way that minimizes the accumulation of surface
precipitation runoffinto the pit. This may be accomplished by appropriate placement of
subsoilltopsoil storage areas and/or construction of berms or ditches.

The reserve pit will be fenced on three sides during drilling operations and the fourth side
willbe fenced after the drilling rig moves offthe location. Thirty-nine (39) inch net wire
willbe used with at least one strand of barbed wire on top of the net wire. Barbed wire
willnot be used if pipe or some type of reinforcement rod is attached to the top of the
entire fence. The net wirewillbe no more than twoinches above the ground. The
barbed wire will be three inches over the net wire. Total height of the fence will be at
least 42 inches. Corner posts will be cemented and/or braced in such a manner to keep
the fence tightat all times. Standard steel, wood, or pipe posts willbe used between the
corner braces. Maximum distance between any 2 fence posts will not be greater than 16
feet. Allwire willbe stretched using a stretching device before it is attached to the corner
posts.

Siphons, catchments, and/or absorbent pads willbe installed to keep hydrocarbons
produced by the drillingrigfrom entering the reserve pit. Hydrocarbons and
contaminated pads will be disposed of in accordance with DEQ requirements.

The reserve pit will be backfilled as soon as dry after drilling and completion operations
are finished. If natural evaporation of the reserve pit is not feasible, alternative methods
of drying, removal of fluids, or other treatmentwill be developed. Iffluids will be disposed
of by any method other than evaporation or hauling to a DEQapproved disposal pit, prior
approval from the Authorized Officer will be obtained.

If a liner is required, then the reserve pit willbe lined with a synthetic liner. The reserve
pit bottom and side walls shall be void of any sharp rocks that could puncture the liner.
The liner willbe installed over smooth fillsubgrade that is free of pockets, loose rocks, or
other materials (i.e. sand, sifted dirt, or bentonite) that could damage the liner. The liner
will overlap the pit walls and be covered with dirt and/or rocks to hold it in place.

10. PLANS FOR RECLAMATION OF THE SURFACE:

Producing Location:

• Immediately upon wellcompletion,the location and surrounding area willbe cleared
of all unused tubing,materials, trash, and debris not required for production.

• If a synthetic, nylon reinforced, liner is used, the excess liner will be cut off and
removed and the remaining liner will be torn and perforated while backfilling the
reserve pit. Alternatively, the pit will be pumped dry, the liner folded into the pit, and
the pit backfilled.

• Before any dirt work associated with location restoration takes place, the reserve pit
shall be as dry as possible. All debris in it will be removed. Other waste and spoil
materials willbe disposed of immediately upon completion of
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• The reserve pit and that portion of the location not needed for production
facilitiesloperations will be recontoured to the approximate natural contours. The
reserve pit will be reclaimed within 120 days from the date of well completion,
weather permitting. This willbe completed by backfilling and crowning the pit to
prevent water from standing.

• Seeding willbe performed immediately after the location has been reclaimed and the
pit has been backfilled, regardless of the time of year. The Bureau of Land
Management willspecify a seed mixture. Seed willbe broadcast and walked in with
a dozer. The topsoilstockpile willbe seeded as soon as the location has been
constructed with the same recommended seed mix.

Dry Hole/Abandoned Location:

• On lands administered by the BLM,abandoned well sites, roads, and other disturbed
areas will be restored as near as practical to their original condition. Where
applicable, these conditions may include the re-establishment of irrigation systems,
the re-establishment of appropriate soil conditions, and the re-establishment of
vegetation as specified.

• All disturbed surfaces willbe recontoured to the approximate natural contours, with
reclamation of the well pad and access road to be performed as soon as practical
after final abandonment. Reseeding operations will be performed after completion
of other reclamation operations.

11. SURFACE OWNERSHIP:

Surface ownership of the proposed location is as follows:

Well Site &Access Road: Bureau of Land Management

12. OTHER INFORMATION:

All lease and/or unit operations will be conducted in such a manner that full compliance is
made with all applicable laws, regulations, Onshore Oil and Gas Orders, the approved Plan
of Operations, and any applicable Notice of Lessees. The operator is fully responsible for the
actions of its subcontractors. A complete copy of the approved "Application for Permit to
Drill"willbe furnished to the field representative(s) to ensure compliance and shall be on
location during all construction and drilling operations.

The Operator willcontrol noxious weeds along right-of-waysfor roads, pipelines, well sites, or
other applicable facilities. A list of noxious weeds may be obtained from the BLM or the
appropriate County Extension Office. On BLMadministered land, it is required that a Pesticide
Use Proposal be submittedand approved prior to the application of herbicides or other pesticides
or possibly hazardous chemicals.

Drillingrigs and/or equipment used during drillingoperations on this location will not be stacked
or stored on Federal Lands after the conclusionof drillingoperations or at any other timewithout
BLMauthorization. IfBLMauthorizationis obtained, such storage is only a temporary
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• All disturbed surfaces willbe recontoured to the approximate natural contours, with
reclamation of the well pad and access road to be performed as soon as practical
after final abandonment. Reseeding operations will be performed after completion
of other reclamation operations.

11. SURFACE OWNERSHIP:

Surface ownership of the proposed location is as follows:

Well Site &Access Road: Bureau of Land Management

12. OTHER INFORMATION:

All lease and/or unit operations will be conducted in such a manner that full compliance is
made with all applicable laws, regulations, Onshore Oil and Gas Orders, the approved Plan
of Operations, and any applicable Notice of Lessees. The operator is fully responsible for the
actions of its subcontractors. A complete copy of the approved "Application for Permit to
Drill"willbe furnished to the field representative(s) to ensure compliance and shall be on
location during all construction and drilling operations.

The Operator willcontrol noxious weeds along right-of-waysfor roads, pipelines, well sites, or
other applicable facilities. A list of noxious weeds may be obtained from the BLM or the
appropriate County Extension Office. On BLMadministered land, it is required that a Pesticide
Use Proposal be submittedand approved prior to the application of herbicides or other pesticides
or possibly hazardous chemicals.

Drillingrigs and/or equipment used during drillingoperations on this location will not be stacked
or stored on Federal Lands after the conclusionof drillingoperations or at any other timewithout
BLMauthorization. IfBLMauthorizationis obtained, such storage is only a temporary
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The Operator is responsible for informing all persons in the area who are associated with this
project thattheymay be subject to prosecution for knowinglydisturbing historic or archaeological
sites or for collecting artifacts. All vehicular traffic,personnel movement, construction, and
restoration activitiesshall be confinedto the areas examined, as referenced in the archaeological
report, and to the existing roadways and/or evaluated access routes. If historic or
archaeological materials are uncovered during construction,the Operator is to immediately stop
work that might further disturb such materials and contact the Authorized Officer. Within five
working days, the Authorized Officer will inform the Operator as to:

• whether the materialsappear eligiblefor the National Historic Register of Historic Places;

• the mitigationmeasures the Operator willlikelyhave to undertake before the site can be
used (assuming in situ preservation is not necessary); and

• a timeframe for the Authorized Officer to complete an expedited review under 36 CFR
800.11 to confirm,throughthe State Historic Preservation Officer, that the findings of the
Authorized Officer are correct and that mitigationis appropriate.

• If the Operator wishes, at any time, to relocate activities to avoid the expense of
mitigationand/or the delays associated with this process, the Authorized Officer will
assume responsibilityfor whatever recordation and stabilizationof the exposed materials
may be required. Otherwise the Operator will be responsible for mitigationcosts. The
Authorized Officer will provide technical and procedural guidelines for the conduct of
mitigation. Upon verification from the Authorized Officer that required mitigationhas
been completed, the Operator will then be allowed to resume construction.

A Class Ill archeological survey has been conducted by Metcalf Archeological Consultants.
No significantcultural resources were found and clearance is recommended. Metcalf
Archeological Consultants willsubmit a copy of this report to the appropriate agencies.

13. LESSEE OR OPERATOR'S REPRESENTATIVE AND ÛERTIFICATION:

Mike Decker
Pannonian Energy, Inc.
14 Inverness Drive East
Suite H-236
Englewood, Colorado 80112-5625
(303) 204-3880

I hereby certifythat I, or persons under my direct supervision, have inspected the proposed
drill site and access route; that I am familiar with the conditionswhich currently exist; that the
statements made in this plan are, to the best of my knowledge, true and correct; and that the
work associated with the operations proposed herein will be performed by Pannonian Energy,
Inc., and its contractors and subcontractors in conformity with this plan and the terms and
conditions under which it is approved.

Date Howard Sharpe, Vice President
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WELL NAME: FED 23-21-9-19

OPERATOR: PANNONIAN ENERGY INC ( N1815 )

CONTACT: HOWARD SKARPE PHONE NUMBER: 303-483-0044

PROPOSED LOCATION:
INSPECT LOCATN BY: / /

NESW 21 0905 190E

SURFACE: 2139 FSL 1991 FWL Tech Review Initials Date

BOTTOM: 2139 FSL 1991 FWL Engineering
UINTAE

PARIETTE BENCH ( 640 ) Geology

LEASE TYPE: 1 - Federal surface

LEASE NUMBER: UTU-78433

SURFACE OWNER: 1 - Federal

PROPOSED FORMATION: WSTC

RECEIVED AND/OR REVIEWED: LOCATION AND SITING:

/Plat 49-2-3. Unit

v Bond: Fed[1] Ind[] Sta[] Fee[] R649-3-2. General
(No. 4127759 ) Siting:460 From Qtr/Qtr & 920' Between Wells

Potash (Y/N) R649-3-3. Exception
yd'il Shale 190-5 (B) or 190-3 or 190-13

Water Permit Drilling Unit

(No. 43-8496 ) Board cause No:

RDCC Review (Y/N) Eff Date:

(Date:
Siting:

Fee Surf Agreement (Y/N) R649-3-11. Directional Drill

COMMENTS:
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$ OPERATOR: PANNONIAN ENERGY (N1815)

SEC. 21,22 &29, T9S, R19E

FIELD:PARIETTE BENCH (640)

COUNTY:UINTAH SPACING:
Utah OilGas and Mining

HEND FED1-8 NE DEL FED LB
CHORNEY FED 1-9

TSS R19E HENDEL FED 2-17 e

MENOi FRO1-17 PHILLlPS STATE 1
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17 16 15
STATENGC 13-16

FEDERAL11-17

FEDERAL 15-17

PANNONIAN ENERGY
FED 11-21-9-19

+ kWT REENTERIGW
PANNONlAN ENERGY

PARIETTE BENCH FIELD

PANNONãAN EMERGY
FED 2L21-9-19
PROP GW

1NLANDPROO CO
i PROD CO
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FEDERAL 31·29 ig.
DRUGW
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FED 11-28-9-19 27
FED 12-26-9-19
FED 42-29-9-19 r
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29 8 RIVER BEND13,21
4

PWrLLJPSPETRO PANNOMIAN ENERGY g FED 13-258
FED 23-29 m FËD 23-29·¾19
APDGV PROP GW PANNONIAN

FED 12 33 9-19

NATURALBUTTES FIELD
PHILLIPSPETRO
FEDERAL 34·29
DRUGW

STATE 2-328

PREPARED BY: LCORDOVA
DATE:
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StatAf Utah 0
DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS AND MINING
1594 West North Temple, Suite 1210

Michael O. Leavitt PO Box 145801Governor
Salt Lake City, Utah 84114-5801

Kathleen Clarke
Executive Director 801-538-5340

Lowell P. Braxton 801-359-3940 (Fax)
Division Director 801-538-7223 (TDD)

August 6, 2001

Pannonian Energy, Inc.
14 Inverness Dr. E
Englewood, CO 80112

Re: Federal 23-21-9-19 Well, 2139' FSL, 1991' FWL, NE SW, Sec. 21, T. 9 South,
R. 19 East, Uintah County, Utah

Gentlemen:

Pursuant to the provisions and requirements of Utah Code Ann.§ 40-6-1 et seq., Utah
Administrative Code R649-3-1 et seq., and the attached Conditions of Approval, approval to drill
the referenced well is granted.

This approval shall expire one year from the above date unless substantial and continuous
operation is underway, or a request for extension is made prior to the expiration date. The API
identification number assigned to this well is 43-047-34199.

S erely,

ohn R. Baza
Associate Director

er
Enclosures
cc: Uintah County Assessor

. Bureau of Land Management, Vernal District
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O O
Operator: Pannonian Energy, Inc.

Well Name & Number Federal 23-21-9-19

API Number: 43-047-34199
Lease: UTU 78433

Location: NE SW Sec. 21 T. 9 South R. 19 East

Conditions of Approval

'1. General
Compliance with the requirements of Utah Admin. R. 649-1 et seq., the Oil and Gas
Conservation General Rules, and the applicable terms and provisions of the approved
Application for permit to drill.

2. Notification Requirements
Notify the Division within 24 hours of spudding the well.
• Contact Carol Daniels at (801) 538-5284.

Notify the Division prior to commencing operations to plug and abandon the well.
• Contact Dan Jarvis at (801) 538-5338

3. Reporting Requirements
All required reports, forms and submittals will be promptly filed with the Division,
including but not limited to the Entity Action Form (Form 6), Report of Water
Encountered During Drilling (Form 7), Weekly Progress Reports for drilling and
completion operations, and Sundry Notices and Reports on Wells requesting approval of
change of plans or other operational actions.

4. State approval of this well does not supersede the required federal approval, which must be
obtained prior to drilling.

5. This proposed well is located in an area for which drilling units (well spacing patterns) have
not been established through an order of the Board of Oil, Gas and Mining (the "Board").
In order to avoid the possibility of waste or injury to correlative rights, the operator is
requested, once the well has been drilled, completed, and has produced, to analyze
geological and engineering data generated therefrom, as well as any similar data from
surrounding areas if available. As soon as is practicable after completion ofits analysis,
and if the analysis suggests an area larger than the quarter-quarter section upon which the
well is located is being drained, the operator is requested to seek an appropriate order
from the Board establishing drilling and spacing units in conformance with such analysis
by filing a Request for Agency Action with the
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Form 3160-3 FORM APPROVED

(August 1999)
- ' OMB No. 1004-0136

UNITED STATES ÛÛT3 1 2OÛ1 Expires November 30, 2000

DEPARTMENT OF THE INTERIOR 5. Lease Serial No.

BUREAU OF LAND MANAGEMENT UTU-78433
6. If Indian, Allottee or Tribe Name

APPLICATIONFORPERMITTODRILLORREENTER N/A

l a. Type of Work: DRILL REENTER
7. If Unit or CA Agreement, Name and No.

N/A
8. Lease Name and Well No.

b. Type of Well: Oil Well Gas Well Other Single Zone Multiple Zone Federal 23-21-9-19

2. Name of Operator 9. API Well No.

Pannonian Energy, Inc.
3A. Address 3b. Phone No. (include area code) 10. Field and Pool, or Exploratory

14 Inverness Dr. E., Englewood, CO 80112 (303) 483-0044 Riverbend
4. Location of Well (Report location clearly and in accordance with any State requirements.*) 11. Sec., T., R., M., or Blk, and Survey or Area

At surface 2139' FSL & 1991' FWL (NESW)
At proposedprod. Zone Section 21-T9S-R19E
14. Distance in miles and direction from nearest town or post office* I2. County or Parish 13. State

Approximately 27.5 miles from Myton, Utah Uintah UT
15. Distance ffom proposed* 16. No. of Acres in lease 17. Spacing Unit dedicated to this well

location to nearest
property or lease line, it.. 1991
(Also to nearest drig. unit line, if any) 996.37 40

18. Distance from proposed location* 19. Proposed Depth 20. BLM/BIA Bond No. on file
to nearest well, drillmg, completed, See Map
applied for, on this lease, ft c 12,500 Utah BLM Bond No. 4127759

21. Elevations (Show.whether DF, KDB, RT, GL, etc.) 22. Approximate date work will start* 23. Estimated duration

4740' GL Upon Approval 45 days

24. Attachments

The following, completed in accordance with the requirements of Onshore Oil and Gas Order No. 1, shall be attached to this form:

1. Well plat certified by a registered surveyor. 4. Bond to cover the operations unless covered by an existing bond on file (see

2. A Drilling Plan. Item 20 above).

3. A Surface Use Plan (if the location is on National Forest System Lands, the 5. Operator certification.

SUPO shall be filed with the appropriate Forest Service Office. 6. Such other site specific information and/or plans as may be required by the

2 leSigna Name

(Prinaue

H ard Sharpe 5-6

Vice President
Approved by (Signature Name (Printed/Typed) Date j

Application approval does not warrant or certify that the applicant holds legal or equitable title to those rights in the subject lease which would entitle the applicant to conduct

operations thereon.
Conditions of approval, if any, are attached.

Title 18 U.S.C. Section 1001and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any department or agency of the United
States any false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.
*(Instructio nÎÏËE

OFAPPä0VAL CONDITIONSOFAPPROVALATTACH
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Well No.: Federal 23-21-9-19

CONDITIONS OF APPROVAL
APPLICATION FOR PERMIT TO DRILL

Company/Operator: Pannonian Energy, Inc.

Well Name & Number: Federal 23-21-9-19

API Number: 43-047-34199

Lease Number: U-78443

Location: NESW Sec. 21 T.9S_R. 19E

Agreement: N/A

For more specific details on notification requirements, please check the Conditions of Approval

for Notice to Drill and Surface Use Program.

CONDITIONS OF APPROVAL

Approval of this application does not warrant or certify that the applicant holds legal or equitable

title to those rights in the subject lease which would entitle the applicant to conduct operations

thereon.

Be aware fire restrictions may be in effect when location is being constructed and/or when well

is being drilled. Contact the appropriate Surface Management Agency for information.

1. DRILLING PROGRAM

l. Estimated Depth at Which Oil, Gas, Water, or Other Mineral Bearine Zones are Expected

to be Encountered

Report ALL water shows and water-bearing sands to John Mayers of this office prior to setting

the next casing string or requesting plugging orders. Faxed copies of State of Utah form
OGC-8-X are acceptable. If noticeable water flows are detected, submit samples to this office

along with any water analyses conducted.

All usable water and prospectively valuable minerals (as describedby BLM at onsite)

encountered during drilling, will be recorded by depth and adequately protected. All oil and gas

shows will be tested to determine commercial
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Approval of this application does not warrant or certify that the applicant holds legal or equitable

title to those rights in the subject lease which would entitle the applicant to conduct operations

thereon.

Be aware fire restrictions may be in effect when location is being constructed and/or when well

is being drilled. Contact the appropriate Surface Management Agency for information.

1. DRILLING PROGRAM

l. Estimated Depth at Which Oil, Gas, Water, or Other Mineral Bearine Zones are Expected

to be Encountered

Report ALL water shows and water-bearing sands to John Mayers of this office prior to setting

the next casing string or requesting plugging orders. Faxed copies of State of Utah form
OGC-8-X are acceptable. If noticeable water flows are detected, submit samples to this office

along with any water analyses conducted.

All usable water and prospectively valuable minerals (as describedby BLM at onsite)

encountered during drilling, will be recorded by depth and adequately protected. All oil and gas

shows will be tested to determine commercial
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2. Pressure Control Equipment

Chart recorders shall be used for all pressure tests.

Test charts, with individual test results identified, shall be maintained on location while drilling

and shall be made available to a BLM representative upon request.

3. Casing Program and Auxiliary Equipment

In addition to the-cementingproposal for the surface casing, Class G neat cement shall be placed

within the surface casing-conductor annulus from the surface down to a minimum of200'

4. Mud Program and Circulating Medium

None

5. Corine, Lozzine and Testing Program

Daily drilling and completion progress reports shall be submitted to this office on a weekly

basis.

To evaluate cement quality across the usable water zone, a Cement Bond Log will be required

from the surface casing shoe to the base of the conductor pipe.

6. Notifications of Operations

No location will be constructed or moved, no well will be plugged, and no drilling or workover

equipment will be removed from a well to be placed in a suspended status without prior approval

of the AO. If operations are to be suspended, prior approval of the AO will be obtained and

notification given before resumption of operations.

If a replacement rig is contemplated for completion operations, a "SundryNotice" (Form 3160-

5) to that effect will be filed, for prior approval of the AO, and all conditions of this approved

plan are applicable during all operations conducted with the replacement rig.

The date on which production is commenced or resumed will be construed for oil wells as the

date on which liquid hydrocarbons are first sold or shipped from a temporary storage facility,

such as a test tank, and for which a run ticket is required to be generated or, the date on which

liquid hydrocarbons are first produced into a permanent storage facility, whichever first occurs;

and, for gas wells as the date on which associated liquid hydrocarbons are first sold or shipped

from a temporary storage facility, such as a test tank, and for which a run ticket is required to be

generated or, the date on which gas is first measured through permanent metering facilities,

whichever first
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Should the well be successfully completed for production, the AO will be notified when the well

is placed in a producing status. Written notification of such must be submitted to this office not

later than five (5) days following the date on which the well is placed on production.

Gas produced from this well may not be vented or flared beyond an initial authorized test period

of 30 days or 50 MMCF following its completion, whichever occurs first, without the prior

written approval of the Authorized Officer. Should gas be vented or flared without approval

beyond the authorized test period, the operator may be directed to shut-in the well until the gas

can be captured or approval to continue venting or flaring as uneconomic is granted and the
operator shall be required to compensate the lessor for that portion of the gas vented or flared
without approval which is determined to have been avoidably lost.

A schematic facilities diagram as required by 43 CFR 3162.7-5(d) shall be submitted to the
appropriate Field Office within 60 days of installation or first production, whichever occurs first.

All site security regulations as specified in Onshore Oil & Gas Order No. 3 shall be adhered to.

All product lines entering and leaving hydrocarbon storage tanks will be effectively sealed in
accordance with 43 CFR 3162.7-5 (1).

No well abandonment operations will be commenced without the prior approval of the AO. In

the case of newly drilled dry holes or failures, and in emergency situations, oral approval will be

obtained from the AO. A "Subsequent Report of Abandonment" Form 3160-5, will be filed with

the AO within thirty (30) days following completion of the well for abandonment. This report

will indicate where plugs were placed and the current status of surface restoration. Final
abandonment will not be approved until the surface reclamation work required by the approved

APD or approved abandonment notice has been completed to the satisfaction of the AO or his
representative, or the appropriate Surface Managing Agency.

7. Other Information

All loading lines will be placed inside the berm surrounding the tank battery.

All off-lease storage, off-lease measurement, or commingling on lease or off-lease will have
prior written approval from the AO.

The oil and gas measurement facilities will be installed on the well location. The oil and gas
meters will be calibrated in place prior to any deliveries and tested for meter accuracy at least
quarterly thereafter. The AO will be provided with a date and time for the initial meter

calibration and all future meter proving schedules. A copy of the meter calibration reports will

be submitted to the Vernal District Office. All meter measurement facilities will conform to
Onshore Oil & Gas Order No. 4 for liquid hydrocarbons and Onshore Oil & Gas Order No. 5 for

natural gas
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Section 102(b)(3) of the Federal Oil and Gas Royalty Management Act of 1982, as implemented

by the applicable provisions of the operating regulations at Title 43 CFR 3162.4-1(c), requires

that "not later than the 5th business day after any well begins production on which royalty is due

anywhere on a lease site or allocated to a lease site, or resumes production in the case of a well

which has been off production for more than 90 days, the operator shall notify the authorized

officer by letter or sundry notice, Form 3160-5, or orally to be followed by a letter or sundry

notice, of the date on which such production has begun or resumed."

If you fail to comply with this requirement in the manner and time allowed, you shall be liable

for a civil penalty of up to $10,000per violation for each day such violation continues, not to

exceed a maximum of 20 days. See Section 109(c)(3) of the Federal Oil and Gas Royalty

Management Act of 1982 and the implementing regulations at Title 43 CFR 3162.4-1(b)(5)(ii).

APD approval is valid for a period of one (1) year from the signature date. An extension period

may be granted, if requested, prior to the expiration of the original approval period.

In the event after-hours approvals are necessary, you must contact one of the following
individuals:

Ed Forsman (435) 828-7874
Petroleum Engineer

Kirk Fleetwood (435) 828-7875
Petroleum Engineer

BLM FAX Machine (435)
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EPA'S LIST OF NONEXEMPT EXPLORATION AND PRODUCTION WASTES

While the following wastes are nonexempt, they are not necessarily hazardous.

Unused fracturingfluids or acids

Gas plant cooling tower cleaning wastes

Painting wastes

Oil and gas service company wastes, such as empty drums, drum rinsate, vacuum truck rinsate,

sandblast media, painting wastes, spend solvents, spilled chemicals, and waste acids

Vacuum truck and drum rinsate from trucks and drums, transporting or containing nonexempt

waste

Refinery wastes

Liquid and solid wastes generated by crude oil and tank bottom reclaimers

Used equipment lubrication oils

Waste compressor oil, filters, and blowdown

Used hydraulic fluids

Waste solvents

Waste in transportationpipeline-related pits

Caustic or acid cleaners

Boiler cleaning wastes

Boiler refractory bricks

Incinerator ash

Laboratory wastes

Sanitary wastes

Pesticide wastes

Radioactive tracer wastes

Drums, insulationand miscellaneous
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SURFACE USE PROGRAM

Conditions of Approval (COA)

Pannonian Energy, Inc. - Well No. 23-21-9-19

Location and Type of Water Supply:

Your permit to drill identified that the Dalbo Ouray Water facility would be used as the water

supply for drilling. If any other water source is necessary it will require additional approval by

the authorized officer of the Vernal Field Office.

Source of Construction Materials:

Only subsurface soils will be used for construction. All top soils will be stockpiled and identified

in the APD for future reclamation of disturbed areas.

Plans For Reclamation of Location:

All seeding for reclamation operations at this location shall use the following seed mixture:

Gardners saltbush Atriplex gardneri 3 lbs/acre
shadscale Atriplex confertifolia 3 lbs/acre

mat salt bush Atriplex corrugata 3 lbs/acre
galleta grass Hilaria jamesii 3 lbs/acre

If the seed mixture is to be aerially broadcasted, the pounds per acre shall be doubled. All seed

poundages are in Pure Live Seed.

Immediately after construction the stockpiled top soil will be seeded and the seed worked into

the soil by "walking" the pile with caterpillar tracks.

Other Information:

The access road in the SESE Section 20, T9S, Rl9E crosses a deep drainage. This site is

immediately south west of the proposed Inland Production Company well No. 16-20-9-19. If

Pannonian constructs the access road before Inland Production Company, Pannonian would be

required to install a large metal culvert in the drainage to maintain grade. Consult with the

authorized officer for specific
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PANNONIAN ENERGY, INC.

Federal 23-21-9-19
NESW, Section 21-T9S-R19E

Uintah County, Utah
Lease No. UTU-78433

DRILLING PLAN

1. ESTIMATED TOPS OF IMPORTANT GEOLOGIC MARKERS ANTICIPATED WATER, OIL, GAS

OR MINERAL FORMATIONS:

Depth .

_Hydrocarbon/Water

Formation (ft)
.

Bearing 2'ones

Uintah Surface

Green River 1,812' Gas/Oil

Wasatch 5,362' Gas

Mesa Verde
8,320' Gas

TD 12,500'

All usable (<10,000ppm TDS) water and prospectively valuable minerals (as described by

BLMat onsite) encountered during drilling willbe recorded by depth and adequately

protected. All significant oil and gas shows willbe tested to determine commercial potential.

This information shall be reported to the Vernal BLM Office.

2. PRESSURE CONTROL EQUIPMENT:

Allwell control equipment shall be in accordance with Onshore Order #2 for 5M systems.

The minimumspecifications for pressure controlequipment that will be provided are included

on the attached schematic diagram showing size, pressure ratings, testingprocedures, and

testing frequency.

5000# BOP With 4-1/2" Pipe Rams
5000# BOP With Blind Rams
5000# Annular i gå

Auxiliary equipment to be used: Ô¾

• Upper kelly cocks with handle available.

The manifold includes appropriate valves and adjustable chokes. The kill line will have one

check valve. Ram typepreventers willbe pressure tested to full working pressure (utilizing a

test plug)
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• initial Installation;
• whenever any seal subject to test pressure is broken;
• following related repairs;
• at 30 day intervals

The annular preventer willbe pressure tested to 50 percent of the rated working pressure.

Allpressure tests shall be maintained at least ten minutes or until provisions of test are met,

whichever is longer.

Annular preventers shall be functionally operated at least weekly.

Pipe and blind rams shall be activated each trip.

A BOPE pit level drillwillbe conducted weekly for each drilling crew.

Alltests and drills willbe recorded in the drillinglog.

The accumulator willhave sufficient capacity to open the HCR valve, close all rams plus the

annular preventer, and retain 200 psi above pre-charge pressure without the use of closing

unit pumps. The system willhave two independent power sources to close the preventers in

accordance with 5M system requirements outlined in Onshore Order #2.

Remote controls shall be readily accessible to the driller. Master cor I

accumulator.

3. CASING & ÛEMENTING PROGRAM:

A. The proposed casing program willbe as follows: gg ggNA

Hofe
Depth ' Size Size Grade Weight Thread Condition

0-220' 17 ½" 13 3/8" H-40 48#lft NA New

0-3,500 12-1/4" 9-5/8" J-55 40#lft LT&C New

0-TD 7-7/8" 4-1/2" P-110 13.5#lft LT&C New

The proposed casing and cementing program shall be conducted as approved to protect

and/or isolate all usable water zones, potentially productive zones, lost circulation zones,

abnormally pressured zones, and any prospectively valuable deposits of minerals. Any

isolating mediumother than cement shall receive approval priorto use. The casing setting

depth shall be calculated to position the casing seat opposite a competent formation which

will contain the maximum pressure to which it will be exposed during normal drilling

operations Determination of casing setting depth shall be based on all relevant factors,

including: presencelabsence of hydrocarbons, fracture gradients, usable water zones,

formation pressures, lost circulationzones, other minerals, or other unusual characteristics.

Allcasing, except conductor casing, shall be new or reconditioned and tested. Used casing

shall meet or exceed API standards for new casing.

The surface casing shall be cemented back to surface either during the primary cement job

or by remedial cementing. Ifdrive pipe is used, it may be left in place if its totallength is
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than twentyfeet below the surface. Ifthe totallength of the drive pipe is equal to or greater
than twentyfeet, it will be pulled prior to cementing surface casing, or it willbe cemented in

place.

Top plugs shall be used to reduce contaminationof cement by displacement fluid. A bottom

plug or other acceptable technique,such as a suitable preflush fluid, inner string cement

method,etc., shall be utilized to help isolate the cement from contamination by the mud

being displaced ahead of the cement slurry.

Allcasing strings below the conductor shall be pressure tested to 0.22 psi per foot of casing
string length or to 1500 psi, whichever is greater, but not to exceed 70% of the minimum
internal yield. Ifpressure declines more than 10% in 30 minutes, corrective action shall be

taken.

The bottom threejointsof the surface casing willhave one centralizer per jointand one
centralizer every fourth jointthereafter.

Casing design subject to revision based on geologic conditions encountered.

B. The proposed cementing program willbe as follows:

Conductor String: Cement will be circulated to surface. Estimated volume (100%
over theoretical value) 260 sxs Class "G", 3% CaCl2 w/0.25 #lsx
Flocele @15.6 ppg, 1.19 ft3/sx.

Surface String: Cement will be circulated to surface. Estimated volume (35%
over theoretical value):
Lead: 465 sx Hifill@12.0 ppg, 2.87 ft3/sx.

Tail: 380 sx Class "G" 2% CaCl2 @ 15.8 ppg, 1.16 ft Isx.

Production String: Estimated volume (gaugehole + 15%):

Lead: 450 sx Hifill@11.0 ppg, 3.84 ft /sx.
Tail: 1,790 sx 50/50 POZ @14.35 ppg, 1.26 ft3

Actual volumes willbe calculated and adjusted with caliper fog prior to cementing. Ten
percent excess willbe pumped.

For surface casing, waitingon cement timewillbe adequate to achieve 500 psi compressive
strength at the casing shoe prior to drilling out.

Anticipated cement tops willbe reported as to depth, not the expected number of sacks of
cement to be used. The Vernal District BLMOffice willbe notified with sufficient lead time
in order to have a BLM representative on location while runniMEGEI¥EBd
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After cementing the surface pipe and/or any intermediate strings, but before commencing
any test, the casing string shall stand cemented untilthe cement has reached a compressive
strength of at least 500 psi at the shoe. WOC time shall be recorded in the Driller's Log.

4. DRILLING FLUIDs PROGRAM:

Weight Water
Interval Type (ppg) Viscosity pH Loss Remarks
0-400' Spud 8.4 -9.0

30-45+ 8.0 . NC Gel & lime as
required.

400'-Top of Wtr/gel 8.4-8.8 27-35 8.5-9.0 NC Min. Wt.
Wasatch

Top of KCL 8.5-11.2 35-45 9.0-11.0 10-15cc * Min Wt. to control
Wasatch-TD Mud (§TD formation pressure.

NC = no control

Sufficient quantities of mud material will be maintained on site or be readily accessible for
the purpose of assuring well control. SPR willbe recorded on daily drilling report after
mudding up. Visual mud monitoringwill be conducted during operations.

No chromate additives will be used in the mud system on Federal and/or Indian lands without
prior BLM approval to ensure adequate protection of fresh water aquifers.

No chemicals subject to reporting under SARA Title Ill in an amount equal to or greater than
10,000 pounds willbe used, produced, stored, transported,or disposed of annually in
association withthe drilling, testing,or completing of thiswell. Furthermore, no extremely
hazardous substances, as defined in 40 CFR 355, in thresholdplanning quantities, willbe
used, produced, stored, transported,or disposed of in association with the drilling, testing,or
completing of thiswell.

5. EVALUATION PROGRAM:

Logs: DLLTIGR: TD to base surface casing
SDL/DSN/GRICAL: TD to 300' above Green River
MRIL: TD to 100' above Wasatch

(at operators discretion)

Cores: None anticipated.

DST's: None anticipated.

When cement has not been circulated to surface, the cement top will be determined by
either a temperaturesurvey or cement bond log. Should a temperature survey fail to locate
the cement top, a cement bond log willbe run. A field copy will be submitted to the Vernal
BLM office. RECEIVED
Drillstem tests, ifthey are run, willadhere to the following
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Initial opening of the drill stem test tools shall be restricted to daylight hours unless
specific approval to start during other hours is obtained from the Authorized Officer.

However, DST's may be allowed to continue at night if the test was initiated during
daylight hours and the rate of flow is stabilizedand if adequate lighting is available (i.e.,
lighting which is adequate for visibilityand vapor-proof for safe operations). Packers can
be released, but trippingshall not begin before daylight, unless prior approval is obtained

from the Authorized Officer. Closed chamber DST's may be performed day or night.

Some rneans of reverse circulation shall be provided in case of flow to the surface

showing evidence of hydrocarbons.

Separation equipment required for the anticipated recovery shall be properly installed
before a test starts.

Allengines within 100 feet of the wellborethat are required to be operational during
the test shall have spark arresters or water-cooled exhausts.

6. ABNORMAL ÛONDITIONS:

No anticipated abnormal pressures or temperaturesare expected to be encountered. No
hydrogen sulfide is expected.

Anticipated maximumbottom-hole pressure is 6825 psi.

7. OTHER INFORMATION:

The anticipated starting date and duration of the operation will be as follows:

Starting Date: Upon Approval
Duration: 35 Drilling Days &20 Completion Days

Ifthe well is completed as a dry hole or as a producer, Well Completion or Recompletion
Report and Log (Form 3160-4) will be submitted within 30 days after completion of the well

or after completionof operations being performed, in accordance with 43 CFR 3160. Copies

of all logs, core descriptions, core analyses, welltest data, geologic summaries, sample
descriptions, daily drilling reports,daily completion reports, and all other surveys or data
obtained and compiled during thedrilling,completion, and/or workover operations, willbe
submitted directlyto the Authorized Officeror filed with Form 3160-4.

The use of materials under BLMjurisdictionwillconform to 43 CFR 3610.2-3.

Deviations from the proposed drilling and/or workover program willbe approved by the
Authorized Officer.Safe drillingand operatingpractices will be observed. AIIwells, whether

drilling, producing, suspended, or abandoned, willbe identified in accordance with 43 CFR
3162.

"Sundry Notice and Report on Wells" (form 3160-5) willbe filed for approval REGEtVED
of plans and other operations in accordance with43 CFR 3162.3-2.

Oll.,GASAND

Federal 23-21-9-19
Drilling Plan Page 5

Initial opening of the drill stem test tools shall be restricted to daylight hours unless
specific approval to start during other hours is obtained from the Authorized Officer.

However, DST's may be allowed to continue at night if the test was initiated during
daylight hours and the rate of flow is stabilizedand if adequate lighting is available (i.e.,
lighting which is adequate for visibilityand vapor-proof for safe operations). Packers can
be released, but trippingshall not begin before daylight, unless prior approval is obtained

from the Authorized Officer. Closed chamber DST's may be performed day or night.

Some rneans of reverse circulation shall be provided in case of flow to the surface

showing evidence of hydrocarbons.

Separation equipment required for the anticipated recovery shall be properly installed
before a test starts.

Allengines within 100 feet of the wellborethat are required to be operational during
the test shall have spark arresters or water-cooled exhausts.

6. ABNORMAL ÛONDITIONS:

No anticipated abnormal pressures or temperaturesare expected to be encountered. No
hydrogen sulfide is expected.

Anticipated maximumbottom-hole pressure is 6825 psi.

7. OTHER INFORMATION:

The anticipated starting date and duration of the operation will be as follows:

Starting Date: Upon Approval
Duration: 35 Drilling Days &20 Completion Days

Ifthe well is completed as a dry hole or as a producer, Well Completion or Recompletion
Report and Log (Form 3160-4) will be submitted within 30 days after completion of the well

or after completionof operations being performed, in accordance with 43 CFR 3160. Copies

of all logs, core descriptions, core analyses, welltest data, geologic summaries, sample
descriptions, daily drilling reports,daily completion reports, and all other surveys or data
obtained and compiled during thedrilling,completion, and/or workover operations, willbe
submitted directlyto the Authorized Officeror filed with Form 3160-4.

The use of materials under BLMjurisdictionwillconform to 43 CFR 3610.2-3.

Deviations from the proposed drilling and/or workover program willbe approved by the
Authorized Officer.Safe drillingand operatingpractices will be observed. AIIwells, whether

drilling, producing, suspended, or abandoned, willbe identified in accordance with 43 CFR
3162.

"Sundry Notice and Report on Wells" (form 3160-5) willbe filed for approval REGEtVED
of plans and other operations in accordance with43 CFR 3162.3-2.

Oll.,GASAND

Federal 23-21-9-19
Drilling Plan Page 5

Initial opening of the drill stem test tools shall be restricted to daylight hours unless
specific approval to start during other hours is obtained from the Authorized Officer.

However, DST's may be allowed to continue at night if the test was initiated during
daylight hours and the rate of flow is stabilizedand if adequate lighting is available (i.e.,
lighting which is adequate for visibilityand vapor-proof for safe operations). Packers can
be released, but trippingshall not begin before daylight, unless prior approval is obtained

from the Authorized Officer. Closed chamber DST's may be performed day or night.

Some rneans of reverse circulation shall be provided in case of flow to the surface

showing evidence of hydrocarbons.

Separation equipment required for the anticipated recovery shall be properly installed
before a test starts.

Allengines within 100 feet of the wellborethat are required to be operational during
the test shall have spark arresters or water-cooled exhausts.

6. ABNORMAL ÛONDITIONS:

No anticipated abnormal pressures or temperaturesare expected to be encountered. No
hydrogen sulfide is expected.

Anticipated maximumbottom-hole pressure is 6825 psi.

7. OTHER INFORMATION:

The anticipated starting date and duration of the operation will be as follows:

Starting Date: Upon Approval
Duration: 35 Drilling Days &20 Completion Days

Ifthe well is completed as a dry hole or as a producer, Well Completion or Recompletion
Report and Log (Form 3160-4) will be submitted within 30 days after completion of the well

or after completionof operations being performed, in accordance with 43 CFR 3160. Copies

of all logs, core descriptions, core analyses, welltest data, geologic summaries, sample
descriptions, daily drilling reports,daily completion reports, and all other surveys or data
obtained and compiled during thedrilling,completion, and/or workover operations, willbe
submitted directlyto the Authorized Officeror filed with Form 3160-4.

The use of materials under BLMjurisdictionwillconform to 43 CFR 3610.2-3.

Deviations from the proposed drilling and/or workover program willbe approved by the
Authorized Officer.Safe drillingand operatingpractices will be observed. AIIwells, whether

drilling, producing, suspended, or abandoned, willbe identified in accordance with 43 CFR
3162.

"Sundry Notice and Report on Wells" (form 3160-5) willbe filed for approval REGEtVED
of plans and other operations in accordance with43 CFR 3162.3-2.

Oll.,GASAND



O
Fecieral 23-21-9-19
Drilling Plan Page 6

All lease and/or unitoperations willbe conducted in such a manner that full compliance is made
with applicable laws, regulations (43 CFR 3100), Onshore Oil and Gas Orders No. 1 and No.

2, and the approved Plan of Operations. The Operator is fully responsible for the actions of its

subcontractors. A copy of these conditions willbe furnished to the field representative to ensure

compliance.
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DOUBLE RAM TYPE PREVENTERS WITH AN OPTIONAL ROTATING HEAD

5000 psi system

Fill line ) Flow line

(OPTIONAL)

A
Adjustable Choke

T To Pit and/or Mud/Gas Separator

R 2" Minimum

Blo Preventer

CLhoke 3' n m

Bleed Line To Pit

3" Minimum

R s.......o.a. † 2"Minimum
3" Minimum

CLhoke To Pit and/or Mud/Gas2'SeM

m
•2 valves (1 check
valve) Adjustable Choke

W

* Note: Kill line shall be 2" minimum diameter and have two valves, one of which shall be a check valve. Both valves: 2"
minimum.

Minimum BOP Stack 5000 psi Working Pressure

One Pipe Ram 5000 psi Working Pressure

One Blind Ram 5000 psi Working Pressure

One Annular 5000 psi Working Pressure

Well Head 5000 psi Working PRECEIVED
Manifold 5000 psi Working Pressure

' MAY23
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PANNONIAN ENERGY, INC.

Federal 23-21-9-19
NESW, Section 21-T9S-R19E

Uintah County, Utah
Lease No. UTU-78433

SURFACE USE PLAN

An onsite inspection for the subject well was conducted on June 26, 2001. Weather conditions at
the time of the onsite inspection were overcast and windy. In attendance were the following
individuals:

Stan Olmstead - Bureau of Land Management
Robert Kay - Uintah Engineering & Land Surveying
Robin Dean - Pannonian Energy, Inc.
Kelly Olds -- Halliburton Integrated Solutions
Sheila Bremer - Halliburton Integrated Solutions

1. EXISTINGRoAos:

Refer to Topo Maps A and B for location of existing access roads.

See Topo Map A for directions to the proposed location from Myton, Utah.

The existing roads will be maintained and kept in good repair.

2. ACCESs ROADS TO BE ÛONSTRUCTED:

Approximately 1.0 mile of new road will be required to access the proposed location.

The proposed access road was centerline staked.

The new road will be completed as a single lane 18-foot subgrade road with natural low water
crossings (see Topo Map B).

Maximum grade will be less than eight percent.

There are no major cuts or fills, turnouts, or bridges anticipated along the proposed access
route.

No gates, cattleguards, fence cuts, or modificationsto existing facilities will be required on or
along the proposed access route.

The access road will be constructed and maintained as necessary to prevent soil erosion and
accommodate all-weather traffic.The road will be crowned and ditched with w ga y
installed as necessary to provide for proper drainage along the access road rou i VL

MAY23
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Construction activity will not be conducted using frozen or saturated soils material or during
periods when watershed damage is likely to occur.

The access road and associated drainage structures will be constructed and maintained in
accordance with roading guidelines contained in the joint BLM/USFS publication: Surface
Operating Standards for Oil and Gas Exploration and Development, Third Edition, and/or
BLMManual Section 9113 concerning road construction standards on projects subject to
federal jurisdiction.During the drilling and production phase of operations, the road surface
and shoulders will be kept in a safe and useable condition and drainage ditches and culverts
will be kept clear and free flowing.

Ifthe access road is dry during construction, drilling, and completion activities, water will be
applied to the access road to help facilitate road compaction (during construction) and to
minimizesoil loss as a result of wind erosion.

3. LocATION oF EXISTING WELLs WITHIN A ONE-MILE RADius:

See Topo Map C.

Water wells - 0
Abandoned wells -0

Temporarily Abandoned wells - 0
Disposal wells - 0
Drilling/Proposed wells - 0
Producing wells -2

Shut-in wells - 0
Injection wells - 0
Monitoring wells - 0

4. LOCATION oF ExlSTING AND/OR PROPOSED PRODUCTION FACILITIES:

All production facilities will be located on the disturbed portion of the well pad and at a
minimumof 25 feet from the toe of the back slope.

Containment berms will be constructed completelyaround production facilities designed to
hold fluids (i.e., production tanks, produced water tanks, and/or heater/treater). The
containment berms will be constructed of compacted subsoil, be sufficiently impervious, hold
110 percent of the capacity of the largest tank,and be independent of the back cut.

All loading lines will be placed inside the berm surrounding the tank battery.

All permanent (on site six months or longer) aboveground structures constructed or installed
on location and not subject to safety requirements will be painted Carlsbad Canyon (Munsell
standard color 2.5y 6/2).

Gas meter runs for each well will be located within 500 feet of the wellhead. TheRESEIVED
line will be buried or anchored down from the wellhead to the meter and 500 feet downstream
of the meter run or any production facilities. Meter runs will be housed and/or fenced.gg 23 ggg
The oil and gas measurement facilities will be installed on the well location. The oilandlWSIONOF
meters will be calibrated in place prior to any deliveries. Tests for meter accuracg g gg
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conducted monthly for the first three months on new meter installations and at least quarterly
thereafter. The Authorized Officer will be provided with a date and time for the initial meter
calibration and all future meter proving schedules. A copy of the meter calibration reports will
be submitted to the Vernal Field Office. All meter measurement facilities will conform with
Onshore Oil and Gas Order No. 4 for liquid hydrocarbons and Onshore Oil and Gas Order
No. 5 for natural gas measurement.

Allsite security guidelines identified in 43 CFR 3162.7 regulations will be adhered to.

Alloff-lease storage, off-lease measurement, or commingling on-lease or off-lease will have
prior written approval from the Authorized Officer.

5. LocATION AND TYPE OF WATER SUPPLY:

Water for drilling will be obtained from the Dalbo Ouray Water Facility located in Section 32-
T4S-R3E, Water Use Claim #43-8496, Application #53617. No water supply well will be
drilled.

The water will be transportedto location via truckby an approved commercial water hauler
over the access roads shown on Topo Maps A and B.

6. SOURCE OF CONSTRUCTION NIATERIALS:

Surface and subsoil materials in the immediate area will be utilized. Any construction
materials that may be required for surfacing of the drill pad and access road will be obtained
from a contractor having a permitted source of materials within the general area.

The use of materials under BLMjurisdictionwill conform with 43 CFR 3610.2-3.

No construction materials will be removed from Federal lands without prior approval.
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during drilling operations and said fencing will be maintained until such timeas the pits have
been backfilled.

After first production, produced wastewater willbe confined to the approved pit or storage
tank for a period not to exceed 90 days. During the 90 day period, in accordance with
Onshore Order No. 7, an application for approval of a permanent disposal method and
location will be submitted for the Authorized Officer'sapproval.

Any spills of oil,gas, salt water, or other noxious fluids will be immediately cleaned up and
removed to an approved disposal site.

Operator maintains a file, per 29 CFR 1910.1200 (g)containing current Material Safety Data
Sheets (MSDS) for all chemicals, compounds, and/or substances which are used during the
course of construction, drilling, completion, and production operations for this project.
Hazardous materials (substances) which may be found at the site may include drilling mud
and cementing products which are primarily inhalation hazards, fuels (flammable and/or
combustible), materials that may be necessary for well completion/stimulation activities such
as flammable or combustible substances and acids/gels (corrosives). The opportunity for
Superfund Amendments and Reauthorization Act (SARA) listed Extremely Hazardous
Substances (EHS) at the site is generally limited to proprietary treatingchemicals. All
hazardous and EHS and commercial preparations will be handled in an appropriate manner
to minimizethe potential for leaks or spills to the environment.

8. ANCILLARY FACILITIES:

None anticipated.

9. WELL SITE LAvouT:

A. General Information:

See the attached Location Layout and Typical Cross Sections diagrams showing the
proposed drill pad cross sections and cut and fills in relation to topographicfeatures as
well as access onto the pad and soil stockpiles.

See the attached Typical Rig Layout diagram showing the location of the reserve pit, flare
pit, living facilities, and rig orientation with respect to the pad and other facilities.

If necessary, in order to divert surface runoff,a drainage ditch willbe constructed around
the upslope side of the well site.

All equipment and vehicles will be confined to the approved disturbed areas of this APD
(i.e., access road, well pad, and spoil and topsoilstorage areas).

The fillsection of the pad that supports the drilling rigand any other heavy equipment will
be compacted
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B. Reserve Pit:

The reserve pit willbe constructed in a way that minimizesthe accumulation of surface
precipitation runoff into the pit. This may be accomplished by appropriate placement of
subsoil/topsoil storage areas and/or construction of berms or ditches.

The reserve pit will be fenced on three sides during drilling operations and the fourth side
will be fenced after the drilling rig moves off the location. Thirty-nine (39) inch net wire
will be used with at least one strand of barbed wire on top of the net wire. Barbed wire
will not be used if pipe or some typeof reinforcement rod is attached to the top of the
entire fence. The net wire will be no more than twoinches above the ground. The
barbed wire will be three inches over the net wire. Total height of the fence will be at
least 42 inches. Corner posts will be cemented and/or braced in such a manner to keep
the fence tight at all times. Standard steel, wood, or pipe posts willbe used between the
corner braces. Maximum distance between any 2 fence posts will not be greater than 16
feet. AIIwire will be stretched using a stretching device before it is attached to the corner
posts.

Siphons, catchments, and/or absorbent pads will be installed to keep hydrocarbons
produced by the drilling rig from entering the reserve pit. Hydrocarbons and
contaminated pads will be disposed of in accordance with DEQ requirements.

The reserve pit will be backfilled as soon as dry after drilling and completion operations
are finished. If natural evaporation of the reserve pit is not feasible, alternative methods
of drying, removal of fluids, or other treatmentwillbe developed. Iffluids will be disposed
of by any method other than evaporation or hauling to a DEQ approved disposal pit, prior
approval from the Authorized Officer will be obtained.

If a liner is required, then the reserve pit willbe lined with a synthetic liner. The reserve
pit bottom and side walls shall be void of any sharp rocks that could puncture the liner.
The liner willbe installed over smooth fillsubgrade that is free of pockets, loose rocks, or
other materials (i.e. sand, sifted dirt, or bentonite) that could damage the liner. The liner
will overlap the pit walls and be covered withdirt and/or rocks to hold it in place.

10. PLANS FOR RECLAMATION OF THE SURFACE:

Producing Location:

• Immediately upon wellcompletion,the location and surrounding area willbe cleared
of all unused tubing,materials, trash, and debris not required for production.

• If a synthetic, nylon reinforced, liner is used, the excess liner will be cut off and
removed and the remaining liner willbe torn and perforated while backfilling the
reserve pit. Alternatively,the pit willbe pumped dry, the liner folded into the pit, and
the pit backfilled.

• Before any dirtwork associated withlocation restoration takes place, BECEIVED
shall be as dry as possible. All debris in it willbe removed. Other waste and spoil
materials willbe disposed of immediately upon completion of operations.ÑAÏ23

DMSIONO#
014,GASAND
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• The reserve pit and that portion of the location not needed for production
facilities/operations will be recontoured to the approximate natural contours. The
reserve pit wi!! be reclaimed within 120 days from the date of well completion,
weather permitting. This will be completed by backfilling and crowning the pit to
prevent water from standing.

• Seeding willbe performed immediately after the location has been reclaimed and the
pit has been backfilled, regardless of the time of year. The Bureau of Land
Management willspecifya seed mixture. Seed willbe broadcast and walked in with
a dozer. The topsoilstockpile will be seeded as soon as the location has been
constructed with the same recommended seed mix.

Dry Hole/Abandoned Location:

• On lands administered by the BLM,abandoned well sites, roads, and other disturbed
areas will be restored as near as practical to their original condition. Where
applicable, these conditions may include the re-establishment of irrigation systems,
the re-establishment of appropriate soil conditions, and the re-establishment of
vegetation as specified.

• Alldisturbed surfaces willbe recontoured to the approximate natural contours, with
reclamation of the well pad and access road to be performed as soon as practical
after final abandonment. Reseeding operations will be performed after completion
of other reclamation operations.

11. SURFACE OWNERSHIP:

Surface ownership of the proposed location is as follows:

Well Site & Access Road: Bureau of Land Management

12. OTHER INFORMATION:

All lease and/or unit operations willbe conducted in such a manner that full compliance is
made with all applicable laws, regulations, Onshore Oil and Gas Orders, the approved Plan
of Operations, and any applicable Notice of Lessees. The operator is fully responsible for the
actions of its subcontractors. A complete copy of the approved "Application for Permit to
Drill"will be furnished to the field representative(s) to ensure compliance and shall be on
location during all construction and drilling operations.

The Operator willcontrol noxious weeds along right-of-waysfor roads, pipelines, well sites, or
other applicable facilities. A list of noxious weeds may be obtained from the BLM or the
appropriate County Extension Office. On BLMadministered land, it is required that a Pesticide
Use Proposal be submitted and approved prior to the application of herbicides or other pesticides
or possibly hazardous chemicals. RECEIVEÐ
Drillingrigs and/or equipment used during drillingoperations on thislocation I n cked
or stored on Federal Lands after the conclusionof drilling operations or at an e thout
BLMauthorization. IfBLMauthorization is obtained, such storage is onlya te sure.
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The Operator is responsible for informing all persons in the area who are associated with this
project thattheymay be subject to prosecution for knowingly disturbing historic or archaeological
sites or for collecting artifacts. All vehicular traffic,personnel movement, construction, and
restoration activitiesshall be confined to the areas examined, as referenced in the archaeological
report, and to the existing roadways and/or evaluated access routes. If historic or
archaeological materials are uncovered during construction, the Operator is to immediately stop
work that might further disturb such materials and contact the Authorized Officer. Within five
working days, the Authorized Officer will inform the Operator as to:

• whether the materialsappear eligiblefor the National Historic Register of Historic Places;

• the mitigationmeasures the Operator will likely have to undertake before the site can be
used (assuming in situ preservation is not necessary); and

• a time frame for the Authorized Officer to complete an expedited review under 36 CFR
800.11 to confirm,throughthe State Historic Preservation Officer,thatthe findings of the
Authorized Officer are correct and that mitigation is appropriate.

• if the Operator wishes, at any time, to relocate activities to avoid the expense of
mitigation and/or the delays associated with this process, the Authorized Officer will
assume responsibility for whatever recordationand stabilizationof the exposed materials
may be required. Otherwise the Operator will be responsible for mitigation costs. The
Authorized Officer willprovide technicaland procedural guidelines for the conduct of
mitigation. Upon verification from the Authorized Officer that required mitigation has
been completed, the Operator will then be allowed to resume construction.

A Class Ill archeological survey has been conducted by Metcalf Archeological Consultants.
No significantcultural resources were found and clearance is recommended. Metcalf
Archeological Consultants willsubmit a copy of this report to the appropriate agencies.

13. LESSEE OR OPERATOR's REPRESENTATIVE AND CERTIFICATION:

Mike Decker
Pannonian Energy, Inc.
14 Inverness Drive East
Suite H-236
Englewood, Colorado 80112-5625
(303) 204-3880

I hereby certify that 1,or persons under my direct supervision, have inspected the proposed
drill site and access route; that I am familiar withthe conditions which currently exist; that the
statements made in this plan are, to the best of my knowledge, true and correct; and that the
work associated with the operations proposed herein will be performed by Pannonian Energy,
Inc., and its contractors and subcontractors in conformity with this plan and the terms and
conditions under which it is approved.

Date Howard Sharpe, Vice

O
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The Operator is responsible for informing all persons in the area who are associated with this
project thattheymay be subject to prosecution for knowingly disturbing historic or archaeological
sites or for collecting artifacts. All vehicular traffic,personnel movement, construction, and
restoration activitiesshall be confined to the areas examined, as referenced in the archaeological
report, and to the existing roadways and/or evaluated access routes. If historic or
archaeological materials are uncovered during construction, the Operator is to immediately stop
work that might further disturb such materials and contact the Authorized Officer. Within five
working days, the Authorized Officer will inform the Operator as to:

• whether the materialsappear eligiblefor the National Historic Register of Historic Places;

• the mitigationmeasures the Operator will likely have to undertake before the site can be
used (assuming in situ preservation is not necessary); and

• a time frame for the Authorized Officer to complete an expedited review under 36 CFR
800.11 to confirm,throughthe State Historic Preservation Officer,thatthe findings of the
Authorized Officer are correct and that mitigation is appropriate.

• if the Operator wishes, at any time, to relocate activities to avoid the expense of
mitigation and/or the delays associated with this process, the Authorized Officer will
assume responsibility for whatever recordationand stabilizationof the exposed materials
may be required. Otherwise the Operator will be responsible for mitigation costs. The
Authorized Officer willprovide technicaland procedural guidelines for the conduct of
mitigation. Upon verification from the Authorized Officer that required mitigation has
been completed, the Operator will then be allowed to resume construction.

A Class Ill archeological survey has been conducted by Metcalf Archeological Consultants.
No significantcultural resources were found and clearance is recommended. Metcalf
Archeological Consultants willsubmit a copy of this report to the appropriate agencies.
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. O e 6400 South Fiddlers Green Circle
' 14 Inverness Drive East, Suite 236

.
Englewood, CO 80112

* Phone: 303-713-0054

PannonianEnergyInc.

21 August, 2001

Leslie Crinklaw
Bureau of Land Management
170 South 500 East
Vernal, Utah 84078-2799

SELF CERTIFICATION STATElŸIENT

Please be advised that Pannonian Energy Inc. (a wholly owned subsidiary of Gasco
Energy, Inc.) is considered to be the operator of well # Fed. 23-21-9-19, located in
the NESW, Sec 21, T9S, Rl9E, Lease no. U-78433. Pannonian Energy Inc. is
responsible under the terms and conditions of the lease for the operations conducted

upon the leased lands. Bond coverage is provided by Bond # 4127759 US/BLM.

Sincerely,

Howard O. Sharpe
Executive, Vice President

RECEIVED
MAY23 2002

He WhoHelpsEarly,Helps Twice . . . . . . . . . , ,

13MBleNOF
014GASAM
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PANNONIAN ENERGY, INC.T9S Ri9E SL B.&M* • • • Well locotion, FEDERAL //23-21-9-19, located
as shown in the NE 1/4 SW 1/4 of Section 21.reto ar==• T9S, R19E, S.L.B.&M. Uintoh County, Utoh.cap z o•xign,

ese or stones EAST - 80.00 (G.L.O.)
'

BASIS OF ELEVATION

SPOT ELEVATION AT THE NORTHWEST CORNER OF SECTION
21. T9S, R19E, S.L.B.&M. TAKEN FROM THE UTELAND BUTTE
QUADRANGLE.UTAH, UINTAH COUNTY 7.5 MINUTE QUAD.
(TOPOGRAPHIC MAP) PUBLISHED BY THE UNITED STATES
DEPARTMENT OF THE INTERIOR, GEOLOGICALSURVEY. SAID
ELEVATIONIS MARKED AS BEING 4749 FEET.

1910 Brass Cap N
Rotted 0// Ppe,
Set U.E.L.S Alum.
Cap 1.0' High on

32 / SCALE

CERTIFICATE
----- THIS IS TO CERTIFY THAT THEABOVE PLA OM

o FIELD NOTES OF ACTUAL SURVEYS MAD
SUPERVISIONAND THAT THESAME 0 ÒÔARE E
BEST OF MY KNOWLEDCEAND BELI .

LOT 2 LOT 1 o
REGISgRED -LAND
REGIS15ATich NO.av STATE g

(G.L.O.)

tyro o,, EAST - 42.50 (G.L.O.) * 4 UINTAH ENGINEERING & LAN NG
BS SOUTH 200 EAST - VERNAL, UTAH 84078

(435) 789-1017

SCALE DATESURVEYED: DATE DRAWN:LEGEND: 1" = 1000' 5-31-01 6-7-01
PARTY REFERENCESL =

90° SYMBOL D.A. P.M. D.COX G.L.O. PLATO = PROPOSED WELL HEAD. LATITUDE = 40 00'54" WEATHER FILE
A = SECTION CORNERS LOCATED. LONGITUDE=

109°4714"
WARM PANNONIAN ENERGY,
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Well No.: Federal 23-21-9-19

CONDITIONS OF APPROVAL
APPLICATION FOR PERMIT TO DRILL

Company/Operator: Pannonian Energy, Inc.

Well Name & Number: Federal 23-21-9-19

API Number: 43-047-34199

Lease Number: U-78443

Location: NESW Sec.1 T._9SR. 19E

Agreement: N/A

For more specific details on notification requirements, please check the Conditions of Approval

for Notice to Drill and Surfàce Use Program.

CONDITIONS OF APPROVAL

Approval of this application does not warrant or certify that the applicant holds legal or equitable

title to those rights in the subject lease which would entitle the applicant to conduct operations

thereon.

Be aware fire restrictions may be in effect when location is being constructed and/or when well

is being drilled. Contact the appropriate Surface Management Agency for information.

1. DRILLING PROGRAM

1. Estimated Depth at WhichOil, Gas, Water,or Other MineralBearine Zones are Expected

to be Encountered

Report ALL water shows and water-bearing sands to JohnMayers of this office prior to setting

the next casing string or requesting plugging orders. Faxed copies of State of Utah form
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Well No.: Federal 23-21-9-19

2. Pressure Control Equipment

Chart recorders shall be used for all pressure tests.

Test charts, with individual test results identified, shall be maintained on location while drilling

and shall be made available to a BLM representative upon request.

3. Casing Program and Auxiliary Equipment

In addition to the cementing proposal for the surface casing, Class G neat cement shall be placed

within the surface casing-conductor annulus from the surface down to a minimum of 200'

4. MudProgram and Circulating Medium

None

5. Corine, Logging and Testing Program

Daily drillingand completion progress reports shallbe submitted to this office on a weekly

basis.

To evaluate cement quality across the usable water zone, a Cement Bond Log will be required

fromthe surface casing shoe to the base of the conductor pipe.

6. Notifications of Operations

No location will be constructed or moved, no well will be plugged, and no drilling or workover

equipment will be removed from a well to be placed in a suspended status without prior approval

of the AO. If operations are to be suspended, prior approval of the AO will be obtained and

notification given before resumption of operations.

If a replacement rig is contemplated for completion operations, a "Sundry Notice" (Form 3160-

5) to that effect will be filed, for prior approval of the AO, and all conditions of this approved

plan are applicable during all operations conducted with the replacement rig.

The date on which production is commenced or resumed will be construed for oil wells as the

date on which liquid hydrocarbons are first sold or shipped from a temporary storage facility,

such as a test tank, and for which a run ticket is required to be generated or, the date on which

liquid hydrocarbons are first produced into a permanent storage facility, whichever first occurs;

and, for gas wells as the date on which associated liquid hydrocarbons are first sold or shipped

froma temporary storage facility, such as a test tank, and for which a run ticket is required to be

generated or, the date on which gas is first measured through permanent metering facilities,

whichever first occurs. RECEIVED
MAY23 2002
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Well No.: Federal 23-21-9-19

Should the well be successfully completed for production, the AO will be notified when the well

is placed in a producing status. Written notification of such must be submitted to this office not

later than five (5) days following the date on which the well is placed on production.

Gas produced from this well may not be vented or flaredbeyond an initial authorized test period

of 30 days or 50 MMCF following its completion, whichever occurs first, without the prior

written approval of the Authorized Officer. Should gas be vented or flared without approval

beyond the authorized test period, the operator may be directed to shut-in the well until the gas

can be captured or approval to continue venting or flaring as uneconomic is granted and the

operator shall be required to compensate the lessor for that portion of the gas vented or flared
without approval which is determined to have been avoidably lost.

A schematic facilities diagram as required by 43 CFR 3162.7-5(d) shall be submitted to the

appropriate Field Office within 60 days of installation or first production, whichever occurs first.

All site security regulations as specified in Onshore Oil & Gas Order No. 3 shall be adhered to.

All product lines entering and leaving hydrocarbon storage tanks will be effectively sealed in

accordance with 43 CFR 3162.7-5 (1).

No well abandonment operations will be commenced without the prior approval of the AO. In

the case of newly drilleddry holes or failures, and in emergency situations, oral approval will be

obtained from the AO. A "Subsequent Report of Abandonment" Form 3160-5, will be filed with

the AOwithin thirty (30) days following completion of the well for abandonment. This report

will indicatewhere plugs were placed and the current status of surface restoration. Final

abandonment will not be approved until the surface reclamation work required by the approved

APD or approved abandonment notice has been completed to the satisfaction of the AO or his

representative, or the appropriate Surface Managing Agency.

7. Other Information

All loading lines willbe placed inside the berm surrounding the tank battery.

All off-lease storage, off-lease measurement, or commingling on lease or off-lease will have

prior written approval from the AO.

The oil and gas measurement facilities will be installed on the well location. The oil and gas

meters will be calibrated in place prior to any deliveries and tested for meter accuracy at least

quarterly thereafter. The AO will be provided with a date and time for the initial meter

calibrationand all futuremeter proving schedules. A copy of the meter calibration reports will

be submitted to the VernalDistrict Office. All meter measurement facilities will conform to

Onshore Oil & Gas Order No. 4 for liquid hydrocarbons and Onshore Oil & Gas Order No. 5 for

natural gas measurement.
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Well No.: Federal 23-21-9-19

Section 102(b)(3) of the Federal Oil and Gas Royalty Management Act of 1982, as implemented

by the applicable provisions of the operating regulations at Title 43 CFR 3162.4-l(c), requires

that "not later than the 5th business day after any well begins production on which royalty is due

anywhere on a lease site or allocated to a lease site, or resumes production in the case of a well

which has been off production for more than 90 days, the operator shallnotify the authorized

officer by letter or sundry notice, Form 3160-5, or orally to be followed by a letter or sundry

notice, of the date on which such production has begun or resumed."

If you fail to comply with this requirement in the manner and time allowed, you shall be liable

for a civil penalty of up to $10,000per violation for each day such violation continues, not to

exceed a maximum of 20 days. See Section 109(c)(3)of the Federal Oil and Gas Royalty

Management Act of 1982 and the implementing regulations at Title 43 CFR 3162.4-l(b)(5)(ii).

APD approval is valid for a period of one (1) year from the signature date. An extension period

may be granted, if requested, prior to the expiration of the original approval period.

In the event after-hours approvals are necessary,you must contact one of the following
individuals:

Ed Forsman (435) 828-7874
Petroleum Engineer

Kirk Fleetwood (435) 828-7875
Petroleum Engineer

BLM FAX Machine (435) 781-4410
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Well No.: Federal 23-21-9-19

EPA'S LIST OF NONEXEMPT EXPLORATIONAND PRODUCTION WASTES

While the following wastes are nonexempt, they are not necessarily hazardous.

Unusedfracturingfluidsor acids

Gasplant cooling tower cleaning wastes

Painting wastes

Oil and gas service company wastes, such as empty drums, drum rinsate, vacuum truck rinsate,

sandblast media, painting wastes, spend solvents, spilled chemicals, and waste acids

Vacuum truck and drum rinsate from trucks and drums, transporting or containing nonexempt

waste

Refinery wastes

Liquid and solid wastes generated by crude oil and tank bottom reclaimers

Used equipment lubrication oils

Waste compressor oil, filterà, and blowdown

Used hydraulic fluids

Waste solvents

Waste in transportationpipeline-related pits

Caustic or acid cleaners

Boiler cleaning wastes

Boiler refractory bricks

Incinerator ash

Laboratory wastes

Sanitary wastes

Pesticide wastes

Radioactive tracer wastes

Drums, insulationand miscellaneous solids.
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Well No.: Federal 23-21-9-19

SURFACE USE PROGRAM

Conditions of Approval (COA)

Pannonian Energy, Inc. - WellNo. 23-21-9-19

Location and Type of WaterSupply:

Your permit to drill identified that the Dalbo Ouray Water facilitywould be used as the water

supply for drilling. If any other water source is necessary it will require additional approval by

the authorized officer of the Vernal Field Office.

Source of Construction Materials:

Only subsurface soils will be used for construction. All top soils will be stockpiled and identified

in the APD for future reclamation of disturbed areas.

Plans For Reclamation of Location:

All seeding for reclamation operations at this location shall use the following seed mixture:

Gardners saltbush Atriplex gardneri 3 lbs/acre

shadscale Atriplex confertifolia 3 lbs/acre

mat salt bush Atriplex corrugata 3 lbs/acre

galleta grass Hilaria jamesii 3 lbs/acre

If the seed mixture is to be aerially broadcasted, the pounds per acre shall be doubled. All seed

poundages are in Pure Live Seed.

Immediately after construction the stockpiled top soil will be seeded and the seed worked into

the soil by "walking" the pile with caterpillar tracks.

Other Information:

The access road in the SESE Section 20, T9S, Rl9E crosses a deep drainage. This site is

immediatelysouth west of the proposed Inland Production Company well No. 16-20-9-19. If

Pannonian constructs the access road before Inland Production Company, Pannonian would be

required to install a large metal culvert in the drainage to maintain grade. Consult with the

authorized officer for specific details.
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The access road in the SESE Section 20, T9S, Rl9E crosses a deep drainage. This site is

immediatelysouth west of the proposed Inland Production Company well No. 16-20-9-19. If

Pannonian constructs the access road before Inland Production Company, Pannonian would be

required to install a large metal culvert in the drainage to maintain grade. Consult with the

authorized officer for specific details.

RECElVED
MAY23 1002
DMet0N



Daily Completion Report

GASCO Federal #23-21-9-19
pg yp / p- 0 jVP-3 Wf

NESW, Sec. 21, T9S, R19E
Energy Inc Uintah County, Utah y

Page 1 off
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Daily Drilling Report

Distribution list: M. Decker, M. Erickson, R. Dean, H. Sharpe, J. Longwell, Phillips Petroleum, and
Halliburton

8/21/02 Notify Ed Forsman, Vernal BLM of intent to begin location construction.

8/22/02 MI Huffman construction. Start building road from 31-29 to new location. Start to level off
location. Hit solid rock near grade on location.

8/23/02 Work on road to location-70% complete. Location leveled except for two rock humps which
will need to be blasted.

8/24/02 Move in rock drill start drilling blast holes in pit area. Drill steel broke, wait on new steel.

8/25/02 Wait on new drill steel.

8/26/02 Wait on new drill steel.

8/27/02 Finished drilling 450 blast holes, load holes with prell and dynamite. Blast pit area and two
rock humps on location.

8/28/02 Push rubble out of pit area with cat. Level and extend location to accommodate CAZA rig
#61. Move in Rat hole rig.

8/29/02 Blast rock mound in pit area, finish pushing rubble out of pit. Blade and compact road. Expect
to spud well with rat hole rig midday 8/29/02.

8/30/02 Drill Rathole and mousehole. Finish dressing off location. Install pit liner.

8/31/02 Spud well 8/30/02 with Bill Junior's rathole rig. Drill 17 ½" hole to 233'. Run 13 3/8" 48# H-
40 casing to 225'. Cement with 220 sacks Class G at 15.6 PPG, 2% CaCl , and ¼# flocele.
Circulated 14 bbls to surface. Start moving in CAZA #61.

9/1/02 Continue moving in CAZA rig #61.

9/2/02 SDF Sunday

9/3/02 SDF Labor Day

9/4/02 Continue moving in CAZA rig #61

9/5/02 Rig up CAZA #61.

9/6/02 Rig up CAZA #61, expect to start drilling on
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O OForm 3160-5 UNITED STATES FORM APPROVED
(August 1999) OMB No. 1004-0135

DEPARTMENT OF THE INTERIOR Expires November 30, 2000
BUREAU OF LAND MANAGEMENT 5. Lease Serial No.

SUNDRY NOTICES AND REPORTS ON WELLS UTU-78433
Do not use this form for proposals to driH or to re-enter an 6. If Indian, Allottee or Tribe Name
abandoned well. Use Form 3160-3 (APD) for such proposals. NA

SUBMIT IN 7RIPLICATE - Other instructions on reverse side 7. If Unit or CA/Agreement, Name and/or No.

NA
1. Type of Well

O Oil Well 6 Gas Well Ü Other 8. Well Name and No.
2. Name of Operator Federal 23-21-9-19
Pannonian Energy a wholly owned subsidiary of Gasco Energy 9. API Well No.

3a. Address 3b. Phone No. (inalude area code) 43-047-34199
14 Inverness Dr. E H-236 Englewood CO. 80112 303-483-0044 10. Field and Pool, or Exploratory Area

4. Location of Well (Footage, Sec., T., R., M., or Survey Description) Riverbend
2139' FSL & 1991' FWL, Sec. 21, T9S, R19E I1. County or Parish, State

Uintah, UT

12. CHECK APPROPRIATE BOX(ES) TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

Acidize Ü Deepen Production (Start/Resume) O Water Shut-Off
Notice of Intent Alter Casing Ü Fracture Treat Reclamation Ü Well Integrity

Subsequent Report CasingRepair New Construction Recomplete Other

Change Plans Plug and Abandon Temporarily Abandon
Final Abandonment Notice Convert to Injection Plug Back Water Disposal

13. Describe Proposed or Completed Operation (clearly state all pertinent details, including estimated starting date of any proposed work and approximate duration thereof
If the proposal is to deepen directionallyor recomplete horizontally, give subsurface locations and measured and true vertical depths of all pertinent markers and zones.
Attach the Bond under which the work will be performed or provide the Bond No. on file with BLM/BIA. Required subsequent reports shall be filed within 30 days
following completion of the involvedoperations. If the operation results in a multiple completion or recompletion in a new interval, a Form 31604 shall be filed once
testing has been completed. Final Abandonment Notices shall be filed only after all requirements, including reclamation, have been completed, and the operator has
determinedthat the site is ready for final inspection.)

Pannonian Energy (a wholly-owned subsidiary of Gasco Energy, Inc.) would like
to give notice of its intent to begin construction on the location on August 21, 2002. Verbal
Notification was given to Mr. Edwin Forsman in the Vernal office on 8-20-02 by Mr. John
Longwell.

Oil,Gas and Mining

Name(Printeda)ped) DMSiON OF
John Longwell TitleOperations Manager ,

GAS AND MINING

Signature Date August 21, 2002

THIS SPACE FOR FEDERAL OR STATE OFFÏCE USE

Approved by Title Date
Conditions of approval, if any, are attached. Approval of this notice does not warrant or
certify that the applicant holds legal or equitable title to those rights in the subject lease Offiwhich would entitle the applicant to conduct operations thereon. ce

Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any department or agency of the United
States any false, fictitiousor fraudulent statements or representations as to any matter wittiin its
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GASCO
Daily Completion Report

Energy Inc Federal #23-21-9-19
NESW, Sec. 21, T9S, Rl9E

Uintah County, Utah
3 ffÝ Page 1 of4

Federal 23-21-9-19
Daily Drilling Report

Distribution list: M. Decker, M. Erickson, R. Dean, H. Sharpe, J. Longwell, Phillips Petroleum, and
Halliburton

8/21/02 Notify Ed Forsman, Vernal BLM of intent to begin location construction.

8/22/02 MI Huffman construction. Start building road from 31-29 to new location. Start to level off
location. Hit solid rock near grade on location.

8/23/02 Work on road to location-70% complete. Location leveled except for two rock humps which
will need to be blasted.

8/24/02 Move in rock drill start drilling blast holes in pit area. Drill steel broke, wait on new steel.

8/25/02 Wait on new drill steel.

8/26/02 Wait on new drill steel.

8/27/02 Finished drilling 450 blast holes, load holes with prell and dynamite. Blast pit area and two
rock humps on location.

8/28/02 Push rubble out of pit area with cat. Level and extend location to accommodate CAZA rig
#61. Move in Rat hole rig.

8/29/02 Blast rock mound in pit area, finish pushing rubble out of pit. Blade and compact road. Expect
to spud well with rat hole rig midday 8/29/02.

8/30/02 Drill Rathole and mousehole. Finish dressing off location. Install pit liner.

8/31/02 Spud well 8/30/02 with Bill Junior's rathole rig. Drill 17 ½" hole to 233'. Run 13 3/8" 48# H-
40 casing to 225'. Cement with 220 sacks Class G at 15.6 PPG, 2% CaCl , and ¼# flocele.
Circulated 14 bbls to surface. Start moving in CAZA #61.

9/1/02 Continue moving in CAZA rig #61.

9/2/02 SDF Sunday

9/3/02 SDF Labor Day
I

9/4/02 Continue moving in CAZA rig
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Energy Inc Federal #23-21-9-19

NESW, Sec. 21, T9S, Rl9E
Uintah County, Utah
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9/5/02 Rig up CAZA #61.

9/6/02 Rig up CAZA #61, expect to start drilling on 9/6/02.

9/7/02 Finish rigging up CAZA rig #61.

9/8/02 Drill rathole, PU BHA, WO tools, GIH with bit #1 a 11' Security XC33N, Tag at 178', prime
pumps, cut drill line, replace wash pipe packing.

9/9/02 PO drilling at 283'.Repair draworks brakes. Begin drilling cement at 04:00 AM 9-9-02. Drill
cement from 178' to 225', drill new hole from 225' to 284'. Mud is water.

9/10/02 PO drilling at l120'. Drill and survey from 284' to 1120'. Surveys: ½ deg at 500', ½ deg at
1050'. WOB 25,000#, 20 RPM, PP 1050 psi. Mud is water

9/11/02 PO Drilling at 2226'. Drill and survey from 1120' to 2226', started getting Gilsonite returns
and encountered deviation at approx 2000'. Reduced WOB and started fanning bit to get hole
straight again. Surveys: ½ deg at 1402', ½ deg at 1635', 2 ½ deg at 2012', 2 ¾ deg at 2031'.
WOB 45,000# - 30,000#, Mud is water, RPM 20+200, PP 1440 psi.

9/12/02 PO Drilling at 3004'. Drill and survey from 2226' to 3004' with bit #1. Surveys: 2 ½ deg at
2197', 2 deg at 2471', 1 ½ deg at 2292', 2 ½ deg at 2924'. MW 8.5ppg, Vis 26, WOB 40,
RPM 20+200, PP 1350, GPM 520.

9/13/02 PO Repair swivel packing. Drill and survey from 3004' to 3601' with bit #1. NOTE: had gas
kick at 2783'. Surveys: 1 ½ deg at 3172', 2 deg at 3333'. MW 9.0, Vis 41, WOB 45,000#,
RPM 20 + 200, PP 1700. Mud slightly cut back due to water flow.

9/14/02 PO Drilling at 3920'. Drill to 3703', raise mud weight to kill influx, circulate out gas and
water for 1 hour, POOH for new bit, GIH with bit#2 a security ll'XC33N. Drill and survey
from 3703' to 3920'. Surveys: 1 ½ deg at 3633'. MW 9.2, Vis 41, WOB 50,000#, RPM
20+200, PP 1600, GPM 569, Penetration rate 13-20'/hr.

9/15/02 PO Drilling at 4375'. Drill and survey from 3920' to 4375' with bit #2. Surveys: ½ deg at
3896'. ½ deg at 4234'. MW 9.3, Vis 40, RPM 20+200, WOB 45,000#, PP 1650#, GPM 560.

9/16/02 PO Logging at 4558'. Drill and survey from 4375' to 4558' with bit #2. Short trip- no flow.
POOH and RU Halliburton Loggers. Surveys: 1 ½ deg at 4296', 1 ¾ deg at 4497', MW 9.6,
Vis 41, RPM 25+200, WOB 55,000#, PP 1750#, GPM 555.

9/17/02 PO Laydown Hydril. Finish logging well, GIH to 3000' and circulate out gas. POOH, Run 106
jts of 8 5/8" 32# J-55 special drift ST&C casing to 4558'. RU Halliburton and cement
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9/15/02 PO Drilling at 4375'. Drill and survey from 3920' to 4375' with bit #2. Surveys: ½ deg at
3896'. ½ deg at 4234'. MW 9.3, Vis 40, RPM 20+200, WOB 45,000#, PP 1650#, GPM 560.

9/16/02 PO Logging at 4558'. Drill and survey from 4375' to 4558' with bit #2. Short trip- no flow.
POOH and RU Halliburton Loggers. Surveys: 1 ½ deg at 4296', 1 ¾ deg at 4497', MW 9.6,
Vis 41, RPM 25+200, WOB 55,000#, PP 1750#, GPM 555.

9/17/02 PO Laydown Hydril. Finish logging well, GIH to 3000' and circulate out gas. POOH, Run 106
jts of 8 5/8" 32# J-55 special drift ST&C casing to 4558'. RU Halliburton and cement
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with 560 sxs of Hi-Fill at l 1.0 ppg, followed by 220 sxs of Class "G" mixed at 15.6 ppg.
Performed two top jobs with 150 sxs of Class "G".

9/18/02 PO WO upper kelly cock. ND divertor, cut off wellhead and casing stub, weld on 8 5/8"
wellhead and test same. NU l1" 5000# BOPS, test same, Upper kelly cock failed test BLM
shut down rig until new one arrives.

9/19/02 PO Drilling at 4872'. Finish testing BOP's and Kelly cock to 5000#, GIH with BHA, TOOH
to change motor. GIH with 7 7/8" Security SEB 564. Drill cement and shoe and test formation
to 640 psi. Drill from 4558' to 4872'. MW 8.5, Vis 28, FL 19, RPM 60, WOB 45,000#, PP
1200, GPM 358.

9/20/02 PO Drilling at 5503'. Drill Green River from 4872' to 5503' with bit #3. Survey: 2 deg at
4960'. MW 8.7, Vis 26, Ph 11.5, RPM 50+, WOB 45,000#, PP 1250, GPM 343.

9/21/02 PO Drilling at 6068'. Drill Green River and Wasatch formation with bit #3 from 5503' to
6068'. MW 8.8 DAPP, Vis 29, Ph 10, RPM 60+, WOB 45,000#, PP 1250.

9/22/02 PO Drilling at 6536'. Drill Wasatch formation with bit #3 to 6131', POOH and LD 31 jts DP
and GIH with bit #4, a security 7 7/8" FM 2555. PU 32 new jts DP and drill to 6536'. MW 8.5
DAPP, Vis 26, PH 8, RPM 60+, WOB 15,000#, PP 1000, GPM 356. Bit #3 made 1573' in 55
hrs.

9/23/02 PO Tripping. Drill Wasatch from 6536' to 7602', pump slug, POOH and LD 20# DP. MW
8.6 DAPP, Vis 28, Ph 7.5, RPM 60+, WOB 10,000#, PP 1000.

9/24/02 PO Drilling at 7769'. LDDP for hardbanding, switch pipe around, GIH with BHA and drill
Wasatch formation from 7602' to 7769'. MW 8.7, Vis 30, WOB 35,000#, RPM 60+, PP
1150.

9/25/02 PO Drilling at 8133'. Drill Wasatch formation from 7769' to 8133' with bit #5, a security XS-
31. Bit #4, a diamond bit, was pulled green and made 1471' in 30 ½ hrs. MW 8.8, Vis 30,
WOB 40,000#, RPM 40+, PP1200.

9/26/02 PO Drilling at 8507'. Drill Wasatch formation from 8133' to 8507'with bit #5. MW 9.1, Vis
30, WOB 46,000#, PPl250, RPM 40+.

9/27/02 PO Tripping for new bit. Drill Wasatch formation from 8507' to 8752' with bit #5, pump
slug, POOH. MW 9.1, Vis 38, RPM 40+, PP 1300, Ph 8, Fl 20.

9/28/02 PO Drilling at 8950'. GIH with bit #6, a security XS-33, Drill Wasatch from 8752' to 8950'.
MW 9.2, Vis 37, RPM 45+, WOB 48,000#, PP 1450, Bit #5 made 1150' in 78
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9/29/02 PO Drilling at 9217'. Drilled Wasatch formation from 8950' to 9217'. Made 268' in 24 hrs.

MW 9.6, Vis 37, Ph 8, Cl 6100, WOB 47,000#, RPM 46+,

9/30/02 PO Drilling at 9304'. Drill to 9236 with bit #6. POOH for bit #7, a Security XS-44. Drill
Mesa Verde from 9236' to 9304'. Made 87' in last 24 hrs. Bit #6 made 484' in 43 hrs. MW
9.9, Vis 38, Fl 13.6, Ph 8.0, Cl 45,000, WOB 48,000#, RPM 46+, PP 1400.

10/1/02 PO Drilling at 9503'. Drill Mesa Verde from 9304' to 9503'. Made 199' in 24 hrs with bit #7.
MW 9.8, Vis 39, Fl 16, Cl 55,000, WOB 45,000#, RPM 48+, PP 1400.

10/2/02 PO Drilling at 9706'. Drill Mesa Verde from 9499' to 9706' with bit #7. MW 9.8, Vis 38, Fl
12, Ph 7, WOB 45,000#, RPM 60, PP 1450.

10/3/02 PO Drilling at 9842'. Drill Mesa Verde from 9706' to 9739' POOH for new bit, change
motor, test BOP's, and GIH with bit #8, a security XS-44. GIH and drill from 9739' to 9842'.
Bit #7 made 503' in 59 ½ hrs. Mw 9.8, Vis 36, Fl 12, Ph 7, WOB 45,000#, RPM 45+

10/4/02 PO Tripping for new bit. Drill Mesa Verde from 9842' to 9970' with bit #8, pump pill, and
POOH, GIH with bit #9, a security XS-44. Bit #8 made 231' in 23 hrs and had a bearing
failure. MW 10, Vis 40, FL 12, Ph 7.

10/5/02 PO Drilling at 10164'. Drill Mesa Verde from 9970' to 10164' with bit #9, had 3 shows from
9984' to 10115'. MW 10.2, Vis 41, Fl 12, Ph 7, Cl 70,000.

10/6/02 PO Drilling at 10430'. Drill Mesa Verde from 10164' to 10430' with bit #9, had 5 shows
from 10174' to 10308'. MW 10.2, Vis 37, Fl 11.2, Cl 70,000, WOB 45,000#, RPM 60+, PP
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Federal 23-21-9-19
Daily Drilling Report

Distribution list: M. Decker, M. Erickson, R. Dean, H. Sharpe, J. Longwell, Phillips Petroleum, and
Halliburton

8/21/02 Notify Ed Forsman, Vernal BLM of intent to begin location construction.

8/22/02 MI Huffman construction. Start building road from 31-29 to new location. Start to level off
location. Hit solid rock near grade on location.

8/23/02 Work on road to location-70% complete. Location leveled except for two rock humps which
will need to be blasted.

8/24/02 Move in rock drill start drilling blast holes in pit area. Drill steel broke, wait on new steel.

8/25/02 Wait on new drill steel.

8/26/02 Wait on new drill steel.

8/27/02 Finished drilling 450 blast holes, load holes with prell and dynamite. Blast pit area and two
rock humps on location.

8/28/02 Push rubble out of pit area with cat. Level and extend location to accommodate CAZA rig
#61. Move in Rat hole rig.

8/29/02 Blast rock mound in pit area, finish pushing rubble out of pit. Blade and compact road. Expect
to spud well with rat hole rig midday 8/29/02.

8/30/02 Drill Rathole and mousehole. Finish dressing off location. Install pit liner.

8/31/02 Spud well 8/30/02 with Bill Junior's rathole rig. Drill 17 ½" hole to 233'. Run 13 3/8" 48# H-
40 casing to 225'. Cement with 220 sacks Class G at 15.6 PPG, 2% CaCl , and ¼# flocele.
Circulated 14 bbls to surface. Start moving in CAZA #61.

9/1/02 Continue moving in CAZA rig #61.

9/2/02 SDF Sunday

9/3/02 SDF Labor Day

9/4/02 Continue moving in CAZA rig #61

9/5/02 Rig up CAZA #61.

9/6/02 Rig up CAZA #61, expect to start drilling on
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9/7/02 Finish rigging up CAZA rig #61.

9/8/02 Drill rathole, PU BHA, WO tools, GIH with bit #1 a 11' Security XC33N, Tag at 178', prime
pumps, cut drill line, replace wash pipe packing.

9/9/02 PO drilling at 283'.Repair draworks brakes. Begin drilling cement at 04:00 AM 9-9-02. Drill
cement from 178' to 225', drill new hole from 225' to 284'. Mud is water.

9/10/02 PO drilling at 1120'. Drill and survey from 284' to 1120'. Surveys: ½ deg at 500', ½ deg at
1050'. WOB 25,000#, 20 RPM, PP 1050 psi. Mud is water

9/11/02 PO Drilling at 2226'. Drill and survey from 1120' to 2226', started getting Gilsonite returns
and encountered deviation at approx 2000'. Reduced WOB and started fanning bit to get hole
straight again. Surveys: ½ deg at 1402', ½ deg at 1635', 2 ½ deg at 2012', 2 ¾ deg at 2031'.
WOB 45,000# - 30,000#, Mud is water, RPM 20+200, PP 1440 psi.

9/12/02 PO Drilling at 3004'. Drill and survey from 2226' to 3004' with bit #1. Surveys: 2 ½ deg at
2197', 2 deg at 2471', 1 ½ deg at 2292', 2 ½ deg at 2924'. MW 8.5ppg, Vis 26, WOB 40,
RPM 20+200, PP 1350, GPM 520.

9/13/02 PO Repair swivel packing. Drill and survey from 3004' to 3601' with bit #1. NOTE: had gas
kick at 2783'. Surveys: 1 ½ deg at 3172', 2 deg at 3333'. MW 9.0, Vis 41, WOB 45,000#,
RPM 20 + 200, PP 1700. Mud slightly cut back due to water flow.

9/14/02 PO Drilling at 3920'. Drill to 3703', raise mud weight to kill influx, circulate out gas and
water for 1 hour, POOH for new bit, GIH with bit#2 a security 11'XC33N. Drill and survey
from 3703' to 3920'. Surveys: 1 ½ deg at 3633'. MW 9.2, Vis 41, WOB 50,000#, RPM
20+200, PP 1600, GPM 569, Penetration rate 13-20'/hr.

9/15/02 PO Drilling at 4375'. Drill and survey from 3920' to 4375' with bit #2. Surveys: ½ deg at
3896'. ½ deg at 4234'. MW 9.3, Vis 40, RPM 20+200, WOB 45,000#, PP 1650#, GPM 560.

9/16/02 PO Logging at 4558'. Drill and survey from 4375' to 4558' with bit #2. Short trip- no flow.
POOH and RU Halliburton Loggers. Surveys: 1 ½ deg at 4296', 1 ¾ deg at 4497', MW 9.6,
Vis 41, RPM 25+200, WOB 55,000#, PP 1750#, GPM 555.

9/17/02 PO Laydown Hydril. Finish logging well, GIH to 3000' and circulate out gas. POOH, Run
106 jts of 8 5/8" 32# J-55 special drift ST&C casing to 4558'. RU Halliburton and cement
casing with 560 sxs of Hi-Fill at 11.0 ppg, followed by 220 sxs of Class "G" mixed at 15.6
ppg. Performed two top jobs with 150 sxs of Class "G".

9/18/02 PO WO upper kelly cock. ND divertor, cut off wellhead and casing stub, weld on 8 5/8"
wellhead and test same. NU l1" 5000# BOPS, test same, Upper kelly cock failed test BLM
shut down rig until new one
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9/19/02 PO Drilling at 4872'. Finish testing BOP's and Kelly cock to 5000#, GIH with BHA, TOOH
to change motor. GIH with 7 7/8" Security SEB 564. Drill cement and shoe and test formation
to 640 psi. Drill from 4558' to 4872'. MW 8.5, Vis 28, FL 19, RPM 60, WOB 45,000#, PP
1200, GPM 358.

9/20/02 PO Drilling at 5503'. Drill Green River from 4872' to 5503' with bit #3. Survey: 2 deg at
4960'. MW 8.7, Vis 26, Ph 11.5, RPM 50+, WOB 45,000#, PP 1250, GPM 343.

9/21/02 PO Drilling at 6068'. Drill Green River and Wasatch formation with bit #3 from 5503' to
6068'. MW 8.8 DAPP, Vis 29, Ph 10, RPM 60+, WOB 45,000#, PP 1250.

9/22/02 PO Drilling at 6536'. Drill Wasatch formation with bit #3 to 6131', POOH and LD 31 jts DP
and GIH with bit #4, a security 7 7/8" FM 2555. PU 32 new jts DP and drill to 6536'. MW
8.5 DAPP, Vis 26, PH 8, RPM 60+, WOB 15,000#, PP 1000, GPM 356. Bit #3 made 1573' in
55 hrs.

9/23/02 PO Tripping. Drill Wasatch from 6536' to 7602', pump slug, POOH and LD 20# DP. MW
8.6 DAPP, Vis 28, Ph 7.5, RPM 60+, WOB 10,000#, PP 1000.

9/24/02 PO Drilling at 7769'. LDDP for hardbanding, switch pipe around, GIH with BHA and drill
Wasatch formation from 7602' to 7769'. MW 8.7, Vis 30, WOB 35,000#, RPM 60+, PP
l150.

9/25/02 PO Drilling at 8133'. Drill Wasatch formation from 7769' to 8133' with bit #5, a security XS-
31. Bit #4, a diamond bit, was pulled green and made 1471' in 30 ½ hrs. MW 8.8, Vis 30,
WOB 40,000#, RPM 40+, PPl200.

9/26/02 PO Drilling at 8507'. Drill Wasatch formation from 8133' to 8507'with bit #5. MW 9.1, Vis
30, WOB 46,000#, PP1250, RPM 40+.

9/27/02 PO Tripping for new bit. Drill Wasatch formation from 8507' to 8752' with bit #5, pump
slug, POOH. MW 9.1, Vis 38, RPM 40+, PP 1300, Ph 8, Fl 20.

9/28/02 PO Drilling at 8950'. GIH with bit #6, a security XS-33, Drill Wasatch from 8752' to 8950'.
MW 9.2, Vis 37, RPM 45+, WOB 48,000#, PP 1450, Bit #5 made 1150' in 78 hrs.

9/29/02 PO Drilling at 9217'. Drilled Wasatch formation from 8950' to 9217'. Made 268' in 24 hrs.
MW 9.6, Vis 37, Ph 8, Cl 6100, WOB 47,000#, RPM 46+,

9/30/02 PO Drilling at 9304'. Drill to 9236 with bit #6. POOH for bit #7, a Security XS-44. Drill
Mesa Verde from 9236' to 9304'. Made 87' in last 24 hrs. Bit #6 made 484' in 43 hrs. MW
9.9, Vis 38, Fl 13.6, Ph 8.0, Cl 45,000, WOB 48,000#, RPM 46+, PP 1400.

10/1/02 PO Drilling at 9503'. Drill Mesa Verde from 9304' to 9503'. Made 199' in 24 hrs with bit #7.
MW 9.8, Vis 39, Fl 16, Cl 55,000, WOB 45,000#, RPM 48+, PP
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10/2/02 PO Drilling at 9706'. Drill Mesa Verde from 9499' to 9706' with bit #7. MW 9.8, Vis 38, Fl
12, Ph 7, WOB 45,000#, RPM 60, PP 1450.

10/3/02 PO Drilling at 9842'. Drill Mesa Verde from 9706' to 9739' POOH for new bit, change
motor, test BOP's, and GIH with bit #8, a security XS-44. GIH and drill from 9739' to 9842'.
Bit #7 made 503' in 59 ½ hrs. Mw 9.8, Vis 36, F1 12, Ph 7, WOB 45,000#, RPM
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Federal 23-21-9-19
Daily Drilling Report

Distribution list: M. Decker, M. Erickson, R. Dean, H. Sharpe, J. Longwell, Phillips Petroleum, and
Halliburton

8/21/02 Notify Ed Forsman, Vernal BLM of intent to begin location construction.

8/22/02 MI Huffman construction. Start building road from 31-29 to new location. Start to level off
location. Hit solid rock near grade on location.

8/23/02 Work on road to location-70% complete. Location leveled except for two rock humps which
will need to be blasted.

8/24/02 Move in rock drill start drilling blast holes in pit area. Drill steel broke, wait on new steel.

8/25/02 Wait on new drill steel.

8/26/02 Wait on new drill steel.

8/27/02 Finished drilling 450 blast holes, load holes with prell and dynamite. Blast pit area and two
rock humps on location.

8/28/02 Push rubble out of pit area with cat. Level and extend location to accommodate CAZA rig
#61. Move in Rat hole rig.

8/29/02 Blast rock mound in pit area, finish pushing rubble out of pit. Blade and compact road. Expect
to spud well with rat hole rig midday 8/29/02.

8/30/02 Drill Rathole and mousehole. Finish dressing off location. Install pit liner.

8/31/02 Spud well 8/30/02 with Bill Junior's rathole rig. Drill 17 ½" hole to 233'. Run 13 3/8" 48# H-
40 casing to 225'. Cement with 220 sacks Class G at 15.6 PPG, 2% CaC1, and ¼# flocele.
Circulated 14 bbls to surface. Start moving in CAZA #61.

9/1/02 Continue moving in CAZA rig #61.

9/2/02 SDF Sunday

9/3/02 SDF Labor Day

9/4/02 Continue moving in CAZA rig #61

9/5/02 Rig up CAZA #61.

9/6/02 Rig up CAZA #61, expect to start drilling on
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9/7/02 Finish rigging up CAZA rig #61.

9/8/02 Drill rathole, PU BHA, WO tools, GIH with bit #1 a 1l' Security XC33N, Tag at 178', prime
pumps, cut drill line, replace wash pipe packing.

9/9/02 PO drilling at 283'.Repair draworks brakes. Begin drilling cement at 04:00 AM 9-9-02. Drill
cement from 178' to 225', drill new hole from 225' to 284'. Mud is water.

9/10/02 PO drilling at 1120'. Drill and survey from 284' to l120'. Surveys: ½ deg at 500', ½ deg at
1050'. WOB 25,000#, 20 RPM, PP 1050 psi. Mud is water

9/11/02 PO Drilling at 2226'. Drill and survey from 1120' to 2226', started getting Gilsonite returns
and encountered deviation at approx 2000'. Reduced WOB and started fanning bit to get hole
straight again. Surveys: ½ deg at 1402', ½ deg at 1635', 2 ½ deg at 2012', 2 ¾ deg at 2031'.
WOB 45,000# - 30,000#, Mud is water, RPM 20+200, PP 1440 psi.

9/12/02 PO Drilling at 3004'. Drill and survey from 2226' to 3004' with bit #1. Surveys: 2 ½ deg at
2197', 2 deg at 2471', 1 ½ deg at 2292', 2 ½ deg at 2924'. MW 8.5ppg, Vis 26, WOB 40,
RPM 20+200, PP 1350, GPM 520.

9/13/02 PO Repair swivel packing. Drill and survey from 3004' to 3601' with bit #1. NOTE: had gas
kick at 2783'. Surveys: 1 ½ deg at 3172', 2 deg at 3333'. MW 9.0, Vis 41, WOB 45,000#,
RPM 20 + 200, PP 1700. Mud slightly cut back due to water flow.

9/14/02 PO Drilling at 3920'. Drill to 3703', raise mud weight to kill influx, circulate out gas and
water for 1 hour, POOH for new bit, GIH with bit#2 a security 1l'XC33N. Drill and survey
from 3703' to 3920'. Surveys: 1 ½ deg at 3633'. MW 9.2, Vis 41, WOB 50,000#, RPM
20+200, PP 1600, GPM 569, Penetration rate 13-20'/hr.

9/15/02 PO Drilling at 4375'. Drill and survey from 3920' to 4375' with bit #2. Surveys: ½ deg at
3896'. ½ deg at 4234'. MW 9.3, Vis 40, RPM 20+200, WOB 45,000#, PP 1650#, GPM 560.

9/16/02 PO Logging at 4558'. Drill and survey from 4375' to 4558' with bit #2. Short trip- no flow.
POOH and RU Halliburton Loggers. Surveys: 1 ½ deg at 4296', 1 ¾ deg at 4497', MW 9.6,
Vis 41, RPM 25+200, WOB 55,000#, PP 1750#, GPM 555.

9/17/02 PO Laydown Hydril. Finish logging well, GIH to 3000' and circulate out gas. POOH, Run
106 jts of 8 5/8" 32# J-55 special drift ST&C casing to 4558'. RU Halliburton and cement
casing with 560 sxs of Hi-Fill at 11.0 ppg, followed by 220 sxs of Class "G" mixed at 15.6
ppg. Performed two top jobs with 150 sxs of Class "G".

9/18/02 PO WO upper kelly cock. ND divertor, cut off wellhead and easing stub, weld on 8 5/8"
wellhead and test same. NU 11" 5000# BOPS, test same, Upper kelly cock failed test BLM
shut down rig until new one
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9/19/02 PO Drilling at 4872'. Finish testing BOP's and Kelly cock to 5000#, GIH with BHA, TOOH
to change motor. GIH with 7 7/8" Security SEB 564. Drill cement and shoe and test formation
to 640 psi. Drill from 4558' to 4872'. MW 8.5, Vis 28, FL 19, RPM 60, WOB 45,000#, PP
1200, GPM 358.

9/20/02 PO Drilling at 5503'. Drill Green River from 4872' to 5503' with bit #3. Survey: 2 deg at
4960'. MW 8.7, Vis 26, Ph 11.5, RPM 50+, WOB 45,000#, PP 1250, GPM 343.

9/21/02 PO Drilling at 6068'. Drill Green River and Wasatch formation with bit #3 from 5503' to
6068'. MW 8.8 DAPP, Vis 29, Ph 10, RPM 60+, WOB 45,000#, PP 1250.

9/22/02 PO Drilling at 6536'. Drill Wasatch formation with bit #3 to 6131', POOH and LD 31 jts DP
and GIH with bit #4, a security 7 7/8" FM 2555. PU 32 new jts DP and drill to 6536'. MW
8.5 DAPP, Vis 26, PH 8, RPM 60+, WOB 15,000#, PP 1000, GPM 356. Bit #3 made 1573' in
55 hrs.

9/23/02 PO Tripping. Drill Wasatch from 6536' to 7602', pump slug, POOH and LD 20# DP. MW
8.6 DAPP, Vis 28, Ph 7.5, RPM 60+, WOB 10,000#, PP 1000.

9/24/02 PO Drilling at 7769'. LDDP for hardbanding, switch pipe around, GIH with BHA and drill
Wasatch formation from 7602' to 7769'. MW 8.7, Vis 30, WOB 35,000#, RPM 60+, PP
1150.

9/25/02 PO Drilling at 8133'. Drill Wasatch formation from 7769' to 8133' with bit #5, a security XS-
31. Bit #4, a diamond bit, was pulled green and made 1471' in 30 ½ hrs. MW 8.8, Vis 30,
WOB 40,000#, RPM 40+, PPl200.

9/26/02 PO Drilling at 8507'. Drill Wasatch formation from 8133' to 8507'with bit #5. MW 9.1, Vis
30, WOB 46,000#, PP1250, RPM 40+.

9/27/02 PO Tripping for new bit. Drill Wasatch formation from 8507' to 8752' with bit #5, pump
slug, POOH. MW 9.1, Vis 38, RPM 40+, PP 1300, Ph 8, Fl 20.

9/28/02 PO Drilling at 8950'. GIH with bit #6, a security XS-33, Drill Wasatch from 8752' to 8950'.
MW 9.2, Vis 37, RPM 45+, WOB 48,000#, PP 1450, Bit #5 made 1150' in 78 hrs.

9/29/02 PO Drilling at 9217'. Drilled Wasatch formation from 8950' to 9217'. Made 268' in 24 hrs.
MW 9.6, Vis 37, Ph 8, Cl 6100, WOB 47,000#, RPM 46+,

9/30/02 PO Drilling at 9304'. Drill to 9236 with bit #6. POOH for bit #7, a Security XS-44. Drill
Mesa Verde from 9236' to 9304'. Made 87' in last 24 hrs. Bit #6 made 484' in 43 hrs. MW
9.9, Vis 38, Fl 13.6, Ph 8.0, Cl 45,000, WOB 48,000#, RPM 46+, PP
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Daily Drilling Report

Distribution list: M. Decker, M. Erickson, R. Dean, H. Sharpe, J. Longwell, Phillips Petroleum, and
Halliburton

8/21/02 Notify Ed Forsman, Vernal BLM of intent to begin location construction.

8/22/02 MI Huffman construction. Start building road from 31-29 to new location. Start to level off
location. Hit solid rock near grade on location.

8/23/02 Work on road to location-70% complete. Location leveled except for two rock humps which
will need to be blasted.

8/24/02 Move in rock drill start drilling blast holes in pit area. Drill steel broke, wait on new steel.

8/25/02 Wait on new drill steel.

8/26/02 Wait on new drill steel.

8/27/02 Finished drilling 450 blast holes, load holes with prell and dynamite. Blast pit area and two
rock humps on location.

8/28/02 Push rubble out of pit area with cat. Level and extend location to accommodate CAZA rig
#61. Move in Rat hole rig.

8/29/02 Blast rock mound in pit area, finish pushing rubble out of pit. Blade and compact road. Expect
to spud well with rat hole rig midday 8/29/02.

8/30/02 Drill Rathole and mousehole. Finish dressing off location. Install pit liner.

8/31/02 Spud well 8/30/02 with Bill Junior's rathole rig. Drill 17 ½" hole to 233'. Run 13 3/8" 48# H-
40 casing to 225'. Cement with 220 sacks Class G at 15.6 PPG, 2% CaCl , and ¼# flocele.
Circulated 14 bbls to surface. Start moving in CAZA #61.

9/1/02 Continue moving in CAZA rig #61.

9/2/02 SDF Sunday

9/3/02 SDF Labor Day

9/4/02 Continue moving in CAZA rig #61

9/5/02 Rig up CAZA #61.

9/6/02 Rig up CAZA #61, expect to start drilling on
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8/21/02 Notify Ed Forsman, Vernal BLM of intent to begin location construction.

8/22/02 MI Huffman construction. Start building road from 31-29 to new location. Start to level off
location. Hit solid rock near grade on location.

8/23/02 Work on road to location-70% complete. Location leveled except for two rock humps which
will need to be blasted.

8/24/02 Move in rock drill start drilling blast holes in pit area. Drill steel broke, wait on new steel.

8/25/02 Wait on new drill steel.

8/26/02 Wait on new drill steel.

8/27/02 Finished drilling 450 blast holes, load holes with prell and dynamite. Blast pit area and two
rock humps on location.

8/28/02 Push rubble out of pit area with cat. Level and extend location to accommodate CAZA rig
#61. Move in Rat hole rig.

8/29/02 Blast rock mound in pit area, finish pushing rubble out of pit. Blade and compact road. Expect
to spud well with rat hole rig midday 8/29/02.

8/30/02 Drill Rathole and mousehole. Finish dressing off location. Install pit liner.

8/31/02 Spud well 8/30/02 with Bill Junior's rathole rig. Drill 17 ½" hole to 233'. Run 13 3/8" 48# H-
40 casing to 225'. Cement with 220 sacks Class G at 15.6 PPG, 2% CaCl , and ¼# flocele.
Circulated 14 bbls to surface. Start moving in CAZA #61.

9/1/02 Continue moving in CAZA rig #61.

9/2/02 SDF Sunday

9/3/02 SDF Labor Day

9/4/02 Continue moving in CAZA rig #61

9/5/02 Rig up CAZA #61.

9/6/02 Rig up CAZA #61, expect to start drilling on
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9/7/02 Finish rigging up CAZA rig #61.

9/8/02 Drill rathole, PU BHA, WO tools, GIH with bit #1 a 1l' Security XC33N, Tag at 178', prime
pumps, cut drill line, replace wash pipe packing.

9/9/02 PO drilling at 283'.Repair draworks brakes. Begin drilling cement at 04:00 AM 9-9-02. Drill
cement from 178' to 225', drill new hole from 225' to 284'. Mud is water.

9/10/02 PO drilling at 1120'. Drill and survey from 284' to 1120'. Surveys: ½ deg at 500', ½ deg at
1050'. WOB 25,000#, 20 RPM, PP 1050 psi. Mud is water

9/11/02 PO Drilling at 2226'. Drill and survey from 1120' to 2226', started getting Gilsonite returns
and encountered deviation at approx 2000'. Reduced WOB and started fanning bit to get hole
straight again. Surveys: ½ deg at 1402', ½ deg at 1635', 2 ½ deg at 2012', 2 ¾ deg at 2031'.
WOB 45,000# - 30,000#, Mud is water, RPM 20+200, PP 1440 psi.

9/12/02 PO Drilling at 3004'. Drill and survey from 2226' to 3004' with bit #1. Surveys: 2 ½ deg at
2197', 2 deg at 2471', 1 ½ deg at 2292', 2 ½ deg at 2924'. MW 8.5ppg, Vis 26, WOB 40,
RPM 20+200, PP 1350, GPM 520.

9/13/02 PO Repair swivel packing. Drill and survey from 3004' to 3601' with bit #1. NOTE: had gas
kick at 2783'. Surveys: 1 ½ deg at 3172', 2 deg at 3333'. MW 9.0, Vis 41, WOB 45,000#,
RPM 20 + 200, PP 1700. Mud slightly cut back due to water flow.

9/14/02 PO Drilling at 3920'. Drill to 3703', raise mud weight to kill influx, circulate out gas and
water for 1 hour, POOH for new bit, GIH with bit#2 a security 11'XC33N. Drill and survey
from 3703' to 3920'. Surveys: 1 ½ deg at 3633'. MW 9.2, Vis 41, WOB 50,000#, RPM
20+200, PP 1600, GPM 569, Penetration rate 13-20'/hr.

9/15/02 PO Drilling at 4375'. Drill and survey from 3920' to 4375' with bit #2. Surveys: ½ deg at
3896'. ½ deg at 4234'. MW 9.3, Vis 40, RPM 20+200, WOB 45,000#, PP 1650#, GPM 560.

9/16/02 PO Logging at 4558'. Drill and survey from 4375' to 4558' with bit #2. Short trip- no flow.
POOH and RU Halliburton Loggers. Surveys: 1 ½ deg at 4296', 1 ¾ deg at 4497', MW 9.6,
Vis 41, RPM 25+200, WOB 55,000#, PP 1750#, GPM 555.

9/17/02 PO Laydown Hydril. Finish logging well, GIH to 3000' and circulate out gas. POOH, Run
106 jts of 8 5/8" 32# J-55 special drift ST&C casing to 4558'. RU Halliburton and cement
casing with 560 sxs of Hi-Fill at 11.0 ppg, followed by 220 sxs of Class "G" mixed at 15.6
ppg. Performed two top jobs with 150 sxs of Class "G".

9/18/02 PO WO upper kelly cock. ND divertor, cut off wellhead and casing stub, weld on 8 5/8"
wellhead and test same. NU l1" 5000# BOPS, test same, Upper kelly cock failed test BLM
shut down rig until new one
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9/8/02 Drill rathole, PU BHA, WO tools, GIH with bit #1 a 1l' Security XC33N, Tag at 178', prime
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straight again. Surveys: ½ deg at 1402', ½ deg at 1635', 2 ½ deg at 2012', 2 ¾ deg at 2031'.
WOB 45,000# - 30,000#, Mud is water, RPM 20+200, PP 1440 psi.

9/12/02 PO Drilling at 3004'. Drill and survey from 2226' to 3004' with bit #1. Surveys: 2 ½ deg at
2197', 2 deg at 2471', 1 ½ deg at 2292', 2 ½ deg at 2924'. MW 8.5ppg, Vis 26, WOB 40,
RPM 20+200, PP 1350, GPM 520.

9/13/02 PO Repair swivel packing. Drill and survey from 3004' to 3601' with bit #1. NOTE: had gas
kick at 2783'. Surveys: 1 ½ deg at 3172', 2 deg at 3333'. MW 9.0, Vis 41, WOB 45,000#,
RPM 20 + 200, PP 1700. Mud slightly cut back due to water flow.

9/14/02 PO Drilling at 3920'. Drill to 3703', raise mud weight to kill influx, circulate out gas and
water for 1 hour, POOH for new bit, GIH with bit#2 a security 11'XC33N. Drill and survey
from 3703' to 3920'. Surveys: 1 ½ deg at 3633'. MW 9.2, Vis 41, WOB 50,000#, RPM
20+200, PP 1600, GPM 569, Penetration rate 13-20'/hr.

9/15/02 PO Drilling at 4375'. Drill and survey from 3920' to 4375' with bit #2. Surveys: ½ deg at
3896'. ½ deg at 4234'. MW 9.3, Vis 40, RPM 20+200, WOB 45,000#, PP 1650#, GPM 560.

9/16/02 PO Logging at 4558'. Drill and survey from 4375' to 4558' with bit #2. Short trip- no flow.
POOH and RU Halliburton Loggers. Surveys: 1 ½ deg at 4296', 1 ¾ deg at 4497', MW 9.6,
Vis 41, RPM 25+200, WOB 55,000#, PP 1750#, GPM 555.

9/17/02 PO Laydown Hydril. Finish logging well, GIH to 3000' and circulate out gas. POOH, Run
106 jts of 8 5/8" 32# J-55 special drift ST&C casing to 4558'. RU Halliburton and cement
casing with 560 sxs of Hi-Fill at 11.0 ppg, followed by 220 sxs of Class "G" mixed at 15.6
ppg. Performed two top jobs with 150 sxs of Class "G".

9/18/02 PO WO upper kelly cock. ND divertor, cut off wellhead and casing stub, weld on 8 5/8"
wellhead and test same. NU l1" 5000# BOPS, test same, Upper kelly cock failed test BLM
shut down rig until new one
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9/8/02 Drill rathole, PU BHA, WO tools, GIH with bit #1 a 1l' Security XC33N, Tag at 178', prime
pumps, cut drill line, replace wash pipe packing.

9/9/02 PO drilling at 283'.Repair draworks brakes. Begin drilling cement at 04:00 AM 9-9-02. Drill
cement from 178' to 225', drill new hole from 225' to 284'. Mud is water.

9/10/02 PO drilling at 1120'. Drill and survey from 284' to 1120'. Surveys: ½ deg at 500', ½ deg at
1050'. WOB 25,000#, 20 RPM, PP 1050 psi. Mud is water

9/11/02 PO Drilling at 2226'. Drill and survey from 1120' to 2226', started getting Gilsonite returns
and encountered deviation at approx 2000'. Reduced WOB and started fanning bit to get hole
straight again. Surveys: ½ deg at 1402', ½ deg at 1635', 2 ½ deg at 2012', 2 ¾ deg at 2031'.
WOB 45,000# - 30,000#, Mud is water, RPM 20+200, PP 1440 psi.

9/12/02 PO Drilling at 3004'. Drill and survey from 2226' to 3004' with bit #1. Surveys: 2 ½ deg at
2197', 2 deg at 2471', 1 ½ deg at 2292', 2 ½ deg at 2924'. MW 8.5ppg, Vis 26, WOB 40,
RPM 20+200, PP 1350, GPM 520.

9/13/02 PO Repair swivel packing. Drill and survey from 3004' to 3601' with bit #1. NOTE: had gas
kick at 2783'. Surveys: 1 ½ deg at 3172', 2 deg at 3333'. MW 9.0, Vis 41, WOB 45,000#,
RPM 20 + 200, PP 1700. Mud slightly cut back due to water flow.

9/14/02 PO Drilling at 3920'. Drill to 3703', raise mud weight to kill influx, circulate out gas and
water for 1 hour, POOH for new bit, GIH with bit#2 a security 11'XC33N. Drill and survey
from 3703' to 3920'. Surveys: 1 ½ deg at 3633'. MW 9.2, Vis 41, WOB 50,000#, RPM
20+200, PP 1600, GPM 569, Penetration rate 13-20'/hr.

9/15/02 PO Drilling at 4375'. Drill and survey from 3920' to 4375' with bit #2. Surveys: ½ deg at
3896'. ½ deg at 4234'. MW 9.3, Vis 40, RPM 20+200, WOB 45,000#, PP 1650#, GPM 560.

9/16/02 PO Logging at 4558'. Drill and survey from 4375' to 4558' with bit #2. Short trip- no flow.
POOH and RU Halliburton Loggers. Surveys: 1 ½ deg at 4296', 1 ¾ deg at 4497', MW 9.6,
Vis 41, RPM 25+200, WOB 55,000#, PP 1750#, GPM 555.

9/17/02 PO Laydown Hydril. Finish logging well, GIH to 3000' and circulate out gas. POOH, Run
106 jts of 8 5/8" 32# J-55 special drift ST&C casing to 4558'. RU Halliburton and cement
casing with 560 sxs of Hi-Fill at 11.0 ppg, followed by 220 sxs of Class "G" mixed at 15.6
ppg. Performed two top jobs with 150 sxs of Class "G".

9/18/02 PO WO upper kelly cock. ND divertor, cut off wellhead and casing stub, weld on 8 5/8"
wellhead and test same. NU l1" 5000# BOPS, test same, Upper kelly cock failed test BLM
shut down rig until new one
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9/19/02 PO Drilling at 4872'. Finish testing BOP's and Kelly cock to 5000#, GIH with BHA, TOOH
to change motor. GIH with 7 7/8" Security SEB 564. Drill cement and shoe and test formation
to 640 psi. Drill from 4558' to 4872'. MW 8.5, Vis 28, FL 19, RPM 60, WOB 45,000#, PP
1200, GPM 358.

9/20/02 PO Drilling at 5503'. Drill Green River from 4872' to 5503' with bit #3. Survey: 2 deg at
4960'. MW 8.7, Vis 26, Ph 11.5, RPM 50+, WOB 45,000#, PP 1250, GPM 343.

9/21/02 PO Drilling at 6068'. Drill Green River and Wasatch formation with bit #3 from 5503' to
6068'. MW 8.8 DAPP, Vis 29, Ph 10, RPM 60+, WOB 45,000#, PP 1250.

9/22/02 PO Drilling at 6536'. Drill Wasatch formation with bit #3 to 6131', POOH and LD 31 jts DP
and GIH with bit #4, a security 7 7/8" FM 2555. PU 32 new jts DP and drill to 6536'. MW
8.5 DAPP, Vis 26, PH 8, RPM 60+, WOB 15,000#, PP 1000, GPM 356. Bit #3 made 1573' in
55 hrs.

9/23/02 PO Tripping. Drill Wasatch from 6536' to 7602', pump slug, POOH and LD 20# DP. MW
8.6 DAPP, Vis 28, Ph 7.5, RPM 60+, WOB 10,000#, PP 1000.

9/24/02 PO Drilling at 7769'. LDDP for hardbanding, switch pipe around, GIH with BHA and drill
Wasatch formation from 7602' to 7769'. MW 8.7, Vis 30, WOB 35,000#, RPM 60+, PP
1150.

9/25/02 PO Drilling at 8133'. Drill Wasatch formation from 7769' to 8133' with bit #5, a security XS-
31. Bit #4, a diamond bit, was pulled green and made 1471' in 30 ½ hrs. MW 8.8, Vis 30,
WOB 40,000#, RPM 40+, PP1200.

9/26/02 PO Drilling at 8507'. Drill Wasatch formation from 8133' to 8507'with bit #5. MW 9.1, Vis
30, WOB 46,000#, PP1250, RPM 40+.

9/27/02 PO Tripping for new bit. Drill Wasatch formation from 8507' to 8752' with bit #5, pump
slug, POOH. MW 9.1, Vis 38, RPM 40+, PP 1300, Ph 8, Fl 20.

9/28/02 PO Drilling at 8950'. GIH with bit #6, a security XS-33, Drill Wasatch from 8752' to 8950'.
MW 9.2, Vis 37, RPM 45+, WOB 48,000#, PP 1450, Bit #5 made 1150' in 78 hrs.

9/29/02 PO Drilling at 9217'. Drilled Wasatch formation from 8950' to 9217'. Made 268' in 24 hrs.
MW 9.6, Vis 37, Ph 8, Cl 6100, WOB 47,000#, RPM
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and GIH with bit #4, a security 7 7/8" FM 2555. PU 32 new jts DP and drill to 6536'. MW
8.5 DAPP, Vis 26, PH 8, RPM 60+, WOB 15,000#, PP 1000, GPM 356. Bit #3 made 1573' in
55 hrs.

9/23/02 PO Tripping. Drill Wasatch from 6536' to 7602', pump slug, POOH and LD 20# DP. MW
8.6 DAPP, Vis 28, Ph 7.5, RPM 60+, WOB 10,000#, PP 1000.

9/24/02 PO Drilling at 7769'. LDDP for hardbanding, switch pipe around, GIH with BHA and drill
Wasatch formation from 7602' to 7769'. MW 8.7, Vis 30, WOB 35,000#, RPM 60+, PP
1150.

9/25/02 PO Drilling at 8133'. Drill Wasatch formation from 7769' to 8133' with bit #5, a security XS-
31. Bit #4, a diamond bit, was pulled green and made 1471' in 30 ½ hrs. MW 8.8, Vis 30,
WOB 40,000#, RPM 40+, PP1200.

9/26/02 PO Drilling at 8507'. Drill Wasatch formation from 8133' to 8507'with bit #5. MW 9.1, Vis
30, WOB 46,000#, PP1250, RPM 40+.

9/27/02 PO Tripping for new bit. Drill Wasatch formation from 8507' to 8752' with bit #5, pump
slug, POOH. MW 9.1, Vis 38, RPM 40+, PP 1300, Ph 8, Fl 20.
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9/19/02 PO Drilling at 4872'. Finish testing BOP's and Kelly cock to 5000#, GIH with BHA, TOOH
to change motor. GIH with 7 7/8" Security SEB 564. Drill cement and shoe and test formation
to 640 psi. Drill from 4558' to 4872'. MW 8.5, Vis 28, FL 19, RPM 60, WOB 45,000#, PP
1200, GPM 358.

9/20/02 PO Drilling at 5503'. Drill Green River from 4872' to 5503' with bit #3. Survey: 2 deg at
4960'. MW 8.7, Vis 26, Ph 11.5, RPM 50+, WOB 45,000#, PP 1250, GPM 343.

9/21/02 PO Drilling at 6068'. Drill Green River and Wasatch formation with bit #3 from 5503' to
6068'. MW 8.8 DAPP, Vis 29, Ph 10, RPM 60+, WOB 45,000#, PP 1250.

9/22/02 PO Drilling at 6536'. Drill Wasatch formation with bit #3 to 6131', POOH and LD 31 jts DP
and GIH with bit #4, a security 7 7/8" FM 2555. PU 32 new jts DP and drill to 6536'. MW
8.5 DAPP, Vis 26, PH 8, RPM 60+, WOB 15,000#, PP 1000, GPM 356. Bit #3 made 1573' in
55 hrs.

9/23/02 PO Tripping. Drill Wasatch from 6536' to 7602', pump slug, POOH and LD 20# DP. MW
8.6 DAPP, Vis 28, Ph 7.5, RPM 60+, WOB 10,000#, PP 1000.

9/24/02 PO Drilling at 7769'. LDDP for hardbanding, switch pipe around, GIH with BHA and drill
Wasatch formation from 7602' to 7769'. MW 8.7, Vis 30, WOB 35,000#, RPM 60+, PP
1150.

9/25/02 PO Drilling at 8133'. Drill Wasatch formation from 7769' to 8133' with bit #5, a security XS-
31. Bit #4, a diamond bit, was pulled green and made 1471' in 30 ½ hrs. MW 8.8, Vis 30,
WOB 40,000#, RPM 40+, PP1200.

9/26/02 PO Drilling at 8507'. Drill Wasatch formation from 8133' to 8507'with bit #5. MW 9.1, Vis
30, WOB 46,000#, PP1250, RPM 40+.

9/27/02 PO Tripping for new bit. Drill Wasatch formation from 8507' to 8752' with bit #5, pump
slug, POOH. MW 9.1, Vis 38, RPM 40+, PP 1300, Ph 8, Fl 20.

9/28/02 PO Drilling at 8950'. GIH with bit #6, a security XS-33, Drill Wasatch from 8752' to 8950'.
MW 9.2, Vis 37, RPM 45+, WOB 48,000#, PP 1450, Bit #5 made 1150' in 78 hrs.

9/29/02 PO Drilling at 9217'. Drilled Wasatch formation from 8950' to 9217'. Made 268' in 24 hrs.
MW 9.6, Vis 37, Ph 8, Cl 6100, WOB 47,000#, RPM
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Halliburton

8/21/02 Notify Ed Forsman, Vernal BLM of intent to begin location construction.

8/22/02 MI Huffman construction. Start building road from 31-29 to new location. Start to level off
location. Hit solid rock near grade on location.

8/23/02 Work on road to location-70% complete. Location leveled except for two rock humps which
will need to be blasted.

8/24/02 Move in rock drill start drilling blast holes in pit area. Drill steel broke, wait on new steel.

8/25/02 Wait on new drill steel.

8/26/02 Wait on new drill steel.

8/27/02 Finished drilling 450 blast holes, load holes with prell and dynamite. Blast pit area and two
rock humps on location.

8/28/02 Push rubble out of pit area with cat. Level and extend location to accommodate CAZA rig
#61. Move in Rat hole rig.

8/29/02 Blast rock mound in pit area, finish pushing rubble out of pit. Blade and compact road. Expect
to spud well with rat hole rig midday 8/29/02.

8/30/02 Drill Rathole and mousehole. Finish dressing off location. Install pit liner.

8/31/02 Spud well 8/30/02 with Bill Junior's rathole rig. Drill 17 ½" hole to 233'. Run 13 3/8" 48# H-
40 casing to 225'. Cement with 220 sacks Class G at 15.6 PPG, 2% CaCl , and ¼# flocele.
Circulated 14 bbls to surface. Start moving in CAZA #61.

9/1/02 Continue moving in CAZA rig #61.

9/2/02 SDF Sunday

9/3/02 SDF Labor Day

9/4/02 Continue moving in CAZA rig #61

9/5/02 Rig up CAZA #61.

9/6/02 Rig up CAZA #61, expect to start drilling on
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8/21/02 Notify Ed Forsman, Vernal BLM of intent to begin location construction.

8/22/02 MI Huffman construction. Start building road from 31-29 to new location. Start to level off
location. Hit solid rock near grade on location.

8/23/02 Work on road to location-70% complete. Location leveled except for two rock humps which
will need to be blasted.

8/24/02 Move in rock drill start drilling blast holes in pit area. Drill steel broke, wait on new steel.

8/25/02 Wait on new drill steel.

8/26/02 Wait on new drill steel.

8/27/02 Finished drilling 450 blast holes, load holes with prell and dynamite. Blast pit area and two
rock humps on location.

8/28/02 Push rubble out of pit area with cat. Level and extend location to accommodate CAZA rig
#61. Move in Rat hole rig.

8/29/02 Blast rock mound in pit area, finish pushing rubble out of pit. Blade and compact road. Expect
to spud well with rat hole rig midday 8/29/02.

8/30/02 Drill Rathole and mousehole. Finish dressing off location. Install pit liner.

8/31/02 Spud well 8/30/02 with Bill Junior's rathole rig. Drill 17 ½" hole to 233'. Run 13 3/8" 48# H-
40 casing to 225'. Cement with 220 sacks Class G at 15.6 PPG, 2% CaCl , and ¼# flocele.
Circulated 14 bbls to surface. Start moving in CAZA #61.

9/1/02 Continue moving in CAZA rig #61.

9/2/02 SDF Sunday

9/3/02 SDF Labor Day

9/4/02 Continue moving in CAZA rig #61

9/5/02 Rig up CAZA #61.

9/6/02 Rig up CAZA #61, expect to start drilling on
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location. Hit solid rock near grade on location.

8/23/02 Work on road to location-70% complete. Location leveled except for two rock humps which
will need to be blasted.

8/24/02 Move in rock drill start drilling blast holes in pit area. Drill steel broke, wait on new steel.

8/25/02 Wait on new drill steel.

8/26/02 Wait on new drill steel.

8/27/02 Finished drilling 450 blast holes, load holes with prell and dynamite. Blast pit area and two
rock humps on location.

8/28/02 Push rubble out of pit area with cat. Level and extend location to accommodate CAZA rig
#61. Move in Rat hole rig.

8/29/02 Blast rock mound in pit area, finish pushing rubble out of pit. Blade and compact road. Expect
to spud well with rat hole rig midday 8/29/02.

8/30/02 Drill Rathole and mousehole. Finish dressing off location. Install pit liner.

8/31/02 Spud well 8/30/02 with Bill Junior's rathole rig. Drill 17 ½" hole to 233'. Run 13 3/8" 48# H-
40 casing to 225'. Cement with 220 sacks Class G at 15.6 PPG, 2% CaCl , and ¼# flocele.
Circulated 14 bbls to surface. Start moving in CAZA #61.

9/1/02 Continue moving in CAZA rig #61.

9/2/02 SDF Sunday
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9/5/02 Rig up CAZA #61.
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9/7/02 Finish rigging up CAZA rig #61.

9/8/02 Drill rathole, PU BHA, WO tools, GIH with bit #1 a 11' Security XC33N, Tag at 178', prime
pumps, cut drill line, replace wash pipe packing.

9/9/02 PO drilling at 283'.Repair draworks brakes. Begin drilling cement at 04:00 AM 9-9-02. Drill
cement from 178' to 225', drill new hole from 225' to 284'. Mud is water.

9/10/02 PO drilling at 1120'. Drill and survey from 284' to l120'. Surveys: ½ deg at 500', ½ deg at
1050'. WOB 25,000#, 20 RPM, PP 1050 psi. Mud is water

9/11/02 PO Drilling at 2226'. Drill and survey from 1120' to 2226', started getting Gilsonite returns
and encountered deviation at approx 2000'. Reduced WOB and started fanning bit to get hole
straight again. Surveys: ½ deg at 1402', ½ deg at 1635', 2 ½ deg at 2012', 2 ¾ deg at 2031'.
WOB 45,000# - 30,000#, Mud is water, RPM 20+200, PP 1440 psi.

9/12/02 PO Drilling at 3004'. Drill and survey from 2226' to 3004' with bit #1. Surveys: 2 ½ deg at
2197', 2 deg at 2471', 1 ½ deg at 2292', 2 ½ deg at 2924'. MW 8.5ppg, Vis 26, WOB 40,
RPM 20+200, PP 1350, GPM 520.

9/13/02 PO Repair swivel packing. Drill and survey from 3004' to 3601' with bit #1. NOTE: had gas
kick at 2783'. Surveys: 1 ½ deg at 3172', 2 deg at 3333'. MW 9.0, Vis 41, WOB 45,000#,
RPM 20 + 200, PP 1700. Mud slightly cut back due to water flow.

9/14/02 PO Drilling at 3920'. Drill to 3703', raise mud weight to kill influx, circulate out gas and
water for 1 hour, POOH for new bit, GIH with bit#2 a security 11'XC33N. Drill and survey
from 3703' to 3920'. Surveys: 1 ½ deg at 3633'. MW 9.2, Vis 41, WOB 50,000#, RPM
20+200, PP 1600, GPM 569, Penetration rate 13-20'/hr.

9/15/02 PO Drilling at 4375'. Drill and survey from 3920' to 4375' with bit #2. Surveys: ½ deg at
3896'. ½ deg at 4234'. MW 9.3, Vis 40, RPM 20+200, WOB 45,000#, PP 1650#, GPM 560.

9/16/02 PO Logging at 4558'. Drill and survey from 4375' to 4558' with bit #2. Short trip- no flow.
POOH and RU Halliburton Loggers. Surveys: 1 ½ deg at 4296', 1 ¾ deg at 4497', MW 9.6,
Vis 41, RPM 25+200, WOB 55,000#, PP 1750#, GPM 555.

9/17/02 PO Laydown Hydril. Finish logging well, GIH to 3000' and circulate out gas. POOH, Run
106 jts of 8 5/8" 32# J-55 special drift ST&C casing to 4558'. RU Halliburton and cement
casing with 560 sxs of Hi-Fill at 11.0 ppg, followed by 220 sxs of Class "G" mixed at 15.6
ppg. Performed two top jobs with 150 sxs of Class "G".

9/18/02 PO WO upper kelly cock. ND divertor, cut off wellhead and casing stub, weld on 8 5/8"
wellhead and test same. NU 11" 5000# BOPS, test same, Upper kelly cock failed test BLM
shut down rig until new one
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9/19/02 PO Drilling at 4872'. Finish testing BOP's and Kelly cock to 5000#, GIH with BHA, TOOH
to change motor. GIH with 7 7/8" Security SEB 564. Drill cement and shoe and test formation
to 640 psi. Drill from 4558' to 4872'. MW 8.5, Vis 28, FL 19, RPM 60, WOB 45,000#, PP
1200, GPM 358.

9/20/02 PO Drilling at 5503'. Drill Green River from 4872' to 5503' with bit #3. Survey: 2 deg at
4960'. MW 8.7, Vis 26, Ph 11.5, RPM 50+, WOB 45,000#, PP 1250, GPM 343.

9/21/02 PO Drilling at 6068'. Drill Green River and Wasatch formation with bit #3 from 5503' to
6068'. MW 8.8 DAPP, Vis 29, Ph 10, RPM 60+, WOB 45,000#, PP 1250.

9/22/02 PO Drilling at 6536'. Drill Wasatch formation with bit #3 to 6131', POOH and LD 31 jts DP
and GIH with bit #4, a security 7 7/8" FM 2555. PU 32 new jts DP and drill to 6536'. MW
8.5 DAPP, Vis 26, PH 8, RPM 60+, WOB 15,000#, PP 1000, GPM 356. Bit #3 made 1573' in
55 hrs.

9/23/02 PO Tripping. Drill Wasatch from 6536' to 7602', pump slug, POOH and LD 20# DP. MW
8.6 DAPP, Vis 28, Ph 7.5, RPM 60+, WOB 10,000#, PP 1000.

9/24/02 PO Drilling at 7769'. LDDP for hardbanding, switch pipe around, GIH with BHA and drill
Wasatch formation from 7602' to 7769'. MW 8.7, Vis 30, WOB 35,000#, RPM 60+, PP
1150.

9/25/02 PO Drilling at 8133'. Drill Wasatch formation from 7769' to 8133' with bit #5, a security XS-
31. Bit #4, a diamond bit, was pulled green and made 1471' in 30 ½ hrs. MW 8.8, Vis 30,
WOB 40,000#, RPM 40+, PPl200.

9/26/02 PO Drilling at 8507'. Drill Wasatch formation from 8133' to 8507'with bit #5. MW 9.1, Vis
30, WOB 46,000#, PP1250, RPM 40+.

9/27/02 PO Tripping for new bit. Drill Wasatch formation from 8507' to 8752' with bit #5, pump
slug, POOH. MW 9.1, Vis 38, RPM 40+, PP 1300, Ph 8, Fl 20.

9/28/02 PO Drilling at 8950'. GIH with bit #6, a security XS-33, Drill Wasatch from 8752' to 8950'.
MW 9.2, Vis 37, RPM 45+, WOB 48,000#, PP
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8/21/02 Notify Ed Forsman, Vernal BLM of intent to begin location construction.

8/22/02 MI Huffman construction. Start building road from 31-29 to new location. Start to level off
location. Hit solid rock near grade on location.

8/23/02 Work on road to location-70% complete. Location leveled except for two rock humps which
will need to be blasted.

8/24/02 Move in rock drill start drilling blast holes in pit area. Drill steel broke, wait on new steel.

8/25/02 Wait on new drill steel.

8/26/02 Wait on new drill steel.

8/27/02 Finished drilling 450 blast holes, load holes with prell and dynamite. Blast pit area and two
rock humps on location.

8/28/02 Push rubble out of pit area with cat. Level and extend location to accommodate CAZA rig
#61. Move in Rat hole rig.

8/29/02 Blast rock mound in pit area, finish pushing rubble out of pit. Blade and compact road. Expect
to spud well with rat hole rig midday 8/29/02.

8/30/02 Drill Rathole and mousehole. Finish dressing off location. Install pit liner.

8/31/02 Spud well 8/30/02 with Bill Junior's rathole rig. Drill 17 ½" hole to 233'. Run 13 3/8" 48# H-
40 casing to 225'. Cement with 220 sacks Class G at 15.6 PPG, 2% CaCl , and ¼# flocele.
Circulated 14 bbls to surface. Start moving in CAZA #61.

9/1/02 Continue moving in CAZA rig #61.

9/2/02 SDF Sunday

9/3/02 SDF Labor Day

9/4/02 Continue moving in CAZA rig #61

9/5/02 Rig up CAZA #61.

9/6/02 Rig up CAZA #61, expect to start drilling on
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9/7/02 Finish rigging up CAZA rig #61.

9/8/02 Drill rathole, PU BHA, WO tools, GIH with bit #1 a 11' Security XC33N, Tag at 178', prime
pumps, cut drill line, replace wash pipe packing.

9/9/02 PO drilling at 283'.Repair draworks brakes. Begin drilling cement at 04:00 AM 9-9-02. Drill
cement from 178' to 225', drill new hole from 225' to 284'. Mud is water.

9/10/02 PO drilling at 1120'. Drill and survey from 284' to 1120'. Surveys: ½ deg at 500', ½ deg at
1050'. WOB 25,000#, 20 RPM, PP 1050 psi. Mud is water

9/11/02 PO Drilling at 2226'. Drill and survey from 1120' to 2226', started getting Gilsonite returns
and encountered deviation at approx 2000'. Reduced WOB and started fanning bit to get hole
straight again. Surveys: ½ deg at 1402', ½ deg at 1635', 2 ½ deg at 2012', 2 ¾ deg at 2031'.
WOB 45,000# - 30,000#, Mud is water, RPM 20+200, PP 1440 psi.

9/12/02 PO Drilling at 3004'. Drill and survey from 2226' to 3004' with bit #1. Surveys: 2 ½ deg at
2197', 2 deg at 2471', 1 ½ deg at 2292', 2 ½ deg at 2924'. MW 8.5ppg, Vis 26, WOB 40,
RPM 20+200, PP 1350, GPM 520.

9/13/02 PO Repair swivel packing. Drill and survey from 3004' to 3601' with bit #1. NOTE: had gas
kick at 2783'. Surveys: 1 ½ deg at 3172', 2 deg at 3333'. MW 9.0, Vis 41, WOB 45,000#,
RPM 20 + 200, PP 1700. Mud slightly cut back due to water flow.

9/14/02 PO Drilling at 3920'. Drill to 3703', raise mud weight to kill influx, circulate out gas and
water for 1 hour, POOH for new bit, GIH with bit#2 a security 11'XC33N. Drill and survey
from 3703' to 3920'. Surveys: 1 ½ deg at 3633'. MW 9.2, Vis 41, WOB 50,000#, RPM
20+200, PP 1600, GPM 569, Penetration rate 13-20'/hr.

9/15/02 PO Drilling at 4375'. Drill and survey from 3920' to 4375' with bit #2. Surveys: ½ deg at
3896'. ½ deg at 4234'. MW 9.3, Vis 40, RPM 20+200, WOB 45,000#, PP 1650#, GPM 560.

9/16/02 PO Logging at 4558'. Drill and survey from 4375' to 4558' with bit #2. Short trip- no flow.
POOH and RU Halliburton Loggers. Surveys: 1 ½ deg at 4296', 1 ¾ deg at 4497', MW 9.6,
Vis 41, RPM 25+200, WOB 55,000#, PP 1750#, GPM 555.

9/17/02 PO Laydown Hydril. Finish logging well, GIH to 3000' and circulate out gas. POOH, Run
106 jts of 8 5/8" 32# J-55 special drift ST&C casing to 4558'. RU Halliburton and cement
casing with 560 sxs of Hi-Fill at 11.0 ppg, followed by 220 sxs of Class "G" mixed at 15.6
ppg. Performed two top jobs with 150 sxs of Class "G".

9/18/02 PO WO upper kelly cock. ND divertor, cut off wellhead and casing stub, weld on 8 5/8"
wellhead and test same. NU 11" 5000# BOPS, test same, Upper kelly cock failed test BLM
shut down rig until new one
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straight again. Surveys: ½ deg at 1402', ½ deg at 1635', 2 ½ deg at 2012', 2 ¾ deg at 2031'.
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RPM 20+200, PP 1350, GPM 520.

9/13/02 PO Repair swivel packing. Drill and survey from 3004' to 3601' with bit #1. NOTE: had gas
kick at 2783'. Surveys: 1 ½ deg at 3172', 2 deg at 3333'. MW 9.0, Vis 41, WOB 45,000#,
RPM 20 + 200, PP 1700. Mud slightly cut back due to water flow.

9/14/02 PO Drilling at 3920'. Drill to 3703', raise mud weight to kill influx, circulate out gas and
water for 1 hour, POOH for new bit, GIH with bit#2 a security 11'XC33N. Drill and survey
from 3703' to 3920'. Surveys: 1 ½ deg at 3633'. MW 9.2, Vis 41, WOB 50,000#, RPM
20+200, PP 1600, GPM 569, Penetration rate 13-20'/hr.
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9/19/02 PO Drilling at 4872'. Finish testing BOP's and Kelly cock to 5000#, GIH with BHA, TOOH
to change motor. GIH with 7 7/8" Security SEB 564. Drill cement and shoe and test formation
to 640 psi. Drill from 4558' to 4872'. MW 8.5, Vis 28, FL 19, RPM 60, WOB 45,000#, PP
1200, GPM 358.

9/20/02 PO Drilling at 5503'. Drill Green River from 4872' to 5503' with bit #3. Survey: 2 deg at
4960'. MW 8.7, Vis 26, Ph 11.5, RPM 50+, WOB 45,000#, PP 1250, GPM 343.

9/21/02 PO Drilling at 6068'. Drill Green River and Wasatch formation with bit #3 from 5503' to
6068'. MW 8.8 DAPP, Vis 29, Ph 10, RPM 60+, WOB 45,000#, PP 1250.

9/22/02 PO Drilling at 6536'. Drill Wasatch formation with bit #3 to 6131', POOH and LD 31 jts DP
and GIH with bit #4, a security 7 7/8" FM 2555. PU 32 new jts DP and drill to 6536'. MW
8.5 DAPP, Vis 26, PH 8, RPM 60+, WOB 15,000#, PP 1000, GPM 356. Bit #3 made 1573' in
55 hrs.

9/23/02 PO Tripping. Drill Wasatch from 6536' to 7602', pump slug, POOH and LD 20# DP. MW
8.6 DAPP, Vis 28, Ph 7.5, RPM 60+, WOB 10,000#, PP 1000.

9/24/02 PO Drilling at 7769'. LDDP for hardbanding, switch pipe around, GIH with BHA and drill
Wasatch formation from 7602' to 7769'. MW 8.7, Vis 30, WOB 35,000#, RPM 60+, PP
1150.

9/25/02 PO Drilling at 8133'. Drill Wasatch formation from 7769' to 8133' with bit #5, a security XS-
31. Bit #4, a diamond bit, was pulled green and made 1471' in 30 ½ hrs. MW 8.8, Vis 30,
WOB 40,000#, RPM 40+, PP1200.

9/26/02 PO Drilling at 8507'. Drill Wasatch formation from 8133' to 8507'with bit #5. MW 9.1, Vis
30, WOB 46,000#, PP1250, RPM 40+.

9/27/02 PO Tripping for new bit. Drill Wasatch formation from 8507' to 8752' with bit #5, pump
slug, POOH. MW 9.1, Vis 38, RPM 40+, PP 1300, Ph 8, Fl
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FOhi 3160-5 UNITED STATES FORM APPROVED

(December 1989) DEPARTMENT HE INTERIOR Budg auNo. 1004-0135

BUREAU OF LA ANAGEMENT Expire tember30, 1990

5. Lease Designation and Serial No.

SUNDRY NOTICE AND REPORTS ON WELLS UTU-78433
Do not use this form for proposals to drill or to deepen or reentry to a different reservoir. 6. If Indian, Allottee or Tribe Name

Use "APPLICATION FOR PERMIT --" for such proposals
SUBMIT IN TRIPLICA TE 7. If Unit or c.A., Agreement Designation

1. Type of Well

Oil Gas

O WELL Well Other 8. Well Name and No.

2. Name of Operator FEDERAL 23-21-9-19

GASCO ENERGY, INC. dba PANNONIAN ENERGY INC.
3. Address and Telephone No. 9. API Well No.

14 INVERNESS DR. E., ENGLEWOOD, CO 80112 (303)483-0044 43-047-34199
4. Location of Well (Footage, Sec., T., R., M., or Survey Description) 10. Field and Pool or Exploratory Area

2139' FSL 1991'FWL(NE/SW) RIVERBEND
SECTION 21, T9S, R19E 11. County State

UINTAH UTAH

12 CHECK APPROPRIATE BOX(s) TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

NOTICE OF INTENT ABANDONMENT CHANGE OF PLANS

RE COMPLETION NEW CONSTRUCTION

SUBSEQUENT REPORT PLUGGING BACK NON-ROUTINE FRACTURING

CASING REPAIR WATER SHUT-OFF

FINAL ABANDONMENT NOTICE ALTERING CASING CONVERSION TO INJECTION

X OTHER: Requesting extension of permit to drill

(Note: Report results of multiple completion on Well Completions
or Recompletion Report and Log Form.)

13 Describe Proposed or Completed Operations (Clearly state all pertinent details and give pertinent dates, including estimated date of starting any proposed work if well

is directionally drilled give subsurface locations and measured and true vertical depths for all markers and zones pertinent to this work).

GASCO ENERGY, INC. dba PANNONIAN ENERGY INC. is requesting that the APD for the subject well be extended for one year

Approved by the VED
Utah Division of

Oil, Gas and Mining ry

4. I hereby certify at the f oing is true and correct

Sl( NED TITLE Agent DATE 8/27/2002

his space for Federal or State of use)

APPROVED BY TITLE DATE

ONDITIONS OF APPROVAL, IF ANY:

Titic 18 U.S.C.Section 1001, makes It a crime for any person knowingly and «Illfully to make to any department or agency of the
United Slates any false, fictitions or fraudulent statements or representations as to any matter within its
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Form316 5 UN STATES FORM APPROVED

(August 1999) OMBNo. 1004-0135
DEPARTME F THE INTERIOR ExpiæsJnovember30,2000

BUREAU OF LAND MANAGEMENT 5. Lease Serial No.

SUNDRY NOTICES AND REPORTS ON WELLS UTU-78433
Do not use thisform for proposals to dri/I or reenter an 6. Iffndian,AllotteeorTribeName

abandoned well. Use Form 3160-3 (APD) for such proposals. N/A
7. If Unit or CA/Agreement, Name and/or No.

SUBMIT IN TRIPLICATE - Other instructions on reverse side
N/A

l. Type of Well
Oil Well Gas Well Other 8. Well Name and No.

2. Name of Operator Federal 23-21-9-19

Pannonian Energy, Inc. (a wholly-owned subsidiary of GASCO ENERGY) 9. API Well No.

3a. Address 3b. Phone No. (include area code) 43-047-34199
14 Inverness Drive E., Ste. H--236, Englewood, CO 80112 303-483-0044 10. Field and Pool, or Exploratory Area

4. Location of Well (Footage, Sec., T., R., M., or Survey Description) Riverbend
2139' FSL & 1991' FWL (NESW) I 1. County or Parish, State

Section 21, TO9S-R19E
Uintah County, Utah

12. CHECK APPROPRIATE BOX(ES) TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

Notice of Intent Acidize Deepen Production (Start/Resume) Water Shut-Off

Alter Casing Fracture Treat Reclamation Well Integrity
Subsequent Report Casing Repair New Construction Recomplete Other Spud Well

Change Plans Plug and Abandon Temporarily Abandon
Final Abandonment Notice Convert to Injection Plug Back Water Disposal

13. Describe Poposed or Completed Operations (clearly state all pertinent details, including estimated starting date of any poposed work and appmximate duration thereof
If the poposal is to deepen directionally or æcomplete horizontally, give subsurface locations and measured and true vertical depths of all pertinent markera and zones.
Attach the Bond under which the work will be performed or provide the Bond No. on file with BLM/BIA. Required subsequent æports shall be filed within 30 days
following completion of the involved operations. If the operation results in a multiple completion or recompletion in a new interval, a Forn 3160-4 shall be Bled once
testing has been completed. Final Abandonment Notices shall be filed only after all requirements, including reclamation, have been completed, and the operator has
determined that the site is ready for final inspection.

Pannonian Energy has spud the Federal 23-21-9-19 well on August 30, 2002 using Bill Junior's Rathole Rig.
CAZA rig #61 is being moved onto location and is anticipated to resume drilling the well on or about Sept. 5, 2002.

14. I hereby certify that the foregoing is true and correct
Name (Printed/Typed) Title

Longwell Operations Manager
Signature Date

September 4, 2002
THIS SPACE FOR FEDERAL OR STATE USE

Approved by Title Date

Conditions of approval, ifany, are attached. Approval ofthis notice does not warrant or Office
certify that the applicant holds legal or equitable title to those rights in the subject lease
which would entitle the applicant to conduct operations thereon.

Title 18 U.S.C. Section 1001, make it a crime for any person knowingly and willfully to make to any department or agency of the United States any
false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.

(Instructions on reverse)

ECEIVED
SEP062002
DIVISIONOF
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4. Location of Well (Footage, Sec., T., R., M., or Survey Description) Riverbend
2139' FSL & 1991' FWL (NESW) I 1. County or Parish, State

Section 21, TO9S-R19E
Uintah County, Utah

12. CHECK APPROPRIATE BOX(ES) TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

Notice of Intent Acidize Deepen Production (Start/Resume) Water Shut-Off

Alter Casing Fracture Treat Reclamation Well Integrity
Subsequent Report Casing Repair New Construction Recomplete Other Spud Well

Change Plans Plug and Abandon Temporarily Abandon
Final Abandonment Notice Convert to Injection Plug Back Water Disposal

13. Describe Poposed or Completed Operations (clearly state all pertinent details, including estimated starting date of any poposed work and appmximate duration thereof
If the poposal is to deepen directionally or æcomplete horizontally, give subsurface locations and measured and true vertical depths of all pertinent markera and zones.
Attach the Bond under which the work will be performed or provide the Bond No. on file with BLM/BIA. Required subsequent æports shall be filed within 30 days
following completion of the involved operations. If the operation results in a multiple completion or recompletion in a new interval, a Forn 3160-4 shall be Bled once
testing has been completed. Final Abandonment Notices shall be filed only after all requirements, including reclamation, have been completed, and the operator has
determined that the site is ready for final inspection.

Pannonian Energy has spud the Federal 23-21-9-19 well on August 30, 2002 using Bill Junior's Rathole Rig.
CAZA rig #61 is being moved onto location and is anticipated to resume drilling the well on or about Sept. 5, 2002.

14. I hereby certify that the foregoing is true and correct
Name (Printed/Typed) Title

Longwell Operations Manager
Signature Date

September 4, 2002
THIS SPACE FOR FEDERAL OR STATE USE

Approved by Title Date

Conditions of approval, ifany, are attached. Approval ofthis notice does not warrant or Office
certify that the applicant holds legal or equitable title to those rights in the subject lease
which would entitle the applicant to conduct operations thereon.

Title 18 U.S.C. Section 1001, make it a crime for any person knowingly and willfully to make to any department or agency of the United States any
false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.

(Instructions on reverse)

ECEIVED
SEP062002
DIVISIONOF

L, GAS AND

Form316 5 UN STATES FORM APPROVED

(August 1999) OMBNo. 1004-0135
DEPARTME F THE INTERIOR ExpiæsJnovember30,2000

BUREAU OF LAND MANAGEMENT 5. Lease Serial No.

SUNDRY NOTICES AND REPORTS ON WELLS UTU-78433
Do not use thisform for proposals to dri/I or reenter an 6. Iffndian,AllotteeorTribeName

abandoned well. Use Form 3160-3 (APD) for such proposals. N/A
7. If Unit or CA/Agreement, Name and/or No.

SUBMIT IN TRIPLICATE - Other instructions on reverse side
N/A

l. Type of Well

Oil Well Gas Well Other 8. Well Name and No.

2. Name of Operator Federal 23-21-9-19

Pannonian Energy, Inc. (a wholly-owned subsidiary of GASCO ENERGY) 9. API Well No.

3a. Address 3b. Phone No. (include area code) 43-047-34199
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2139' FSL & 1991' FWL (NESW) I 1. County or Parish, State

Section 21, TO9S-R19E
Uintah County, Utah

12. CHECK APPROPRIATE BOX(ES) TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

Notice of Intent Acidize Deepen Production (Start/Resume) Water Shut-Off

Alter Casing Fracture Treat Reclamation Well Integrity
Subsequent Report Casing Repair New Construction Recomplete Other Spud Well

Change Plans Plug and Abandon Temporarily Abandon
Final Abandonment Notice Convert to Injection Plug Back Water Disposal

13. Describe Poposed or Completed Operations (clearly state all pertinent details, including estimated starting date of any poposed work and appmximate duration thereof
If the poposal is to deepen directionally or æcomplete horizontally, give subsurface locations and measured and true vertical depths of all pertinent markera and zones.
Attach the Bond under which the work will be performed or provide the Bond No. on file with BLM/BIA. Required subsequent æports shall be filed within 30 days
following completion of the involved operations. If the operation results in a multiple completion or recompletion in a new interval, a Forn 3160-4 shall be Bled once
testing has been completed. Final Abandonment Notices shall be filed only after all requirements, including reclamation, have been completed, and the operator has
determined that the site is ready for final inspection.

Pannonian Energy has spud the Federal 23-21-9-19 well on August 30, 2002 using Bill Junior's Rathole Rig.
CAZA rig #61 is being moved onto location and is anticipated to resume drilling the well on or about Sept. 5, 2002.

14. I hereby certify that the foregoing is true and correct
Name (Printed/Typed) Title

Longwell Operations Manager
Signature Date

September 4, 2002
THIS SPACE FOR FEDERAL OR STATE USE

Approved by Title Date

Conditions of approval, ifany, are attached. Approval ofthis notice does not warrant or Office
certify that the applicant holds legal or equitable title to those rights in the subject lease
which would entitle the applicant to conduct operations thereon.

Title 18 U.S.C. Section 1001, make it a crime for any person knowingly and willfully to make to any department or agency of the United States any
false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.
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Form3160-5 STATES FoRM APPROVED
OMBNo. 1004-0135

(August 1999) DEPARTM F THE INTERIOR Expires Jnovember30,2000

BUREAU OF LAND MANAGEMENT 5. Lease Serial No.

SUNDRY NOTICES AND REPORTS ON WELLS UTU-78433
Do not use thisform for proposals to drill or reenter an 6. IfIndian,AllotteeorTribeName
abandoned well. Use Form 3160-3 (APD) for such proposals. N/A

7. If Unit or CA/Agreement, Name and/or No.
SUBMIT IN TRIPLICATE - Other instructions on reverse side

N/A
1. Type of Well

Oil Well Gas Well Other 8. Wel1Name and No.

2. Name of Operator Federal 23-21-9-19

Pannonian Energy, Inc. (a wholly-owned subsidiary of GASCO ENERGy) 9. API Well No.
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2139' FSL & 1991' FWL (NESW) 11. County or Parish, State

Section 21, TO9S-R19E
Uintah County, Utah

12. CHECK APPROPRIATE BOX(ES) TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

Notice of Intent Acidize Deepen Production (Start/Resume) Water Shut-Off

Alter Casing Fracture Treat Reclamation Well Integrity
Subsequent Report Casing Repair New Construction Recomplete Other

Change Plans Plug and Abandon Temporarily Abandon

Final Abandonment Notice Convert to Injection Plug Back Water Disposal

13. Describe Poposed or Completed Operations (clearly state all pertinent details, including estimated starting date of any proposed work and appmximate duration thereof
If the pmposal is to deepen dirœtionally or æcomplete horizontally, give subsurface locations and measured and true veitical depths of all pertinent markers and zones.
Attach the Bond under which the work will be performed or provide the Bond No. on file with BLM/BIA. Required subsequent æports shall be filed within 30 days
following completion of the involved operations. If the operation results in a multiple completion or æcompletion in a new interval, a Fonn 31604 shall be filed once
testing has been completed. Final Abandonment Notices shall be filed only after all requirements, including reclamation, have been completed, and the operator has
determined that the site isready for final inspection.

Pannonian Energy would like to amend the drilling plan to show an 11" hole being drilled to 4650', and 8 5/8" 32# special drift
J-55 ST&C casing being run to 4650'. The surface casing will be cemented with a lead slurry of 560 sxs of Hi-Fill cement
mixed at 11ppg, yield =3.83 ft3/sk, followed by 200 sxs of premium cement mixed at 15.8 ppg, yield =1.16, with 2% CaCI.

14. I hereby certify that the foregoing is true and correct
Name (Printed/Typed) Title

ongwell , Operations Manager
Signature / Date

September 10, 2002
THIS SPACE FOR FEDERAL OR STATE USE

Approved by Title Date

Conditions of approv ifany, are attached. Approval ofthis notice does not warrant or Office
certify that the applicant holds legal or equitable title to those rights in the subject lease
which would entitle the applicant to conduct operations thereon.

Title 18 U.S.C. Section 1001, make it a crime for any person knowingly and willfully to make to any department or agency of the United States any
false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.

(Instructions on reverse)

Accepted by the
Utah Division of FedActApSproval TNs AECEIVED

Oil, Gas and Mining

OIL GAS AND
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If the pmposal is to deepen dirœtionally or æcomplete horizontally, give subsurface locations and measured and true veitical depths of all pertinent markers and zones.
Attach the Bond under which the work will be performed or provide the Bond No. on file with BLM/BIA. Required subsequent æports shall be filed within 30 days
following completion of the involved operations. If the operation results in a multiple completion or æcompletion in a new interval, a Fonn 31604 shall be filed once
testing has been completed. Final Abandonment Notices shall be filed only after all requirements, including reclamation, have been completed, and the operator has
determined that the site isready for final inspection.

Pannonian Energy would like to amend the drilling plan to show an 11" hole being drilled to 4650', and 8 5/8" 32# special drift
J-55 ST&C casing being run to 4650'. The surface casing will be cemented with a lead slurry of 560 sxs of Hi-Fill cement
mixed at 11ppg, yield =3.83 ft3/sk, followed by 200 sxs of premium cement mixed at 15.8 ppg, yield =1.16, with 2% CaCI.

14. I hereby certify that the foregoing is true and correct
Name (Printed/Typed) Title

ongwell , Operations Manager
Signature / Date

September 10, 2002
THIS SPACE FOR FEDERAL OR STATE USE

Approved by Title Date

Conditions of approv ifany, are attached. Approval ofthis notice does not warrant or Office
certify that the applicant holds legal or equitable title to those rights in the subject lease
which would entitle the applicant to conduct operations thereon.
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14 Inverness Drive E., Ste. H--236, Englewood, CO 80112 303-483-0044 10. Field and Pool, or Exploratory Area

4. Location of Well (Footage, Sec., T., R., M., or SurveyDescription) Riverbend
2139' FSL & 1991' FWL (NESW) 11. County or Parish, State

Section 21, TO9S-R19E
Uintah County, Utah

12. CHECK APPROPRIATE BOX(ES) TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA
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Notice of Intent Acidize Deepen Production (Start/Resume) Water Shut-Off

Alter Casing Fracture Treat Reclamation Well Integrity
Subsequent Report Casing Repair New Construction Recomplete Other

Change Plans Plug and Abandon Temporarily Abandon

Final Abandonment Notice Convert to Injection Plug Back Water Disposal

13. Describe Poposed or Completed Operations (clearly state all pertinent details, including estimated starting date of any proposed work and appmximate duration thereof
If the pmposal is to deepen dirœtionally or æcomplete horizontally, give subsurface locations and measured and true veitical depths of all pertinent markers and zones.
Attach the Bond under which the work will be performed or provide the Bond No. on file with BLM/BIA. Required subsequent æports shall be filed within 30 days
following completion of the involved operations. If the operation results in a multiple completion or æcompletion in a new interval, a Fonn 31604 shall be filed once
testing has been completed. Final Abandonment Notices shall be filed only after all requirements, including reclamation, have been completed, and the operator has
determined that the site isready for final inspection.

Pannonian Energy would like to amend the drilling plan to show an 11" hole being drilled to 4650', and 8 5/8" 32# special drift
J-55 ST&C casing being run to 4650'. The surface casing will be cemented with a lead slurry of 560 sxs of Hi-Fill cement
mixed at 11ppg, yield =3.83 ft3/sk, followed by 200 sxs of premium cement mixed at 15.8 ppg, yield =1.16, with 2% CaCI.

14. I hereby certify that the foregoing is true and correct
Name (Printed/Typed) Title

ongwell , Operations Manager
Signature / Date

September 10, 2002
THIS SPACE FOR FEDERAL OR STATE USE

Approved by Title Date

Conditions of approv ifany, are attached. Approval ofthis notice does not warrant or Office
certify that the applicant holds legal or equitable title to those rights in the subject lease
which would entitle the applicant to conduct operations thereon.

Title 18 U.S.C. Section 1001, make it a crime for any person knowingly and willfully to make to any department or agency of the United States any
false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.

(Instructions on reverse)

Accepted by the
Utah Division of FedActApSproval TNs AECEIVED

Oil, Gas and Mining

OIL GAS AND
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Daily Completion Report
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Energy InC Uintah County, Utah
Page 1 of3

Federal 23-21-9-19
Daily Drilling Report

Distribution list: M. Decker, M. Erickson, R. Dean, H. Sharpe, J. Longwell, Phillips Petroleum, and
Halliburton

8/21/02 Notify Ed Forsman, Vernal BLM of intent to begin location construction.

8/22/02 MI Huffman construction. Start building road from 31-29 to new location. Start to level off
location. Hit solid rock near grade on location.

8/23/02 Work on road to location-70% complete. Location leveled except for two rock humps which
will need to be blasted.

8/24/02 Move in rock drill start drilling blast holes in pit area. Drill steel broke, wait on new steel.

8/25/02 Wait on new drill steel.

8/26/02 Wait on new drill steel.

8/27/02 Finished drilling 450 blast holes, load holes with prell and dynamite. Blast pit area and two
rock humps on location.

8/28/02 Push rubble out of pit area with cat. Level and extend location to accommodate CAZA rig
#61. Move in Rat hole rig.

8/29/02 Blast rock mound in pit area, finish pushing rubble out of pit. Blade and compact road. Expect
to spud well with rat hole rig midday 8/29/02.

8/30/02 Drill Rathole and mousehole. Finish dressing off location. Install pit liner.

8/31/02 Spud well 8/30/02 with Bill Junior's rathole rig. Drill 17 ½" hole to 233'. Run 13 3/8" 48# H-
40 casing to 225'. Cement with 220 sacks Class G at 15.6 PPG, 2% CaCl , and ¼# flocele.
Circulated 14 bbls to surface. Start moving in CAZA #61.

9/1/02 Continue moving in CAZA rig #61.

9/2/02 SDF Sunday AECEIVED
9/3/02 SDF Labor Day

SEP20 2002
9/4/02 Continue moving in CAZA rig #61

DIVISIONOF

9/5/02 Rig up CAZA #61.
(A GAS AND MINING

9/6/02 Rig up CAZA #61, expect to start drilling on
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O
Daily Completion Report

GA Federal #23-21-9-19
NESW, Sec. 21, T9S, Rl9E

Energy Inc Uintah County, Utah
Page 2 of 3

9/7/02 Finish rigging up CAZA rig #61.

9/8/02 Drill rathole, PU BHA, WO tools, GIH with bit #1 a 1l' Security XC33N, Tag at 178', prime
pumps, cut drill line, replace wash pipe packing.

9/9/02 PO drilling at 283'.Repair draworks brakes. Begin drilling cement at 04:00 AM 9-9-02. Drill
cement from 178' to 225', drill new hole from 225' to 284'. Mud is water.

9/10/02 PO drilling at 1120'. Drill and survey from 284' to 1120'. Surveys: ½ deg at 500', ½ deg at
1050'. WOB 25,000#, 20 RPM, PP 1050 psi. Mud is water

9/11/02 PO Drilling at 2226'. Drill and survey from 1120' to 2226', started getting Gilsonite returns
and encountered deviation at approx 2000'. Reduced WOB and started fanning bit to get hole
straight again. Surveys: ½ deg at 1402', ½ deg at 1635', 2 ½ deg at 2012', 2 ¾ deg at 2031'.
WOB 45,000# - 30,000#, Mud is water, RPM 20+200, PP 1440 psi.

9/12/02 PO Drilling at 3004'. Drill and survey from 2226' to 3004' with bit #1. Surveys: 2 ½ deg at
2197', 2 deg at 2471', 1 ½ deg at 2292', 2 ½ deg at 2924'. MW 8.5ppg, Vis 26, WOB 40,
RPM 20+200, PP 1350, GPM 520.

9/13/02 PO Repair swivel packing. Drill and survey from 3004' to 3601' with bit #1. NOTE: had gas
kick at 2783'. Surveys: 1 ½ deg at 3172', 2 deg at 3333'. MW 9.0, Vis 41, WOB 45,000#,
RPM 20 + 200, PP 1700. Mud slightly cut back due to water flow.

9/14/02 PO Drilling at 3920'. Drill to 3703', raise mud weight to kill influx, circulate out gas and
water for 1 hour, POOH for new bit, GIH with bit#2 a security ll'XC33N. Drill and survey
from 3703' to 3920'. Surveys: 1 ½ deg at 3633'. MW 9.2, Vis 41, WOB 50,000#, RPM
20+200, PP 1600, GPM 569, Penetration rate 13-20'/hr.

9/15/02 PO Drilling at 4375'. Drill and survey from 3920' to 4375' with bit #2. Surveys: ½ deg at
3896'. ½ deg at 4234'. MW 9.3, Vis 40, RPM 20+200, WOB 45,000#, PP 1650#, GPM 560.

9/16/02 PO Logging at 4558'. Drill and survey from 4375' to 4558' with bit #2. Short trip- no flow.
POOH and RU Halliburton Loggers. Surveys: 1 ½ deg at 4296', 1 ¾ deg at 4497', MW 9.6,
Vis 41, RPM 25+200, WOB 55,000#, PP 1750#, GPM 555.

9/17/02 PO Laydown Hydril. Finish logging well, GIH to 3000' and circulate out gas. POOH, Run
106 jts of 8 5/8" 32# J-55 special drift ST&C casing to 4558'. RU Halliburton and cement
casing with 560 sxs of Hi-Fill at 11.0 ppg, followed by 220 sxs of Class "G" mixed at 15.6
ppg. Performed two top jobs with 150 sxs of Class "G".

9/18/02 PO WO upper kelly cock. ND divertor, cut off wellhead and casing stub, weld on 8 5/8"
wellhead and test same. NU 11" 5000# BOPS, test same, Upper kelly cock failed test BLM
shut down rig until new one
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Page 2 of 3
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water for 1 hour, POOH for new bit, GIH with bit#2 a security ll'XC33N. Drill and survey
from 3703' to 3920'. Surveys: 1 ½ deg at 3633'. MW 9.2, Vis 41, WOB 50,000#, RPM
20+200, PP 1600, GPM 569, Penetration rate 13-20'/hr.

9/15/02 PO Drilling at 4375'. Drill and survey from 3920' to 4375' with bit #2. Surveys: ½ deg at
3896'. ½ deg at 4234'. MW 9.3, Vis 40, RPM 20+200, WOB 45,000#, PP 1650#, GPM 560.

9/16/02 PO Logging at 4558'. Drill and survey from 4375' to 4558' with bit #2. Short trip- no flow.
POOH and RU Halliburton Loggers. Surveys: 1 ½ deg at 4296', 1 ¾ deg at 4497', MW 9.6,
Vis 41, RPM 25+200, WOB 55,000#, PP 1750#, GPM 555.

9/17/02 PO Laydown Hydril. Finish logging well, GIH to 3000' and circulate out gas. POOH, Run
106 jts of 8 5/8" 32# J-55 special drift ST&C casing to 4558'. RU Halliburton and cement
casing with 560 sxs of Hi-Fill at 11.0 ppg, followed by 220 sxs of Class "G" mixed at 15.6
ppg. Performed two top jobs with 150 sxs of Class "G".

9/18/02 PO WO upper kelly cock. ND divertor, cut off wellhead and casing stub, weld on 8 5/8"
wellhead and test same. NU 11" 5000# BOPS, test same, Upper kelly cock failed test BLM
shut down rig until new one
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9/7/02 Finish rigging up CAZA rig #61.

9/8/02 Drill rathole, PU BHA, WO tools, GIH with bit #1 a 1l' Security XC33N, Tag at 178', prime
pumps, cut drill line, replace wash pipe packing.

9/9/02 PO drilling at 283'.Repair draworks brakes. Begin drilling cement at 04:00 AM 9-9-02. Drill
cement from 178' to 225', drill new hole from 225' to 284'. Mud is water.

9/10/02 PO drilling at 1120'. Drill and survey from 284' to 1120'. Surveys: ½ deg at 500', ½ deg at
1050'. WOB 25,000#, 20 RPM, PP 1050 psi. Mud is water

9/11/02 PO Drilling at 2226'. Drill and survey from 1120' to 2226', started getting Gilsonite returns
and encountered deviation at approx 2000'. Reduced WOB and started fanning bit to get hole
straight again. Surveys: ½ deg at 1402', ½ deg at 1635', 2 ½ deg at 2012', 2 ¾ deg at 2031'.
WOB 45,000# - 30,000#, Mud is water, RPM 20+200, PP 1440 psi.

9/12/02 PO Drilling at 3004'. Drill and survey from 2226' to 3004' with bit #1. Surveys: 2 ½ deg at
2197', 2 deg at 2471', 1 ½ deg at 2292', 2 ½ deg at 2924'. MW 8.5ppg, Vis 26, WOB 40,
RPM 20+200, PP 1350, GPM 520.

9/13/02 PO Repair swivel packing. Drill and survey from 3004' to 3601' with bit #1. NOTE: had gas
kick at 2783'. Surveys: 1 ½ deg at 3172', 2 deg at 3333'. MW 9.0, Vis 41, WOB 45,000#,
RPM 20 + 200, PP 1700. Mud slightly cut back due to water flow.

9/14/02 PO Drilling at 3920'. Drill to 3703', raise mud weight to kill influx, circulate out gas and
water for 1 hour, POOH for new bit, GIH with bit#2 a security ll'XC33N. Drill and survey
from 3703' to 3920'. Surveys: 1 ½ deg at 3633'. MW 9.2, Vis 41, WOB 50,000#, RPM
20+200, PP 1600, GPM 569, Penetration rate 13-20'/hr.

9/15/02 PO Drilling at 4375'. Drill and survey from 3920' to 4375' with bit #2. Surveys: ½ deg at
3896'. ½ deg at 4234'. MW 9.3, Vis 40, RPM 20+200, WOB 45,000#, PP 1650#, GPM 560.

9/16/02 PO Logging at 4558'. Drill and survey from 4375' to 4558' with bit #2. Short trip- no flow.
POOH and RU Halliburton Loggers. Surveys: 1 ½ deg at 4296', 1 ¾ deg at 4497', MW 9.6,
Vis 41, RPM 25+200, WOB 55,000#, PP 1750#, GPM 555.

9/17/02 PO Laydown Hydril. Finish logging well, GIH to 3000' and circulate out gas. POOH, Run
106 jts of 8 5/8" 32# J-55 special drift ST&C casing to 4558'. RU Halliburton and cement
casing with 560 sxs of Hi-Fill at 11.0 ppg, followed by 220 sxs of Class "G" mixed at 15.6
ppg. Performed two top jobs with 150 sxs of Class "G".

9/18/02 PO WO upper kelly cock. ND divertor, cut off wellhead and casing stub, weld on 8 5/8"
wellhead and test same. NU 11" 5000# BOPS, test same, Upper kelly cock failed test BLM
shut down rig until new one
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9/19/02 PO Drilling at 4872'. Finish testing BOP's and Kelly cock to 5000#, GIH with BHA, TOOH
to change motor. GIH with 7 7/8" Security SEB 564. Drill cement and shoe and test formation
to 640 psi. Drill from 4558' to 4872'. MW 8.5, Vis 28, FL 19, RPM 60, WOB 45,000#, PP
1200, GPM 358.

9/20/02 PO Drilling at 5503'. Drill Green River from 4872' to 5503' with bit #3. Survey: 2 deg at
4960'. MW 8.7, Vis 26, Ph 11.5, RPM 50+, WOB 45,000#, PP 1250, GPM
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Daily Drilling Report 70$5 ÑOf SE

Distribution list: M. Decker, M. Erickson, R. Dean, H. Sharpe, J. Longwell, Phillips Petroleum, and
Halliburton

8/21/02 Notify Ed Forsman, Vernal BLM of intent to begin location construction.

8/22/02 MI Huffman construction. Start building road from 31-29 to new location. Start to level off
location. Hit solid rock near grade on location.

8/23/02 Work on road to location-70% complete. Location leveled except for two rock humps which
will need to be
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Daily Drilling Report

Distribution list: M. Decker, M. Erickson, R. Dean, H. Sharpe, J. Longwell, Phillips Petroleum, and
Halliburton

8/21/02 Notify Ed Forsman, Vernal BLM of intent to begin location construction.

8/22/02 MI Huffman construction. Start building road from 31-29 to new location. Start to level off
location. Hit solid rock near grade on location.

8/23/02 Work on road to location-70% complete. Location leveled except for two rock humps which
will need to be blasted.

8/24/02 Move in rock drill start drilling blast holes in pit area. Drill steel broke, wait on new steel.

8/25/02 Wait on new drill steel.

8/26/02 Wait on new drill steel.

8/27/02 Finished drilling 450 blast holes, load holes with prell and dynamite. Blast pit area and two
rock humps on location.

8/28/02 Push rubble out of pit area with cat. Level and extend location to accommodate CAZA rig
#61. Move in Rat hole rig.

8/29/02 Blast rock mound in pit area, finish pushing rubble out of pit. Blade and compact road. Expect
to spud well with rat hole rig midday 8/29/02.

8/30/02 Drill Rathole and mousehole. Finish dressing off location. Install pit liner.

8/31/02 Spud well 8/30/02 with Bill Junior's rathole rig. Drill 17 ½" hole to 233'. Run 13 3/8" 48# H-
40 casing to 225'. Cement with 220 sacks Class G at 15.6 PPG, 2% CaCl , and ¼# flocele.
Circulated 14 bbls to surface. Start moving in CAZA #61.

9/1/02 Continue moving in CAZA rig #61.

9/2/02 SDF Sunday

9/3/02 SDF Labor Day

9/4/02 Continue moving in CAZA rig #61

9/5/02 Rig up CAZA #61.

9/6/02 Rig up CAZA #61, expect to start drilling on
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8/28/02 Push rubble out of pit area with cat. Level and extend location to accommodate CAZA rig
#61. Move in Rat hole rig.

8/29/02 Blast rock mound in pit area, finish pushing rubble out of pit. Blade and compact road. Expect
to spud well with rat hole rig midday 8/29/02.

8/30/02 Drill Rathole and mousehole. Finish dressing off location. Install pit liner.

8/31/02 Spud well 8/30/02 with Bill Junior's rathole rig. Drill 17 ½" hole to 233'. Run 13 3/8" 48# H-
40 casing to 225'. Cement with 220 sacks Class G at 15.6 PPG, 2% CaCl , and ¼# flocele.
Circulated 14 bbls to surface. Start moving in CAZA #61.

9/1/02 Continue moving in CAZA rig #61.
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9/7/02 Finish rigging up CAZA rig #61.

9/8/02 Drill rathole, PU BHA, WO tools, GIH with bit #1 a l l' Security XC33N, Tag at 178', prime
pumps, cut drill line, replace wash pipe packing.

9/9/02 PO drilling at 283'.Repair draworks brakes. Begin drilling cement at 04:00 AM 9-9-02. Drill
cement from 178' to 225', drill new hole from 225' to 284'. Mud is water.

9/10/02 PO drilling at 1120'. Drill and survey from 284' to 1120'. Surveys: ½ deg at 500', ½ deg at
1050'. WOB 25,000#, 20 RPM, PP 1050 psi. Mud is water

9/11/02 PO Drilling at 2226'. Drill and survey from 1120' to 2226', started getting Gilsonite returns
and encountered deviation at approx 2000'. Reduced WOB and started fanning bit to get hole
straight again. Surveys: ½ deg at 1402', ½ deg at 1635', 2 ½ deg at 2012', 2 ¾ deg at 2031'.
WOB 45,000# - 30,000#, Mud is water, RPM 20+200, PP 1440 psi.

9/12/02 PO Drilling at 3004'. Drill and survey from 2226' to 3004' with bit #1. Surveys: 2 ½ deg at
2197', 2 deg at 2471', 1 ½ deg at 2292', 2 ½ deg at 2924'. MW 8.5ppg, Vis 26, WOB 40,
RPM 20+200, PP 1350, GPM 520.

9/13/02 PO Repair swivel packing. Drill and survey from 3004' to 3601' with bit #1. NOTE: had gas
kick at 2783'. Surveys: 1 ½ deg at 3172', 2 deg at 3333'. MW 9.0, Vis 41, WOB 45,000#,
RPM 20 + 200, PP 1700. Mud slightly cut back due to water flow.

9/14/02 PO Drilling at 3920'. Drill to 3703', raise mud weight to kill influx, circulate out gas and
water for 1 hour, POOH for new bit, GIH with bit#2 a security ll'XC33N. Drill and survey
from 3703' to 3920'. Surveys: 1 ½ deg at 3633'. MW 9.2, Vis 41, WOB 50,000#, RPM
20+200, PP 1600, GPM 569, Penetration rate 13-20'/hr.

9/15/02 PO Drilling at 4375'. Drill and survey from 3920' to 4375' with bit #2. Surveys: ½ deg at
3896'. ½ deg at 4234'. MW 9.3, Vis 40, RPM 20+200, WOB 45,000#, PP 1650#, GPM 560.

9/16/02 PO Logging at 4558'. Drill and survey from 4375' to 4558' with bit #2. Short trip- no flow.
POOH and RU Halliburton Loggers. Surveys: 1 ½ deg at 4296', 1 ¾ deg at 4497', MW 9.6,
Vis 41, RPM 25+200, WOB 55,000#, PP 1750#, GPM 555.

9/17/02 PO Laydown Hydril. Finish logging well, GIH to 3000' and circulate out gas. POOH, Run
106 jts of 8 5/8" 32# J-55 special drift ST&C casing to 4558'. RU Halliburton and cement
casing with 560 sxs of Hi-Fill at 11.0 ppg, followed by 220 sxs of Class "G" mixed at 15.6
ppg. Performed two top jobs with 150 sxs of Class "G".

9/18/02 PO WO upper kelly cock. ND divertor, cut off wellhead and casing stub, weld on 8 5/8"
wellhead and test same. NU l1" 5000# BOPS, test same, Upper kelly cock failed test BLM
shut down rig until new one
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9/19/02 PO Drilling at 4872'. Finish testing BOP's and Kelly cock to 5000#, GIH with BHA, TOOH
to change motor. GIH with 7 7/8" Security SEB 564. Drill cement and shoe and test formation
to 640 psi. Drill from 4558' to 4872'. MW 8.5, Vis 28, FL 19, RPM 60, WOB 45,000#, PP
1200, GPM 358.

9/20/02 PO Drilling at 5503'. Drill Green River from 4872' to 5503' with bit #3. Survey: 2 deg at
4960'. MW 8.7, Vis 26, Ph 11.5, RPM 50+, WOB 45,000#, PP 1250, GPM 343.

9/21/02 PO Drilling at 6068'. Drill Green River and Wasatch formation with bit #3 from 5503' to
6068'. MW 8.8 DAPP, Vis 29, Ph 10, RPM 60+, WOB 45,000#, PP 1250.

9/22/02 PO Drilling at 6536'. Drill Wasatch formation with bit #3 to 6131', POOH and LD 31 jts DP
and GIH with bit #4, a security 7 7/8" FM 2555. PU 32 new jts DP and drill to 6536'. MW
8.5 DAPP, Vis 26, PH 8, RPM 60+, WOB 15,000#, PP 1000, GPM 356. Bit #3 made 1573' in
55 hrs.

9/23/02 PO Tripping. Drill Wasatch from 6536' to 7602', pump slug, POOH and LD 20# DP. MW
8.6 DAPP, Vis 28, Ph 7.5, RPM 60+, WOB 10,000#, PP 1000.

9/24/02 PO Drilling at 7769'. LDDP for hardbanding, switch pipe around, GIH with BHA and drill
Wasatch formation from 7602' to 7769'. MW 8.7, Vis 30, WOB 35,000#, RPM 60+, PP
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Federal 23-21-9-19
Daily Drilling Report

Distribution list: M. Decker, M. Erickson, R. Dean, H. Sharpe, J. Longwell, Phillips Petroleum, and
Halliburton

8/21/02 Notify Ed Forsman, Vernal BLM of intent to begin location construction.

8/22/02 MI Huffman construction. Start building road from 31-29 to new location. Start to level off
location. Hit solid rock near grade on location.

8/23/02 Work on road to location-70% complete. Location leveled except for two rock humps which
will need to be blasted.

8/24/02 Move in rock drill start drilling blast holes in pit area. Drill steel broke, wait on new steel.

8/25/02 Wait on new drill steel.

8/26/02 Wait on new drill steel.

8/27/02 Finished drilling 450 blast holes, load holes with prell and dynamite. Blast pit area and two
rock humps on location.

8/28/02 Push rubble out of pit area with cat. Level and extend location to accommodate CAZA rig
#61. Move in Rat hole rig.

8/29/02 Blast rock mound in pit area, finish pushing rubble out of pit. Blade and compact road. Expect
to spud well with rat hole rig midday 8/29/02.

8/30/02 Drill Rathole and mousehole. Finish dressing off location. Install pit liner.

8/31/02 Spud well 8/30/02 with Bill Junior's rathole rig. Drill 17 ½" hole to 233'. Run 13 3/8" 48# H-
40 casing to 225'. Cement with 220 sacks Class G at 15.6 PPG, 2% CaCl , and ¼# flocele.
Circulated 14 bbls to surface. Start moving in CAZA #61.

9/1/02 Continue moving in CAZA rig #61.

9/2/02 SDF Sunday

9/3/02 SDF Labor Day

9/4/02 Continue moving in CAZA rig #61

9/5/02 Rig up CAZA #61.

9/6/02 Rig up CAZA #61, expect to start drilling on
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9/7/02 Finish rigging up CAZA rig #61.

9/8/02 Drill rathole, PU BHA, WO tools, GIH with bit #1 a 11' Security XC33N, Tag at 178', prime
pumps, cut drill line, replace wash pipe packing.

9/9/02 PO drilling at 283'.Repair draworks brakes. Begin drilling cement at 04:00 AM 9-9-02. Drill
cement from 178' to 225', drill new hole from 225' to 284'. Mud is water.

9/10/02 PO drilling at 1120'. Drill and survey from 284' to l120'. Surveys: ½ deg at 500', ½ deg at
1050'. WOB 25,000#, 20 RPM, PP 1050 psi. Mud is water

9/11/02 PO Drilling at 2226'. Drill and survey from 1120' to 2226', started getting Gilsonite returns
and encountered deviation at approx 2000'. Reduced WOB and started fanning bit to get hole
straight again. Surveys: ½ deg at 1402', ½ deg at 1635', 2 ½ deg at 2012', 2 ¾ deg at 2031'.
WOB 45,000# - 30,000#, Mud is water, RPM 20+200, PP 1440 psi.

9/12/02 PO Drilling at 3004'. Drill and survey from 2226' to 3004' with bit #1. Surveys: 2 ½ deg at
2197', 2 deg at 2471', 1 ½ deg at 2292', 2 ½ deg at 2924'. MW 8.5ppg, Vis 26, WOB 40,
RPM 20+200, PP 1350, GPM 520.

9/13/02 PO Repair swivel packing. Drill and survey from 3004' to 3601' with bit #1. NOTE: had gas
kick at 2783'. Surveys: 1 ½ deg at 3172', 2 deg at 3333'. MW 9.0, Vis 41, WOB 45,000#,
RPM 20 + 200, PP 1700. Mud slightly cut back due to water flow.

9/14/02 PO Drilling at 3920'. Drill to 3703', raise mud weight to kill influx, circulate out gas and
water for 1 hour, POOH for new bit, GIH with bit#2 a security 11'XC33N. Drill and survey
from 3703' to 3920'. Surveys: 1 ½ deg at 3633'. MW 9.2, Vis 41, WOB 50,000#, RPM
20+200, PP 1600, GPM 569, Penetration rate 13-20'/hr.

9/15/02 PO Drilling at 4375'. Drill and survey from 3920' to 4375' with bit #2. Surveys: ½ deg at
3896'. ½ deg at 4234'. MW 9.3, Vis 40, RPM 20+200, WOB 45,000#, PP 1650#, GPM 560.

9/16/02 PO Logging at 4558'. Drill and survey from 4375' to 4558' with bit #2. Short trip- no flow.
POOH and RU Halliburton Loggers. Surveys: 1 ½ deg at 4296', 1 ¾ deg at 4497', MW 9.6,
Vis 41, RPM 25+200, WOB 55,000#, PP 1750#, GPM 555.

9/17/02 PO Laydown Hydril. Finish logging well, GIH to 3000' and circulate out gas. POOH, Run
106 jts of 8 5/8" 32# J-55 special drift ST&C casing to 4558'. RU Halliburton and cement
casing with 560 sxs of Hi-Fill at 11.0 ppg, followed by 220 sxs of Class "G" mixed at 15.6
ppg. Performed two top jobs with 150 sxs of Class "G".

9/18/02 PO WO upper kelly cock. ND divertor, cut off wellhead and casing stub, weld on 8 5/8"
wellhead and test same. NU l1" 5000# BOPS, test same, Upper kelly cock failed test BLM
shut down rig until new one
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9/19/02 PO Drilling at 4872'. Finish testing BOP's and Kelly cock to 5000#, GIH with BHA, TOOH
to change motor. GIH with 7 7/8" Security SEB 564. Drill cement and shoe and test formation
to 640 psi. Drill from 4558' to 4872'. MW 8.5, Vis 28, FL 19, RPM 60, WOB 45,000#, PP
1200, GPM 358.

9/20/02 PO Drilling at 5503'. Drill Green River from 4872' to 5503' with bit #3. Survey: 2 deg at
4960'. MW 8.7, Vis 26, Ph 11.5, RPM 50+, WOB 45,000#, PP 1250, GPM 343.

9/21/02 PO Drilling at 6068'. Drill Green River and Wasatch formation with bit #3 from 5503' to
6068'. MW 8.8 DAPP, Vis 29, Ph 10, RPM 60+, WOB 45,000#, PP 1250.

9/22/02 PO Drilling at 6536'. Drill Wasatch formation with bit #3 to 6131', POOH and LD 31 jts DP
and GIH with bit #4, a security 7 7/8" FM 2555. PU 32 new jts DP and drill to 6536'. MW
8.5 DAPP, Vis 26, PH 8, RPM 60+, WOB 15,000#, PP 1000, GPM 356. Bit #3 made 1573' in
55 hrs.

9/23/02 PO Tripping. Drill Wasatch from 6536' to 7602', pump slug, POOH and LD 20# DP. MW
8.6 DAPP, Vis 28, Ph 7.5, RPM 60+, WOB 10,000#, PP 1000.

9/24/02 PO Drilling at 7769'. LDDP for hardbanding, switch pipe around, GIH with BHA and drill
Wasatch formation from 7602' to 7769'. MW 8.7, Vis 30, WOB 35,000#, RPM 60+, PP
1150.

9/25/02 PO Drilling at 8133'. Drill Wasatch formation from 7769' to 8133' with bit #5, a security XS-
31. Bit #4, a diamond bit, was pulled green and made 1471' in 30 ½ hrs. MW 8.8, Vis 30,
WOB 40,000#, RPM 40+, PP1200.

9/26/02 PO Drilling at 8507'. Drill Wasatch formation from 8133' to 8507'with bit #5. MW 9.1, Vis
30, WOB 46,000#, PP1250, RPM 40+.

9/27/02 PO Tripping for new bit. Drill Wasatch formation from 8507' to 8752' with bit #5, pump
slug, POOH. MW 9.1, Vis 38, RPM 40+, PP 1300, Ph 8, Fl 20.

9/28/02 PO Drilling at 8950'. GIH with bit #6, a security XS-33, Drill Wasatch from 8752' to 8950'.
MW 9.2, Vis 37, RPM 45+, WOB 48,000#, PP 1450, Bit #5 made 1150' in 78 hrs.

9/29/02 PO Drilling at 9217'. Drilled Wasatch formation from 8950' to 9217'. Made 268' in 24 hrs.
MW 9.6, Vis 37, Ph 8, Cl 6100, WOB 47,000#, RPM 46+,

9/30/02 PO Drilling at 9304'. Drill to 9236 with bit #6. POOH for bit #7, a Security XS-44. Drill
Mesa Verde from 9236' to 9304'. Made 87' in last 24 hrs. Bit #6 made 484' in 43 hrs. MW
9.9, Vis 38, Fl 13.6, Ph 8.0, Cl 45,000, WOB 48,000#, RPM 46+, PP 1400.

10/1/02 PO Drilling at 9503'. Drill Mesa Verde from 9304' to 9503'. Made 199' in 24 hrs with bit #7.
MW 9.8, Vis 39, Fl 16, Cl 55,000, WOB 45,000#, RPM 48+, PP
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MW 9.2, Vis 37, RPM 45+, WOB 48,000#, PP 1450, Bit #5 made 1150' in 78 hrs.
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9.9, Vis 38, Fl 13.6, Ph 8.0, Cl 45,000, WOB 48,000#, RPM 46+, PP 1400.

10/1/02 PO Drilling at 9503'. Drill Mesa Verde from 9304' to 9503'. Made 199' in 24 hrs with bit #7.
MW 9.8, Vis 39, Fl 16, Cl 55,000, WOB 45,000#, RPM 48+, PP
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10/2/02 PO Drilling at 9706'. Drill Mesa Verde from 9499' to 9706' with bit #7. MW 9.8, Vis 38, Fl
12, Ph 7, WOB 45,000#, RPM 60, PP 1450.

10/3/02 PO Drilling at 9842'. Drill Mesa Verde from 9706' to 9739' POOH for new bit, change
motor, test BOP's, and GIH with bit #8, a security XS-44. GIH and drill from 9739' to 9842'.
Bit #7 made 503' in 59 ½ hrs. Mw 9.8, Vis 36, Fl 12, Ph 7, WOB 45,000#, RPM 45+

10/4/02 PO Tripping for new bit. Drill Mesa Verde from 9842' to 9970' with bit #8, pump pill, and
POOH, GIH with bit #9, a security XS-44. Bit #8 made 231' in 23 hrs and had a bearing
failure. MW 10, Vis 40, FL 12, Ph 7.

10/5/02 PO Drilling at 10164'. Drill Mesa Verde from 9970' to 10164' with bit #9, had 3 shows from
9984' to 10115'. MW 10.2, Vis 41, Fl 12, Ph 7, Cl 70,000.

10/6/02 PO Drilling at 10430'. Drill Mesa Verde from 10164' to 10430' with bit #9, had 5 shows
from 10174' to 10308'. MW 10.2, Vis 37, Fl 11.2, Cl 70,000, WOB 45,000#, RPM 60+, PP
1550.

10/7/02 PO Drilling at 10700'. Drill Mesa Verde from 10430' to 10700' with bit #9, had 2'-10' flare
burning most of the day. Drilled 3 good shows from 10426'-10558'.BGG 850-2500, MW
10.2, Vis 40, Fl 10.6, Ph 7, Cl 70,000, RPM 60+, WOB 45,000#, PP 1600, GPM 341,

10/8/02 PO Drilling at 10788'. Drill Mesa Verde with bit #9 from 10,700' to 10753', pump pill,
survey 2 deg at 10,700', POOH and change mud motor and bit. Replace air compressor and
GIH with bit #10 , a Security XS-48. Drill from 10,753 to 10786'. Mw 10.2, Vis 42, Fl 9.6,
Ph 7, Cl 70,000, WOB 45,000#, RPM 25+, SPM 106, PP 1600. Show #37, 10735-10750'
2520 units, BGG 350-1200 units.

10/9/02 PO Drilling at 10984'. Drill Mesa Verde with bit #10 from 10788' to 10984'. MW 10.2, Vis
40, Fl 9.6, Ph 7, Cl 55,000, WOB 45,000#, RPM 45+, SPM 98, PP 1600. BGG 450-500 units,
no shows last 24 hrs.

10/10/02 PO Drilling at 11175'. Drill Mesa Verde with bit #10 from 10984' to 11175'. MW 10.4, Vis
44, Fl 10.2, Ph 7, Cl 57,000 WOB 45,000#, RPM 45+, PP 1600, BGG 600-1500 units, Show
#38 11010'-11048' 1450 units, show #39 11116'-11128' 1250
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Federal 23-21-9-19
Daily Drilling Report

Distribution list: M. Decker, M. Erickson, R. Dean, H. Sharpe, J. Longwell, Phillips Petroleum, and
Halliburton

8/21/02 Notify Ed Forsman, Vernal BLM of intent to begin location construction.

8/22/02 MI Huffman construction. Start building road from 31-29 to new location. Start to level
off location. Hit solid rock near grade on location.

8/23/02 Work on road to location-70% complete. Location leveled except for two rock humps
which will need to be blasted.

8/24/02 Move in rock drill start drilling blast holes in pit area. Drill steel broke, wait on new
steel.
8/25/02 Wait on new drill steel.

8/26/02 Wait on new drill steel.

8/27/02 Finished drilling 450 blast holes, load holes with prell and dynamite. Blast pit area and
two rock humps on location.

8/28/02 Push rubble out of pit area with cat. Level and extend location to accommodate CAZA
rig #61. Move in Rat hole rig.

8/29/02 Blast rock mound in pit area, finish pushing rubble out of pit. Blade and compact road.
Expect to spud well with rat hole rig midday 8/29/02.

8/30/02 Drill Rathole and mousehole. Finish dressing off location. Install pit liner.

8/31/02 Spud well 8/30/02 with Bill Junior's rathole rig. Drill 17 ½" hole to 233'. Run 13 3/8" 48#
H-40 casing to 225'. Cement with 220 sacks Class G at 15.6 PPG, 2% CaCl , and ¼#
flocele. Circulated 14 bbls to surface. Start moving in CAZA #61.

9/1/02 Continue moving in CAZA rig #61.

9/2/02 SDF Sunday

9/3/02 SDF Labor Day

9/4/02 Continue moving in CAZA rig #61

9/5/02 Rig up CAZA #61.

9/6/02 Rig up CAZA #61, expect to start drilling on
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9/7/02 Finish rigging up CAZA rig #61.

9/8/02 Drill rathole, PU BHA, WO tools, GIH with bit #1 a 1l' Security XC33N, Tag at 178',
prime pumps, cut drill line, replace wash pipe packing.

9/9/02 PO drilling at 283'.Repair draworks brakes. Begin drilling cement at 04:00 AM 9-9-02.
Drill cement from 178' to 225', drill new hole from 225' to 284'. Mud is water.

9/10/02 PO drilling at 1120'. Drill and survey from 284' to 1120'. Surveys: ½ deg at 500', ½ deg
at 1050'. WOB 25,000#, 20 RPM, PP 1050 psi. Mud is water

9/11/02 PO Drilling at 2226'. Drill and survey from 1120' to 2226', started getting Gilsonite
returns and encountered deviation at approx 2000'. Reduced WOB and started fanning
bit to get hole straight again. Surveys: ½ deg at 1402', ½ deg at 1635', 2 ½ deg at 2012', 2
¾ deg at 2031'. WOB 45,000# - 30,000#, Mud is water, RPM 20+200, PP 1440 psi.

9/12/02 PO Drilling at 3004'. Drill and survey from 2226' to 3004' with bit #1. Surveys: 2 ½ deg
at 2197', 2 deg at 2471', 1 ½ deg at 2292', 2 ½ deg at 2924'. MW 8.5ppg, Vis 26, WOB
40, RPM 20+200, PP 1350, GPM 520.

9/13/02 PO Repair swivel packing. Drill and survey from 3004' to 3601' with bit #1. NOTE: had
gas kick at 2783'. Surveys: 1 ½ deg at 3172', 2 deg at 3333'. MW 9.0, Vis 41, WOB
45,000#, RPM 20 + 200, PP 1700. Mud slightly cut back due to water flow.

9/14/02 PO Drilling at 3920'. Drill to 3703', raise mud weight to kill influx, circulate out gas and
water for 1 hour, POOH for new bit, GIH with bit#2 a security 11'XC33N. Drill and
survey from 3703' to 3920'. Surveys: 1 ½ deg at 3633'. MW 9.2, Vis 41, WOB 50,000#,
RPM 20+200, PP 1600, GPM 569, Penetration rate 13-20'/hr.

9/15/02 PO Drilling at 4375'. Drill and survey from 3920' to 4375' with bit #2. Surveys: ½ deg at
3896'. ½ deg at 4234'. MW 9.3, Vis 40, RPM 20+200, WOB 45,000#, PP 1650#, GPM
560.

9/16/02 PO Logging at 4558'. Drill and survey from 4375' to 4558' with bit #2. Short trip- no
flow. POOH and RU Halliburton Loggers. Surveys: 1 ½ deg at 4296', 1 ¾ deg at 4497',
MW 9.6, Vis 41, RPM 25+200, WOB 55,000#, PP 1750#, GPM 555.

9/17/02 PO Laydown Hydril. Finish logging well, GIH to 3000' and circulate out gas. POOH,
Run 106 jts of 8 5/8" 32# J-55 special drift ST&C casing to 4558'. RU Halliburton and
cement casing with 560 sxs of Hi-Fill at 11.0 ppg, followed by 220 sxs of Class "G" mixed
at 15.6 ppg. Performed two top jobs with 150 sxs of Class "G".

9/18/02 PO WO upper kelly cock. ND divertor, cut off wellhead and casing stub, weld on 8 5/8"
wellhead and test same. NU 11" 5000# BOPS, test same, Upper kelly cock failed test
BLM shut down rig until new one

O
Daily Completion Report

OGASCO Federal #23-21-9-19
NESW, Sec. 21, T9S, Rl9E

Energy Inc Uintah County, Utah
Page 2 of 3

9/7/02 Finish rigging up CAZA rig #61.

9/8/02 Drill rathole, PU BHA, WO tools, GIH with bit #1 a 1l' Security XC33N, Tag at 178',
prime pumps, cut drill line, replace wash pipe packing.

9/9/02 PO drilling at 283'.Repair draworks brakes. Begin drilling cement at 04:00 AM 9-9-02.
Drill cement from 178' to 225', drill new hole from 225' to 284'. Mud is water.

9/10/02 PO drilling at 1120'. Drill and survey from 284' to 1120'. Surveys: ½ deg at 500', ½ deg
at 1050'. WOB 25,000#, 20 RPM, PP 1050 psi. Mud is water

9/11/02 PO Drilling at 2226'. Drill and survey from 1120' to 2226', started getting Gilsonite
returns and encountered deviation at approx 2000'. Reduced WOB and started fanning
bit to get hole straight again. Surveys: ½ deg at 1402', ½ deg at 1635', 2 ½ deg at 2012', 2
¾ deg at 2031'. WOB 45,000# - 30,000#, Mud is water, RPM 20+200, PP 1440 psi.

9/12/02 PO Drilling at 3004'. Drill and survey from 2226' to 3004' with bit #1. Surveys: 2 ½ deg
at 2197', 2 deg at 2471', 1 ½ deg at 2292', 2 ½ deg at 2924'. MW 8.5ppg, Vis 26, WOB
40, RPM 20+200, PP 1350, GPM 520.

9/13/02 PO Repair swivel packing. Drill and survey from 3004' to 3601' with bit #1. NOTE: had
gas kick at 2783'. Surveys: 1 ½ deg at 3172', 2 deg at 3333'. MW 9.0, Vis 41, WOB
45,000#, RPM 20 + 200, PP 1700. Mud slightly cut back due to water flow.

9/14/02 PO Drilling at 3920'. Drill to 3703', raise mud weight to kill influx, circulate out gas and
water for 1 hour, POOH for new bit, GIH with bit#2 a security 11'XC33N. Drill and
survey from 3703' to 3920'. Surveys: 1 ½ deg at 3633'. MW 9.2, Vis 41, WOB 50,000#,
RPM 20+200, PP 1600, GPM 569, Penetration rate 13-20'/hr.

9/15/02 PO Drilling at 4375'. Drill and survey from 3920' to 4375' with bit #2. Surveys: ½ deg at
3896'. ½ deg at 4234'. MW 9.3, Vis 40, RPM 20+200, WOB 45,000#, PP 1650#, GPM
560.

9/16/02 PO Logging at 4558'. Drill and survey from 4375' to 4558' with bit #2. Short trip- no
flow. POOH and RU Halliburton Loggers. Surveys: 1 ½ deg at 4296', 1 ¾ deg at 4497',
MW 9.6, Vis 41, RPM 25+200, WOB 55,000#, PP 1750#, GPM 555.

9/17/02 PO Laydown Hydril. Finish logging well, GIH to 3000' and circulate out gas. POOH,
Run 106 jts of 8 5/8" 32# J-55 special drift ST&C casing to 4558'. RU Halliburton and
cement casing with 560 sxs of Hi-Fill at 11.0 ppg, followed by 220 sxs of Class "G" mixed
at 15.6 ppg. Performed two top jobs with 150 sxs of Class "G".

9/18/02 PO WO upper kelly cock. ND divertor, cut off wellhead and casing stub, weld on 8 5/8"
wellhead and test same. NU 11" 5000# BOPS, test same, Upper kelly cock failed test
BLM shut down rig until new one

O
Daily Completion Report

OGASCO Federal #23-21-9-19
NESW, Sec. 21, T9S, Rl9E

Energy Inc Uintah County, Utah
Page 2 of 3

9/7/02 Finish rigging up CAZA rig #61.

9/8/02 Drill rathole, PU BHA, WO tools, GIH with bit #1 a 1l' Security XC33N, Tag at 178',
prime pumps, cut drill line, replace wash pipe packing.

9/9/02 PO drilling at 283'.Repair draworks brakes. Begin drilling cement at 04:00 AM 9-9-02.
Drill cement from 178' to 225', drill new hole from 225' to 284'. Mud is water.

9/10/02 PO drilling at 1120'. Drill and survey from 284' to 1120'. Surveys: ½ deg at 500', ½ deg
at 1050'. WOB 25,000#, 20 RPM, PP 1050 psi. Mud is water

9/11/02 PO Drilling at 2226'. Drill and survey from 1120' to 2226', started getting Gilsonite
returns and encountered deviation at approx 2000'. Reduced WOB and started fanning
bit to get hole straight again. Surveys: ½ deg at 1402', ½ deg at 1635', 2 ½ deg at 2012', 2
¾ deg at 2031'. WOB 45,000# - 30,000#, Mud is water, RPM 20+200, PP 1440 psi.

9/12/02 PO Drilling at 3004'. Drill and survey from 2226' to 3004' with bit #1. Surveys: 2 ½ deg
at 2197', 2 deg at 2471', 1 ½ deg at 2292', 2 ½ deg at 2924'. MW 8.5ppg, Vis 26, WOB
40, RPM 20+200, PP 1350, GPM 520.

9/13/02 PO Repair swivel packing. Drill and survey from 3004' to 3601' with bit #1. NOTE: had
gas kick at 2783'. Surveys: 1 ½ deg at 3172', 2 deg at 3333'. MW 9.0, Vis 41, WOB
45,000#, RPM 20 + 200, PP 1700. Mud slightly cut back due to water flow.

9/14/02 PO Drilling at 3920'. Drill to 3703', raise mud weight to kill influx, circulate out gas and
water for 1 hour, POOH for new bit, GIH with bit#2 a security 11'XC33N. Drill and
survey from 3703' to 3920'. Surveys: 1 ½ deg at 3633'. MW 9.2, Vis 41, WOB 50,000#,
RPM 20+200, PP 1600, GPM 569, Penetration rate 13-20'/hr.

9/15/02 PO Drilling at 4375'. Drill and survey from 3920' to 4375' with bit #2. Surveys: ½ deg at
3896'. ½ deg at 4234'. MW 9.3, Vis 40, RPM 20+200, WOB 45,000#, PP 1650#, GPM
560.

9/16/02 PO Logging at 4558'. Drill and survey from 4375' to 4558' with bit #2. Short trip- no
flow. POOH and RU Halliburton Loggers. Surveys: 1 ½ deg at 4296', 1 ¾ deg at 4497',
MW 9.6, Vis 41, RPM 25+200, WOB 55,000#, PP 1750#, GPM 555.

9/17/02 PO Laydown Hydril. Finish logging well, GIH to 3000' and circulate out gas. POOH,
Run 106 jts of 8 5/8" 32# J-55 special drift ST&C casing to 4558'. RU Halliburton and
cement casing with 560 sxs of Hi-Fill at 11.0 ppg, followed by 220 sxs of Class "G" mixed
at 15.6 ppg. Performed two top jobs with 150 sxs of Class "G".

9/18/02 PO WO upper kelly cock. ND divertor, cut off wellhead and casing stub, weld on 8 5/8"
wellhead and test same. NU 11" 5000# BOPS, test same, Upper kelly cock failed test
BLM shut down rig until new one
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9/19/02 PO Drilling at 4872'. Finish testing BOP's and Kelly cock to 5000#, GIH with BHA,
TOOH to change motor. GIH with 7 7/8" Security SEB 564. Drill cement and shoe and
test formation to 640 psi. Drill from 4558' to 4872'. MW 8.5, Vis 28, FL 19, RPM 60,
WOB 45,000#, PP 1200, GPM 358.

9/20/02 PO Drilling at 5503'. Drill Green River from 4872' to 5503' with bit #3. Survey: 2 deg at
4960'. MW 8.7, Vis 26, Ph 11.5, RPM 50+, WOB 45,000#, PP 1250, GPM 343.

9/21/02 PO Drilling at 6068'. Drill Green River and Wasatch formation with bit #3 from 5503'
to 6068'. MW 8.8 DAPP, Vis 29, Ph 10, RPM 60+, WOB 45,000#, PP 1250.

9/22/02 PO Drilling at 6536'. Drill Wasatch formation with bit #3 to 6131', POOH and LD 31 jts
DP and GIH with bit #4, a security 7 7/8" FM 2555. PU 32 new jts DP and drill to 6536'.
MW 8.5 DAPP, Vis 26, PH 8, RPM 60+, WOB 15,000#, PP 1000, GPM 356. Bit #3 made
1573' in 55 hrs.

9/23/02 PO Tripping. Drill Wasatch from 6536' to 7602', pump slug, POOH and LD 20# DP.
MW 8.6 DAPP, Vis 28, Ph 7.5, RPM 60+, WOB 10,000#, PP 1000.

9/24/02 PO Drilling at 7769'. LDDP for hardbanding, switch pipe around, GIH with BHA and
drill Wasatch formation from 7602' to 7769'. MW 8.7, Vis 30, WOB 35,000#, RPM 60+,
PP 1150.

9/25/02 PO Drilling at 8133'. Drill Wasatch formation from 7769' to 8133' with bit #5, a security
XS-31. Bit #4, a diamond bit, was pulled green and made 1471' in 30 ½ hrs. MW 8.8, Vis
30, WOB 40,000#, RPM 40+, PP1200.

9/26/02 PO Drilling at 8507'. Drill Wasatch formation from 8133' to 8507'with bit #5. MW 9.1,
Vis 30, WOB 46,000#, PP1250, RPM 40+.

9/27/02 PO Tripping for new bit. Drill Wasatch formation from 8507' to 8752' with bit #5,
pump slug, POOH. MW 9.1, Vis 38, RPM 40+, PP 1300, Ph 8, Fl 20.

9/28/02 PO Drilling at 8950'. GIH with bit #6, a security XS-33, Drill Wasatch from 8752' to
8950'. MW 9.2, Vis 37, RPM 45+, WOB 48,000#, PP 1450, Bit #5 made 1150' in 78 hrs.

9/29/02 PO Drilling at 9217'. Drilled Wasatch formation from 8950' to 9217'. Made 268' in 24
hrs. MW 9.6, Vis 37, Ph 8, Cl 6100, WOB 47,000#, RPM 46+,

9/30/02 PO Drilling at 9304'. Drill to 9236 with bit #6. POOH for bit #7, a Security XS-44. Drill
Mesa Verde from 9236' to 9304'. Made 87' in last 24 hrs. Bit #6 made 484' in 43 hrs.
MW 9.9, Vis 38, Fl 13.6, Ph 8.0, Cl 45,000, WOB 48,000#, RPM 46+, PP 1400.

10/1/02 PO Drilling at 9503'. Drill Mesa Verde from 9304' to 9503'. Made 199' in 24 hrs with bit
#7. MW 9.8, Vis 39, F1 16, Cl 55,000, WOB 45,000#, RPM 48+, PP
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Halliburton

8/21/02 Notify Ed Forsman, Vernal BLM of intent to begin location construction.

8/22/02 MI Huffman construction. Start building road from 31-29 to new location. Start to level off
location. Hit solid rock near grade on location.

8/23/02 Work on road to location-70% complete. Location leveled except for two rock humps which
will need to be blasted.

8/24/02 Move in rock drill start drilling blast holes in pit area. Drill steel broke, wait on new steel.

8/25/02 Wait on new drill steel.

8/26/02 Wait on new drill steel.

8/27/02 Finished drilling 450 blast holes, load holes with prell and dynamite. Blast pit area and two
rock humps on location.

8/28/02 Push rubble out of pit area with cat. Level and extend location to accommodate CAZA rig
#61. Move in Rat hole rig.

8/29/02 Blast rock mound in pit area, finish pushing rubble out of pit. Blade and compact road. Expect
to spud well with rat hole rig midday 8/29/02.

8/30/02 Drill Rathole and mousehole. Finish dressing off location. Install pit liner.

8/31/02 Spud well 8/30/02 with Bill Junior's rathole rig. Drill 17 ½" hole to 233'. Run 13 3/8" 48# H-
40 casing to 225'. Cement with 220 sacks Class G at 15.6 PPG, 2% CaCl , and ¼# flocele.
Circulated 14 bbls to surface. Start moving in CAZA #61.

9/1/02 Continue moving in CAZA rig #61.

9/2/02 SDF Sunday

9/3/02 SDF Labor Day

9/4/02 Continue moving in CAZA rig #61

9/5/02 Rig up CAZA #61.

9/6/02 Rig up CAZA #61, expect to start drilling on
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9/7/02 Finish rigging up CAZA rig #61.

9/8/02 Drill rathole, PU BHA, WO tools, GIH with bit #1 a 11' Security XC33N, Tag at 178', prime
pumps, cut drill line, replace wash pipe packing.

9/9/02 PO drilling at 283'.Repair draworks brakes. Begin drilling cement at 04:00 AM 9-9-02. Drill
cement from 178' to 225', drill new hole from 225' to 284'. Mud is water.

9/10/02 PO drilling at 1120'. Drill and survey from 284' to 1120'. Surveys: ½ deg at 500', ½ deg at
1050'. WOB 25,000#, 20 RPM, PP 1050 psi. Mud is water

9/11/02 PO Drilling at 2226'. Drill and survey from 1120' to 2226', started getting Gilsonite returns
and encountered deviation at approx 2000'. Reduced WOB and started fanning bit to get hole
straight again. Surveys: ½ deg at 1402', ½ deg at 1635', 2 ½ deg at 2012', 2 ¾ deg at 2031'.
WOB 45,000# - 30,000#, Mud is water, RPM 20+200, PP 1440 psi.

9/12/02 PO Drilling at 3004'. Drill and survey from 2226' to 3004' with bit #1. Surveys: 2 ½ deg at
2197', 2 deg at 2471', 1 ½ deg at 2292', 2 ½ deg at 2924'. MW 8.5ppg, Vis 26, WOB 40,
RPM 20+200, PP 1350, GPM 520.

9/13/02 PO Repair swivel packing. Drill and survey from 3004' to 3601' with bit #1. NOTE: had gas
kick at 2783'. Surveys: 1 ½ deg at 3172', 2 deg at 3333'. MW 9.0, Vis 41, WOB 45,000#,
RPM 20 + 200, PP 1700. Mud slightly cut back due to water flow.

9/14/02 PO Drilling at 3920'. Drill to 3703', raise mud weight to kill influx, circulate out gas and
water for 1 hour, POOH for new bit, GIH with bit#2 a security 1l'XC33N. Drill and survey
from 3703' to 3920'. Surveys: 1 ½ deg at 3633'. MW 9.2, Vis 41, WOB 50,000#, RPM
20+200, PP 1600, GPM 569, Penetration rate 13-20'/hr.

9/15/02 PO Drilling at 4375'. Drill and survey from 3920' to 4375' with bit #2. Surveys: ½ deg at
3896'. ½ deg at 4234'. MW 9.3, Vis 40, RPM 20+200, WOB 45,000#, PP 1650#, GPM 560.

9/16/02 PO Logging at 4558'. Drill and survey from 4375' to 4558' with bit #2. Short trip- no flow.
POOH and RU Halliburton Loggers. Surveys: 1 ½ deg at 4296', 1 ¾ deg at 4497', MW 9.6,
Vis 41, RPM 25+200, WOB 55,000#, PP 1750#, GPM 555.

9/17/02 PO Laydown Hydril. Finish logging well, GIH to 3000' and circulate out gas. POOH, Run
106 jts of 8 5/8" 32# J-55 special drift ST&C casing to 4558'. RU Halliburton and cement
casing with 560 sxs of Hi-Fill at 11.0 ppg, followed by 220 sxs of Class "G" mixed at 15.6
ppg. Performed two top jobs with 150 sxs of Class "G".

9/18/02 PO WO upper kelly cock. ND divertor, cut off wellhead and casing stub, weld on 8 5/8"
wellhead and test same. NU 11" 5000# BOPS, test same, Upper kelly cock failed test BLM
shut down rig until new one
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straight again. Surveys: ½ deg at 1402', ½ deg at 1635', 2 ½ deg at 2012', 2 ¾ deg at 2031'.
WOB 45,000# - 30,000#, Mud is water, RPM 20+200, PP 1440 psi.
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2197', 2 deg at 2471', 1 ½ deg at 2292', 2 ½ deg at 2924'. MW 8.5ppg, Vis 26, WOB 40,
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from 3703' to 3920'. Surveys: 1 ½ deg at 3633'. MW 9.2, Vis 41, WOB 50,000#, RPM
20+200, PP 1600, GPM 569, Penetration rate 13-20'/hr.

9/15/02 PO Drilling at 4375'. Drill and survey from 3920' to 4375' with bit #2. Surveys: ½ deg at
3896'. ½ deg at 4234'. MW 9.3, Vis 40, RPM 20+200, WOB 45,000#, PP 1650#, GPM 560.

9/16/02 PO Logging at 4558'. Drill and survey from 4375' to 4558' with bit #2. Short trip- no flow.
POOH and RU Halliburton Loggers. Surveys: 1 ½ deg at 4296', 1 ¾ deg at 4497', MW 9.6,
Vis 41, RPM 25+200, WOB 55,000#, PP 1750#, GPM 555.
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106 jts of 8 5/8" 32# J-55 special drift ST&C casing to 4558'. RU Halliburton and cement
casing with 560 sxs of Hi-Fill at 11.0 ppg, followed by 220 sxs of Class "G" mixed at 15.6
ppg. Performed two top jobs with 150 sxs of Class "G".

9/18/02 PO WO upper kelly cock. ND divertor, cut off wellhead and casing stub, weld on 8 5/8"
wellhead and test same. NU 11" 5000# BOPS, test same, Upper kelly cock failed test BLM
shut down rig until new one
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9/19/02 PO Drilling at 4872'. Finish testing BOP's and Kelly cock to 5000#, GIH with BHA, TOOH
to change motor. GIH with 7 7/8" Security SEB 564. Drill cement and shoe and test formation
to 640 psi. Drill from 4558' to 4872'. MW 8.5, Vis 28, FL 19, RPM 60, WOB 45,000#, PP
1200, GPM 358.

9/20/02 PO Drilling at 5503'. Drill Green River from 4872' to 5503' with bit #3. Survey: 2 deg at
4960'. MW 8.7, Vis 26, Ph 11.5, RPM 50+, WOB 45,000#, PP 1250, GPM 343.

9/21/02 PO Drilling at 6068'. Drill Green River and Wasatch formation with bit #3 from 5503' to
6068'. MW 8.8 DAPP, Vis 29, Ph 10, RPM 60+, WOB 45,000#, PP 1250.

9/22/02 PO Drilling at 6536'. Drill Wasatch formation with bit #3 to 6131', POOH and LD 31 jts DP
and GIH with bit #4, a security 7 7/8" FM 2555. PU 32 new jts DP and drill to 6536'. MW
8.5 DAPP, Vis 26, PH 8, RPM 60+, WOB 15,000#, PP 1000, GPM 356. Bit #3 made 1573' in
55 hrs.

9/23/02 PO Tripping. Drill Wasatch from 6536' to 7602', pump slug, POOH and LD 20# DP. MW
8.6 DAPP, Vis 28, Ph 7.5, RPM 60+, WOB 10,000#, PP 1000.

9/24/02 PO Drilling at 7769'. LDDP for hardbanding, switch pipe around, GIH with BHA and drill
Wasatch formation from 7602' to 7769'. MW 8.7, Vis 30, WOB 35,000#, RPM 60+, PP
1150.

9/25/02 PO Drilling at 8133'. Drill Wasatch formation from 7769' to 8133' with bit #5, a security XS-
31. Bit #4, a diamond bit, was pulled green and made 1471' in 30 ½ hrs. MW 8.8, Vis 30,
WOB 40,000#, RPM 40+, PP1200.

9/26/02 PO Drilling at 8507'. Drill Wasatch formation from 8133' to 8507'with bit #5. MW 9.1, Vis
30, WOB 46,000#, PP1250, RPM 40+.

9/27/02 PO Tripping for new bit. Drill Wasatch formation from 8507' to 8752' with bit #5, pump
slug, POOH. MW 9.1, Vis 38, RPM 40+, PP 1300, Ph 8, Fl 20.

9/28/02 PO Drilling at 8950'. GIH with bit #6, a security XS-33, Drill Wasatch from 8752' to 8950'.
MW 9.2, Vis 37, RPM 45+, WOB 48,000#, PP 1450, Bit #5 made 1150' in 78 hrs.

9/29/02 PO Drilling at 9217'. Drilled Wasatch formation from 8950' to 9217'. Made 268' in 24 hrs.
MW 9.6, Vis 37, Ph 8, Cl 6100, WOB 47,000#, RPM 46+,

9/30/02 PO Drilling at 9304'. Drill to 9236 with bit #6. POOH for bit #7, a Security XS-44. Drill
Mesa Verde from 9236' to 9304'. Made 87' in last 24 hrs. Bit #6 made 484' in 43 hrs. MW
9.9, Vis 38, Fl 13.6, Ph 8.0, Cl 45,000, WOB 48,000#, RPM 46+, PP 1400.

10/1/02 PO Drilling at 9503'. Drill Mesa Verde from 9304' to 9503'. Made 199' in 24 hrs with bit #7.
MW 9.8, Vis 39, Fl 16, Cl 55,000, WOB 45,000#, RPM 48+, PP
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10/2/02 PO Drilling at 9706'. Drill Mesa Verde from 9499' to 9706' with bit #7. MW 9.8, Vis 38, Fl
12, Ph 7, WOB 45,000#, RPM 60, PP 1450.

10/3/02 PO Drilling at 9842'. Drill Mesa Verde from 9706' to 9739' POOH for new bit, change
motor, test BOP's, and GIH with bit #8, a security XS-44. GIH and drill from 9739' to 9842'.
Bit #7 made 503' in 59 ½ hrs. Mw 9.8, Vis 36, Fl 12, Ph 7, WOB 45,000#, RPM 45+

10/4/02 PO Tripping for new bit. Drill Mesa Verde from 9842' to 9970' with bit #8, pump pill, and
POOH, GIH with bit #9, a security XS-44. Bit #8 made 231' in 23 hrs and had a bearing
failure. MW 10, Vis 40, FL 12, Ph 7.

10/5/02 PO Drilling at 10164'. Drill Mesa Verde from 9970' to 10164' with bit #9, had 3 shows from
9984' to 10115'. MW 10.2, Vis 41, F1 12, Ph 7, Cl 70,000.

10/6/02 PO Drilling at 10430'. Drill Mesa Verde from 10164' to 10430' with bit #9, had 5 shows
from 10174' to 10308'. MW 10.2, Vis 37, Fl 11.2, Cl 70,000, WOB 45,000#, RPM 60+, PP
1550.

10/7/02 PO Drilling at 10700'. Drill Mesa Verde from 10430' to 10700' with bit #9, had 2'-10' flare
burning most of the day. Drilled 3 good shows from 10426'-10558'.BGG 850-2500, MW
10.2, Vis 40, F1 10.6, Ph 7, Cl 70,000, RPM 60+, WOB 45,000#, PP 1600, GPM
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8/21/02 Notify Ed Forsman, Vernal BLM of intent to begin location construction.

8/22/02 MI Huffman construction. Start building road from 31-29 to new location. Start to level
off location. Hit solid rock near grade on location.

8/23/02 Work on road to location-70% complete. Location leveled except for two rock humps
which will need to be blasted.

8/24/02 Move in rock drill start drilling blast holes in pit area. Drill steel broke, wait on new
steel.
8/25/02 Wait on new drill steel.

8/26/02 Wait on new drill steel.

8/27/02 Finished drilling 450 blast holes, load holes with prell and dynamite. Blast pit area and
two rock humps on location.

8/28/02 Push rubble out of pit area with cat. Level and extend location to accommodate CAZA
rig #61. Move in Rat hole rig.

8/29/02 Blast rock mound in pit area, finish pushing rubble out of pit. Blade and compact road.
Expect to spud well with rat hole rig midday 8/29/02.

8/30/02 Drill Rathole and mousehole. Finish dressing off location. Install pit liner.

8/31/02 Spud well 8/30/02 with Bill Junior's rathole rig. Drill 17 ½" hole to 233'. Run 13 3/8" 48#
H-40 casing to 225'. Cement with 220 sacks Class G at 15.6 PPG, 2% CaCl , and ¼#
flocele. Circulated 14 bbls to surface. Start moving in CAZA #61.

9/1/02 Continue moving in CAZA rig #61.

9/2/02 SDF Sunday

9/3/02 SDF Labor Day

9/4/02 Continue moving in CAZA rig #61

9/5/02 Rig up CAZA #61.

9/6/02 Rig up CAZA #61, expect to start drilling on
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9/7/02 Finish rigging up CAZA rig #61.

9/8/02 Drill rathole, PU BHA, WO tools, GIH with bit #1 a 11' Security XC33N, Tag at 178',
prime pumps, cut drill line, replace wash pipe packing.

9/9/02 Drilling at 283'. Remainder of report to
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location. Hit solid rock near grade on location.

8/23/02 Work on road to location-70% complete. Location leveled except for two rock humps which
will need to be blasted.

8/24/02 Move in rock drill start drilling blast holes in pit area. Drill steel broke, wait on new steel.

8/25/02 Wait on new drill steel.

8/26/02 Wait on new drill steel.

8/27/02 Finished drilling 450 blast holes, load holes with prell and dynamite. Blast pit area and two
rock humps on location.

8/28/02 Push rubble out of pit area with cat. Level and extend location to accommodate CAZA rig
#61. Move in Rat hole
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8/29/02 Blast rock mound in pit area, finish pushing rubble out of pit. Blade and compact road.
Expect to spud well with rat hole rig midday 8/29/02.

8/30/02 Drill Rathole and mousehole. Finish dressing off location. Install pit liner.

8/31/02 Spud well 8/30/02 with Bill Junior's rathole rig. Drill 17 ½" hole to 233'. Run 13 3/8" 48#
H-40 casing to 225'. Cement with 220 sacks Class G at 15.6 PPG, 2% CaCl , and ¼#
flocele. Circulated 14 bbls to surface. Start moving in CAZA #61.

9/1/02 Continue moving in CAZA rig #61.

9/2/02 SDF Sunday

9/3/02 SDF Labor Day

9/4/02 Continue moving in CAZA rig #61

9/5/02 Rig up CAZA #61.

9/6/02 Rig up CAZA #61, expect to start drilling on
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9/7/02 Finish rigging up CAZA rig #61.

9/8/02 Drill rathole, PU BHA, WO tools, GIH with bit #1 a 1l' Security XC33N, Tag at 178',
prime pumps, cut drill line, replace wash pipe packing.

9/9/02 PO drilling at 283'.Repair draworks brakes. Begin drilling cement at 04:00 AM 9-9-02.
Drill cement from 178' to 225', drill new hole from 225' to 284'. Mud is water.

9/10/02 PO drilling at 1120'. Drill and survey from 284' to 1120'. Surveys: ½ deg at 500', ½ deg
at 1050'. WOB 25,000#, 20 RPM, PP 1050 psi. Mud is
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40 casing to 225'. Cement with 220 sacks Class G at 15.6 PPG, 2% CaCl , and ¼# flocele.
Circulated 14 bbls to surface. Start moving in CAZA #61.

9/1/02 Continue moving in CAZA rig #61.

9/2/02 SDF Sunday

9/3/02 SDF Labor Day

9/4/02 Continue moving in CAZA rig #61

9/5/02 Rig up CAZA #61.

9/6/02 Rig up CAZA #61, expect to start drilling on
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9/7/02 Finish rigging up CAZA rig #61.

9/8/02 Drill rathole, PU BHA, WO tools, GIH with bit #1 a 11' Security XC33N, Tag at 178', prime
pumps, cut drill line, replace wash pipe packing.

9/9/02 PO drilling at 283'.Repair draworks brakes. Begin drilling cement at 04:00 AM 9-9-02. Drill
cement from 178' to 225', drill new hole from 225' to 284'. Mud is water.

9/10/02 PO drilling at 1120'. Drill and survey from 284' to 1120'. Surveys: ½ deg at 500', ½ deg at
1050'. WOB 25,000#, 20 RPM, PP 1050 psi. Mud is water

9/11/02 PO Drilling at 2226'. Drill and survey from 1120' to 2226', started getting Gilsonite returns
and encountered deviation at approx 2000'. Reduced WOB and started fanning bit to get hole
straight again. Surveys: ½ deg at 1402', ½ deg at 1635', 2 ½ deg at 2012', 2 ¾ deg at 2031'.
WOB 45,000# - 30,000#, Mud is water, RPM 20+200, PP 1440 psi.

9/12/02 PO Drilling at 3004'. Drill and survey from 2226' to 3004' with bit #1. Surveys: 2 ½ deg at
2197', 2 deg at 2471', 1 ½ deg at 2292', 2 ½ deg at 2924'. MW 8.5ppg, Vis 26, WOB 40,
RPM 20+200, PP 1350, GPM
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8/21/02 Notify Ed Forsman, Vernal BLM of intent to begin location construction.

8/22/02 MI Huffman construction. Start building road from 31-29 to new location. Start to level off
location. Hit solid rock near grade on location.

8/23/02 Work on road to location-70% complete. Location leveled except for two rock humps which
will need to be blasted.

8/24/02 Move in rock drill start drilling blast holes in pit area. Drill steel broke, wait on new steel.

8/25/02 Wait on new drill steel.

8/26/02 Wait on new drill steel.

8/27/02 Finished drilling 450 blast holes, load holes with prell and dynamite. Blast pit area and two
rock humps on location.

8/28/02 Push rubble out of pit area with cat. Level and extend location to accommodate CAZA rig
#61. Move in Rat hole rig.

8/29/02 Blast rock mound in pit area, finish pushing rubble out of pit. Blade and compact road. Expect
to spud well with rat hole rig midday 8/29/02.

8/30/02 Drill Rathole and mousehole. Finish dressing off location. Install pit liner.

8/31/02 Spud well 8/30/02 with Bill Junior's rathole rig. Drill 17 ½" hole to 233'. Run 13 3/8" 48# H-
40 casing to 225'. Cement with 220 sacks Class G at 15.6 PPG, 2% CaCl , and ¼# flocele.
Circulated 14 bbls to surface. Start moving in CAZA #61.

9/1/02 Continue moving in CAZA rig #61.

9/2/02 SDF Sunday

9/3/02 SDF Labor Day

9/4/02 Continue moving in CAZA rig #61

9/5/02 Rig up CAZA #61.

9/6/02 Rig up CAZA #61, expect to start drilling on
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40 casing to 225'. Cement with 220 sacks Class G at 15.6 PPG, 2% CaCl , and ¼# flocele.
Circulated 14 bbls to surface. Start moving in CAZA #61.

9/1/02 Continue moving in CAZA rig #61.

9/2/02 SDF Sunday

9/3/02 SDF Labor Day

9/4/02 Continue moving in CAZA rig #61

9/5/02 Rig up CAZA #61.

9/6/02 Rig up CAZA #61, expect to start drilling on
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9/7/02 Finish rigging up CAZA rig #61.

9/8/02 Drill rathole, PU BHA, WO tools, GIH with bit #1 a 11' Security XC33N, Tag at 178', prime
pumps, cut drill line, replace wash pipe packing.

9/9/02 PO drilling at 283'.Repair draworks brakes. Begin drilling cement at 04:00 AM 9-9-02. Drill
cement from 178' to 225', drill new hole from 225' to 284'. Mud is water.

9/10/02 PO drilling at 1120'. Drill and survey from 284' to 1120'. Surveys: ½ deg at 500', ½ deg at
1050'. WOB 25,000#, 20 RPM, PP 1050 psi. Mud is water

9/11/02 PO Drilling at 2226'. Drill and survey from 1120' to 2226', started getting Gilsonite returns
and encountered deviation at approx 2000'. Reduced WOB and started fanning bit to get hole
straight again. Surveys: ½ deg at 1635', 2 ½ deg at 2012', 2 ¾ deg at 2031'. WOB 45,000# -

30,000#, Mud is water, RPM 20+200, PP 1440
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Daily Drilling Report

Distribution list: M. Decker, M. Erickson, R. Dean, H. Sharpe, J. Longwell, Phillips Petroleum, and
Halliburton

8/21/02 Notify Ed Forsman, Vernal BLM of intent to begin location construction.

8/22/02 MI Huffman construction. Start building road from 31-29 to new location. Start to level off
location. Hit solid rock near grade on location.

8/23/02 Work on road to location-70% complete. Location leveled except for two rock humps which
will need to be blasted.

8/24/02 Move in rock drill start drilling blast holes in pit area. Drill steel broke, wait on new steel.

8/25/02 Wait on new drill steel.

8/26/02 Wait on new drill steel.

8/27/02 Finished drilling 450 blast holes, load holes with prell and dynamite. Blast pit area and two
rock humps on location.

8/28/02 Push rubble out of pit area with cat. Level and extend location to accommodate CAZA rig
#61. Move in Rat hole rig.

8/29/02 Blast rock mound in pit area, finish pushing rubble out of pit. Blade and compact road. Expect
to spud well with rat hole rig midday 8/29/02.

8/30/02 Drill Rathole and mousehole. Finish dressing off location. Install pit liner.

8/31/02 Spud well 8/30/02 with Bill Junior's rathole rig. Drill 17 ½" hole to 233'. Run 13 3/8" 48# H-
40 casing to 225'. Cement with 220 sacks Class G at 15.6 PPG, 2% CaCl , and ¼# flocele.
Circulated 14 bbls to surface. Start moving in CAZA #61.

9/1/02 Continue moving in CAZA rig #61.

9/2/02 SDF Sunday

9/3/02 SDF Labor Day

9/4/02 Continue moving in CAZA rig #61

9/5/02 Rig up CAZA #61.

9/6/02 Rig up CAZA #61, expect to start drilling on
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9/7/02 Finish rigging up CAZA rig #61.

9/8/02 Drill rathole, PU BHA, WO tools, GIH with bit #1 a 11' Security XC33N, Tag at 178', prime
pumps, cut drill line, replace wash pipe packing.

9/9/02 PO drilling at 283'.Repair draworks brakes. Begin drilling cement at 04:00 AM 9-9-02. Drill
cement from 178' to 225', drill new hole from 225' to 284'. Mud is water.

9/10/02 PO drilling at 1120'. Drill and survey from 284' to l120'. Surveys: ½ deg at 500', ½ deg at
1050'. WOB 25,000#, 20 RPM, PP 1050 psi. Mud is water

9/11/02 PO Drilling at 2226'. Drill and survey from 1120' to 2226', started getting Gilsonite returns
and encountered deviation at approx 2000'. Reduced WOB and started fanning bit to get hole
straight again. Surveys: ½ deg at 1402', ½ deg at 1635', 2 ½ deg at 2012', 2 ¾ deg at 2031'.
WOB 45,000# - 30,000#, Mud is water, RPM 20+200, PP 1440 psi.

9/12/02 PO Drilling at 3004'. Drill and survey from 2226' to 3004' with bit #1. Surveys: 2 ½ deg at
2197', 2 deg at 2471', 1 ½ deg at 2292', 2 ½ deg at 2924'. MW 8.5ppg, Vis 26, WOB 40,
RPM 20+200, PP 1350, GPM 520.

9/13/02 PO Repair swivel packing. Drill and survey from 3004' to 3601' with bit #1. NOTE: had gas
kick at 2783'. Surveys: 1 ½ deg at 3172', 2 deg at 3333'. MW 9.0, Vis 41, WOB 45,000#,
RPM 20 + 200, PP 1700. Mud slightly cut back due to water flow.

9/14/02 PO Drilling at 3920'. Drill to 3703', raise mud weight to kill influx, circulate out gas and
water for 1 hour, POOH for new bit, GIH with bit#2 a security I l'XC33N. Drill and survey
from 3703' to 3920'. Surveys: 1 ½ deg at 3633'. MW 9.2, Vis 41, WOB 50,000#, RPM
20+200, PP 1600, GPM 569, Penetration rate 13-20'/hr.

9/15/02 PO Drilling at 4375'. Drill and survey from 3920' to 4375' with bit #2. Surveys: ½ deg at
3896'. ½ deg at 4234'. MW 9.3, Vis 40, RPM 20+200, WOB 45,000#, PP 1650#, GPM 560.

9/16/02 PO Logging at 4558'. Drill and survey from 4375' to 4558' with bit #2. Short trip- no flow.
POOH and RU Halliburton Loggers. Surveys: 1 ½ deg at 4296', 1 ¾ deg at 4497', MW 9.6,
Vis 41, RPM 25+200, WOB 55,000#, PP 1750#, GPM

0 O
Daily Completion Report

OSCOGA Federal#23-21-9-19
NESW, Sec. 21, T9S, R19E

Energy Inc Uintah County, Utah
Page 2 of2

9/7/02 Finish rigging up CAZA rig #61.

9/8/02 Drill rathole, PU BHA, WO tools, GIH with bit #1 a 11' Security XC33N, Tag at 178', prime
pumps, cut drill line, replace wash pipe packing.

9/9/02 PO drilling at 283'.Repair draworks brakes. Begin drilling cement at 04:00 AM 9-9-02. Drill
cement from 178' to 225', drill new hole from 225' to 284'. Mud is water.

9/10/02 PO drilling at 1120'. Drill and survey from 284' to l120'. Surveys: ½ deg at 500', ½ deg at
1050'. WOB 25,000#, 20 RPM, PP 1050 psi. Mud is water

9/11/02 PO Drilling at 2226'. Drill and survey from 1120' to 2226', started getting Gilsonite returns
and encountered deviation at approx 2000'. Reduced WOB and started fanning bit to get hole
straight again. Surveys: ½ deg at 1402', ½ deg at 1635', 2 ½ deg at 2012', 2 ¾ deg at 2031'.
WOB 45,000# - 30,000#, Mud is water, RPM 20+200, PP 1440 psi.

9/12/02 PO Drilling at 3004'. Drill and survey from 2226' to 3004' with bit #1. Surveys: 2 ½ deg at
2197', 2 deg at 2471', 1 ½ deg at 2292', 2 ½ deg at 2924'. MW 8.5ppg, Vis 26, WOB 40,
RPM 20+200, PP 1350, GPM 520.

9/13/02 PO Repair swivel packing. Drill and survey from 3004' to 3601' with bit #1. NOTE: had gas
kick at 2783'. Surveys: 1 ½ deg at 3172', 2 deg at 3333'. MW 9.0, Vis 41, WOB 45,000#,
RPM 20 + 200, PP 1700. Mud slightly cut back due to water flow.

9/14/02 PO Drilling at 3920'. Drill to 3703', raise mud weight to kill influx, circulate out gas and
water for 1 hour, POOH for new bit, GIH with bit#2 a security I l'XC33N. Drill and survey
from 3703' to 3920'. Surveys: 1 ½ deg at 3633'. MW 9.2, Vis 41, WOB 50,000#, RPM
20+200, PP 1600, GPM 569, Penetration rate 13-20'/hr.

9/15/02 PO Drilling at 4375'. Drill and survey from 3920' to 4375' with bit #2. Surveys: ½ deg at
3896'. ½ deg at 4234'. MW 9.3, Vis 40, RPM 20+200, WOB 45,000#, PP 1650#, GPM 560.

9/16/02 PO Logging at 4558'. Drill and survey from 4375' to 4558' with bit #2. Short trip- no flow.
POOH and RU Halliburton Loggers. Surveys: 1 ½ deg at 4296', 1 ¾ deg at 4497', MW 9.6,
Vis 41, RPM 25+200, WOB 55,000#, PP 1750#, GPM

0 O
Daily Completion Report

OSCOGA Federal#23-21-9-19
NESW, Sec. 21, T9S, R19E

Energy Inc Uintah County, Utah
Page 2 of2

9/7/02 Finish rigging up CAZA rig #61.

9/8/02 Drill rathole, PU BHA, WO tools, GIH with bit #1 a 11' Security XC33N, Tag at 178', prime
pumps, cut drill line, replace wash pipe packing.

9/9/02 PO drilling at 283'.Repair draworks brakes. Begin drilling cement at 04:00 AM 9-9-02. Drill
cement from 178' to 225', drill new hole from 225' to 284'. Mud is water.

9/10/02 PO drilling at 1120'. Drill and survey from 284' to l120'. Surveys: ½ deg at 500', ½ deg at
1050'. WOB 25,000#, 20 RPM, PP 1050 psi. Mud is water

9/11/02 PO Drilling at 2226'. Drill and survey from 1120' to 2226', started getting Gilsonite returns
and encountered deviation at approx 2000'. Reduced WOB and started fanning bit to get hole
straight again. Surveys: ½ deg at 1402', ½ deg at 1635', 2 ½ deg at 2012', 2 ¾ deg at 2031'.
WOB 45,000# - 30,000#, Mud is water, RPM 20+200, PP 1440 psi.

9/12/02 PO Drilling at 3004'. Drill and survey from 2226' to 3004' with bit #1. Surveys: 2 ½ deg at
2197', 2 deg at 2471', 1 ½ deg at 2292', 2 ½ deg at 2924'. MW 8.5ppg, Vis 26, WOB 40,
RPM 20+200, PP 1350, GPM 520.

9/13/02 PO Repair swivel packing. Drill and survey from 3004' to 3601' with bit #1. NOTE: had gas
kick at 2783'. Surveys: 1 ½ deg at 3172', 2 deg at 3333'. MW 9.0, Vis 41, WOB 45,000#,
RPM 20 + 200, PP 1700. Mud slightly cut back due to water flow.

9/14/02 PO Drilling at 3920'. Drill to 3703', raise mud weight to kill influx, circulate out gas and
water for 1 hour, POOH for new bit, GIH with bit#2 a security I l'XC33N. Drill and survey
from 3703' to 3920'. Surveys: 1 ½ deg at 3633'. MW 9.2, Vis 41, WOB 50,000#, RPM
20+200, PP 1600, GPM 569, Penetration rate 13-20'/hr.

9/15/02 PO Drilling at 4375'. Drill and survey from 3920' to 4375' with bit #2. Surveys: ½ deg at
3896'. ½ deg at 4234'. MW 9.3, Vis 40, RPM 20+200, WOB 45,000#, PP 1650#, GPM 560.

9/16/02 PO Logging at 4558'. Drill and survey from 4375' to 4558' with bit #2. Short trip- no flow.
POOH and RU Halliburton Loggers. Surveys: 1 ½ deg at 4296', 1 ¾ deg at 4497', MW 9.6,
Vis 41, RPM 25+200, WOB 55,000#, PP 1750#, GPM



Daily Completion Report

OAOGSC Federal #23-21-9-19
NESW, Sec. 21, T9S, R19E

Energy Inc Uintah County, Utah
Page 1 of 2

Federal 23-21-9-19
Daily Drilling Report

Distribution list: M. Decker, M. Erickson, R. Dean, H. Sharpe, J. Longwell, Phillips Petroleum, and
Halliburton

8/21/02 Notify Ed Forsman, Vernal BLM of intent to begin location construction.

8/22/02 MI Huffman construction. Start building road from 31-29 to new location. Start to level off
location. Hit solid rock near grade on location.

8/23/02 Work on road to location-70% complete. Location leveled except for two rock humps which
will need to be blasted.

8/24/02 Move in rock drill start drilling blast holes in pit area. Drill steel broke, wait on new steel.

8/25/02 Wait on new drill steel.

8/26/02 Wait on new drill steel.

8/27/02 Finished drilling 450 blast holes, load holes with prell and dynamite. Blast pit area and two
rock humps on location.

8/28/02 Push rubble out of pit area with cat. Level and extend location to accommodate CAZA rig
#61. Move in Rat hole rig.

8/29/02 Blast rock mound in pit area, finish pushing rubble out of pit. Blade and compact road. Expect
to spud well with rat hole rig midday 8/29/02.

8/30/02 Drill Rathole and mousehole. Finish dressing off location. Install pit liner.

8/31/02 Spud well 8/30/02 with Bill Junior's rathole rig. Drill 17 ½" hole to 233'. Run 13 3/8" 48# H-
40 casing to 225'. Cement with 220 sacks Class G at 15.6 PPG, 2% CaCl , and ¼# flocele.
Circulated 14 bbls to surface. Start moving in CAZA #61.

9/1/02 Continue moving in CAZA rig #61.

9/2/02 SDF Sunday

9/3/02 SDF Labor Day

9/4/02 Continue moving in CAZA rig #61

9/5/02 Rig up CAZA #61.

9/6/02 Rig up CAZA #61, expect to start drilling on
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9/7/02 Finish rigging up CAZA rig #61.

9/8/02 Drill rathole, PU BHA, WO tools, GIH with bit #1 a 11' Security XC33N, Tag at 178', prime
pumps, cut drill line, replace wash pipe packing.

9/9/02 PO drilling at 283'.Repair draworks brakes. Begin drilling cement at 04:00 AM 9-9-02. Drill
cement from 178' to 225', drill new hole from 225' to 284'. Mud is water.

9/10/02 PO drilling at 1120'. Drill and survey from 284' to 1120'. Surveys: ½ deg at 500', ½ deg at
1050'. WOB 25,000#, 20 RPM, PP 1050 psi. Mud is water

9/11/02 PO Drilling at 2226'. Drill and survey from 1120' to 2226', started getting Gilsonite returns
and encountered deviation at approx 2000'. Reduced WOB and started fanning bit to get hole
straight again. Surveys: ½ deg at 1402', ½ deg at 1635', 2 ½ deg at 2012', 2 ¾ deg at 2031'.
WOB 45,000# - 30,000#, Mud is water, RPM 20+200, PP 1440 psi.

9/12/02 PO Drilling at 3004'. Drill and survey from 2226' to 3004' with bit #1. Surveys: 2 ½ deg at
2197', 2 deg at 2471', 1 ½ deg at 2292', 2 ½ deg at 2924'. MW 8.5ppg, Vis 26, WOB 40,
RPM 20+200, PP 1350, GPM 520.

9/13/02 PO Repair swivel packing. Drill and survey from 3004' to 3601' with bit #1. NOTE: had gas
kick at 2783'. Surveys: 1 ½ deg at 3172', 2 deg at 3333'. MW 9.0, Vis 41, WOB 45,000#,
RPM 20 + 200, PP 1700. Mud slightly cut back due to water flow.

9/14/02 PO Drilling at 3920'. Drill to 3703', raise mud weight to kill influx, circulate out gas and
water for 1 hour, POOH for new bit, GIH with bit#2 a security 11'XC33N. Drill and survey
from 3703' to 3920'. Surveys: 1 ½ deg at 3633'. MW 9.2, Vis 41, WOB 50,000#, RPM
20+200, PP 1600, GPM 569, Penetration rate
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pumps, cut drill line, replace wash pipe packing.

9/9/02 PO drilling at 283'.Repair draworks brakes. Begin drilling cement at 04:00 AM 9-9-02. Drill
cement from 178' to 225', drill new hole from 225' to 284'. Mud is water.

9/10/02 PO drilling at 1120'. Drill and survey from 284' to 1120'. Surveys: ½ deg at 500', ½ deg at
1050'. WOB 25,000#, 20 RPM, PP 1050 psi. Mud is water

9/11/02 PO Drilling at 2226'. Drill and survey from 1120' to 2226', started getting Gilsonite returns
and encountered deviation at approx 2000'. Reduced WOB and started fanning bit to get hole
straight again. Surveys: ½ deg at 1402', ½ deg at 1635', 2 ½ deg at 2012', 2 ¾ deg at 2031'.
WOB 45,000# - 30,000#, Mud is water, RPM 20+200, PP 1440 psi.

9/12/02 PO Drilling at 3004'. Drill and survey from 2226' to 3004' with bit #1. Surveys: 2 ½ deg at
2197', 2 deg at 2471', 1 ½ deg at 2292', 2 ½ deg at 2924'. MW 8.5ppg, Vis 26, WOB 40,
RPM 20+200, PP 1350, GPM 520.

9/13/02 PO Repair swivel packing. Drill and survey from 3004' to 3601' with bit #1. NOTE: had gas
kick at 2783'. Surveys: 1 ½ deg at 3172', 2 deg at 3333'. MW 9.0, Vis 41, WOB 45,000#,
RPM 20 + 200, PP 1700. Mud slightly cut back due to water flow.

9/14/02 PO Drilling at 3920'. Drill to 3703', raise mud weight to kill influx, circulate out gas and
water for 1 hour, POOH for new bit, GIH with bit#2 a security 11'XC33N. Drill and survey
from 3703' to 3920'. Surveys: 1 ½ deg at 3633'. MW 9.2, Vis 41, WOB 50,000#, RPM
20+200, PP 1600, GPM 569, Penetration rate
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RPM 20 + 200, PP 1700. Mud slightly cut back due to water flow.
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Federal 23-21-9-19
Daily Drilling Report

Distribution list: M. Decker, M. Erickson, R. Dean, H. Sharpe, J. Longwell, Phillips Petroleum, and
Halliburton

8/21/02 Notify Ed Forsman, Vernal BLM of intent to begin location construction.

8/22/02 MI Huffman construction. Start building road from 31-29 to new location. Start to level off
location. Hit solid rock near grade on location.

8/23/02 Work on road to location-70% complete. Location leveled except for two rock humps which
will need to be blasted.

8/24/02 Move in rock drill start drilling blast holes in pit area. Drill steel broke, wait on new steel.

8/25/02 Wait on new drill steel.

8/26/02 Wait on new drill steel.

8/27/02 Finished drilling 450 blast holes, load holes with prell and dynamite. Blast pit area and two
rock humps on location.

8/28/02 Push rubble out of pit area with cat. Level and extend location to accommodate CAZA rig
#61. Move in Rat hole rig.

8/29/02 Blast rock mound in pit area, finish pushing rubble out of pit. Blade and compact road. Expect
to spud well with rat hole rig midday 8/29/02.

8/30/02 Drill Rathole and mousehole. Finish dressing off location. Install pit liner.

8/31/02 Spud well 8/30/02 with Bill Junior's rathole rig. Drill 17 ½" hole to 233'. Run 13 3/8" 48# H-
40 casing to 225'. Cement with 220 sacks Class G at 15.6 PPG, 2% CaCl , and ¼# flocele.
Circulated 14 bbls to surface. Start moving in CAZA #61.

9/1/02 Continue moving in CAZA rig #61.

9/2/02 SDF Sunday

9/3/02 SDF Labor Day

9/4/02 Continue moving in CAZA rig #61

9/5/02 Rig up CAZA #61.

9/6/02 Rig up CAZA #61, expect to start drilling on
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8/24/02 Move in rock drill start drilling blast holes in pit area. Drill steel broke, wait on new steel.

8/25/02 Wait on new drill steel.

8/26/02 Wait on new drill steel.

8/27/02 Finished drilling 450 blast holes, load holes with prell and dynamite. Blast pit area and two
rock humps on location.

8/28/02 Push rubble out of pit area with cat. Level and extend location to accommodate CAZA rig
#61. Move in Rat hole rig.

8/29/02 Blast rock mound in pit area, finish pushing rubble out of pit. Blade and compact road. Expect
to spud well with rat hole rig midday 8/29/02.

8/30/02 Drill Rathole and mousehole. Finish dressing off location. Install pit liner.

8/31/02 Spud well 8/30/02 with Bill Junior's rathole rig. Drill 17 ½" hole to 233'. Run 13 3/8" 48# H-
40 casing to 225'. Cement with 220 sacks Class G at 15.6 PPG, 2% CaCl , and ¼# flocele.
Circulated 14 bbls to surface. Start moving in CAZA #61.

9/1/02 Continue moving in CAZA rig #61.

9/2/02 SDF Sunday
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9/7/02 Finish rigging up CAZA rig #61.

9/8/02 Drill rathole, PU BHA, WO tools, GIH with bit #1 a 1l' Security XC33N, Tag at 178', prime
pumps, cut drill line, replace wash pipe packing.

9/9/02 PO drilling at 283'.Repair draworks brakes. Begin drilling cement at 04:00 AM 9-9-02. Drill
cement from 178' to 225', drill new hole from 225' to 284'. Mud is water.

9/10/02 PO drilling at 1120'. Drill and survey from 284' to l120'. Surveys: ½ deg at 500', ½ deg at
1050'. WOB 25,000#, 20 RPM, PP 1050 psi. Mud is water

9/11/02 PO Drilling at 2226'. Drill and survey from 1120' to 2226', started getting Gilsonite returns
and encountered deviation at approx 2000'. Reduced WOB and started fanning bit to get hole
straight again. Surveys: ½ deg at 1402', ½ deg at 1635', 2 ½ deg at 2012', 2 ¾ deg at 2031'.
WOB 45,000# - 30,000#, Mud is water, RPM 20+200, PP 1440 psi.

9/12/02 PO Drilling at 3004'. Drill and survey from 2226' to 3004' with bit #1. Surveys: 2 ½ deg at
2197', 2 deg at 2471', 1 ½ deg at 2292', 2 ½ deg at 2924'. MW 8.5ppg, Vis 26, WOB 40,
RPM 20+200, PP 1350, GPM 520.

9/13/02 PO Repair swivel packing. Drill and survey from 3004' to 3601' with bit #1. NOTE: had gas
kick at 2783'. Surveys: 1 ½ deg at 3172', 2 deg at 3333'. MW 9.0, Vis 41, WOB 45,000#,
RPM 20 + 200, PP 1700. Mud slightly cut back due to water
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pumps, cut drill line, replace wash pipe packing.

9/9/02 PO drilling at 283'.Repair draworks brakes. Begin drilling cement at 04:00 AM 9-9-02. Drill
cement from 178' to 225', drill new hole from 225' to 284'. Mud is water.

9/10/02 PO drilling at 1120'. Drill and survey from 284' to l120'. Surveys: ½ deg at 500', ½ deg at
1050'. WOB 25,000#, 20 RPM, PP 1050 psi. Mud is water

9/11/02 PO Drilling at 2226'. Drill and survey from 1120' to 2226', started getting Gilsonite returns
and encountered deviation at approx 2000'. Reduced WOB and started fanning bit to get hole
straight again. Surveys: ½ deg at 1402', ½ deg at 1635', 2 ½ deg at 2012', 2 ¾ deg at 2031'.
WOB 45,000# - 30,000#, Mud is water, RPM 20+200, PP 1440 psi.

9/12/02 PO Drilling at 3004'. Drill and survey from 2226' to 3004' with bit #1. Surveys: 2 ½ deg at
2197', 2 deg at 2471', 1 ½ deg at 2292', 2 ½ deg at 2924'. MW 8.5ppg, Vis 26, WOB 40,
RPM 20+200, PP 1350, GPM 520.

9/13/02 PO Repair swivel packing. Drill and survey from 3004' to 3601' with bit #1. NOTE: had gas
kick at 2783'. Surveys: 1 ½ deg at 3172', 2 deg at 3333'. MW 9.0, Vis 41, WOB 45,000#,
RPM 20 + 200, PP 1700. Mud slightly cut back due to water
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and encountered deviation at approx 2000'. Reduced WOB and started fanning bit to get hole
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WOB 45,000# - 30,000#, Mud is water, RPM 20+200, PP 1440 psi.

9/12/02 PO Drilling at 3004'. Drill and survey from 2226' to 3004' with bit #1. Surveys: 2 ½ deg at
2197', 2 deg at 2471', 1 ½ deg at 2292', 2 ½ deg at 2924'. MW 8.5ppg, Vis 26, WOB 40,
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9/13/02 PO Repair swivel packing. Drill and survey from 3004' to 3601' with bit #1. NOTE: had gas
kick at 2783'. Surveys: 1 ½ deg at 3172', 2 deg at 3333'. MW 9.0, Vis 41, WOB 45,000#,
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Federal 23-21-9-19
Daily Drilling Report

Distribution list: M. Decker, M. Erickson, R. Dean, H. Sharpe, J. Longwell, Phillips Petroleum, and
Halliburton

8/21/02 Notify Ed Forsman, Vernal BLM of intent to begin location construction.

8/22/02 MI Huffman construction. Start building road from 31-29 to new location. Start to level off
location. Hit solid rock near grade on location.

8/23/02 Work on road to location-70% complete. Location leveled except for two rock humps which
will need to be blasted.

8/24/02 Move in rock drill start drilling blast holes in pit area. Drill steel broke, wait on new steel.

8/25/02 Wait on new drill steel.

8/26/02 Wait on new drill steel.

8/27/02 Finished drilling 450 blast holes, load holes with prell and dynamite. Blast pit area and two
rock humps on location.

8/28/02 Push rubble out of pit area with cat. Level and extend location to accommodate CAZA rig
#61. Move in Rat hole rig.

8/29/02 Blast rock mound in pit area, finish pushing rubble out of pit. Blade and compact road. Expect
to spud well with rat hole rig midday 8/29/02.

8/30/02 Drill Rathole and mousehole. Finish dressing off location. Install pit liner.

8/31/02 Spud well 8/30/02 with Bill Junior's rathole rig. Drill 17 ½" hole to 233'. Run 13 3/8" 48# H-
40 casing to 225'. Cement with 220 sacks Class G at 15.6 PPG, 2% CaCl , and ¼# flocele.
Circulated 14 bbls to surface. Start moving in CAZA #61.

9/1/02 Continue moving in CAZA rig #61.

9/2/02 SDF Sunday

9/3/02 SDF Labor Day

9/4/02 Continue moving in CAZA rig #61

9/5/02 Rig up CAZA #61.

9/6/02 Rig up CAZA #61, expect to start drilling on
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9/7/02 Finish rigging up CAZA rig #61.

9/8/02 Drill rathole, PU BHA, WO tools, GIH with bit #1 a 11' Security XC33N, Tag at 178', prime
pumps, cut drill line, replace wash pipe packing.

9/9/02 PO drilling at 283'.Repair draworks brakes. Begin drilling cement at 04:00 AM 9-9-02. Drill
cement from 178' to 225', drill new hole from 225' to 284'. Mud is water.

9/10/02 PO drilling at 1120'. Drill and survey from 284' to l120'. Surveys: ½ deg at 500', ½ deg at
1050'. WOB 25,000#, 20 RPM, PP 1050 psi. Mud is water

9/11/02 PO Drilling at 2226'. Drill and survey from 1120' to 2226', started getting Gilsonite returns
and encountered deviation at approx 2000'. Reduced WOB and started fanning bit to get hole
straight again. Surveys: ½ deg at 1402', ½ deg at 1635', 2 ½ deg at 2012', 2 ¾ deg at 2031'.
WOB 45,000# - 30,000#, Mud is water, RPM 20+200, PP 1440 psi.

9/12/02 PO Drilling at 3004'. Drill and survey from 2226' to 3004' with bit #1. Surveys: 2 ½ deg at
2197', 2 deg at 2471', 1 ½ deg at 2292', 2 ½ deg at 2924'. MW 8.5ppg, Vis 26, WOB 40,
RPM 20+200, PP 1350, GPM 520.

9/13/02 PO Repair swivel packing. Drill and survey from 3004' to 3601' with bit #1. NOTE: had gas
kick at 2783'. Surveys: 1 ½ deg at 3172', 2 deg at 3333'. MW 9.0, Vis 41, WOB 45,000#,
RPM 20 + 200, PP 1700. Mud slightly cut back due to water flow.

9/14/02 PO Drilling at 3920'. Drill to 3703', raise mud weight to kill influx, circulate out gas and
water for 1 hour, POOH for new bit, GIH with bit#2 a security 11'XC33N. Drill and survey
from 3703' to 3920'. Surveys: 1 ½ deg at 3633'. MW 9.2, Vis 41, WOB 50,000#, RPM
20+200, PP 1600, GPM 569, Penetration rate 13-20'/hr.

9/15/02 PO Drilling at 4375'. Drill and survey from 3920' to 4375' with bit #2. Surveys: ½ deg at
3896'. ½ deg at 4234'. MW 9.3, Vis 40, RPM 20+200, WOB 45,000#, PP 1650#, GPM 560.

9/16/02 PO Logging at 4558'. Drill and survey from 4375' to 4558' with bit #2. Short trip- no flow.
POOH and RU Halliburton Loggers. Surveys: 1 ½ deg at 4296', 1 ¾ deg at 4497', MW 9.6,
Vis 41, RPM 25+200, WOB 55,000#, PP 1750#, GPM 555.

9/17/02 PO Laydown Hydril. Finish logging well, GIH to 3000' and circulate out gas. POOH, Run
106 jts of 8 5/8" 32# J-55 special drift ST&C casing to 4558'. RU Halliburton and cement
casing with 560 sxs of Hi-Fill at 11.0 ppg, followed by 220 sxs of Class "G" mixed at 15.6
ppg. Performed two top jobs with 150 sxs of Class
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9/9/02 PO drilling at 283'.Repair draworks brakes. Begin drilling cement at 04:00 AM 9-9-02. Drill
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2197', 2 deg at 2471', 1 ½ deg at 2292', 2 ½ deg at 2924'. MW 8.5ppg, Vis 26, WOB 40,
RPM 20+200, PP 1350, GPM 520.

9/13/02 PO Repair swivel packing. Drill and survey from 3004' to 3601' with bit #1. NOTE: had gas
kick at 2783'. Surveys: 1 ½ deg at 3172', 2 deg at 3333'. MW 9.0, Vis 41, WOB 45,000#,
RPM 20 + 200, PP 1700. Mud slightly cut back due to water flow.
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from 3703' to 3920'. Surveys: 1 ½ deg at 3633'. MW 9.2, Vis 41, WOB 50,000#, RPM
20+200, PP 1600, GPM 569, Penetration rate 13-20'/hr.

9/15/02 PO Drilling at 4375'. Drill and survey from 3920' to 4375' with bit #2. Surveys: ½ deg at
3896'. ½ deg at 4234'. MW 9.3, Vis 40, RPM 20+200, WOB 45,000#, PP 1650#, GPM 560.

9/16/02 PO Logging at 4558'. Drill and survey from 4375' to 4558' with bit #2. Short trip- no flow.
POOH and RU Halliburton Loggers. Surveys: 1 ½ deg at 4296', 1 ¾ deg at 4497', MW 9.6,
Vis 41, RPM 25+200, WOB 55,000#, PP 1750#, GPM 555.

9/17/02 PO Laydown Hydril. Finish logging well, GIH to 3000' and circulate out gas. POOH, Run
106 jts of 8 5/8" 32# J-55 special drift ST&C casing to 4558'. RU Halliburton and cement
casing with 560 sxs of Hi-Fill at 11.0 ppg, followed by 220 sxs of Class "G" mixed at 15.6
ppg. Performed two top jobs with 150 sxs of Class
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Daily Drilling Report

Distribution list: M. Decker, M. Erickson, R. Dean, H. Sharpe, J. Longwell, Phillips Petroleum, and
Halliburton

8/21/02 Notify Ed Forsman, Vernal BLM of intent to begin location construction.

8/22/02 MI Huffman construction. Start building road from 31-29 to new location. Start to level off
location. Hit solid rock near grade on location.

8/23/02 Work on road to location-70% complete. Location leveled except for two rock humps which
will need to be blasted.

8/24/02 Move in rock drill start drilling blast holes in pit area. Drill steel broke, wait on new steel.

8/25/02 Wait on new drill steel.

8/26/02 Wait on new drill steel.

8/27/02 Finished drilling 450 blast holes, load holes with prell and dynamite. Blast pit area and two
rock humps on location.

8/28/02 Push rubble out of pit area with cat. Level and extend location to accommodate CAZA rig
#61. Move in Rat hole rig.

8/29/02 Blast rock mound in pit area, finish pushing rubble out of pit. Blade and compact road. Expect
to spud well with rat hole rig midday 8/29/02.

8/30/02 Drill Rathole and mousehole. Finish dressing off location. Install pit liner.

8/31/02 Spud well 8/30/02 with Bill Junior's rathole rig. Drill 17 ½" hole to 233'. Run 13 3/8" 48# H-
40 casing to 225'. Cement with 220 sacks Class G at 15.6 PPG, 2% CaCl , and ¼# flocele.
Circulated 14 bbls to surface. Start moving in CAZA #61.

9/1/02 Continue moving in CAZA rig #61.

9/2/02 SDF Sunday

9/3/02 SDF Labor Day

9/4/02 Continue moving in CAZA rig #61

9/5/02 Rig up CAZA #61.

9/6/02 Rig up CAZA #61, expect to start drilling on
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9/7/02 Finish rigging up CAZA rig #61.

9/8/02 Drill rathole, PU BHA, WO tools, GIH with bit #1 a 1l' Security XC33N, Tag at 178', prime
pumps, cut drill line, replace wash pipe packing.

9/9/02 PO drilling at 283'.Repair draworks brakes. Begin drilling cement at 04:00 AM 9-9-02. Drill
cement from 178' to 225', drill new hole from 225' to 284'. Mud is water.

9/10/02 PO drilling at 1120'. Drill and survey from 284' to l120'. Surveys: ½ deg at 500', ½ deg at
1050'. WOB 25,000#, 20 RPM, PP 1050 psi. Mud is water

9/11/02 PO Drilling at 2226'. Drill and survey from 1120' to 2226', started getting Gilsonite returns
and encountered deviation at approx 2000'. Reduced WOB and started fanning bit to get hole
straight again. Surveys: ½ deg at 1402', ½ deg at 1635', 2 ½ deg at 2012', 2 ¾ deg at 2031'.
WOB 45,000# - 30,000#, Mud is water, RPM 20+200, PP 1440 psi.

9/12/02 PO Drilling at 3004'. Drill and survey from 2226' to 3004' with bit #1. Surveys: 2 ½ deg at
2197', 2 deg at 2471', 1 ½ deg at 2292', 2 ½ deg at 2924'. MW 8.5ppg, Vis 26, WOB 40,
RPM 20+200, PP 1350, GPM 520.

9/13/02 PO Repair swivel packing. Drill and survey from 3004' to 3601' with bit #1. NOTE: had gas
kick at 2783'. Surveys: 1 ½ deg at 3172', 2 deg at 3333'. MW 9.0, Vis 41, WOB 45,000#,
RPM 20 + 200, PP 1700. Mud slightly cut back due to water flow.

9/14/02 PO Drilling at 3920'. Drill to 3703', raise mud weight to kill influx, circulate out gas and
water for 1 hour, POOH for new bit, GIH with bit#2 a security ll'XC33N. Drill and survey
from 3703' to 3920'. Surveys: 1 ½ deg at 3633'. MW 9.2, Vis 41, WOB 50,000#, RPM
20+200, PP 1600, GPM 569, Penetration rate 13-20'/hr.

9/15/02 PO Drilling at 4375'. Drill and survey from 3920' to 4375' with bit #2. Surveys: ½ deg at
3896'. ½ deg at 4234'. MW 9.3, Vis 40, RPM 20+200, WOB 45,000#, PP 1650#, GPM 560.

9/16/02 PO Logging at 4558'. Drill and survey from 4375' to 4558' with bit #2. Short trip- no flow.
POOH and RU Halliburton Loggers. Surveys: 1 ½ deg at 4296', 1 ¾ deg at 4497', MW 9.6,
Vis 41, RPM 25+200, WOB 55,000#, PP 1750#, GPM 555.

9/17/02 PO Laydown Hydril. Finish logging well, GIH to 3000' and circulate out gas. POOH, Run
106 jts of 8 5/8" 32# J-55 special drift ST&C casing to 4558'. RU Halliburton and cement
casing with 560 sxs of Hi-Fill at 11.0 ppg, followed by 220 sxs of Class "G" mixed at 15.6
ppg. Performed two top jobswith 150 sxs of Class "G".

9/18/02 PO WO upper kelly cock. ND divertor, cut off wellhead and casing stub, weld on 8 5/8"
wellhead and test same. NU l1" 5000# BOPS, test same, Upper kelly cock failed test BLM
shut down rig until new one
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9/19/02 PO Drilling at 4872'. Finish testing BOP's and Kelly cock to 5000#, GIH with BHA, TOOH

to change motor. GIH with 7 7/8" Security SEB 564. Drill cement and shoe and test formation
to 640 psi. Drill from 4558' to 4872'. MW 8.5, Vis 28, FL 19, RPM 60, WOB 45,000#, PP
1200, GPM 358.

9/20/02 PO Drilling at 5503'. Drill Green River from 4872' to 5503' with bit #3. Survey: 2 deg at
4960'. MW 8.7, Vis 26, Ph 11.5, RPM 50+, WOB 45,000#, PP 1250, GPM 343.

9/21/02 PO Drilling at 6068'. Drill Green River and Wasatch formation with bit #3 from 5503' to
6068'. MW 8.8 DAPP, Vis 29, Ph 10, RPM 60+, WOB 45,000#, PP 1250.

9/22/02 PO Drilling at 6536'. Drill Wasatch formation with bit #3 to 6131', POOH and LD 31 jts DP
and GIH with bit #4, a security 7 7/8" FM 2555. PU 32 new jts DP and drill to 6536'. MW
8.5 DAPP, Vis 26, PH 8, RPM 60+, WOB 15,000#, PP 1000, GPM 356. Bit #3 made 1573' in
55 hrs.

9/23/02 PO Tripping. Drill Wasatch from 6536' to 7602', pump slug, POOH and LD 20# DP. MW
8.6 DAPP, Vis 28, Ph 7.5, RPM 60+, WOB 10,000#, PP 1000.

9/24/02 PO Drilling at 7769'. LDDP for hardbanding, switch pipe around, GIH with BHA and drill
Wasatch formation from 7602' to 7769'. MW 8.7, Vis 30, WOB 35,000#, RPM 60+, PP
1150.

9/25/02 PO Drilling at 8133'. Drill Wasatch formation from 7769' to 8133' with bit #5, a security XS-
31. Bit #4, a diamond bit, was pulled green and made 1471' in 30 ½ hrs. MW 8.8, Vis 30,
WOB 40,000#, RPM 40+, PP1200.

9/26/02 PO Drilling at 8507'. Drill Wasatch formation from 8133' to 8507'with bit #5. MW 9.1, Vis
30, WOB 46,000#, PPl250, RPM 40+.

9/27/02 PO Tripping for new bit. Drill Wasatch formation from 8507' to 8752' with bit #5, pump
slug, POOH. MW 9.1, Vis 38, RPM 40+, PP 1300, Ph 8, Fl 20.

9/28/02 PO Drilling at 8950'. GIH with bit #6, a security XS-33, Drill Wasatch from 8752' to 8950'.
MW 9.2, Vis 37, RPM 45+, WOB 48,000#, PP 1450, Bit #5 made 1150' in 78 hrs.

9/29/02 PO Drilling at 9217'. Drilled Wasatch formation from 8950' to 9217'. Made 268' in 24 hrs.
MW 9.6, Vis 37, Ph 8, Cl 6100, WOB 47,000#, RPM 46+,

9/30/02 PO Drilling at 9304'. Drill to 9236 with bit #6. POOH for bit #7, a Security XS-44. Drill
Mesa Verde from 9236' to 9304'. Made 87' in last 24 hrs. Bit #6 made 484' in 43 hrs. MW
9.9, Vis 38, Fl 13.6, Ph 8.0, Cl 45,000, WOB 48,000#, RPM 46+, PP 1400.

10/1/02 PO Drilling at 9503'. Drill Mesa Verde from 9304' to 9503'. Made 199' in 24 hrs with bit #7.
MW 9.8, Vis 39, Fl 16, Cl 55,000, WOB 45,000#, RPM 48+, PP
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9/29/02 PO Drilling at 9217'. Drilled Wasatch formation from 8950' to 9217'. Made 268' in 24 hrs.
MW 9.6, Vis 37, Ph 8, Cl 6100, WOB 47,000#, RPM 46+,

9/30/02 PO Drilling at 9304'. Drill to 9236 with bit #6. POOH for bit #7, a Security XS-44. Drill
Mesa Verde from 9236' to 9304'. Made 87' in last 24 hrs. Bit #6 made 484' in 43 hrs. MW
9.9, Vis 38, Fl 13.6, Ph 8.0, Cl 45,000, WOB 48,000#, RPM 46+, PP 1400.

10/1/02 PO Drilling at 9503'. Drill Mesa Verde from 9304' to 9503'. Made 199' in 24 hrs with bit #7.
MW 9.8, Vis 39, Fl 16, Cl 55,000, WOB 45,000#, RPM 48+, PP
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9/19/02 PO Drilling at 4872'. Finish testing BOP's and Kelly cock to 5000#, GIH with BHA, TOOH

to change motor. GIH with 7 7/8" Security SEB 564. Drill cement and shoe and test formation
to 640 psi. Drill from 4558' to 4872'. MW 8.5, Vis 28, FL 19, RPM 60, WOB 45,000#, PP
1200, GPM 358.

9/20/02 PO Drilling at 5503'. Drill Green River from 4872' to 5503' with bit #3. Survey: 2 deg at
4960'. MW 8.7, Vis 26, Ph 11.5, RPM 50+, WOB 45,000#, PP 1250, GPM 343.

9/21/02 PO Drilling at 6068'. Drill Green River and Wasatch formation with bit #3 from 5503' to
6068'. MW 8.8 DAPP, Vis 29, Ph 10, RPM 60+, WOB 45,000#, PP 1250.

9/22/02 PO Drilling at 6536'. Drill Wasatch formation with bit #3 to 6131', POOH and LD 31 jts DP
and GIH with bit #4, a security 7 7/8" FM 2555. PU 32 new jts DP and drill to 6536'. MW
8.5 DAPP, Vis 26, PH 8, RPM 60+, WOB 15,000#, PP 1000, GPM 356. Bit #3 made 1573' in
55 hrs.

9/23/02 PO Tripping. Drill Wasatch from 6536' to 7602', pump slug, POOH and LD 20# DP. MW
8.6 DAPP, Vis 28, Ph 7.5, RPM 60+, WOB 10,000#, PP 1000.

9/24/02 PO Drilling at 7769'. LDDP for hardbanding, switch pipe around, GIH with BHA and drill
Wasatch formation from 7602' to 7769'. MW 8.7, Vis 30, WOB 35,000#, RPM 60+, PP
1150.

9/25/02 PO Drilling at 8133'. Drill Wasatch formation from 7769' to 8133' with bit #5, a security XS-
31. Bit #4, a diamond bit, was pulled green and made 1471' in 30 ½ hrs. MW 8.8, Vis 30,
WOB 40,000#, RPM 40+, PP1200.

9/26/02 PO Drilling at 8507'. Drill Wasatch formation from 8133' to 8507'with bit #5. MW 9.1, Vis
30, WOB 46,000#, PPl250, RPM 40+.

9/27/02 PO Tripping for new bit. Drill Wasatch formation from 8507' to 8752' with bit #5, pump
slug, POOH. MW 9.1, Vis 38, RPM 40+, PP 1300, Ph 8, Fl 20.

9/28/02 PO Drilling at 8950'. GIH with bit #6, a security XS-33, Drill Wasatch from 8752' to 8950'.
MW 9.2, Vis 37, RPM 45+, WOB 48,000#, PP 1450, Bit #5 made 1150' in 78 hrs.

9/29/02 PO Drilling at 9217'. Drilled Wasatch formation from 8950' to 9217'. Made 268' in 24 hrs.
MW 9.6, Vis 37, Ph 8, Cl 6100, WOB 47,000#, RPM 46+,

9/30/02 PO Drilling at 9304'. Drill to 9236 with bit #6. POOH for bit #7, a Security XS-44. Drill
Mesa Verde from 9236' to 9304'. Made 87' in last 24 hrs. Bit #6 made 484' in 43 hrs. MW
9.9, Vis 38, Fl 13.6, Ph 8.0, Cl 45,000, WOB 48,000#, RPM 46+, PP 1400.

10/1/02 PO Drilling at 9503'. Drill Mesa Verde from 9304' to 9503'. Made 199' in 24 hrs with bit #7.
MW 9.8, Vis 39, Fl 16, Cl 55,000, WOB 45,000#, RPM 48+, PP
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10/2/02 PO Drilling at 9706'. Drill Mesa Verde from 9499' to 9706' with bit #7. MW 9.8, Vis 38, Fl
12, Ph 7, WOB 45,000#, RPM 60, PP 1450.

10/3/02 PO Drilling at 9842'. Drill Mesa Verde from 9706' to 9739' POOH for new bit, change
motor, test BOP's, and GIH with bit #8, a security XS-44. GIH and drill from 9739' to 9842'.
Bit #7 made 503' in 59 ½ hrs. Mw 9.8, Vis 36, Fl 12, Ph 7, WOB 45,000#, RPM 45+

10/4/02 PO Tripping for new bit. Drill Mesa Verde from 9842' to 9970' with bit #8, pump pill, and
POOH, GIH with bit #9, a security XS-44. Bit #8 made 231' in 23 hrs and had a bearing
failure. MW 10, Vis 40, FL 12, Ph 7.

10/5/02 PO Drilling at 10164'. Drill Mesa Verde from 9970' to 10164' with bit #9, had 3 shows from
9984' to 10115'. MW 10.2, Vis 41, Fl 12, Ph 7, Cl 70,000.

10/6/02 PO Drilling at 10430'. Drill Mesa Verde from 10164' to 10430' with bit #9, had 5 shows
from 10174' to 10308'. MW 10.2, Vis 37, Fl 11.2, Cl 70,000, WOB 45,000#, RPM 60+, PP
1550.

10/7/02 PO Drilling at 10700'. Drill Mesa Verde from 10430' to 10700' with bit #9, had 2'-10' flare
burning most of the day. Drilled 3 good shows from 10426'-10558'.BGG 850-2500, MW
10.2, Vis 40, Fl 10.6, Ph 7, Cl 70,000, RPM 60+, WOB 45,000#, PP 1600, GPM 341,

10/8/02 PO Drilling at 10788'. Drill Mesa Verde with bit #9 from 10,700' to 10753', pump pill,
survey 2 deg at 10,700', POOH and change mud motor and bit. Replace air compressor and
GIH with bit #10 , a Security XS-48. Drill from 10,753 to 10786'. Mw 10.2, Vis 42, Fl 9.6,
Ph 7, Cl 70,000, WOB 45,000#, RPM 25+, SPM 106, PP 1600. Show #37, 10735-10750'
2520 units, BGG 350-1200 units.

10/9/02 PO Drilling at 10984'. Drill Mesa Verde with bit #10 from 10788' to 10984'. MW 10.2, Vis
40, Fl 9.6, Ph 7, Cl 55,000, WOB 45,000#, RPM 45+, SPM 98, PP 1600. BGG 450-500 units,
no shows last 24 hrs.

10/10/02 PO Drilling at 11175'. Drill Mesa Verde with bit #10 from 10984' to l1175'. MW 10.4, Vis
44, Fl 10.2, Ph 7, Cl 57,000 WOB 45,000#, RPM 45+, PP 1600, BGG 600-1500 units, Show
#38 11010'-11048' 1450 units, show #39 11116'-11128' 1250 units.

10/11/02 PO Tripping for new bit. Drilled Mesa Verde from 11175' to 11315' with bit #10, pump pill,
drop survey, POOH for new bit. Mw 10.9, Vis 48, Fl 10, Ph 7, RPM 45+, WOB 45,000#, PP
1500, SPM 95, BGG 750-2000 units. Show #40 11190'-11232' 2300 units.

10/12/02 PO Drilling at 11353'. Fin POOH, function test BOP'S, GIH with bit # 11 a security XS-48.
Drill Mesa Verde from 11315' to 11353'. Bit #10 made 562' in 72 ½ hrs. MW 11.1, Vis 48,
Fl 10, Ph 7, Cl 65,000, WOB 45,000#, RPM 55+, PP 1500, SPM 107, BGG 800-1400.

10/13/02 PO Drilling at 11413'. Pump pill, POOH and PU new motor and bit #12, a Security XS-55,
GIH and drill from 11353' to 11413'. Bit #11 made 38' in 19 ½ hrs. MW l1.1, Vis 46, Ph 7.5,
C1 75,000, WOB 45, RPM 45+, SPM 91, PP
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10/8/02 PO Drilling at 10788'. Drill Mesa Verde with bit #9 from 10,700' to 10753', pump pill,
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no shows last 24 hrs.

10/10/02 PO Drilling at 11175'. Drill Mesa Verde with bit #10 from 10984' to l1175'. MW 10.4, Vis
44, Fl 10.2, Ph 7, Cl 57,000 WOB 45,000#, RPM 45+, PP 1600, BGG 600-1500 units, Show
#38 11010'-11048' 1450 units, show #39 11116'-11128' 1250 units.

10/11/02 PO Tripping for new bit. Drilled Mesa Verde from 11175' to 11315' with bit #10, pump pill,
drop survey, POOH for new bit. Mw 10.9, Vis 48, Fl 10, Ph 7, RPM 45+, WOB 45,000#, PP
1500, SPM 95, BGG 750-2000 units. Show #40 11190'-11232' 2300 units.

10/12/02 PO Drilling at 11353'. Fin POOH, function test BOP'S, GIH with bit # 11 a security XS-48.
Drill Mesa Verde from 11315' to 11353'. Bit #10 made 562' in 72 ½ hrs. MW 11.1, Vis 48,
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10/2/02 PO Drilling at 9706'. Drill Mesa Verde from 9499' to 9706' with bit #7. MW 9.8, Vis 38, Fl
12, Ph 7, WOB 45,000#, RPM 60, PP 1450.

10/3/02 PO Drilling at 9842'. Drill Mesa Verde from 9706' to 9739' POOH for new bit, change
motor, test BOP's, and GIH with bit #8, a security XS-44. GIH and drill from 9739' to 9842'.
Bit #7 made 503' in 59 ½ hrs. Mw 9.8, Vis 36, Fl 12, Ph 7, WOB 45,000#, RPM 45+

10/4/02 PO Tripping for new bit. Drill Mesa Verde from 9842' to 9970' with bit #8, pump pill, and
POOH, GIH with bit #9, a security XS-44. Bit #8 made 231' in 23 hrs and had a bearing
failure. MW 10, Vis 40, FL 12, Ph 7.

10/5/02 PO Drilling at 10164'. Drill Mesa Verde from 9970' to 10164' with bit #9, had 3 shows from
9984' to 10115'. MW 10.2, Vis 41, Fl 12, Ph 7, Cl 70,000.

10/6/02 PO Drilling at 10430'. Drill Mesa Verde from 10164' to 10430' with bit #9, had 5 shows
from 10174' to 10308'. MW 10.2, Vis 37, Fl 11.2, Cl 70,000, WOB 45,000#, RPM 60+, PP
1550.

10/7/02 PO Drilling at 10700'. Drill Mesa Verde from 10430' to 10700' with bit #9, had 2'-10' flare
burning most of the day. Drilled 3 good shows from 10426'-10558'.BGG 850-2500, MW
10.2, Vis 40, Fl 10.6, Ph 7, Cl 70,000, RPM 60+, WOB 45,000#, PP 1600, GPM 341,

10/8/02 PO Drilling at 10788'. Drill Mesa Verde with bit #9 from 10,700' to 10753', pump pill,
survey 2 deg at 10,700', POOH and change mud motor and bit. Replace air compressor and
GIH with bit #10 , a Security XS-48. Drill from 10,753 to 10786'. Mw 10.2, Vis 42, Fl 9.6,
Ph 7, Cl 70,000, WOB 45,000#, RPM 25+, SPM 106, PP 1600. Show #37, 10735-10750'
2520 units, BGG 350-1200 units.

10/9/02 PO Drilling at 10984'. Drill Mesa Verde with bit #10 from 10788' to 10984'. MW 10.2, Vis
40, Fl 9.6, Ph 7, Cl 55,000, WOB 45,000#, RPM 45+, SPM 98, PP 1600. BGG 450-500 units,
no shows last 24 hrs.

10/10/02 PO Drilling at 11175'. Drill Mesa Verde with bit #10 from 10984' to l1175'. MW 10.4, Vis
44, Fl 10.2, Ph 7, Cl 57,000 WOB 45,000#, RPM 45+, PP 1600, BGG 600-1500 units, Show
#38 11010'-11048' 1450 units, show #39 11116'-11128' 1250 units.

10/11/02 PO Tripping for new bit. Drilled Mesa Verde from 11175' to 11315' with bit #10, pump pill,
drop survey, POOH for new bit. Mw 10.9, Vis 48, Fl 10, Ph 7, RPM 45+, WOB 45,000#, PP
1500, SPM 95, BGG 750-2000 units. Show #40 11190'-11232' 2300 units.

10/12/02 PO Drilling at 11353'. Fin POOH, function test BOP'S, GIH with bit # 11 a security XS-48.
Drill Mesa Verde from 11315' to 11353'. Bit #10 made 562' in 72 ½ hrs. MW 11.1, Vis 48,
Fl 10, Ph 7, Cl 65,000, WOB 45,000#, RPM 55+, PP 1500, SPM 107, BGG 800-1400.

10/13/02 PO Drilling at 11413'. Pump pill, POOH and PU new motor and bit #12, a Security XS-55,
GIH and drill from 11353' to 11413'. Bit #11 made 38' in 19 ½ hrs. MW l1.1, Vis 46, Ph 7.5,
C1 75,000, WOB 45, RPM 45+, SPM 91, PP
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10/14/02 PO Drilling at 11561'. Drill Mesa Verde and Castlegate from 11413' to 11561' with bit #12.
MW 11.3, Vis 48, Fl 12, Ph 7, Cl 80,000, RPM 40, WOB 45,000#, PP 1500, BGG 500-1500
units.

10/15/02 PO Drilling at 11676. Drill Castle Gate from 11561' to 11639', circulate out gas kick and
build weight, drill to 11642' started loosing returns, mix and pump LCM pill, drill to l1676'.
MW 11.8, Vis 51, Fl 10, Ph 7, Cl 80,000, RPM 45, WOB 45,000#, PP 1500.
Show #41 11526'-11548' 1600 units
Show #42 11598'-11616' 1700 units
Show #43 11642'-11657' 2250 units

10/16/02 PO GIH with new bit. Drill Castlegate from 11676' to l1703' with bit # 12, bit wore out, 3'-
20' flare, circulate and kill well, POOH and lay down motor, PU bit #13, a Security XS-38,
GIH with new bit. MW 12.4, Vis 54, FL 10, Ph 7.

10/17/02 PO Drilling at 11775'. TIH with bit #13, correction bit #13 is a XS-48, wash and ream to
bottom, no fill, drill Castlegate from 11703' to 11775'. MW 12.5, Vis 56, Fl 11.2, Ph 7, Cl
55,000, WOB 37,000#, RPM 50, PPl350, SPM 94, BGG 250-1100 units
Show # 44 11726'-11734' 1450
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Federal 23-21-9-19
Daily Drilling Report

Distribution list: M. Decker, M. Erickson, R. Dean, H. Sharpe, J. Longwell, Phillips Petroleum, and
Halliburton

8/21/02 Notify Ed Forsman, Vernal BLM of intent to begin location construction.

8/22/02 MI Huffman construction. Start building road from 31-29 to new location. Start to level off
location. Hit solid rock near grade on location.

8/23/02 Work on road to location-70% complete. Location leveled except for two rock humps which
will need to be blasted.

8/24/02 Move in rock drill start drilling blast holes in pit area. Drill steel broke, wait on new steel.

8/25/02 Wait on new drill steel.

8/26/02 Wait on new drill steel.

8/27/02 Finished drilling 450 blast holes, load holes with prell and dynamite. Blast pit area and two
rock humps on location.

8/28/02 Push rubble out of pit area with cat. Level and extend location to accommodate CAZA rig
#61. Move in Rat hole rig.

8/29/02 Blast rock mound in pit area, finish pushing rubble out of pit. Blade and compact road. Expect
to spud well with rat hole rig midday 8/29/02.

8/30/02 Drill Rathole and mousehole. Finish dressing off location. Install pit liner.

8/31/02 Spud well 8/30/02 with Bill Junior's rathole rig. Drill 17 ½" hole to 233'. Run 13 3/8" 48# H-
40 casing to 225'. Cement with 220 sacks Class G at 15.6 PPG, 2% CaCl , and ¼# flocele.
Circulated 14 bbls to surface. Start moving in CAZA #61.

9/1/02 Continue moving in CAZA rig #61.

9/2/02 SDF Sunday

9/3/02 SDF Labor Day

9/4/02 Continue moving in CAZA rig #61

9/5/02 Rig up CAZA #61.

9/6/02 Rig up CAZA #61, expect to start drilling on
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40 casing to 225'. Cement with 220 sacks Class G at 15.6 PPG, 2% CaCl , and ¼# flocele.
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9/2/02 SDF Sunday

9/3/02 SDF Labor Day

9/4/02 Continue moving in CAZA rig #61

9/5/02 Rig up CAZA #61.

9/6/02 Rig up CAZA #61, expect to start drilling on
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9/7/02 Finish rigging up CAZA rig #61.

9/8/02 Drill rathole, PU BHA, WO tools, GIH with bit #1 a 11' Security XC33N, Tag at 178', prime
pumps, cut drill line, replace wash pipe packing.

9/9/02 PO drilling at 283'.Repair draworks brakes. Begin drilling cement at 04:00 AM 9-9-02. Drill
cement from 178' to 225', drill new hole from 225' to 284'. Mud is water.

9/10/02 PO drilling at 1120'. Drill and survey from 284' to l120'. Surveys: ½ deg at 500', ½ deg at
1050'. WOB 25,000#, 20 RPM, PP 1050 psi. Mud is water

9/11/02 PO Drilling at 2226'. Drill and survey from 1120' to 2226', started getting Gilsonite returns
and encountered deviation at approx 2000'. Reduced WOB and started fanning bit to get hole
straight again. Surveys: ½ deg at 1402', ½ deg at 1635', 2 ½ deg at 2012', 2 ¾ deg at 2031'.
WOB 45,000# - 30,000#, Mud is water, RPM 20+200, PP 1440 psi.

9/12/02 PO Drilling at 3004'. Drill and survey from 2226' to 3004' with bit #1. Surveys: 2 ½ deg at
2197', 2 deg at 2471', 1 ½ deg at 2292', 2 ½ deg at 2924'. MW 8.5ppg, Vis 26, WOB 40,
RPM 20+200, PP 1350, GPM 520.

9/13/02 PO Repair swivel packing. Drill and survey from 3004' to 3601' with bit #1. NOTE: had gas
kick at 2783'. Surveys: 1 ½ deg at 3172', 2 deg at 3333'. MW 9.0, Vis 41, WOB 45,000#,
RPM 20 + 200, PP 1700. Mud slightly cut back due to water flow.

9/14/02 PO Drilling at 3920'. Drill to 3703', raise mud weight to kill influx, circulate out gas and
water for 1 hour, POOH for new bit, GIH with bit#2 a security 11'XC33N. Drill and survey
from 3703' to 3920'. Surveys: 1 ½ deg at 3633'. MW 9.2, Vis 41, WOB 50,000#, RPM
20+200, PP 1600, GPM 569, Penetration rate 13-20'/hr.

9/15/02 PO Drilling at 4375'. Drill and survey from 3920' to 4375' with bit #2. Surveys: ½ deg at
3896'. ½ deg at 4234'. MW 9.3, Vis 40, RPM 20+200, WOB 45,000#, PP 1650#, GPM 560.

9/16/02 PO Logging at 4558'. Drill and survey from 4375' to 4558' with bit #2. Short trip- no flow.
POOH and RU Halliburton Loggers. Surveys: 1 ½ deg at 4296', 1 ¾ deg at 4497', MW 9.6,
Vis 41, RPM 25+200, WOB 55,000#, PP 1750#, GPM 555.

9/17/02 PO Laydown Hydril. Finish logging well, GIH to 3000' and circulate out gas. POOH, Run
106 jts of 8 5/8" 32# J-55 special drift ST&C casing to 4558'. RU Halliburton and cement
casing with 560 sxs of Hi-Fill at 11.0 ppg, followed by 220 sxs of Class "G" mixed at 15.6
ppg. Performed two top jobs with 150 sxs of Class "G".

9/18/02 PO WO upper kelly cock. ND divertor, cut off wellhead and casing stub, weld on 8 5/8"
wellhead and test same. NU 11" 5000# BOPS, test same, Upper kelly cock failed test BLM
shut down rig until new one
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from 3703' to 3920'. Surveys: 1 ½ deg at 3633'. MW 9.2, Vis 41, WOB 50,000#, RPM
20+200, PP 1600, GPM 569, Penetration rate 13-20'/hr.

9/15/02 PO Drilling at 4375'. Drill and survey from 3920' to 4375' with bit #2. Surveys: ½ deg at
3896'. ½ deg at 4234'. MW 9.3, Vis 40, RPM 20+200, WOB 45,000#, PP 1650#, GPM 560.

9/16/02 PO Logging at 4558'. Drill and survey from 4375' to 4558' with bit #2. Short trip- no flow.
POOH and RU Halliburton Loggers. Surveys: 1 ½ deg at 4296', 1 ¾ deg at 4497', MW 9.6,
Vis 41, RPM 25+200, WOB 55,000#, PP 1750#, GPM 555.

9/17/02 PO Laydown Hydril. Finish logging well, GIH to 3000' and circulate out gas. POOH, Run
106 jts of 8 5/8" 32# J-55 special drift ST&C casing to 4558'. RU Halliburton and cement
casing with 560 sxs of Hi-Fill at 11.0 ppg, followed by 220 sxs of Class "G" mixed at 15.6
ppg. Performed two top jobs with 150 sxs of Class "G".

9/18/02 PO WO upper kelly cock. ND divertor, cut off wellhead and casing stub, weld on 8 5/8"
wellhead and test same. NU 11" 5000# BOPS, test same, Upper kelly cock failed test BLM
shut down rig until new one
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9/19/02 PO Drilling at 4872'. Finish testing BOP's and Kelly cock to 5000#, GIH with BHA, TOOH
to change motor. GIH with 7 7/8" Security SEB 564. Drill cement and shoe and test formation
to 640 psi. Drill from 4558' to 4872'. MW 8.5, Vis 28, FL 19, RPM 60, WOB 45,000#, PP
1200, GPM 358.

9/20/02 PO Drilling at 5503'. Drill Green River from 4872' to 5503' with bit #3. Survey: 2 deg at
4960'. MW 8.7, Vis 26, Ph 11.5, RPM 50+, WOB 45,000#, PP 1250, GPM 343.

9/21/02 PO Drilling at 6068'. Drill Green River and Wasatch formation with bit #3 from 5503' to
6068'. MW 8.8 DAPP, Vis 29, Ph 10, RPM 60+, WOB 45,000#, PP 1250.

9/22/02 PO Drilling at 6536'. Drill Wasatch formation with bit #3 to 6131', POOH and LD 31 jts DP
and GIH with bit #4, a security 7 7/8" FM 2555. PU 32 new jts DP and drill to 6536'. MW
8.5 DAPP, Vis 26, PH 8, RPM 60+, WOB 15,000#, PP 1000, GPM 356. Bit #3 made 1573' in
55 hrs.

9/23/02 PO Tripping. Drill Wasatch from 6536' to 7602', pump slug, POOH and LD 20# DP. MW
8.6 DAPP, Vis 28, Ph 7.5, RPM 60+, WOB 10,000#, PP
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8/21/02 Notify Ed Forsman, Vernal BLM of intent to begin location construction.

8/22/02 MI Huffman construction. Start building road from 31-29 to new location. Start to level off
location. Hit solid rock near grade on location.

8/23/02 Work on road to location-70% complete. Location leveled except for two rock humps which
will need to be blasted.

8/24/02 Move in rock drill start drilling blast holes in pit area. Drill steel broke, wait on new steel.

8/25/02 Wait on new drill steel.

8/26/02 Wait on new drill steel.

8/27/02 Finished drilling 450 blast holes, load holes with prell and dynamite. Blast pit area and two
rock humps on location.

8/28/02 Push rubble out of pit area with cat. Level and extend location to accommodate CAZA rig
#61. Move in Rat hole rig.

8/29/02 Blast rock mound in pit area, finish pushing rubble out of pit. Blade and compact road. Expect
to spud well with rat hole rig midday 8/29/02.

8/30/02 Drill Rathole and mousehole. Finish dressing off location. Install pit liner.

8/31/02 Spud well 8/30/02 with Bill Junior's rathole rig. Drill 17 ½" hole to 233'. Run 13 3/8" 48# H-
40 casing to 225'. Cement with 220 sacks Class G at 15.6 PPG, 2% CaCl , and ¼# flocele.
Circulated 14 bbls to surface. Start moving in CAZA #61.

9/1/02 Continue moving in CAZA rig #61.

9/2/02 SDF Sunday

9/3/02 SDF Labor Day

9/4/02 Continue moving in CAZA rig #61

9/5/02 Rig up CAZA #61.

9/6/02 Rig up CAZA #61, expect to start drilling on
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9/7/02 Finish rigging up CAZA rig #61.

9/8/02 Drill rathole, PU BHA, WO tools, GIH with bit #1 a 11' Security XC33N, Tag at 178', prime
pumps, cut drill line, replace wash pipe packing.

9/9/02 PO drilling at 283'.Repair draworks brakes. Begin drilling cement at 04:00 AM 9-9-02. Drill
cement from 178' to 225', drill new hole from 225' to 284'. Mud is water.

9/10/02 PO drilling at 1120'. Drill and survey from 284' to 1120'. Surveys: ½ deg at 500', ½ deg at
1050'. WOB 25,000#, 20 RPM, PP 1050 psi. Mud is water

9/11/02 PO Drilling at 2226'. Drill and survey from 1120' to 2226', started getting Gilsonite returns
and encountered deviation at approx 2000'. Reduced WOB and started fanning bit to get hole
straight again. Surveys: ½ deg at 1402', ½ deg at 1635', 2 ½ deg at 2012', 2 ¾ deg at 2031'.
WOB 45,000# - 30,000#, Mud is water, RPM 20+200, PP 1440 psi.

9/12/02 PO Drilling at 3004'. Drill and survey from 2226' to 3004' with bit #1. Surveys: 2 ½ deg at
2197', 2 deg at 2471', 1 ½ deg at 2292', 2 ½ deg at 2924'. MW 8.5ppg, Vis 26, WOB 40,
RPM 20+200, PP 1350, GPM 520.

9/13/02 PO Repair swivel packing. Drill and survey from 3004' to 3601' with bit #1. NOTE: had gas
kick at 2783'. Surveys: 1 ½ deg at 3172', 2 deg at 3333'. MW 9.0, Vis 41, WOB 45,000#,
RPM 20 + 200, PP 1700. Mud slightly cut back due to water flow.

9/14/02 PO Drilling at 3920'. Drill to 3703', raise mud weight to kill influx, circulate out gas and
water for 1 hour, POOH for new bit, GIH with bit#2 a security ll'XC33N. Drill and survey
from 3703' to 3920'. Surveys: 1 ½ deg at 3633'. MW 9.2, Vis 41, WOB 50,000#, RPM
20+200, PP 1600, GPM 569, Penetration rate 13-20'/hr.

9/15/02 PO Drilling at 4375'. Drill and survey from 3920' to 4375' with bit #2. Surveys: ½ deg at
3896'. ½ deg at 4234'. MW 9.3, Vis 40, RPM 20+200, WOB 45,000#, PP 1650#, GPM 560.

9/16/02 PO Logging at 4558'. Drill and survey from 4375' to 4558' with bit #2. Short trip- no flow.
POOH and RU Halliburton Loggers. Surveys: 1 ½ deg at 4296', 1 ¾ deg at 4497', MW 9.6,
Vis 41, RPM 25+200, WOB 55,000#, PP 1750#, GPM 555.

9/17/02 PO Laydown Hydril. Finish logging well, GIH to 3000' and circulate out gas. POOH, Run
106 jts of 8 5/8" 32# J-55 special drift ST&C casing to 4558'. RU Halliburton and cement
casing with 560 sxs of Hi-Fill at 11.0 ppg, followed by 220 sxs of Class "G" mixed at 15.6
ppg. Performed two top jobs with 150 sxs of Class "G".

9/18/02 PO WO upper kelly cock. ND divertor, cut off wellhead and casing stub, weld on 8 5/8"
wellhead and test same. NU l1" 5000# BOPS, test same, Upper kelly cock failed test BLM
shut down rig until new one
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3896'. ½ deg at 4234'. MW 9.3, Vis 40, RPM 20+200, WOB 45,000#, PP 1650#, GPM 560.

9/16/02 PO Logging at 4558'. Drill and survey from 4375' to 4558' with bit #2. Short trip- no flow.
POOH and RU Halliburton Loggers. Surveys: 1 ½ deg at 4296', 1 ¾ deg at 4497', MW 9.6,
Vis 41, RPM 25+200, WOB 55,000#, PP 1750#, GPM 555.

9/17/02 PO Laydown Hydril. Finish logging well, GIH to 3000' and circulate out gas. POOH, Run
106 jts of 8 5/8" 32# J-55 special drift ST&C casing to 4558'. RU Halliburton and cement
casing with 560 sxs of Hi-Fill at 11.0 ppg, followed by 220 sxs of Class "G" mixed at 15.6
ppg. Performed two top jobs with 150 sxs of Class "G".

9/18/02 PO WO upper kelly cock. ND divertor, cut off wellhead and casing stub, weld on 8 5/8"
wellhead and test same. NU l1" 5000# BOPS, test same, Upper kelly cock failed test BLM
shut down rig until new one
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wellhead and test same. NU l1" 5000# BOPS, test same, Upper kelly cock failed test BLM
shut down rig until new one
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9/19/02 PO Drilling at 4872'. Finish testing BOP's and Kelly cock to 5000#, GIH with BHA, TOOH
to change motor. GIH with 7 7/8" Security SEB 564. Drill cement and shoe and test formation
to 640 psi. Drill from 4558' to 4872'. MW 8.5, Vis 28, FL 19, RPM 60, WOB 45,000#, PP
1200, GPM 358.

9/20/02 PO Drilling at 5503'. Drill Green River from 4872' to 5503' with bit #3. Survey: 2 deg at
4960'. MW 8.7, Vis 26, Ph 11.5, RPM 50+, WOB 45,000#, PP 1250, GPM 343.

9/21/02 PO Drilling at 6068'. Drill Green River and Wasatch formation with bit #3 from 5503' to
6068'. MW 8.8 DAPP, Vis 29, Ph 10, RPM 60+, WOB 45,000#, PP 1250.

9/22/02 PO Drilling at 6536'. Drill Wasatch formation with bit #3 to 6131', POOH and LD 31 jts DP
and GIH with bit #4, a security 7 7/8" FM 2555. PU 32 new jts DP and drill to 6536'. MW
8.5 DAPP, Vis 26, PH 8, RPM 60+, WOB 15,000#, PP 1000, GPM 356. Bit #3 made 1573' in
55 hrs.

9/23/02 PO Tripping. Drill Wasatch from 6536' to 7602', pump slug, POOH and LD 20# DP. MW
8.6 DAPP, Vis 28, Ph 7.5, RPM 60+, WOB 10,000#, PP 1000.

9/24/02 PO Drilling at 7769'. LDDP for hardbanding, switch pipe around, GIH with BHA and drill
Wasatch formation from 7602' to 7769'. MW 8.7, Vis 30, WOB 35,000#, RPM 60+, PP
1150.

9/25/02 PO Drilling at 8133'. Drill Wasatch formation from 7769' to 8133' with bit #5, a security XS-

31. Bit #4, a diamond bit, was pulled green and made 1471' in 30 ½ hrs. MW 8.8, Vis 30,
WOB 40,000#, RPM 40+, PP1200.

9/26/02 PO Drilling at 8507'. Drill Wasatch formation from 8133' to 8507'with bit #5. MW 9.1, Vis
30, WOB 46,000#, PP1250, RPM 40+.

9/27/02 PO Tripping for new bit. Drill Wasatch formation from 8507' to 8752' with bit #5, pump
slug, POOH. MW 9.1, Vis 38, RPM 40+, PP 1300, Ph 8, Fl 20.

9/28/02 PO Drilling at 8950'. GIH with bit #6, a security XS-33, Drill Wasatch from 8752' to 8950'.
MW 9.2, Vis 37, RPM 45+, WOB 48,000#, PP 1450, Bit #5 made 1150' in 78 hrs.

9/29/02 PO Drilling at 9217'. Drilled Wasatch formation from 8950' to 9217'. Made 268' in 24 hrs.
MW 9.6, Vis 37, Ph 8, Cl 6100, WOB 47,000#, RPM 46+,

9/30/02 PO Drilling at 9304'. Drill to 9236 with bit #6. POOH for bit #7, a Security XS-44. Drill
Mesa Verde from 9236' to 9304'. Made 87' in last 24 hrs. Bit #6 made 484' in 43 hrs. MW
9.9, Vis 38, Fl 13.6, Ph 8.0, Cl 45,000, WOB 48,000#, RPM 46+, PP 1400.

10/1/02 PO Drilling at 9503'. Drill Mesa Verde from 9304' to 9503'. Made 199' in 24 hrs with bit #7.
MW 9.8, Vis 39, Fl 16, Cl 55,000, WOB 45,000#, RPM 48+, PP
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9/23/02 PO Tripping. Drill Wasatch from 6536' to 7602', pump slug, POOH and LD 20# DP. MW
8.6 DAPP, Vis 28, Ph 7.5, RPM 60+, WOB 10,000#, PP 1000.

9/24/02 PO Drilling at 7769'. LDDP for hardbanding, switch pipe around, GIH with BHA and drill
Wasatch formation from 7602' to 7769'. MW 8.7, Vis 30, WOB 35,000#, RPM 60+, PP
1150.
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9/28/02 PO Drilling at 8950'. GIH with bit #6, a security XS-33, Drill Wasatch from 8752' to 8950'.
MW 9.2, Vis 37, RPM 45+, WOB 48,000#, PP 1450, Bit #5 made 1150' in 78 hrs.

9/29/02 PO Drilling at 9217'. Drilled Wasatch formation from 8950' to 9217'. Made 268' in 24 hrs.
MW 9.6, Vis 37, Ph 8, Cl 6100, WOB 47,000#, RPM 46+,

9/30/02 PO Drilling at 9304'. Drill to 9236 with bit #6. POOH for bit #7, a Security XS-44. Drill
Mesa Verde from 9236' to 9304'. Made 87' in last 24 hrs. Bit #6 made 484' in 43 hrs. MW
9.9, Vis 38, Fl 13.6, Ph 8.0, Cl 45,000, WOB 48,000#, RPM 46+, PP 1400.

10/1/02 PO Drilling at 9503'. Drill Mesa Verde from 9304' to 9503'. Made 199' in 24 hrs with bit #7.
MW 9.8, Vis 39, Fl 16, Cl 55,000, WOB 45,000#, RPM 48+, PP
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to change motor. GIH with 7 7/8" Security SEB 564. Drill cement and shoe and test formation
to 640 psi. Drill from 4558' to 4872'. MW 8.5, Vis 28, FL 19, RPM 60, WOB 45,000#, PP
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Wasatch formation from 7602' to 7769'. MW 8.7, Vis 30, WOB 35,000#, RPM 60+, PP
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MW 9.2, Vis 37, RPM 45+, WOB 48,000#, PP 1450, Bit #5 made 1150' in 78 hrs.

9/29/02 PO Drilling at 9217'. Drilled Wasatch formation from 8950' to 9217'. Made 268' in 24 hrs.
MW 9.6, Vis 37, Ph 8, Cl 6100, WOB 47,000#, RPM 46+,

9/30/02 PO Drilling at 9304'. Drill to 9236 with bit #6. POOH for bit #7, a Security XS-44. Drill
Mesa Verde from 9236' to 9304'. Made 87' in last 24 hrs. Bit #6 made 484' in 43 hrs. MW
9.9, Vis 38, Fl 13.6, Ph 8.0, Cl 45,000, WOB 48,000#, RPM 46+, PP 1400.

10/1/02 PO Drilling at 9503'. Drill Mesa Verde from 9304' to 9503'. Made 199' in 24 hrs with bit #7.
MW 9.8, Vis 39, Fl 16, Cl 55,000, WOB 45,000#, RPM 48+, PP
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10/2/02 PO Drilling at 9706'. Drill Mesa Verde from 9499' to 9706' with bit #7. MW 9.8, Vis 38, Fl
12, Ph 7, WOB 45,000#, RPM 60, PP 1450.

10/3/02 PO Drilling at 9842'. Drill Mesa Verde from 9706' to 9739' POOH for new bit, change
motor, test BOP's, and GIH with bit #8, a security XS-44. GIH and drill from 9739' to 9842'.
Bit #7 made 503' in 59 ½ hrs. Mw 9.8, Vis 36, Fl 12, Ph 7, WOB 45,000#, RPM 45+

10/4/02 PO Tripping for new bit. Drill Mesa Verde from 9842' to 9970' with bit #8, pump pill, and
POOH, GIH with bit #9, a security XS-44. Bit #8 made 231' in 23 hrs and had a bearing
failure. MW 10, Vis 40, FL 12, Ph 7.

10/5/02 PO Drilling at 10164'. Drill Mesa Verde from 9970' to 10164' with bit #9, had 3 shows from
9984' to 10115'. MW 10.2, Vis 41, Fl 12, Ph 7, Cl 70,000.

10/6/02 PO Drilling at 10430'. Drill Mesa Verde from 10164' to 10430' with bit #9, had 5 shows
from 10174' to 10308'. MW 10.2, Vis 37, Fl 11.2, Cl 70,000, WOB 45,000#, RPM 60+, PP
1550.

10/7/02 PO Drilling at 10700'. Drill Mesa Verde from 10430' to 10700' with bit #9, had 2'-10' flare
burning most of the day. Drilled 3 good shows from 10426'-10558'.BGG 850-2500, MW
10.2, Vis 40, Fl 10.6, Ph 7, Cl 70,000, RPM 60+, WOB 45,000#, PP 1600, GPM 341,

10/8/02 PO Drilling at 10788'. Drill Mesa Verde with bit #9 from 10,700' to 10753', pump pill,
survey 2 deg at 10,700', POOH and change mud motor and bit. Replace air compressor and
GIH with bit #10 , a Security XS-48. Drill from 10,753 to 10786'. Mw 10.2, Vis 42, Fl 9.6,
Ph 7, Cl 70,000, WOB 45,000#, RPM 25+, SPM 106, PP 1600. Show #37, 10735-10750'
2520 units, BGG 350-1200 units.

10/9/02 PO Drilling at 10984'. Drill Mesa Verde with bit #10 from 10788' to 10984'. MW 10.2, Vis
40, Fl 9.6, Ph 7, Cl 55,000, WOB 45,000#, RPM 45+, SPM 98, PP 1600. BGG 450-500 units,
no shows last 24 hrs.

10/10/02 PO Drilling at 11175'. Drill Mesa Verde with bit #10 from 10984' to 11175'. MW 10.4, Vis
44, Fl 10.2, Ph 7, Cl 57,000 WOB 45,000#, RPM 45+, PP 1600, BGG 600-1500 units, Show
#38 11010'-11048' 1450 units, show #39 11116'-11128' 1250 units.

10/11/02 PO Tripping for new bit. Drilled Mesa Verde from 11175' to 11315' with bit #10, pump pill,
drop survey, POOH for new bit. Mw 10.9, Vis 48, Fl 10, Ph 7, RPM 45+, WOB 45,000#, PP
1500, SPM 95, BGG 750-2000 units. Show #40 11190'-l l232' 2300 units.

10/12/02 PO Drilling at 11353'. Fin POOH, function test BOP'S, GIH with bit # 11 a security XS-48.
Drill Mesa Verde from 11315' to 11353'. Bit #10 made 562' in 72 ½ hrs. MW 11.1, Vis 48,
Fl 10, Ph 7, Cl 65,000, WOB 45,000#, RPM 55+, PP 1500, SPM 107, BGG 800-1400.

10/13/02 PO Drilling at 11413'. Pump pill, POOH and PU new motor and bit #12, a Security XS-55,
GIH and drill from 11353' to 11413'. Bit #11 made 38' in 19 ½ hrs. MW l1.1, Vis 46, Ph 7.5,
Cl 75,000, WOB 45, RPM 45+, SPM 91, PP
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10/13/02 PO Drilling at 11413'. Pump pill, POOH and PU new motor and bit #12, a Security XS-55,
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10/14/02 PO Drilling at 11561'. Drill Mesa Verde and Castlegate from 11413' to l1561' with bit #12.
MW 11.3, Vis 48, Fl 12, Ph 7, Cl 80,000, RPM 40, WOB 45,000#, PP 1500, BGG 500-1500
units.

10/15/02 PO Drilling at 11676. Drill Castle Gate from 11561' to 11639', circulate out gas kick and
build weight, drill to 11642' started loosing returns, mix and pump LCM pill, drill to 11676'.
MW 11.8, Vis 51, Fl 10, Ph 7, Cl 80,000, RPM 45, WOB 45,000#, PP 1500.
Show #41 11526'-11548' 1600 units
Show #42 11598'-11616' 1700 units
Show #43 11642'-11657' 2250 units

10/16/02 PO GIH with new bit. Drill Castlegate from 11676' to 11703' with bit # 12, bit wore out, 3'-
20' flare, circulate and kill well, POOH and lay down motor, PU bit #13, a Security XS-38,
GIH with new bit. MW 12.4, Vis 54, FL 10, Ph
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Daily Drilling Report

Distribution list: M. Decker, M. Erickson, R. Dean, H. Sharpe, J. Longwell, Phillips Petroleum, and
Halliburton

8/21/02 Notify Ed Forsman, Vernal BLM of intent to begin location construction.

8/22/02 MI Huffman construction. Start building road from 31-29 to new location. Start to level off
location. Hit solid rock near grade on location.

8/23/02 Work on road to location-70% complete. Location leveled except for two rock humps which
will need to be blasted.

8/24/02 Move in rock drill start drilling blast holes in pit area. Drill steel broke, wait on new steel.

8/25/02 Wait on new drill steel.

8/26/02 Wait on new drill steel.

8/27/02 Finished drilling 450 blast holes, load holes with prell and dynamite. Blast pit area and two
rock humps on location.

8/28/02 Push rubble out of pit area with cat. Level and extend location to accommodate CAZA rig
#61. Move in Rat hole rig.

8/29/02 Blast rock mound in pit area, finish pushing rubble out of pit. Blade and compact road. Expect
to spud well with rat hole rig midday 8/29/02.

8/30/02 Drill Rathole and mousehole. Finish dressing off location. Install pit liner.

8/31/02 Spud well 8/30/02 with Bill Junior's rathole rig. Drill 17 ½" hole to 233'. Run 13 3/8" 48# H-
40 casing to 225'. Cement with 220 sacks Class G at 15.6 PPG, 2% CaCl , and ¼# flocele.
Circulated 14 bbls to surface. Start moving in CAZA #61.

9/1/02 Continue moving in CAZA rig #61.

9/2/02 SDF Sunday

9/3/02 SDF Labor Day

9/4/02 Continue moving in CAZA rig #61

9/5/02 Rig up CAZA #61.

9/6/02 Rig up CAZA #61, expect to start drilling on
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9/7/02 Finish rigging up CAZA rig #61.

9/8/02 Drill rathole, PU BHA, WO tools, GIH with bit #1 a 1l' Security XC33N, Tag at 178', prime
pumps, cut drill line, replace wash pipe packing.

9/9/02 PO drilling at 283'.Repair draworks brakes. Begin drilling cement at 04:00 AM 9-9-02. Drill
cement from 178' to 225', drill new hole from 225' to 284'. Mud is water.

9/10/02 PO drilling at 1120'. Drill and survey from 284' to l120'. Surveys: ½ deg at 500', ½ deg at
1050'. WOB 25,000#, 20 RPM, PP 1050 psi. Mud is water

9/11/02 PO Drilling at 2226'. Drill and survey from 1120' to 2226', started getting Gilsonite returns
and encountered deviation at approx 2000'. Reduced WOB and started fanning bit to get hole
straight again. Surveys: ½ deg at 1402', ½ deg at 1635', 2 ½ deg at 2012', 2 ¾ deg at 2031'.
WOB 45,000# - 30,000#, Mud is water, RPM 20+200, PP 1440 psi.

9/12/02 PO Drilling at 3004'. Drill and survey from 2226' to 3004' with bit #1. Surveys: 2 ½ deg at
2197', 2 deg at 2471', 1 ½ deg at 2292', 2 ½ deg at 2924'. MW 8.5ppg, Vis 26, WOB 40,
RPM 20+200, PP 1350, GPM 520.

9/13/02 PO Repair swivel packing. Drill and survey from 3004' to 3601' with bit #1. NOTE: had gas
kick at 2783'. Surveys: 1 ½ deg at 3172', 2 deg at 3333'. MW 9.0, Vis 41, WOB 45,000#,
RPM 20 + 200, PP 1700. Mud slightly cut back due to water flow.

9/14/02 PO Drilling at 3920'. Drill to 3703', raise mud weight to kill influx, circulate out gas and
water for 1 hour, POOH for new bit, GIH with bit#2 a security ll'XC33N. Drill and survey
from 3703' to 3920'. Surveys: 1 ½ deg at 3633'. MW 9.2, Vis 41, WOB 50,000#, RPM
20+200, PP 1600, GPM 569, Penetration rate 13-20'/hr.

9/15/02 PO Drilling at 4375'. Drill and survey from 3920' to 4375' with bit #2. Surveys: ½ deg at
3896'. ½ deg at 4234'. MW 9.3, Vis 40, RPM 20+200, WOB 45,000#, PP 1650#, GPM 560.

9/16/02 PO Logging at 4558'. Drill and survey from 4375' to 4558' with bit #2. Short trip- no flow.
POOH and RU Halliburton Loggers. Surveys: 1 ½ deg at 4296', 1 ¾ deg at 4497', MW 9.6,
Vis 41, RPM 25+200, WOB 55,000#, PP 1750#, GPM 555.

9/17/02 PO Laydown Hydril. Finish logging well, GIH to 3000' and circulate out gas. POOH, Run
106 jts of 8 5/8" 32# J-55 special drift ST&C casing to 4558'. RU Halliburton and cement
casing with 560 sxs of Hi-Fill at 11.0 ppg, followed by 220 sxs of Class "G" mixed at 15.6
ppg. Performed two top jobs with 150 sxs of Class "G".

9/18/02 PO WO upper kelly cock. ND divertor, cut off wellhead and casing stub, weld on 8 5/8"
wellhead and test same. NU l1" 5000# BOPS, test same, Upper kelly cock failed test BLM
shut down rig until new one
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9/19/02 PO Drilling at 4872'. Finish testing BOP's and Kelly cock to 5000#, GIH with BHA, TOOH
to change motor. GIH with 7 7/8" Security SEB 564. Drill cement and shoe and test formation
to 640 psi. Drill from 4558' to 4872'. MW 8.5, Vis 28, FL 19, RPM 60, WOB 45,000#, PP
1200, GPM 358.

9/20/02 PO Drilling at 5503'. Drill Green River from 4872' to 5503' with bit #3. Survey: 2 deg at
4960'. MW 8.7, Vis 26, Ph 11.5, RPM 50+, WOB 45,000#, PP 1250, GPM 343.

9/21/02 PO Drilling at 6068'. Drill Green River and Wasatch formation with bit #3 from 5503' to
6068'. MW 8.8 DAPP, Vis 29, Ph 10, RPM 60+, WOB 45,000#, PP 1250.

9/22/02 PO Drilling at 6536'. Drill Wasatch formation with bit #3 to 6131', POOH and LD 31 jts DP
and GIH with bit #4, a security 7 7/8" FM 2555. PU 32 new jts DP and drill to 6536'. MW
8.5 DAPP, Vis 26, PH 8, RPM 60+, WOB 15,000#, PP 1000, GPM 356. Bit #3 made 1573' in
55 hrs.

9/23/02 PO Tripping. Drill Wasatch from 6536' to 7602', pump slug, POOH and LD 20# DP. MW
8.6 DAPP, Vis 28, Ph 7.5, RPM 60+, WOB 10,000#, PP 1000.

9/24/02 PO Drilling at 7769'. LDDP for hardbanding, switch pipe around, GIH with BHA and drill
Wasatch formation from 7602' to 7769'. MW 8.7, Vis 30, WOB 35,000#, RPM 60+, PP
1150.

9/25/02 PO Drilling at 8133'. Drill Wasatch formation from 7769' to 8133' with bit #5, a security XS-
31. Bit #4, a diamond bit, was pulled green and made 1471' in 30 ½ hrs. MW 8.8, Vis 30,
WOB 40,000#, RPM 40+,
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8/22/02 MI Huffman construction. Start building road from 31-29 to new location. Start to level
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8/23/02 Work on road to location-70% complete. Location leveled except for two rock humps
which will need to be blasted.

8/24/02 Move in rock drill start drilling blast holes in pit area. Drill steel broke, wait on new
steel.
8/25/02 Wait on new drill steel.

8/26/02 Wait on new drill steel.

8/27/02 Finished drilling 450 blast holes, load holes with prell and dynamite. Blast pit area and
two rock humps on location.

8/28/02 Push rubble out of pit area with cat. Level and extend location to accommodate CAZA
rig #61. Move in Rat hole rig.

8/29/02 Blast rock mound in pit area, finish pushing rubble out of pit. Blade and compact road.
Expect to spud well with rat hole rig midday 8/29/02.

8/30/02 Drill Rathole and mousehole. Finish dressing off location. Install pit liner.

8/31/02 Spud well 8/30/02 with Bill Junior's rathole rig. Drill 17 ½" hole to 233'. Run 13 3/8" 48#
H-40 casing to 225'. Cement with 220 sacks Class G at 15.6 PPG, 2% CaCl , and ¼#
flocele. Circulated 14 bbls to surface. Start moving in CAZA #61.

9/1/02 Continue moving in CAZA rig #61.

9/2/02 SDF Sunday

9/3/02 SDF Labor Day

9/4/02 Continue moving in CAZA rig #61

9/5/02 Rig up CAZA #61.

9/6/02 Rig up CAZA #61, expect to start drilling on
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9/7/02 Finish rigging up CAZA rig #61.

9/8/02 Drill rathole, PU BHA, WO tools, GIH with bit #1 a 11' Security XC33N, Tag at 178',
prime pumps, cut drill line, replace wash pipe packing.

9/9/02 PO drilling at 283'.Repair draworks brakes. Begin drilling cement at 04:00 AM 9-9-02.
Drill cement from 178' to 225', drill new hole from 225' to 284'. Mud is water.

9/10/02 PO drilling at 1120'. Drill and survey from 284' to 1120'. Surveys: ½ deg at 500', ½ deg
at 1050'. WOB 25,000#, 20 RPM, PP 1050 psi. Mud is water

9/11/02 PO Drilling at 2226'. Drill and survey from 1120' to 2226', started getting Gilsonite
returns and encountered deviation at approx 2000'. Reduced WOB and started fanning
bit to get hole straight again. Surveys: ½ deg at 1402', ½ deg at 1635', 2 ½ deg at 2012', 2
¾ deg at 2031'. WOB 45,000# - 30,000#, Mud is water, RPM 20+200, PP 1440 psi.

9/12/02 PO Drilling at 3004'. Drill and survey from 2226' to 3004' with bit #1, Surveys: 2 ½ deg
at 2197', 2 deg at 2471', 1 ½ deg at 2292', 2 ½ deg at 2924'. MW 8.5ppg, Vis 26, WOB
40, RPM 20+200, PP 1350, GPM 520.

9/13/02 PO Repair swivel packing. Drill and survey from 3004' to 3601' with bit #1. NOTE: had
gas kick at 2783'. Surveys: 1 ½ deg at 3172', 2 deg at 3333'. MW 9.0, Vis 41, WOB
45,000#, RPM 20 + 200, PP 1700. Mud slightly cut back due to water flow.

9/14/02 PO Drilling at 3920'. Drill to 3703', raise mud weight to kill influx, circulate out gas and
water for 1 hour, POOH for new bit, GIH with bit#2 a security 1l'XC33N. Drill and
survey from 3703' to 3920'. Surveys: 1 ½ deg at 3633'. MW 9.2, Vis 41, WOB 50,000#,
RPM 20+200, PP 1600, GPM 569, Penetration rate 13-20'/hr.

9/15/02 PO Drilling at 4375'. Drill and survey from 3920' to 4375' with bit #2. Surveys: ½ deg at
3896'. ½ deg at 4234'. MW 9.3, Vis 40, RPM 20+200, WOB 45,000#, PP 1650#, GPM
560.

9/16/02 PO Logging at 4558'. Drill and survey from 4375' to 4558' with bit #2. Short trip- no
flow. POOH and RU Halliburton Loggers. Surveys: 1 ½ deg at 4296', 1 ¾ deg at 4497',
MW 9.6, Vis 41, RPM 25+200, WOB 55,000#, PP 1750#, GPM 555.

9/17/02 PO Laydown Hydril. Finish logging well, GIH to 3000' and circulate out gas. POOH,
Run 106 jts of 8 5/8" 32# J-55 special drift ST&C casing to 4558'. RU Halliburton and
cement casing with 560 sxs of Hi-Fill at 11.0 ppg, followed by 220 sxs of Class "G" mixed
at 15.6 ppg. Performed two top jobs with 150 sxs of Class "G".

9/18/02 PO WO upper kelly cock. ND divertor, cut off wellhead and casing stub, weld on 8 5/8"
wellhead and test same. NU l1" 5000# BOPS, test same, Upper kelly cock failed test
BLM shut down rig until new one
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9/19/02 PO Drilling at 4872'. Finish testing BOP's and Kelly cock to 5000#, GIH with BHA,
TOOH to change motor. GIH with 7 7/8" Security SEB 564. Drill cement and shoe and
test formation to 640 psi. Drill from 4558' to 4872'. MW 8.5, Vis 28, FL 19, RPM 60,
WOB 45,000#, PP 1200, GPM 358.

9/20/02 PO Drilling at 5503'. Drill Green River from 4872' to 5503' with bit #3. Survey: 2 deg at
4960'. MW 8.7, Vis 26, Ph 11.5, RPM 50+, WOB 45,000#, PP 1250, GPM 343.

9/21/02 PO Drilling at 6068'. Drill Green River and Wasatch formation with bit #3 from 5503'
to 6068'. MW 8.8 DAPP, Vis 29, Ph 10, RPM 60+, WOB 45,000#, PP 1250.

9/22/02 PO Drilling at 6536'. Drill Wasatch formation with bit #3 to 6131', POOH and LD 31 jts
DP and GIH with bit #4, a security 7 7/8" FM 2555. PU 32 new jts DP and drill to 6536'.
MW 8.5 DAPP, Vis 26, PH 8, RPM 60+, WOB 15,000#, PP 1000, GPM 356. Bit #3 made
1573' in 55 hrs.

9/23/02 PO Tripping. Drill Wasatch from 6536' to 7602', pump slug, POOH and LD 20# DP.
MW 8.6 DAPP, Vis 28, Ph 7.5, RPM 60+, WOB 10,000#, PP 1000.

9/24/02 PO Drilling at 7769'. LDDP for hardbanding, switch pipe around, GIH with BHA and
drill Wasatch formation from 7602' to 7769'. MW 8.7, Vis 30, WOB 35,000#, RPM 60+,
PP 1150.

9/25/02 PO Drilling at 8133'. Drill Wasatch formation from 7769' to 8133' with bit #5, a security
XS-31. Bit #4, a diamond bit, was pulled green and made 1471' in 30 ½ hrs. MW 8.8, Vis
30, WOB 40,000#, RPM 40+, PP1200.

9/26/02 PO Drilling at 8507'. Drill Wasatch formation from 8133' to 8507'with bit #5. MW 9.1,
Vis 30, WOB 46,000#, PP1250, RPM 40+.

9/27/02 PO Tripping for new bit. Drill Wasatch formation from 8507' to 8752' with bit #5,
pump slug, POOH. MW 9.1, Vis 38, RPM 40+, PP 1300, Ph 8, Fl 20.

9/28/02 PO Drilling at 8950'. GIH with bit #6, a security XS-33, Drill Wasatch from 8752' to
8950'. MW 9.2, Vis 37, RPM 45+, WOB 48,000#, PP 1450, Bit #5 made 1150' in 78 hrs.

9/29/02 PO Drilling at 9217'. Drilled Wasatch formation from 8950' to 9217'. Made 268' in 24
hrs. MW 9.6, Vis 37, Ph 8, Cl 6100, WOB 47,000#, RPM 46+,

9/30/02 PO Drilling at 9304'. Drill to 9236 with bit #6. POOH for bit #7, a Security XS-44. Drill
Mesa Verde from 9236' to 9304'. Made 87' in last 24 hrs. Bit #6 made 484' in 43 hrs.
MW 9.9, Vis 38, Fl 13.6, Ph 8.0, Cl 45,000, WOB 48,000#, RPM 46+, PP 1400.

10/1/02 PO Drilling at 9503'. Drill Mesa Verde from 9304' to 9503'. Made 199' in 24 hrs with bit
#7. MW 9.8, Vis 39, Fl 16, Cl 55,000, WOB 45,000#, RPM 48+, PP
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10/2/02 PO Drilling at 9706'. Drill Mesa Verde from 9499' to 9706' with bit #7. MW 9.8, Vis 38,
Fl 12, Ph 7, WOB 45,000#, RPM 60, PP 1450.

10/3/02 PO Drilling at 9842'. Drill Mesa Verde from 9706' to 9739' POOH for new bit, change
motor, test BOP's, and GIH with bit #8, a security XS-44. GIH and drill from 9739' to
9842'. Bit #7 made 503' in 59 ½ hrs. Mw 9.8, Vis 36, Fl 12, Ph 7, WOB 45,000#, RPM
45+

10/4/02 PO Tripping for new bit. Drill Mesa Verde from 9842' to 9970' with bit #8, pump pill,
and POOH, GIH with bit #9, a security XS-44. Bit #8 made 231' in 23 hrs and had a
bearing failure. MW 10, Vis 40, FL 12, Ph 7.

10/5/02 PO Drilling at 10164'. Drill Mesa Verde from 9970' to 10164' with bit #9, had 3 shows
from 9984' to 10115'. MW 10.2, Vis 41, Fl 12, Ph 7, Cl 70,000.

10/6/02 PO Drilling at 10430'. Drill Mesa Verde from 10164' to 10430' with bit #9, had 5 shows
from 10174' to 10308'. MW 10.2, Vis 37, Fl 11.2, Cl 70,000, WOB 45,000#, RPM 60+, PP
1550.

10/7/02 PO Drilling at 10700'. Drill Mesa Verde from 10430' to 10700' with bit #9, had 2'-10'
flare burning most of the day. Drilled 3 good shows from 10426'-10558'.BGG 850-2500,
MW 10.2, Vis 40, Fl 10.6, Ph 7, Cl 70,000, RPM 60+, WOB 45,000#, PP 1600, GPM 341,

10/8/02 PO Drilling at 10788'. Drill Mesa Verde with bit #9 from 10,700' to 10753', pump pill,
survey 2 deg at 10,700', POOH and change mud motor and bit. Replace air compressor
and GIH with bit #10 , a Security XS-48. Drill from 10,753 to 10786'. Mw 10.2, Vis 42, Fl
9.6, Ph 7, Cl 70,000, WOB 45,000#, RPM 25+, SPM 106, PP 1600. Show #37, 10735-
10750' 2520 units, BGG 350-1200 units.

10/9/02 PO Drilling at 10984'. Drill Mesa Verde with bit #10 from 10788' to 10984'. MW 10.2,
Vis 40, Fl 9.6, Ph 7, Cl 55,000, WOB 45,000#, RPM 45+, SPM 98, PP 1600. BGG 450-500
units, no shows last 24 hrs.

10/10/02 PO Drilling at 11175'. Drill Mesa Verde with bit #10 from 10984' to l1175'. MW 10.4,
Vis 44, Fl 10.2, Ph 7, Cl 57,000 WOB 45,000#, RPM 45+, PP 1600, BGG 600-1500 units,
Show #38 11010'-11048' 1450 units, show #39 11116'-11128' 1250 units.

10/11/02 PO Tripping for new bit. Drilled Mesa Verde from 11175' to l1315' with bit #10, pump
pill, drop survey, POOH for new bit. Mw 10.9, Vis 48, F1 10, Ph 7, RPM 45+, WOB
45,000#, PP 1500, SPM 95, BGG 750-2000 units. Show #40 11190'-11232' 2300 units.

10/12/02 PO Drilling at 11353'. Fin POOH, function test BOP'S, GIH with bit # 11 a security XS-
48. Drill Mesa Verde from 11315' to 11353'. Bit #10 made 562' in 72 ½ hrs. MW 11.1,
Vis 48, Fl 10, Ph 7, Cl 65,000, WOB 45,000#, RPM 55+, PP 1500, SPM 107, BGG 800-
1400.

10/13/02 PO Drilling at 11413'. Pump pill, POOH and PU new motor and bit #12, a Security XS-
55, GIH and drill from 11353' to 11413'. Bit #11 made 38' in 19 ½ hrs. MW 11.1, Vis 46,
Ph 7.5, Cl 75,000, WOB 45, RPM 45+, SPM 91, PP

. g O
Daily Completion Report

Federal #23-21-9-19
NESW, Sec. 21, T9S, Rl9E

Energy Inc Uintah County, Utah
Page 4 of 5

10/2/02 PO Drilling at 9706'. Drill Mesa Verde from 9499' to 9706' with bit #7. MW 9.8, Vis 38,
Fl 12, Ph 7, WOB 45,000#, RPM 60, PP 1450.

10/3/02 PO Drilling at 9842'. Drill Mesa Verde from 9706' to 9739' POOH for new bit, change
motor, test BOP's, and GIH with bit #8, a security XS-44. GIH and drill from 9739' to
9842'. Bit #7 made 503' in 59 ½ hrs. Mw 9.8, Vis 36, Fl 12, Ph 7, WOB 45,000#, RPM
45+

10/4/02 PO Tripping for new bit. Drill Mesa Verde from 9842' to 9970' with bit #8, pump pill,
and POOH, GIH with bit #9, a security XS-44. Bit #8 made 231' in 23 hrs and had a
bearing failure. MW 10, Vis 40, FL 12, Ph 7.

10/5/02 PO Drilling at 10164'. Drill Mesa Verde from 9970' to 10164' with bit #9, had 3 shows
from 9984' to 10115'. MW 10.2, Vis 41, Fl 12, Ph 7, Cl 70,000.

10/6/02 PO Drilling at 10430'. Drill Mesa Verde from 10164' to 10430' with bit #9, had 5 shows
from 10174' to 10308'. MW 10.2, Vis 37, Fl 11.2, Cl 70,000, WOB 45,000#, RPM 60+, PP
1550.

10/7/02 PO Drilling at 10700'. Drill Mesa Verde from 10430' to 10700' with bit #9, had 2'-10'
flare burning most of the day. Drilled 3 good shows from 10426'-10558'.BGG 850-2500,
MW 10.2, Vis 40, Fl 10.6, Ph 7, Cl 70,000, RPM 60+, WOB 45,000#, PP 1600, GPM 341,

10/8/02 PO Drilling at 10788'. Drill Mesa Verde with bit #9 from 10,700' to 10753', pump pill,
survey 2 deg at 10,700', POOH and change mud motor and bit. Replace air compressor
and GIH with bit #10 , a Security XS-48. Drill from 10,753 to 10786'. Mw 10.2, Vis 42, Fl
9.6, Ph 7, Cl 70,000, WOB 45,000#, RPM 25+, SPM 106, PP 1600. Show #37, 10735-
10750' 2520 units, BGG 350-1200 units.

10/9/02 PO Drilling at 10984'. Drill Mesa Verde with bit #10 from 10788' to 10984'. MW 10.2,
Vis 40, Fl 9.6, Ph 7, Cl 55,000, WOB 45,000#, RPM 45+, SPM 98, PP 1600. BGG 450-500
units, no shows last 24 hrs.

10/10/02 PO Drilling at 11175'. Drill Mesa Verde with bit #10 from 10984' to l1175'. MW 10.4,
Vis 44, Fl 10.2, Ph 7, Cl 57,000 WOB 45,000#, RPM 45+, PP 1600, BGG 600-1500 units,
Show #38 11010'-11048' 1450 units, show #39 11116'-11128' 1250 units.

10/11/02 PO Tripping for new bit. Drilled Mesa Verde from 11175' to l1315' with bit #10, pump
pill, drop survey, POOH for new bit. Mw 10.9, Vis 48, F1 10, Ph 7, RPM 45+, WOB
45,000#, PP 1500, SPM 95, BGG 750-2000 units. Show #40 11190'-11232' 2300 units.

10/12/02 PO Drilling at 11353'. Fin POOH, function test BOP'S, GIH with bit # 11 a security XS-
48. Drill Mesa Verde from 11315' to 11353'. Bit #10 made 562' in 72 ½ hrs. MW 11.1,
Vis 48, Fl 10, Ph 7, Cl 65,000, WOB 45,000#, RPM 55+, PP 1500, SPM 107, BGG 800-
1400.

10/13/02 PO Drilling at 11413'. Pump pill, POOH and PU new motor and bit #12, a Security XS-
55, GIH and drill from 11353' to 11413'. Bit #11 made 38' in 19 ½ hrs. MW 11.1, Vis 46,
Ph 7.5, Cl 75,000, WOB 45, RPM 45+, SPM 91, PP

. g O
Daily Completion Report

Federal #23-21-9-19
NESW, Sec. 21, T9S, Rl9E

Energy Inc Uintah County, Utah
Page 4 of 5

10/2/02 PO Drilling at 9706'. Drill Mesa Verde from 9499' to 9706' with bit #7. MW 9.8, Vis 38,
Fl 12, Ph 7, WOB 45,000#, RPM 60, PP 1450.

10/3/02 PO Drilling at 9842'. Drill Mesa Verde from 9706' to 9739' POOH for new bit, change
motor, test BOP's, and GIH with bit #8, a security XS-44. GIH and drill from 9739' to
9842'. Bit #7 made 503' in 59 ½ hrs. Mw 9.8, Vis 36, Fl 12, Ph 7, WOB 45,000#, RPM
45+

10/4/02 PO Tripping for new bit. Drill Mesa Verde from 9842' to 9970' with bit #8, pump pill,
and POOH, GIH with bit #9, a security XS-44. Bit #8 made 231' in 23 hrs and had a
bearing failure. MW 10, Vis 40, FL 12, Ph 7.

10/5/02 PO Drilling at 10164'. Drill Mesa Verde from 9970' to 10164' with bit #9, had 3 shows
from 9984' to 10115'. MW 10.2, Vis 41, Fl 12, Ph 7, Cl 70,000.

10/6/02 PO Drilling at 10430'. Drill Mesa Verde from 10164' to 10430' with bit #9, had 5 shows
from 10174' to 10308'. MW 10.2, Vis 37, Fl 11.2, Cl 70,000, WOB 45,000#, RPM 60+, PP
1550.

10/7/02 PO Drilling at 10700'. Drill Mesa Verde from 10430' to 10700' with bit #9, had 2'-10'
flare burning most of the day. Drilled 3 good shows from 10426'-10558'.BGG 850-2500,
MW 10.2, Vis 40, Fl 10.6, Ph 7, Cl 70,000, RPM 60+, WOB 45,000#, PP 1600, GPM 341,

10/8/02 PO Drilling at 10788'. Drill Mesa Verde with bit #9 from 10,700' to 10753', pump pill,
survey 2 deg at 10,700', POOH and change mud motor and bit. Replace air compressor
and GIH with bit #10 , a Security XS-48. Drill from 10,753 to 10786'. Mw 10.2, Vis 42, Fl
9.6, Ph 7, Cl 70,000, WOB 45,000#, RPM 25+, SPM 106, PP 1600. Show #37, 10735-
10750' 2520 units, BGG 350-1200 units.

10/9/02 PO Drilling at 10984'. Drill Mesa Verde with bit #10 from 10788' to 10984'. MW 10.2,
Vis 40, Fl 9.6, Ph 7, Cl 55,000, WOB 45,000#, RPM 45+, SPM 98, PP 1600. BGG 450-500
units, no shows last 24 hrs.

10/10/02 PO Drilling at 11175'. Drill Mesa Verde with bit #10 from 10984' to l1175'. MW 10.4,
Vis 44, Fl 10.2, Ph 7, Cl 57,000 WOB 45,000#, RPM 45+, PP 1600, BGG 600-1500 units,
Show #38 11010'-11048' 1450 units, show #39 11116'-11128' 1250 units.

10/11/02 PO Tripping for new bit. Drilled Mesa Verde from 11175' to l1315' with bit #10, pump
pill, drop survey, POOH for new bit. Mw 10.9, Vis 48, F1 10, Ph 7, RPM 45+, WOB
45,000#, PP 1500, SPM 95, BGG 750-2000 units. Show #40 11190'-11232' 2300 units.

10/12/02 PO Drilling at 11353'. Fin POOH, function test BOP'S, GIH with bit # 11 a security XS-
48. Drill Mesa Verde from 11315' to 11353'. Bit #10 made 562' in 72 ½ hrs. MW 11.1,
Vis 48, Fl 10, Ph 7, Cl 65,000, WOB 45,000#, RPM 55+, PP 1500, SPM 107, BGG 800-
1400.

10/13/02 PO Drilling at 11413'. Pump pill, POOH and PU new motor and bit #12, a Security XS-
55, GIH and drill from 11353' to 11413'. Bit #11 made 38' in 19 ½ hrs. MW 11.1, Vis 46,
Ph 7.5, Cl 75,000, WOB 45, RPM 45+, SPM 91, PP



Daily Completion Report

GASCO Federal #23-21-9-19
NESW, Sec. 21, T9S, R19E

Energy Inc Uintah County, Utah
Page 5 of 5

10/14/02 PO Drilling at 11561'. Drill Mesa Verde and Castlegate from 11413' to 11561' with bit
#12. MW 11.3, Vis 48, Fl 12, Ph 7, Cl 80,000, RPM 40, WOB 45,000#, PP 1500, BGG
500-1500 units.

10/15/02 PO Drilling at 11676. Drill Castle Gate from 11561' to 11639', circulate out gas kick and
build weight, drill to 11642' started loosing returns, mix and pump LCM pill, drill to
11676'. MW 11.8, Vis 51, Fl 10, Ph 7, Cl 80,000, RPM 45, WOB 45,000#, PP 1500.
Show #41 11526'-11548' 1600 units
Show #42 11598'-11616' 1700 units
Show #43 11642'-11657' 2250
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Federal 23-21-9-19
Daily Drilling Report

Distribution list: M. Decker, M. Erickson, R. Dean, H. Sharpe, J. Longwell, Phillips Petroleum, and
Halliburton

8/21/02 Notify Ed Forsman, Vernal BLM of intent to begin location construction.

8/22/02 MI Huffman construction. Start building road from 31-29 to new location. Start to level off
location. Hit solid rock near grade on location.

8/23/02 Work on road to location-70% complete. Location leveled except for two rock humps which
will need to be blasted.

8/24/02 Move in rock drill start drilling blast holes in pit area. Drill steel broke, wait on new steel.

8/25/02 Wait on new drill steel.

8/26/02 Wait on new drill steel.

8/27/02 Finished drilling 450 blast holes, load holes with prell and dynamite. Blast pit area and two
rock humps on location.

8/28/02 Push rubble out of pit area with cat. Level and extend location to accommodate CAZA rig
#61. Move in Rat hole rig.

8/29/02 Blast rock mound in pit area, finish pushing rubble out of pit. Blade and compact road. Expect
to spud well with rat hole rig midday 8/29/02.

8/30/02 Drill Rathole and mousehole. Finish dressing off location. Install pit liner.

8/31/02 Spud well 8/30/02 with Bill Junior's rathole rig. Drill 17 ½" hole to 233'. Run 13 3/8" 48# H-
40 casing to 225'. Cement with 220 sacks Class G at 15.6 PPG, 2% CaCl , and ¼# flocele.
Circulated 14 bbls to surface. Start moving in CAZA #61.

9/1/02 Continue moving in CAZA rig #61.

9/2/02 SDF Sunday

9/3/02 SDF Labor Day

9/4/02 Continue moving in CAZA rig #61

9/5/02 Rig up CAZA #61.

9/6/02 Rig up CAZA #61, expect to start drilling on
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9/7/02 Finish rigging up CAZA rig #61.

9/8/02 Drill rathole, PU BHA, WO tools, GIH with bit #1 a 11' Security XC33N, Tag at 178', prime
pumps, cut drill line, replace wash pipe packing.

9/9/02 PO drilling at 283'.Repair draworks brakes. Begin drilling cement at 04:00 AM 9-9-02. Drill
cement from 178' to 225', drill new hole from 225' to 284'. Mud is water.

9/10/02 PO drilling at 1120'. Drill and survey from 284' to 1120'. Surveys: ½ deg at 500', ½ deg at
1050'. WOB 25,000#, 20 RPM, PP 1050 psi. Mud is water

9/11/02 PO Drilling at 2226'. Drill and survey from 1120' to 2226', started getting Gilsonite returns
and encountered deviation at approx 2000'. Reduced WOB and started fanning bit to get hole
straight again. Surveys: ½ deg at 1402', ½ deg at 1635', 2 ½ deg at 2012', 2 ¾ deg at 2031'.
WOB 45,000# - 30,000#, Mud is water, RPM 20+200, PP 1440 psi.

9/12/02 PO Drilling at 3004'. Drill and survey from 2226' to 3004' with bit #1. Surveys: 2 ½ deg at
2197', 2 deg at 2471', 1 ½ deg at 2292', 2 ½ deg at 2924'. MW 8,5ppg, Vis 26, WOB 40,
RPM 20+200, PP 1350, GPM 520.

9/13/02 PO Repair swivel packing. Drill and survey from 3004' to 3601' with bit #1. NOTE: had gas
kick at 2783'. Surveys: 1 ½ deg at 3172', 2 deg at 3333'. MW 9.0, Vis 41, WOB 45,000#,
RPM 20 + 200, PP 1700. Mud slightly cut back due to water flow.

9/14/02 PO Drilling at 3920'. Drill to 3703', raise mud weight to kill influx, circulate out gas and
water for I hour, POOH for new bit, GIH with bit#2 a security 1l'XC33N. Drill and survey
from 3703' to 3920'. Surveys: 1 ½ deg at 3633'. MW 9.2, Vis 41, WOB 50,000#, RPM
20+200, PP 1600, GPM 569, Penetration rate 13-20'/hr.

9/15/02 PO Drilling at 4375'. Drill and survey from 3920' to 4375' with bit #2. Surveys: ½ deg at
3896'. ½ deg at 4234'. MW 9.3, Vis 40, RPM 20+200, WOB 45,000#, PP 1650#, GPM 560.

9/16/02 PO Logging at 4558'. Drill and survey from 4375' to 4558' with bit #2. Short trip- no flow.
POOH and RU Halliburton Loggers. Surveys: 1 ½ deg at 4296', 1 ¾ deg at 4497', MW 9.6,
Vis 41, RPM 25+200, WOB 55,000#, PP 1750#, GPM 555.

9/17/02 PO Laydown Hydril. Finish logging well, GIH to 3000' and circulate out gas. POOH, Run
106 jts of 8 5/8" 32# J-55 special drift ST&C casing to 4558'. RU Halliburton and cement
casing with 560 sxs of Hi-Fill at 11.0 ppg, followed by 220 sxs of Class "G" mixed at 15.6
ppg. Performed two top jobs with 150 sxs of Class "G".

9/18/02 PO WO upper kelly cock. ND divertor, cut off wellhead and casing stub, weld on 8 5/8"
wellhead and test same. NU 11" 5000# BOPS, test same, Upper kelly cock failed test BLM
shut down rig until new one
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shut down rig until new one
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9/19/02 PO Drilling at 4872'. Finish testing BOP's and Kelly cock to 5000#, GIH with BHA, TOOH
to change motor. GIH with 7 7/8" Security SEB 564. Drill cement and shoe and test formation
to 640 psi. Drill from 4558' to 4872'. MW 8.5, Vis 28, FL 19, RPM 60, WOB 45,000#, PP
1200, GPM 358.

9/20/02 PO Drilling at 5503'. Drill Green River from 4872' to 5503' with bit #3. Survey: 2 deg at
4960'. MW 8.7, Vis 26, Ph 11.5, RPM 50+, WOB 45,000#, PP 1250, GPM 343.

9/21/02 PO Drilling at 6068'. Drill Green River and Wasatch formation with bit #3 from 5503' to
6068'. MW 8.8 DAPP, Vis 29, Ph 10, RPM 60+, WOB 45,000#, PP 1250.

9/22/02 PO Drilling at 6536'. Drill Wasatch formation with bit #3 to 6131', POOH and LD 31 jts DP
and GIH with bit #4, a security 7 7/8" FM 2555. PU 32 new jts DP and drill to 6536'. MW
8.5 DAPP, Vis 26, PH 8, RPM 60+, WOB 15,000#, PP 1000, GPM 356. Bit #3 made 1573' in
55 hrs.

9/23/02 PO Tripping. Drill Wasatch from 6536' to 7602', pump slug, POOH and LD 20# DP. MW
8.6 DAPP, Vis 28, Ph 7.5, RPM 60+, WOB 10,000#, PP 1000.

9/24/02 PO Drilling at 7769'. LDDP for hardbanding, switch pipe around, GIH with BHA and drill
Wasatch formation from 7602' to 7769'. MW 8.7, Vis 30, WOB 35,000#, RPM 60+, PP
1150.

9/25/02 PO Drilling at 8133'. Drill Wasatch formation from 7769' to 8133' with bit #5, a security XS-
31. Bit #4, a diamond bit, was pulled green and made 1471' in 30 ½ hrs. MW 8.8, Vis 30,
WOB 40,000#, RPM 40+, PP1200.

9/26/02 PO Drilling at 8507'. Drill Wasatch formation from 8133' to 8507'with bit #5. MW 9.1, Vis
30, WOB 46,000#, PP1250, RPM 40+.

9/27/02 PO Tripping for new bit. Drill Wasatch formation from 8507' to 8752' with bit #5, pump
slug, POOH. MW 9.1, Vis 38, RPM 40+, PP 1300, Ph 8, Fl 20.

9/28/02 PO Drilling at 8950'. GIH with bit #6, a security XS-33, Drill Wasatch from 8752' to 8950'.
MW 9.2, Vis 37, RPM 45+, WOB 48,000#, PP 1450, Bit #5 made 1150' in 78 hrs.

9/29/02 PO Drilling at 9217'. Drilled Wasatch formation from 8950' to 9217'. Made 268' in 24 hrs.
MW 9.6, Vis 37, Ph 8, Cl 6100, WOB 47,000#, RPM 46+,

9/30/02 PO Drilling at 9304'. Drill to 9236 with bit #6. POOH for bit #7, a Security XS-44. Drill
Mesa Verde from 9236' to 9304'. Made 87' in last 24 hrs. Bit #6 made 484' in 43 hrs. MW
9.9, Vis 38, Fl 13.6, Ph 8.0, Cl 45,000, WOB 48,000#, RPM 46+, PP 1400.

10/1/02 PO Drilling at 9503'. Drill Mesa Verde from 9304' to 9503'. Made 199' in 24 hrs with bit #7.
MW 9.8, Vis 39, Fl 16, Cl 55,000, WOB 45,000#, RPM 48+, PP
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10/2/02 PO Drilling at 9706'. Drill Mesa Verde from 9499' to 9706' with bit #7. MW 9.8, Vis 38, Fl
12, Ph 7, WOB 45,000#, RPM 60, PP 1450.

10/3/02 PO Drilling at 9842'. Drill Mesa Verde from 9706' to 9739' POOH for new bit, change
motor, test BOP's, and GIH with bit #8, a security XS-44. GIH and drill from 9739' to 9842'.
Bit #7 made 503' in 59 ½ hrs. Mw 9.8, Vis 36, Fl 12, Ph 7, WOB 45,000#, RPM 45+

10/4/02 PO Tripping for new bit. Drill Mesa Verde from 9842' to 9970' with bit #8, pump pill, and
POOH, GIH with bit #9, a security XS-44. Bit #8 made 231' in 23 hrs and had a bearing
failure. MW 10, Vis 40, FL 12, Ph 7.

10/5/02 PO Drilling at 10164'. Drill Mesa Verde from 9970' to 10164' with bit #9, had 3 shows from
9984' to 10115'. MW 10.2, Vis 41, F1 12, Ph 7, Cl 70,000.

10/6/02 PO Drilling at 10430'. Drill Mesa Verde from 10164' to 10430' with bit #9, had 5 shows
from 10174' to 10308'. MW 10.2, Vis 37, Fl 11.2, Cl 70,000, WOB 45,000#, RPM 60+, PP
1550.

10/7/02 PO Drilling at 10700'. Drill Mesa Verde from 10430' to 10700' with bit #9, had 2'-10' flare
burning most of the day. Drilled 3 good shows from 10426'-10558'.BGG 850-2500, MW
10.2, Vis 40, Fl 10.6, Ph 7, Cl 70,000, RPM 60+, WOB 45,000#, PP 1600, GPM 341,

10/8/02 PO Drilling at 10788'. Drill Mesa Verde with bit #9 from 10,700' to 10753', pump pill,
survey 2 deg at 10,700', POOH and change mud motor and bit. Replace air compressor and
GIH with bit #10 , a Security XS-48. Drill from 10,753 to 10786'. Mw 10.2, Vis 42, Fl 9.6,
Ph 7, Cl 70,000, WOB 45,000#, RPM 25+, SPM 106, PP 1600. Show #37, 10735-10750'
2520 units, BGG 350-1200 units.

10/9/02 PO Drilling at 10984'. Drill Mesa Verde with bit #10 from 10788' to 10984'. MW 10.2, Vis
40, Fl 9.6, Ph 7, Cl 55,000, WOB 45,000#, RPM 45+, SPM 98, PP 1600. BGG 450-500 units,
no shows last 24
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Federal 23-21-9-19
Daily Drilling Report

Distribution list: M. Decker, M. Erickson, R. Dean, H. Sharpe, J. Longwell, Phillips Petroleum, and
Halliburton

8/21/02 Notify Ed Forsman, Vernal BLM of intent to begin location construction.

8/22/02 MI Huffman construction. Start building road from 31-29 to new location. Start to level off
location. Hit solid rock near grade on location.

8/23/02 Work on road to location-70% complete. Location leveled except for two rock humps which
will need to be blasted.

8/24/02 Move in rock drill start drilling blast holes in pit area. Drill steel broke, wait on new steel.

8/25/02 Wait on new drill steel.

8/26/02 Wait on new drill steel.

8/27/02 Finished drilling 450 blast holes, load holes with prell and dynamite. Blast pit area and two
rock humps on location.

8/28/02 Push rubble out of pit area with cat. Level and extend location to accommodate CAZA rig
#61. Move in Rat hole rig.

8/29/02 Blast rock mound in pit area, finish pushing rubble out of pit. Blade and compact road. Expect
to spud well with rat hole rig midday 8/29/02.

8/30/02 Drill Rathole and mousehole. Finish dressing off location. Install pit liner.

8/31/02 Spud well 8/30/02 with Bill Junior's rathole rig. Drill 17 ½" hole to 233'. Run 13 3/8" 48# H-
40 casing to 225'. Cement with 220 sacks Class G at 15.6 PPG, 2% CaCl , and ¼# flocele.
Circulated 14 bbls to surface. Start moving in CAZA #61.

9/1/02 Continue moving in CAZA rig #61.

9/2/02 SDF Sunday

9/3/02 SDF Labor Day

9/4/02 Continue moving in CAZA rig #61

9/5/02 Rig up CAZA #61.

9/6/02 Rig up CAZA #61, expect to start drilling on
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9/7/02 Finish rigging up CAZA rig #61.

9/8/02 Drill rathole, PU BHA, WO tools, GIH with bit #1 a l l' Security XC33N, Tag at 178', prime
pumps, cut drill line, replace wash pipe packing.

9/9/02 PO drilling at 283'.Repair draworks brakes. Begin drilling cement at 04:00 AM 9-9-02. Drill
cement from 178' to 225', drill new hole from 225' to 284'. Mud is water.

9/10/02 PO drilling at 1120'. Drill and survey from 284' to l 120'. Surveys: ½ deg at 500', ½ deg at
1050'. WOB 25,000#, 20 RPM, PP 1050 psi. Mud is water

9/11/02 PO Drilling at 2226'. Drill and survey from 1120' to 2226', started getting Gilsonite returns
and encountered deviation at approx 2000'. Reduced WOB and started fanning bit to get hole
straight again. Surveys: ½ deg at 1402', ½ deg at 1635', 2 ½ deg at 2012', 2 ¾ deg at 2031'.
WOB 45,000# - 30,000#, Mud is water, RPM 20+200, PP 1440 psi.

9/12/02 PO Drilling at 3004'. Drill and survey from 2226' to 3004' with bit #1. Surveys: 2 ½ deg at
2197', 2 deg at 2471', 1 ½ deg at 2292', 2 ½ deg at 2924'. MW 8.5ppg, Vis 26, WOB 40,
RPM 20+200, PP 1350, GPM 520.

9/13/02 PO Repair swivel packing. Drill and survey from 3004' to 3601' with bit #1. NOTE: had gas
kick at 2783'. Surveys: 1 ½ deg at 3172', 2 deg at 3333'. MW 9.0, Vis 41, WOB 45,000#,
RPM 20 + 200, PP 1700. Mud slightly cut back due to water flow.

9/14/02 PO Drilling at 3920'. Drill to 3703', raise mud weight to kill influx, circulate out gas and
water for 1 hour, POOH for new bit, GIH with bit#2 a security 1l'XC33N. Drill and survey
from 3703' to 3920'. Surveys: 1 ½ deg at 3633'. MW 9.2, Vis 41, WOB 50,000#, RPM
20+200, PP 1600, GPM 569, Penetration rate 13-20'/hr.

9/15/02 PO Drilling at 4375'. Drill and survey from 3920' to 4375' with bit #2. Surveys: ½ deg at
3896'. ½ deg at 4234'. MW 9.3, Vis 40, RPM 20+200, WOB 45,000#, PP 1650#, GPM 560.

9/16/02 PO Logging at 4558'. Drill and survey from 4375' to 4558' with bit #2. Short trip- no flow.
POOH and RU Halliburton Loggers. Surveys: 1 ½ deg at 4296', 1 ¾ deg at 4497', MW 9.6,
Vis 41, RPM 25+200, WOB 55,000#, PP 1750#, GPM 555.

9/17/02 PO Laydown Hydril. Finish logging well, GIH to 3000' and circulate out gas. POOH, Run
106 jts of 8 5/8" 32# J-55 special drift ST&C casing to 4558'. RU Halliburton and cement
casing with 560 sxs of Hi-Fill at 11.0 ppg, followed by 220 sxs of Class "G" mixed at 15.6
ppg. Performed two top jobs with 150 sxs of Class "G".

9/18/02 PO WO upper kelly cock. ND divertor, cut off wellhead and casing stub, weld on 8 5/8"
wellhead and test same. NU l1" 5000# BOPS, test same, Upper kelly cock failed test BLM
shut down rig until new one
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9/19/02 PO Drilling at 4872'. Finish testing BOP's and Kelly cock to 5000#, GIH with BHA, TOOH
to change motor. GIH with 7 7/8" Security SEB 564. Drill cement and shoe and test formation
to 640 psi. Drill from 4558' to 4872'. MW 8.5, Vis 28, FL 19, RPM 60, WOB 45,000#, PP
1200, GPM 358.

9/20/02 PO Drilling at 5503'. Drill Green River from 4872' to 5503' with bit #3. Survey: 2 deg at
4960'. MW 8.7, Vis 26, Ph 11.5, RPM 50+, WOB 45,000#, PP 1250, GPM 343.

9/21/02 PO Drilling at 6068'. Drill Green River and Wasatch formation with bit #3 from 5503' to
6068'. MW 8.8 DAPP, Vis 29, Ph 10, RPM 60+, WOB 45,000#, PP 1250.

9/22/02 PO Drilling at 6536'. Drill Wasatch formation with bit #3 to 6131', POOH and LD 31 jts DP
and GIH with bit #4, a security 7 7/8" FM 2555. PU 32 new jts DP and drill to 6536'. MW
8.5 DAPP, Vis 26, PH 8, RPM 60+, WOB 15,000#, PP 1000, GPM 356. Bit #3 made 1573' in
55 hrs.

9/23/02 PO Tripping. Drill Wasatch from 6536' to 7602', pump slug, POOH and LD 20# DP. MW
8.6 DAPP, Vis 28, Ph 7.5, RPM 60+, WOB 10,000#, PP 1000.

9/24/02 PO Drilling at 7769'. LDDP for hardbanding, switch pipe around, GIH with BHA and drill
Wasatch formation from 7602' to 7769'. MW 8.7, Vis 30, WOB 35,000#, RPM 60+, PP
1150.

9/25/02 PO Drilling at 8133'. Drill Wasatch formation from 7769' to 8133' with bit #5, a security XS-
31. Bit #4, a diamond bit, was pulled green and made 1471' in 30 ½ hrs. MW 8.8, Vis 30,
WOB 40,000#, RPM 40+, PP1200.

9/26/02 PO Drilling at 8507'. Drill Wasatch formation from 8133' to 8507'with bit #5. MW 9.1, Vis
30, WOB 46,000#, PPl250, RPM 40+.

9/27/02 PO Tripping for new bit. Drill Wasatch formation from 8507' to 8752' with bit #5, pump
slug, POOH. MW 9.1, Vis 38, RPM 40+, PP 1300, Ph 8, Fl 20.

9/28/02 PO Drilling at 8950'. GIH with bit #6, a security XS-33, Drill Wasatch from 8752' to 8950'.
MW 9.2, Vis 37, RPM 45+, WOB 48,000#, PP 1450, Bit #5 made 1150' in 78 hrs.

9/29/02 PO Drilling at 9217'. Drilled Wasatch formation from 8950' to 9217'. Made 268' in 24 hrs,
MW 9.6, Vis 37, Ph 8, Cl 6100, WOB 47,000#, RPM 46+,

9/30/02 PO Drilling at 9304'. Drill to 9236 with bit #6. POOH for bit #7, a Security XS-44. Drill
Mesa Verde from 9236' to 9304'. Made 87' in last 24 hrs. Bit #6 made 484' in 43 hrs. MW
9.9, Vis 38, Fl 13.6, Ph 8.0, Cl 45,000, WOB 48,000#, RPM 46+, PP 1400.

10/1/02 PO Drilling at 9503'. Drill Mesa Verde from 9304' to 9503'. Made 199' in 24 hrs with bit #7.
MW 9.8, Vis 39, Fl 16, Cl 55,000, WOB 45,000#, RPM 48+, PP
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10/2/02 PO Drilling at 9706'. Drill Mesa Verde from 9499' to 9706' with bit #7. MW 9.8, Vis 38, Fl
12, Ph 7, WOB 45,000#, RPM 60, PP 1450.

10/3/02 PO Drilling at 9842'. Drill Mesa Verde from 9706' to 9739' POOH for new bit, change
motor, test BOP's, and GIH with bit #8, a security XS-44. GIH and drill from 9739' to 9842'.
Bit #7 made 503' in 59 ½ hrs. Mw 9.8, Vis 36, Fl 12, Ph 7, WOB 45,000#, RPM 45+

10/4/02 PO Tripping for new bit. Drill Mesa Verde from 9842' to 9970' with bit #8, pump pill, and
POOH, GIH with bit #9, a security XS-44. Bit #8 made 231' in 23 hrs and had a bearing
failure. MW 10, Vis 40, FL 12, Ph 7.

10/5/02 PO Drilling at 10164'. Drill Mesa Verde from 9970' to 10164' with bit #9, had 3 shows from
9984' to 10115'. MW 10.2, Vis 41, Fl 12, Ph 7, Cl 70,000.

10/6/02 PO Drilling at 10430'. Drill Mesa Verde from 10164' to 10430' with bit #9, had 5 shows
from 10174' to 10308'. MW 10.2, Vis 37, Fl 11.2, Cl 70,000, WOB 45,000#, RPM 60+, PP
1550.

10/7/02 PO Drilling at 10700'. Drill Mesa Verde from 10430' to 10700' with bit #9, had 2'-10' flare
burning most of the day. Drilled 3 good shows from 10426'-10558'.BGG 850-2500, MW
10.2, Vis 40, Fl 10.6, Ph 7, Cl 70,000, RPM 60+, WOB 45,000#, PP 1600, GPM 341,

10/8/02 PO Drilling at 10788'. Drill Mesa Verde with bit #9 from 10,700' to 10753', pump pill,
survey 2 deg at 10,700', POOH and change mud motor and bit. Replace air compressor and
GIH with bit #10 , a Security XS-48. Drill from 10,753 to 10786'. Mw 10.2, Vis 42, Fl 9.6,
Ph 7, C170,000, WOB 45,000#, RPM 25+, SPM 106, PP 1600. Show #37, 10735-10750'
2520 units, BGG 350-1200 units.

10/9/02 PO Drilling at 10984'. Drill Mesa Verde with bit #10 from 10788' to 10984'. MW 10.2, Vis
40, Fl 9.6, Ph 7, Cl 55,000, WOB 45,000#, RPM 45+, SPM 98, PP 1600. BGG 450-500 units,
no shows last 24 hrs.

10/10/02 PO Drilling at 11175'. Drill Mesa Verde with bit #10 from 10984' to 11175'. MW 10.4, Vis
44, Fl 10.2, Ph 7, Cl 57,000 WOB 45,000#, RPM 45+, PP 1600, BGG 600-1500 units, Show
#38 11010'-11048' 1450 units, show #39 11116'-11128' 1250 units.

10/11/02 PO Tripping for new bit. Drilled Mesa Verde from 11175' to l1315' with bit #10, pump pill,
drop survey, POOH for new bit. Mw 10.9, Vis 48, Fl 10, Ph 7, RPM 45+, WOB 45,000#, PP
1500, SPM 95, BGG 750-2000 units. Show #40 11190'-11232' 2300 units.

10/12/02 PO Drilling at 11353'. Fin POOH, function test BOP'S, GIH with bit # 11 a security XS-48.
Drill Mesa Verde from 11315' to l1353'. Bit #10 made 562' in 72 ½ hrs. MW l1.1, Vis 48,
Fl 10, Ph 7, Cl 65,000, WOB 45,000#, RPM 55+, PP 1500, SPM 107, BGG 800-1400.

10/13/02 PO Drilling at 11413'. Pump pill, POOH and PU new motor and bit #12, a Security XS-55,
GIH and drill from 11353' to l1413'. Bit #11 made 38' in 19 ½ hrs. MW l1.1, Vis 46, Ph 7.5,
Cl 75,000, WOB 45, RPM 45+, SPM 91, PP
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10/4/02 PO Tripping for new bit. Drill Mesa Verde from 9842' to 9970' with bit #8, pump pill, and
POOH, GIH with bit #9, a security XS-44. Bit #8 made 231' in 23 hrs and had a bearing
failure. MW 10, Vis 40, FL 12, Ph 7.

10/5/02 PO Drilling at 10164'. Drill Mesa Verde from 9970' to 10164' with bit #9, had 3 shows from
9984' to 10115'. MW 10.2, Vis 41, Fl 12, Ph 7, Cl 70,000.

10/6/02 PO Drilling at 10430'. Drill Mesa Verde from 10164' to 10430' with bit #9, had 5 shows
from 10174' to 10308'. MW 10.2, Vis 37, Fl 11.2, Cl 70,000, WOB 45,000#, RPM 60+, PP
1550.

10/7/02 PO Drilling at 10700'. Drill Mesa Verde from 10430' to 10700' with bit #9, had 2'-10' flare
burning most of the day. Drilled 3 good shows from 10426'-10558'.BGG 850-2500, MW
10.2, Vis 40, Fl 10.6, Ph 7, Cl 70,000, RPM 60+, WOB 45,000#, PP 1600, GPM 341,

10/8/02 PO Drilling at 10788'. Drill Mesa Verde with bit #9 from 10,700' to 10753', pump pill,
survey 2 deg at 10,700', POOH and change mud motor and bit. Replace air compressor and
GIH with bit #10 , a Security XS-48. Drill from 10,753 to 10786'. Mw 10.2, Vis 42, Fl 9.6,
Ph 7, C170,000, WOB 45,000#, RPM 25+, SPM 106, PP 1600. Show #37, 10735-10750'
2520 units, BGG 350-1200 units.

10/9/02 PO Drilling at 10984'. Drill Mesa Verde with bit #10 from 10788' to 10984'. MW 10.2, Vis
40, Fl 9.6, Ph 7, Cl 55,000, WOB 45,000#, RPM 45+, SPM 98, PP 1600. BGG 450-500 units,
no shows last 24 hrs.

10/10/02 PO Drilling at 11175'. Drill Mesa Verde with bit #10 from 10984' to 11175'. MW 10.4, Vis
44, Fl 10.2, Ph 7, Cl 57,000 WOB 45,000#, RPM 45+, PP 1600, BGG 600-1500 units, Show
#38 11010'-11048' 1450 units, show #39 11116'-11128' 1250 units.

10/11/02 PO Tripping for new bit. Drilled Mesa Verde from 11175' to l1315' with bit #10, pump pill,
drop survey, POOH for new bit. Mw 10.9, Vis 48, Fl 10, Ph 7, RPM 45+, WOB 45,000#, PP
1500, SPM 95, BGG 750-2000 units. Show #40 11190'-11232' 2300 units.

10/12/02 PO Drilling at 11353'. Fin POOH, function test BOP'S, GIH with bit # 11 a security XS-48.
Drill Mesa Verde from 11315' to l1353'. Bit #10 made 562' in 72 ½ hrs. MW l1.1, Vis 48,
Fl 10, Ph 7, Cl 65,000, WOB 45,000#, RPM 55+, PP 1500, SPM 107, BGG 800-1400.

10/13/02 PO Drilling at 11413'. Pump pill, POOH and PU new motor and bit #12, a Security XS-55,
GIH and drill from 11353' to l1413'. Bit #11 made 38' in 19 ½ hrs. MW l1.1, Vis 46, Ph 7.5,
Cl 75,000, WOB 45, RPM 45+, SPM 91, PP
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10/14/02 PO Drilling at 11561'. Drill Mesa Verde and Castlegate from 11413' to l1561' with bit #12.
MW 11.3, Vis 48, Fl 12, Ph 7, C1 80,000, RPM 40, WOB 45,000#, PP 1500, BGG 500-1500
units.

10/15/02 PO Drilling at 11676. Drill Castle Gate from 11561' to 11639', circulate out gas kick and
build weight, drill to l1642' started loosing returns, mix and pump LCM pill, drill to 11676'.
MW l1.8, Vis 51, Fl 10, Ph 7, Cl 80,000, RPM 45, WOB 45,000#, PP 1500.
Show #41 11526'-11548' 1600 units
Show #42 11598'-11616' 1700 units
Show #43 11642'-11657' 2250 units

10/16/02 PO GIH with new bit. Drill Castlegate from 11676' to 11703' with bit # 12, bit wore out, 3'-
20' flare, circulate and kill well, POOH and lay down motor, PU bit #13, a Security XS-38,
GIH with new bit. MW 12.4, Vis 54, FL 10, Ph 7.

10/17/02 PO Drilling at 11775'. TIH with bit #13, correction bit #13 is a XS-48, wash and ream to
bottom, no fill, drill Castlegate from 11703' to 11775'. MW 12.5, Vis 56, Fl 11.2, Ph 7, Cl
55,000, WOB 37,000#, RPM 50, PPl350, SPM 94, BGG 250-1100 units
Show # 44 11726'-11734' 1450 units.

10/18/02 PO Drilling at 11863'. Drill Castlegate from 11775' to 11863' with bit #13. MW 12.4, Vis 52,
Fl 9, Ph 7, Cl 100,000, RPM 55, WOB48,000#, PP 1450, SPM 100, BGG 650-1800.
Show #45 11832'-11840' 1250-2025-1120
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STATE OF UTAH FORM 6
DEPARTMENT OF NATURALRESOURCES

DIVISIONOF OIL,GAS AND MINING

ENTITYACTION FORM

Operator: GASCO Energy (Pannonian Energy Operator Account Number: N /
Address: 14 Invemess Dr East

ciWEnglewood

state CO zip 80112-5625 Phone Number: (303) 483-0044

Well 1

API Number Well Name QQ Sec Twp Rng County
43-047-3419† Federal 23-21-9-19 NESW 21 9S 19E Uintah

Action Code Current Entity New Entity Spud Date Entity Assignment
Number Number Effective Date

A / Ñ Ú d / 8/30/2002 - 2 5 PA
Comments: This is a new well.

CONRDWK
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API Number Well Name QQ Sec Twp Rng County

Action Code Current Entity New Entity Spud Date Entity Assignment
Number Number Effective Date
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DIVISION OFAC W-CEOsaEb
h new entity for new well (single well only) John D ongwell OILGAS AND MINING

B - Add new well to existing entity (groupor unit well) Name rint)

C - Re-assign well from one existingentity to another existing entity
D - Re-assign well from one existing entity to a new entity Si
E - Other (Explain in 'comments' section) tions nager 9/16/2002

Date
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Federal 23-21-9-19
Daily Drilling Report

Distribution list: M. Decker, M. Erickson, R. Dean, H. Sharpe, J. Longwell, Phillips Petroleum, and
Halliburton

8/21/02 Notify Ed Forsman, Vernal BLM of intent to begin location construction.

8/22/02 MI Huffman construction. Start building road from 31-29 to new location. Start to level off
location. Hit solid rock near grade on location.

8/23/02 Work on road to location-70% complete. Location leveled except for two rock humps which
will need to be blasted.

8/24/02 Move in rock drill start drilling blast holes in pit area. Drill steel broke, wait on new steel.

8/25/02 Wait on new drill steel.

8/26/02 Wait on new drill steel.

8/27/02 Finished drilling 450 blast holes, load holes with prell and dynamite. Blast pit area and two
rock humps on location.

8/28/02 Push rubble out of pit area with cat. Level and extend location to accommodate CAZA rig
#61. Move in Rat hole rig.

8/29/02 Blast rock mound in pit area, finish pushing rubble out of pit. Blade and compact road. Expect
to spud well with rat hole rig midday 8/29/02.

8/30/02 Drill Rathole and mousehole. Finish dressing off location. Install pit liner.

8/31/02 Spud well 8/30/02 with Bill Junior's rathole rig. Drill 17 ½" hole to 233'. Run 13 3/8" 48# H-
40 casing to 225'. Cement with 220 sacks Class G at 15.6 PPG, 2% CaCl , and ¼# flocele.
Circulated 14 bbls to surface. Start moving in CAZA #61.

9/1/02 Continue moving in CAZA rig #61.

9/2/02 SDF Sunday

9/3/02 SDF Labor Day

9/4/02 Continue moving in CAZA rig #61

9/5/02 Rig up CAZA #61.

9/6/02 Rig up CAZA #61, expect to start drilling on
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9/7/02 Finish rigging up CAZA rig #61.

9/8/02 Drill rathole, PU BHA, WO tools, GIH with bit #1 a l l' Security XC33N, Tag at 178', prime
pumps, cut drill line, replace wash pipe packing.

9/9/02 PO drilling at 283'.Repair draworks brakes. Begin drilling cement at 04:00 AM 9-9-02. Drill
cement from 178' to 225', drill new hole from 225' to 284'. Mud is water.

9/10/02 PO drilling at 1120'. Drill and survey from 284' to l120'. Surveys: ½ deg at 500', ½ deg at
1050'. WOB 25,000#, 20 RPM, PP 1050 psi. Mud is water

9/11/02 PO Drilling at 2226'. Drill and survey from 1120' to 2226', started getting Gilsonite returns
and encountered deviation at approx 2000'. Reduced WOB and started fanning bit to get hole
straight again. Surveys: ½ deg at 1402', ½ deg at 1635', 2 ½ deg at 2012', 2 ¾ deg at 2031'.
WOB 45,000# - 30,000#, Mud is water, RPM 20+200, PP 1440 psi.

9/12/02 PO Drilling at 3004'. Drill and survey from 2226' to 3004' with bit #1. Surveys: 2 ½ deg at
2197', 2 deg at 2471', 1 ½ deg at 2292', 2 ½ deg at 2924'. MW 8.5ppg, Vis 26, WOB 40,
RPM 20+200, PP 1350, GPM 520.

9/13/02 PO Repair swivel packing. Drill and survey from 3004' to 3601' with bit #1. NOTE: had gas
kick at 2783'. Surveys: 1 ½ deg at 3172', 2 deg at 3333'. MW 9.0, Vis 41, WOB 45,000#,
RPM 20 + 200, PP 1700. Mud slightly cut back due to water flow.

9/14/02 PO Drilling at 3920'. Drill to 3703', raise mud weight to kill influx, circulate out gas and
water for 1 hour, POOH for new bit, GIH with bit#2 a security 11'XC33N. Drill and survey
from 3703' to 3920'. Surveys: 1 ½ deg at 3633'. MW 9.2, Vis 41, WOB 50,000#, RPM
20+200, PP 1600, GPM 569, Penetration rate 13-20'/hr.

9/15/02 PO Drilling at 4375'. Drill and survey from 3920' to 4375' with bit #2. Surveys: ½ deg at
3896'. ½ deg at 4234'. MW 9.3, Vis 40, RPM 20+200, WOB 45,000#, PP 1650#, GPM 560.

9/16/02 PO Logging at 4558'. Drill and survey from 4375' to 4558' with bit #2. Short trip- no flow.
POOH and RU Halliburton Loggers. Surveys: 1 ½ deg at 4296', 1 ¾ deg at 4497', MW 9.6,
Vis 41, RPM 25+200, WOB 55,000#, PP 1750#, GPM 555.

9/17/02 PO Laydown Hydril. Finish logging well, GIH to 3000' and circulate out gas. POOH, Run
106 jts of 8 5/8" 32# J-55 special drift ST&C casing to 4558'. RU Halliburton and cement
casing with 560 sxs of Hi-Fill at 11.0 ppg, followed by 220 sxs of Class "G" mixed at 15.6
ppg. Performed two top jobs with 150 sxs of Class "G".

9/18/02 PO WO upper kelly cock. ND divertor, cut off wellhead and casing stub, weld on 8 5/8"
wellhead and test same. NU 11" 5000# BOPS, test same, Upper kelly cock failed test BLM
shut down rig until new one
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9/10/02 PO drilling at 1120'. Drill and survey from 284' to l120'. Surveys: ½ deg at 500', ½ deg at
1050'. WOB 25,000#, 20 RPM, PP 1050 psi. Mud is water

9/11/02 PO Drilling at 2226'. Drill and survey from 1120' to 2226', started getting Gilsonite returns
and encountered deviation at approx 2000'. Reduced WOB and started fanning bit to get hole
straight again. Surveys: ½ deg at 1402', ½ deg at 1635', 2 ½ deg at 2012', 2 ¾ deg at 2031'.
WOB 45,000# - 30,000#, Mud is water, RPM 20+200, PP 1440 psi.

9/12/02 PO Drilling at 3004'. Drill and survey from 2226' to 3004' with bit #1. Surveys: 2 ½ deg at
2197', 2 deg at 2471', 1 ½ deg at 2292', 2 ½ deg at 2924'. MW 8.5ppg, Vis 26, WOB 40,
RPM 20+200, PP 1350, GPM 520.

9/13/02 PO Repair swivel packing. Drill and survey from 3004' to 3601' with bit #1. NOTE: had gas
kick at 2783'. Surveys: 1 ½ deg at 3172', 2 deg at 3333'. MW 9.0, Vis 41, WOB 45,000#,
RPM 20 + 200, PP 1700. Mud slightly cut back due to water flow.

9/14/02 PO Drilling at 3920'. Drill to 3703', raise mud weight to kill influx, circulate out gas and
water for 1 hour, POOH for new bit, GIH with bit#2 a security 11'XC33N. Drill and survey
from 3703' to 3920'. Surveys: 1 ½ deg at 3633'. MW 9.2, Vis 41, WOB 50,000#, RPM
20+200, PP 1600, GPM 569, Penetration rate 13-20'/hr.

9/15/02 PO Drilling at 4375'. Drill and survey from 3920' to 4375' with bit #2. Surveys: ½ deg at
3896'. ½ deg at 4234'. MW 9.3, Vis 40, RPM 20+200, WOB 45,000#, PP 1650#, GPM 560.

9/16/02 PO Logging at 4558'. Drill and survey from 4375' to 4558' with bit #2. Short trip- no flow.
POOH and RU Halliburton Loggers. Surveys: 1 ½ deg at 4296', 1 ¾ deg at 4497', MW 9.6,
Vis 41, RPM 25+200, WOB 55,000#, PP 1750#, GPM 555.

9/17/02 PO Laydown Hydril. Finish logging well, GIH to 3000' and circulate out gas. POOH, Run
106 jts of 8 5/8" 32# J-55 special drift ST&C casing to 4558'. RU Halliburton and cement
casing with 560 sxs of Hi-Fill at 11.0 ppg, followed by 220 sxs of Class "G" mixed at 15.6
ppg. Performed two top jobs with 150 sxs of Class "G".

9/18/02 PO WO upper kelly cock. ND divertor, cut off wellhead and casing stub, weld on 8 5/8"
wellhead and test same. NU 11" 5000# BOPS, test same, Upper kelly cock failed test BLM
shut down rig until new one
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9/19/02 PO Drilling at 4872'. Finish testing BOP's and Kelly cock to 5000#, GIH with BHA, TOOH
to change motor. GIH with 7 7/8" Security SEB 564. Drill cement and shoe and test formation
to 640 psi. Drill from 4558' to 4872'. MW 8.5, Vis 28, FL 19, RPM 60, WOB 45,000#, PP
1200, GPM 358.

9/20/02 PO Drilling at 5503'. Drill Green River from 4872' to 5503' with bit #3. Survey: 2 deg at
4960'. MW 8.7, Vis 26, Ph 11.5, RPM 50+, WOB 45,000#, PP 1250, GPM 343.

9/21/02 PO Drilling at 6068'. Drill Green River and Wasatch formation with bit #3 from 5503' to
6068'. MW 8.8 DAPP, Vis 29, Ph 10, RPM 60+, WOB 45,000#, PP 1250.

9/22/02 PO Drilling at 6536'. Drill Wasatch formation with bit #3 to 6131', POOH and LD 31 jts DP
and GIH with bit #4, a security 7 7/8" FM 2555. PU 32 new jts DP and drill to 6536'. MW
8.5 DAPP, Vis 26, PH 8, RPM 60+, WOB 15,000#, PP 1000, GPM 356. Bit #3 made 1573' in
55 hrs.

9/23/02 PO Tripping. Drill Wasatch from 6536' to 7602', pump slug, POOH and LD 20# DP. MW
8.6 DAPP, Vis 28, Ph 7.5, RPM 60+, WOB 10,000#, PP 1000.

9/24/02 PO Drilling at 7769'. LDDP for hardbanding, switch pipe around, GIH with BHA and drill
Wasatch formation from 7602' to 7769'. MW 8.7, Vis 30, WOB 35,000#, RPM 60+, PP
1150.

9/25/02 PO Drilling at 8133'. Drill Wasatch formation from 7769' to 8133' with bit #5, a security XS-
31. Bit #4, a diamond bit, was pulled green and made 1471' in 30 ½ hrs. MW 8.8, Vis 30,
WOB 40,000#, RPM 40+, PP1200.

9/26/02 PO Drilling at 8507'. Drill Wasatch formation from 8133' to 8507'with bit #5. MW 9.1, Vis
30, WOB 46,000#, PP1250, RPM 40+.

9/27/02 PO Tripping for new bit. Drill Wasatch formation from 8507' to 8752' with bit #5, pump
slug, POOH. MW 9.1, Vis 38, RPM 40+, PP 1300, Ph 8, Fl 20.

9/28/02 PO Drilling at 8950'. GIH with bit #6, a security XS-33, Drill Wasatch from 8752' to 8950'.
MW 9.2, Vis 37, RPM 45+, WOB 48,000#, PP 1450, Bit #5 made 1150' in 78 hrs.

9/29/02 PO Drilling at 9217'. Drilled Wasatch formation from 8950' to 9217'. Made 268' in 24 hrs.
MW 9.6, Vis 37, Ph 8, Cl 6100, WOB 47,000#, RPM 46+,

9/30/02 PO Drilling at 9304'. Drill to 9236 with bit #6. POOH for bit #7, a Security XS-44. Drill
Mesa Verde from 9236' to 9304'. Made 87' in last 24 hrs. Bit #6 made 484' in 43 hrs. MW
9.9, Vis 38, Fl 13.6, Ph 8.0, Cl 45,000, WOB 48,000#, RPM 46+, PP 1400.

10/1/02 PO Drilling at 9503'. Drill Mesa Verde from 9304' to 9503'. Made 199' in 24 hrs with bit #7.
MW 9.8, Vis 39, Fl 16, Cl 55,000, WOB 45,000#, RPM 48+, PP
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10/2/02 PO Drilling at 9706'. Drill Mesa Verde from 9499' to 9706' with bit #7. MW 9.8, Vis 38, Fl
12, Ph 7, WOB 45,000#, RPM 60, PP 1450.

10/3/02 PO Drilling at 9842'. Drill Mesa Verde from 9706' to 9739' POOH for new bit, change
motor, test BOP's, and GIH with bit #8, a security XS-44. GIH and drill from 9739' to 9842'.
Bit #7 made 503' in 59 ½ hrs. Mw 9.8, Vis 36, Fl 12, Ph 7, WOB 45,000#, RPM 45+

10/4/02 PO Tripping for new bit. Drill Mesa Verde from 9842' to 9970' with bit #8, pump pill, and
POOH, GIH with bit #9, a security XS-44. Bit #8 made 231' in 23 hrs and had a bearing
failure. MW 10, Vis 40, FL 12, Ph 7.

10/5/02 PO Drilling at 10164'. Drill Mesa Verde from 9970' to 10164' with bit #9, had 3 shows from
9984' to 10115'. MW 10.2, Vis 41, Fl 12, Ph 7, Cl 70,000.

10/6/02 PO Drilling at 10430'. Drill Mesa Verde from 10164' to 10430' with bit #9, had 5 shows
from 10174' to 10308'. MW 10.2, Vis 37, Fl 11.2, Cl 70,000, WOB 45,000#, RPM 60+, PP
1550.

10/7/02 PO Drilling at 10700'. Drill Mesa Verde from 10430' to 10700' with bit #9, had 2'-10' flare
burning most of the day. Drilled 3 good shows from 10426'-10558'.BGG 850-2500, MW
10.2, Vis 40, Fl 10.6, Ph 7, Cl 70,000, RPM 60+, WOB 45,000#, PP 1600, GPM 341,

10/8/02 PO Drilling at 10788'. Drill Mesa Verde with bit #9 from 10,700' to 10753', pump pill,
survey 2 deg at 10,700', POOH and change mud motor and bit. Replace air compressor and
GIH with bit #10 , a Security XS-48. Drill from 10,753 to 10786'. Mw 10.2, Vis 42, Fl 9.6,
Ph 7, Cl 70,000, WOB 45,000#, RPM 25+, SPM 106, PP 1600. Show #37, 10735-10750'
2520 units, BGG 350-1200 units.

10/9/02 PO Drilling at 10984'. Drill Mesa Verde with bit #10 from 10788' to 10984'. MW 10.2, Vis
40, Fl 9.6, Ph 7, Cl 55,000, WOB 45,000#, RPM 45+, SPM 98, PP 1600. BGG 450-500 units,
no shows last 24 hrs.

10/10/02 PO Drilling at 11175'. Drill Mesa Verde with bit #10 from 10984' to 11175'. MW 10.4, Vis
44, Fl 10.2, Ph 7, Cl 57,000 WOB 45,000#, RPM 45+, PP 1600, BGG 600-1500 units, Show
#38 11010'-11048' 1450 units, show #39 11116'-11128' 1250 units.

10/11/02 PO Tripping for new bit. Drilled Mesa Verde from 11175' to l1315' with bit #10, pump pill,
drop survey, POOH for new bit. Mw 10.9, Vis 48, Fl 10, Ph 7, RPM 45+, WOB 45,000#, PP
1500, SPM 95, BGG 750-2000 units. Show #40 11190'-11232' 2300 units.

10/12/02 PO Drilling at 11353'. Fin POOH, function test BOP'S, GIH with bit # 11 a security XS-48.
Drill Mesa Verde from 11315' to 11353'. Bit #10 made 562' in 72 ½ hrs. MW 11.1, Vis 48,
Fl 10, Ph 7, Cl 65,000, WOB 45,000#, RPM 55+, PP 1500, SPM 107, BGG 800-1400.

10/13/02 PO Drilling at 11413'. Pump pill, POOH and PU new motor and bit #12, a Security XS-55,
GIH and drill from 11353' to l1413'. Bit #11 made 38' in 19 ½ hrs. MW 11.1, Vis 46, Ph 7.5,
Cl 75,000, WOB 45, RPM 45+, SPM 91, PP
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10/14/02 PO Drilling at 11561'. Drill Mesa Verde and Castlegate from 11413' to 11561' with bit #12.
MW 11.3, Vis 48, Fl 12, Ph 7, Cl 80,000, RPM 40, WOB 45,000#, PP 1500, BGG 500-1500
units.

10/15/02 PO Drilling at 11676. Drill Castle Gate from 11561' to 11639', circulate out gas kick and
build weight, drill to 11642' started loosing returns, mix and pump LCM pill, drill to 11676'.
MW 11.8, Vis 51, Fl 10, Ph 7, Cl 80,000, RPM 45, WOB 45,000#, PP 1500.
Show #41 11526'-11548' 1600 units
Show #42 11598'-11616' 1700 units
Show #43 11642'-11657' 2250 units

10/16/02 PO GIH with new bit. Drill Castlegate from 11676' to 11703' with bit # 12, bit wore out, 3'-
20' flare, circulate and kill well, POOH and lay down motor, PU bit #13, a Security XS-38,
GIH with new bit. MW 12.4, Vis 54, FL 10, Ph 7.

10/17/02 PO Drilling at 11775'. TIH with bit #13, correction bit #13 is a XS-48, wash and ream to
bottom, no fill, drill Castlegate from 11703' to l 1775'. MW 12.5, Vis 56, Fl 11.2, Ph 7, Cl
55,000, WOB 37,000#, RPM 50, PP1350, SPM 94, BGG 250-1100 units
Show # 44 11726'-11734' 1450 units.

10/18/02 PO Drilling at 11863'. Drill Castlegate from 11775' to 11863' with bit #13. MW 12.4, Vis 52,
Fl 9, Ph 7, Cl 100,000, RPM 55, WOB48,000#, PP 1450, SPM 100, BGG 650-1800.
Show #45 11832'-11840' 1250-2025-1120 units.

10/19/02 PO SOOH for logs. Drill Castlegate from 11863' to 11875' with bit #13, C&C mud for logs,
make short trip, went back to bottom- too gassy, C&C mud and build weight to 12.8 ppg.
Short trip, gas OK. SOOH for logs. MW 12.8, Vis 54, Fl 9, Ph 7, Cl
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Federal 23-21-9-19
Daily Drilling Report

Distribution list: M. Decker, M. Erickson, R. Dean, H. Sharpe, J. Longwell, Phillips Petroleum, and
Halliburton

8/21/02 Notify Ed Forsman, Vernal BLM of intent to begin location construction.

8/22/02 MI Huffman construction. Start building road from 31-29 to new location. Start to level off
location. Hit solid rock near grade on location.

8/23/02 Work on road to location-70% complete. Location leveled except for two rock humps which
will need to be blasted.

8/24/02 Move in rock drill start drilling blast holes in pit area. Drill steel broke, wait on new steel.

8/25/02 Wait on new drill steel.

8/26/02 Wait on new drill steel.

8/27/02 Finished drilling 450 blast holes, load holes with prell and dynamite. Blast pit area and two
rock humps on location.

8/28/02 Push rubble out of pit area with cat. Level and extend location to accommodate CAZA rig
#61. Move in Rat hole rig.

8/29/02 Blast rock mound in pit area, finish pushing rubble out of pit. Blade and compact road. Expect
to spud well with rat hole rig midday 8/29/02.

8/30/02 Drill Rathole and mousehole. Finish dressing off location. Install pit liner.

8/31/02 Spud well 8/30/02 with Bill Junior's rathole rig. Drill 17 ½" hole to 233'. Run 13 3/8" 48# H-
40 casing to 225'. Cement with 220 sacks Class G at 15.6 PPG, 2% CaCl , and ¼# flocele.
Circulated 14 bbls to surface. Start moving in CAZA #61.

9/1/02 Continue moving in CAZA rig #61.

9/2/02 SDF Sunday

9/3/02 SDF Labor Day

9/4/02 Continue moving in CAZA rig #61

9/5/02 Rig up CAZA #61.

9/6/02 Rig up CAZA #61, expect to start drilling on
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9/7/02 Finish rigging up CAZA rig #61.

9/8/02 Drill rathole, PU BHA, WO tools, GIH with bit #1 a 11' Security XC33N, Tag at 178', prime
pumps, cut drill line, replace wash pipe packing.

9/9/02 PO drilling at 283'.Repair draworks brakes. Begin drilling cement at 04:00 AM 9-9-02. Drill
cement from 178' to 225', drill new hole from 225' to 284'. Mud is water.

9/10/02 PO drilling at 1120'. Drill and survey from 284' to l120'. Surveys: ½ deg at 500', ½ deg at
1050'. WOB 25,000#, 20 RPM, PP 1050 psi. Mud is water

9/11/02 PO Drilling at 2226'. Drill and survey from 1120' to 2226', started getting Gilsonite returns
and encountered deviation at approx 2000'. Reduced WOB and started fanning bit to get hole
straight again. Surveys: ½ deg at 1402', ½ deg at 1635', 2 ½ deg at 2012', 2 ¾ deg at 2031'.
WOB 45,000# - 30,000#, Mud is water, RPM 20+200, PP 1440 psi.

9/12/02 PO Drilling at 3004'. Drill and survey from 2226' to 3004' with bit #1. Surveys: 2 ½ deg at
2197', 2 deg at 2471', 1 ½ deg at 2292', 2 ½ deg at 2924'. MW 8.5ppg, Vis 26, WOB 40,
RPM 20+200, PP 1350, GPM 520.

9/13/02 PO Repair swivel packing. Drill and survey from 3004' to 3601' with bit #1. NOTE: had gas
kick at 2783'. Surveys: 1 ½ deg at 3172', 2 deg at 3333'. MW 9.0, Vis 41, WOB 45,000#,
RPM 20 + 200, PP 1700. Mud slightly cut back due to water flow.

9/14/02 PO Drilling at 3920'. Drill to 3703', raise mud weight to kill influx, circulate out gas and
water for 1 hour, POOH for new bit, GIH with bit#2 a security 11'XC33N. Drill and survey
from 3703' to 3920'. Surveys: 1 ½ deg at 3633'. MW 9.2, Vis 41, WOB 50,000#, RPM
20+200, PP 1600, GPM 569, Penetration rate 13-20'/hr.

9/15/02 PO Drilling at 4375'. Drill and survey from 3920' to 4375' with bit #2. Surveys: ½ deg at
3896'. ½ deg at 4234'. MW 9.3, Vis 40, RPM 20+200, WOB 45,000#, PP 1650#, GPM 560.

9/16/02 PO Logging at 4558'. Drill and survey from 4375' to 4558' with bit #2. Short trip- no flow.
POOH and RU Halliburton Loggers. Surveys: 1 ½ deg at 4296', 1 ¾ deg at 4497', MW 9.6,
Vis 41, RPM 25+200, WOB 55,000#, PP 1750#, GPM 555.

9/17/02 PO Laydown Hydril. Finish logging well, GIH to 3000' and circulate out gas. POOH, Run
106 jts of 8 5/8" 32# J-55 special drift ST&C casing to 4558'. RU Halliburton and cement
casing with 560 sxs of Hi-Fill at 11.0 ppg, followed by 220 sxs of Class "G" mixed at 15.6
ppg. Performed two top jobs with 150 sxs of Class "G".

9/18/02 PO WO upper kelly cock. ND divertor, cut off wellhead and casing stub, weld on 8 5/8"
wellhead and test same. NU l1" 5000# BOPS, test same, Upper kelly cock failed test BLM
shut down rig until new one
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9/19/02 PO Drilling at 4872'. Finish testing BOP's and Kelly cock to 5000#, GIH with BHA, TOOH
to change motor. GIH with 7 7/8" Security SEB 564. Drill cement and shoe and test formation
to 640 psi. Drill from 4558' to 4872'. MW 8.5, Vis 28, FL 19, RPM 60, WOB 45,000#, PP
1200, GPM 358.

9/20/02 PO Drilling at 5503'. Drill Green River from 4872' to 5503' with bit #3. Survey: 2 deg at
4960'. MW 8.7, Vis 26, Ph 11.5, RPM 50+, WOB 45,000#, PP 1250, GPM 343.

9/21/02 PO Drilling at 6068'. Drill Green River and Wasatch formation with bit #3 from 5503' to
6068'. MW 8.8 DAPP, Vis 29, Ph 10, RPM 60+, WOB 45,000#, PP 1250.

9/22/02 PO Drilling at 6536'. Drill Wasatch formation with bit #3 to 6131', POOH and LD 31 jts DP
and GIH with bit #4, a security 7 7/8" FM 2555. PU 32 new jts DP and drill to 6536'. MW
8.5 DAPP, Vis 26, PH 8, RPM 60+, WOB 15,000#, PP 1000, GPM 356. Bit #3 made 1573' in
55 hrs.

9/23/02 PO Tripping. Drill Wasatch from 6536' to 7602', pump slug, POOH and LD 20# DP. MW
8.6 DAPP, Vis 28, Ph 7.5, RPM 60+, WOB 10,000#, PP 1000.

9/24/02 PO Drilling at 7769'. LDDP for hardbanding, switch pipe around, GIH with BHA and drill
Wasatch formation from 7602' to 7769'. MW 8.7, Vis 30, WOB 35,000#, RPM 60+, PP
1150.

9/25/02 PO Drilling at 8133'. Drill Wasatch formation from 7769' to 8133' with bit #5, a security XS-
31. Bit #4, a diamond bit, was pulled green and made 1471' in 30 ½ hrs. MW 8.8, Vis 30,
WOB 40,000#, RPM 40+, PP1200.
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30, WOB 46,000#, PPl250, RPM 40+.

9/27/02 PO Tripping for new bit. Drill Wasatch formation from 8507' to 8752' with bit #5, pump
slug, POOH. MW 9.1, Vis 38, RPM 40+, PP 1300, Ph 8, Fl 20.

9/28/02 PO Drilling at 8950'. GIH with bit #6, a security XS-33, Drill Wasatch from 8752' to 8950'.
MW 9.2, Vis 37, RPM 45+, WOB 48,000#, PP 1450, Bit #5 made 1150' in 78 hrs.

9/29/02 PO Drilling at 9217'. Drilled Wasatch formation from 8950' to 9217'. Made 268' in 24 hrs.
MW 9.6, Vis 37, Ph 8, Cl 6100, WOB 47,000#, RPM 46+,

9/30/02 PO Drilling at 9304'. Drill to 9236 with bit #6. POOH for bit #7, a Security XS-44. Drill
Mesa Verde from 9236' to 9304'. Made 87' in last 24 hrs. Bit #6 made 484' in 43 hrs. MW
9.9, Vis 38, Fl 13.6, Ph 8.0, Cl 45,000, WOB 48,000#, RPM 46+, PP 1400.

10/1/02 PO Drilling at 9503'. Drill Mesa Verde from 9304' to 9503'. Made 199' in 24 hrs with bit #7.
MW 9.8, Vis 39, Fl 16, Cl 55,000, WOB 45,000#, RPM 48+, PP
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6068'. MW 8.8 DAPP, Vis 29, Ph 10, RPM 60+, WOB 45,000#, PP 1250.
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MW 9.6, Vis 37, Ph 8, Cl 6100, WOB 47,000#, RPM 46+,
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10/2/02 PO Drilling at 9706'. Drill Mesa Verde from 9499' to 9706' with bit #7. MW 9.8, Vis 38, Fl
12, Ph 7, WOB 45,000#, RPM 60, PP 1450.

10/3/02 PO Drilling at 9842'. Drill Mesa Verde from 9706' to 9739' POOH for new bit, change
motor, test BOP's, and GIH with bit #8, a security XS-44. GIH and drill from 9739' to 9842'.
Bit #7 made 503' in 59 ½ hrs. Mw 9.8, Vis 36, Fl 12, Ph 7, WOB 45,000#, RPM 45+

10/4/02 PO Tripping for new bit. Drill Mesa Verde from 9842' to 9970' with bit #8, pump pill, and
POOH, GIH with bit #9, a security XS-44. Bit #8 made 231' in 23 hrs and had a bearing
failure. MW 10, Vis 40, FL 12, Ph 7.

10/5/02 PO Drilling at 10164'. Drill Mesa Verde from 9970' to 10164' with bit #9, had 3 shows from
9984' to 10115'. MW 10.2, Vis 41, Fl 12, Ph 7, Cl 70,000.

10/6/02 PO Drilling at 10430'. Drill Mesa Verde from 10164' to 10430' with bit #9, had 5 shows
from 10174' to 10308'. MW 10.2, Vis 37, Fl 11.2, Cl 70,000, WOB 45,000#, RPM 60+, PP
1550.

10/7/02 PO Drilling at 10700'. Drill Mesa Verde from 10430' to 10700' with bit #9, had 2'-10' flare
burning most of the day. Drilled 3 good shows from 10426'-10558'.BGG 850-2500, MW
10.2, Vis 40, Fl 10.6, Ph 7, Cl 70,000, RPM 60+, WOB 45,000#, PP 1600, GPM 341,

10/8/02 PO Drilling at 10788'. Drill Mesa Verde with bit #9 from 10,700' to 10753', pump pill,
survey 2 deg at 10,700', POOH and change mud motor and bit. Replace air compressor and
GIH with bit #10 , a Security XS-48. Drill from 10,753 to 10786'. Mw 10.2, Vis 42, Fl 9.6,
Ph 7, Cl 70,000, WOB 45,000#, RPM 25+, SPM 106, PP 1600. Show #37, 10735-10750'
2520 units, BGG 350-1200 units.

10/9/02 PO Drilling at 10984'. Drill Mesa Verde with bit #10 from 10788' to 10984'. MW 10.2, Vis
40, Fl 9.6, Ph 7, Cl 55,000, WOB 45,000#, RPM 45+, SPM 98, PP 1600. BGG 450-500 units,
no shows last 24 hrs.

10/10/02 PO Drilling at 11175'. Drill Mesa Verde with bit #10 from 10984' to 11175'. MW 10.4, Vis
44, Fl 10.2, Ph 7, Cl 57,000 WOB 45,000#, RPM 45+, PP 1600, BGG 600-1500 units, Show
#38 11010'-11048' 1450 units, show #39 11116'-11128' 1250 units.

10/11/02 PO Tripping for new bit. Drilled Mesa Verde from 11175' to l 1315' with bit #10, pump pill,
drop survey, POOH for new bit. Mw 10.9, Vis 48, Fl 10, Ph 7, RPM 45+, WOB 45,000#, PP
1500, SPM 95, BGG 750-2000 units. Show #40 11190'-11232' 2300 units.

10/12/02 PO Drilling at 11353'. Fin POOH, function test BOP'S, GIH with bit # 11 a security XS-48.
Drill Mesa Verde from 11315' to 11353'. Bit #10 made 562' in 72 ½ hrs. MW 11.1, Vis 48,
Fl 10, Ph 7, Cl 65,000, WOB 45,000#, RPM 55+, PP 1500, SPM 107, BGG 800-1400.

10/13/02 PO Drilling at 11413'. Pump pill, POOH and PU new motor and bit #12, a Security XS-55,
GIH and drill from 11353' to 11413'. Bit #11 made 38' in 19 ½ hrs. MW 11.1, Vis 46, Ph 7.5,
Cl 75,000, WOB 45, RPM 45+, SPM 91, PP
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10/14/02 PO Drilling at 11561'. Drill Mesa Verde and Castlegate from 11413' to 11561' with bit #12.
MW l1.3, Vis 48, Fl 12, Ph 7, Cl 80,000, RPM 40, WOB 45,000#, PP 1500, BGG 500-1500
units.

10/15/02 PO Drilling at 11676. Drill Castle Gate from 11561' to 11639', circulate out gas kick and
build weight, drill to 11642' started loosing returns, mix and pump LCM pill, drill to 11676'.
MW l1.8, Vis 51, Fl 10, Ph 7, Cl 80,000, RPM 45, WOB 45,000#, PP 1500.
Show #41 11526'-11548' 1600 units
Show #42 11598'-11616' 1700 units
Show #43 11642'-11657' 2250 units

10/16/02 PO GIH with new bit. Drill Castlegate from 11676' to 11703' with bit # 12, bit wore out, 3'-
20' flare, circulate and kill well, POOH and lay down motor, PU bit #13, a Security XS-38,
GIH with new bit. MW 12.4, Vis 54, FL 10, Ph 7.

10/17/02 PO Drilling at 11775'. TIH with bit #13, correction bit #13 is a XS-48, wash and ream to
bottom, no fill, drill Castlegate from 11703' to l1775'. MW 12.5, Vis 56, Fl 11.2, Ph 7, Cl
55,000, WOB 37,000#, RPM 50, PPl350, SPM 94, BGG 250-1100 units
Show # 44 11726'-11734' 1450 units.

10/18/02 PO Drilling at 11863'. Drill Castlegate from 11775' to 11863' with bit #13. MW 12.4, Vis 52,
Fl 9, Ph 7, Cl 100,000, RPM 55, WOB48,000#, PP 1450, SPM 100, BGG 650-1800.
Show #45 11832'-11840' 1250-2025-1120 units.

10/19/02 PO SOOH for logs. Drill Castlegate from 11863' to 11875' with bit #13, C&C mud for logs,
make short trip, went back to bottom- too gassy, C&C mud and build weight to 12.8 ppg.
Short trip, gas OK. SOOH for logs. MW 12.8, Vis 54, Fl 9, Ph 7, Cl 100,000.

10/20/02 PO Circ & Cond mud. Pump Pill, POOH, RU Halliburton and log well with GR-SP-DPN-
SPL-DLL-MSF, LTD 11862'. RD loggers, cut drill line, GIH and C&C mud. MW 12.8, Vis
55,Fl9,Ph7.

10/21/02 PO Circulating. C&C mud, RU West States casers, LDDP, RU and run 275 jts of 4 ½" 13.5#
P-110, LT&C casing to l1875'. Circulate mud and RU Halliburton cementers.

10/22/02 PO Rigging down CAZA #61. Halliburton Mixed and pumped: 220 sxs of Hi-Fill Mod mixed
at 11 ppg, followed by 2218 sacks of 50/50 Poz with 3% gell, .5% Halad 322, .2% super
CBL, .2% HR-5, was supposed to be mixed at 14.3 ppg, but could not mix over 13.5-13.8 ppg
before it got too thick to pump. Pump truck one broke down, changed pump truck out,
resumed pumping tail slurry, most of job pumped at 13.3 ppg, had cement returns to surface
20 bb1sbefore bumping plug. Cleaned mud tanks, set slips, cut casing. RR at 6:00PM
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at 11 ppg, followed by 2218 sacks of 50/50 Poz with 3% gell, .5% Halad 322, .2% super
CBL, .2% HR-5, was supposed to be mixed at 14.3 ppg, but could not mix over 13.5-13.8 ppg
before it got too thick to pump. Pump truck one broke down, changed pump truck out,
resumed pumping tail slurry, most of job pumped at 13.3 ppg, had cement returns to surface
20 bb1sbefore bumping plug. Cleaned mud tanks, set slips, cut casing. RR at 6:00PM
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10/19/02 PO SOOH for logs. Drill Castlegate from 11863' to 11875' with bit #13, C&C mud for logs,
make short trip, went back to bottom- too gassy, C&C mud and build weight to 12.8 ppg.
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CBL, .2% HR-5, was supposed to be mixed at 14.3 ppg, but could not mix over 13.5-13.8 ppg
before it got too thick to pump. Pump truck one broke down, changed pump truck out,
resumed pumping tail slurry, most of job pumped at 13.3 ppg, had cement returns to surface
20 bb1sbefore bumping plug. Cleaned mud tanks, set slips, cut casing. RR at 6:00PM



Form3166-5 UNI STATES FORM APPROVED
(August 1999) OMBNo. 1004-0135

DEPARTM F THE INTERIOR Expires Jnovember30,2000

BUREAU OF LAND MANAGEMENT 5. Lease Serial No.
SUNDRY NOTICESAND REPORTS ON WELLS UTU-78433

Do not use thisform for proposals to driH or reenfer an 6. IfIndian,AllotteeorTribeName
abandoned weH. Use Form 31643 (APD) for such proposals· N/A

7. If Unit or CA/Agreement, Name and/or No.
SUBMIT IN TRIPLICATE - Other Instructions on reverse side

N/A
1. Type of Well

Oil Well Gas Well Other 8. Well Name and No.
2. NameofOperator FEDERAL 23-21-9-19

Pannonian Energy, Inc. (a whoHy-owned subsidiary of GASCO ENERGY} 9. API Well No.
3a. Address 14 Inverness Drive East, Ste. H-236 3b. Phone No. (include area code) 43-047-34199

Englewood, CO 80112 303-483-0044 10. Field and Pool, or Exploratory Area
4. Location of Well (Footage, Sec., T., R., M., or Survey Description) Riverbend

2139' FSL & 1991' FWL (NE/SW) l1. County or Parish, State
Section 21, TO9S-R19E

Uintah County, Utah

12. CHECK APPROPRlATE BOX(ES) TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

Notice of Intent Acidize Deepen Production (Start/Resume) O Water Shut-Off

Alter Casing Fracture Treat Reclamation O Well Integrity
Subsequent Report Casing Repair New Construction Recomplete Other

Change Plans Plug and Abandon Temporarily Abandon
Final Abandonment Notice Convert to Injection Plug Back Water Disposal

13. Describe Poposed or Completed Operations (clearly state all pertinent details, including estimated starting date of any pmposed work and appmximate duration thereof.
If the proposal is to deepen directionally or æcomplete horizontally, give subsurface locations and measured and tme vertical depths of all pertinot markers and zones.
Attach the Bond unde which the work will be performed or provide the Bond No. on file with BLM/BIA. Required subsequent reports shall be filed within 30 days
following completion of the involved operations. If the operation results in a multiple completion or lecomphtion in a new interval, a Form 31604 shall be filed once
testing has been completed. Final Abandonment Notices shall be filed only afta all requirements, including Teclamation, have bem completed, and the operator has
determined that the site is ready for final inspection.

Pannonian Energy has begun gas sales from the Federal 23-21-9-19 well from the Castlegate
formation on December 23, 2002. Gas sales are being made through Phillips Petroleum gathering systems
into Dominion Explorations gathering system where it is compressed and delivered into Questar's Interstate
Pipeline.

14. I hereby certify that the foregoing is true and correct
Name (Printed/Typed) Title

n Longwell , Operations Manager
Signature Date

December 30, 2002
THIS SPACE FOR FEDERAL OR STATE USE

Approved by Title Date

Conditiors of approv , ifany, are attached. Approval ofthis notice does not warrant or Office
certify that the applicant holds legal or equitable title to those rights in the subject lease
which would entitle the applicant to conduct operations thereon.

Title 18 U.S.C. Section 1001, make it a crime for any person knowingly and willfully to make to any department or agency of the United States any
false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.

(Instructions on reverse)

· RECEIVED

JANO7 2003

DN.0F OIL,GAS&
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testing has been completed. Final Abandonment Notices shall be filed only afta all requirements, including Teclamation, have bem completed, and the operator has
determined that the site is ready for final inspection.
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into Dominion Explorations gathering system where it is compressed and delivered into Questar's Interstate
Pipeline.

14. I hereby certify that the foregoing is true and correct
Name (Printed/Typed) Title

n Longwell , Operations Manager
Signature Date

December 30, 2002
THIS SPACE FOR FEDERAL OR STATE USE

Approved by Title Date

Conditiors of approv , ifany, are attached. Approval ofthis notice does not warrant or Office
certify that the applicant holds legal or equitable title to those rights in the subject lease
which would entitle the applicant to conduct operations thereon.

Title 18 U.S.C. Section 1001, make it a crime for any person knowingly and willfully to make to any department or agency of the United States any
false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.
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Name (Printed/Typed) Title

n Longwell , Operations Manager
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THIS SPACE FOR FEDERAL OR STATE USE

Approved by Title Date

Conditiors of approv , ifany, are attached. Approval ofthis notice does not warrant or Office
certify that the applicant holds legal or equitable title to those rights in the subject lease
which would entitle the applicant to conduct operations thereon.
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JANO7 2003
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5 UW STATES FORMAPPROVED

(August 1999) DEPARTMEN2 OF THE INTERIOR
BUREAU OF LAND MANAGE 5. Lease Serial No.

SUNDRY NOTICES AND REPORTS ON WELLS UTU-78433

Do not use this form for proposals to dri/I or reenter an 6. If Indian, Allottee or Tribe Name
abandoned well. Use Form 3160-3 (APD) for such proposals. N/A

7. If Unit or CA/Agreement, Name and/or No.
SUBMIT IN TRIPLICATE - Other instructions on reverse side

N/A
1. Type of Well

Oil Well Gas Well Other 8. Well Name and No.

2. Nameof Operator FEDERAL 23-21-9-19

PANNONIAN ENERGY, INC. (a wholly owned susidiary of GASCO ENERGY)
3a. Address 14 Inverness Dr. E., Ste. H-236 3b. PhoneNo.(includeareacode) 43-047-34199

Englewood, CO 80112 303-483-0044 10. Field and Pool, or Exploratory Area

4. Location of Well (Footage, Sec., T., R., M., or Survey Description) Riverbend
2139' FSL & 1991' FWL (NE/SW) 11. County or Parish, State

Section 21, TO9S-R19E
Uintah County, Utah

12. CHECK APPROPRIATE BOX(ES) TO INDICATE NATURE OF NOTICE, REPOIT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

Notice of Intent Acidize Deepen Production (Start/Resume) Water Shut-Off

Alter Casing Fracture Treat Reclamation Well Integrity
Subsequent Report Casing Repair New Construction Recomplete Other Site Security

Change Plans Plug and Abandon Temporarily Abandon Facility Diagram

Final Abandonment Notice Convert to Injection Plug Back Water Disposal

13. Describe Pmposed or Completed Operations (clearly state all pertinent details, including estimated starting date of any poposed work and appmximate duration thereo£
If the proposal is to deepen directionally or æcomplete horizontally, give subsurface locations and measured and true vertical depths of all pertinent markers and zones.
Attach the Bond under which the work will be performed or provide the Bond No. on file with BLM/BIA. Required subsequent æports shall be filed within 30 days
following completion of the involved operations. If the operation results in a multiple completion or recomplaion in a new interval, a Form 31604 shall be filed once
testing has been completed. Final Abandonment Notices shall be filed only after all requirements, including reclamation, have been completed, and the operator has
determined that the site is ready for final inspection.

Attached is the Site Security and/or Production Facility Diagram(s) for the Federal 23-21-9-19 well.

Accepted by the
Utah Division of

Oil,Gas and Mining

FORRECORDONLY

14. I hereby certify that the foregoing is true and correct
Name (Printed/Typed) Title

hn Longwell Operations Manager
Signature Date

April 8, 2003
THIS SPACE FOR FEDERAL OR STATE USE

Approved by Title Date

Conditions of app ifany, are attached. Approval of this notice does not warrant or Office
certify that the app ut holds legal or equitable title to those rights in the subject lease
which would entitle the applicant to conduct operations thereon.

Title 18 U.S.C. Section 1001, make it a crime. for any person knowingly and willfully to make to any department or agency of the United States any
false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.

(instructions on reverse)

RECEIVED
APR172003

DIVOFOlL, GAS&
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THIS SPACE FOR FEDERAL OR STATE USE

Approved by Title Date

Conditions of app ifany, are attached. Approval of this notice does not warrant or Office
certify that the app ut holds legal or equitable title to those rights in the subject lease
which would entitle the applicant to conduct operations thereon.

Title 18 U.S.C. Section 1001, make it a crime. for any person knowingly and willfully to make to any department or agency of the United States any
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APR172003
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I certify that these expenses were necessary
7/11/2003and for the benefit of the company. Cash Expenditure Report

Employee Name (First,M.I.,Last)

GASCO
Employee Signature Barbara Calerdine EnergyInc

7/11/2003 OfficeMax & For office supplies $38.95 $38.95
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

Mileage Report $0.00
$0.00
$0.00

Mileage rate $0.36
Miles =

0.00 $0.00
TOTALS $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $38.95 $0.00 $0.00 $38.95

Authorization:

G:\homedir\aas\exprpt98.xis

I certify that these expenses were necessary
7/11/2003and for the benefit of the company. Cash Expenditure Report

Employee Name (First,M.I.,Last)

GASCO
Employee Signature Barbara Calerdine EnergyInc

7/11/2003 OfficeMax & For office supplies $38.95 $38.95
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

Mileage Report $0.00
$0.00
$0.00

Mileage rate $0.36
Miles =

0.00 $0.00
TOTALS $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $38.95 $0.00 $0.00 $38.95

Authorization:

G:\homedir\aas\exprpt98.xis

I certify that these expenses were necessary
7/11/2003and for the benefit of the company. Cash Expenditure Report

Employee Name (First,M.I.,Last)

GASCO
Employee Signature Barbara Calerdine EnergyInc

7/11/2003 OfficeMax & For office supplies $38.95 $38.95
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

Mileage Report $0.00
$0.00
$0.00

Mileage rate $0.36
Miles =

0.00 $0.00
TOTALS $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $38.95 $0.00 $0.00 $38.95

Authorization:

G:\homedir\aas\exprpt98.xis



GASCO I-lALLIBURTON
Energy Inc ww.» c...tv, ee.

DAILY COMPLETION REPORT

12/03/02 MI J&R construction. CIn loc. Fill in cellar & mousehole. WO prod'n tnks & separator.
DC: $ 1,284 CC: $ 1,284

12/04/02 No activity.
DC: $ 303 CC: $ 1,584

12/05/02 Bldg prod'n fac. UL PL pipe off trucks & set prod'n tnks. WO last load of pipe and
separator.
DC: $ 4,919 CC: $ 6,503

12/06/02 MI & UL separator, dehydrator & parts. MI, UL & install flwback manifold. Lay out flwback
lines. MI frac tnks.
DC: $ 2,650 CC: $ 9,153

12/07/02 RU CTU. RIH & cIn out to PBTD @ 11,830'. POH. RD mud motor. Blw tbg dry. RD.
DC: $35,168 CC: $44,320

12/08/02 SDFS. No activity.
DC: $ 304 CC: $44,625

12/09/02 SDFS. No activity.
DC: $ 304 CC: $44,929

12/10/02 Install walkway & stairs. Install heat trace loop in tnks. Weld 30 jts PL.
DC: $ 4,580 CC: $49,509

12/11/02 Bld prod'n fac. Plumb in heat trace lines. Set separator. Plumb in blw dwn line to wtr
tnk. Weld 30 jts.
DC: $ 1,510 CC $ 51,018

12/12/02 Bld prod'n fac. Weld flw line. Make-up 1" heat trace line to WH. Dig trench fr/ WH to
separator. Plumb in heat trace pmp.
DC: $24,869 CC: $75,888

12/13/02 Fin welding 8" PL to road crossing. Fin flw line & heat trace lines to WH & install. Cover
trench. MI & spot frac tnks. Start hook-up on dehy. Weld flw line fr/separator to dehy.
DC: $10,528 CC: $86,416

12/14/02 Fin PL tie-in to #42-29. Install meter run & fin all welding & heat trace. Start filling frac
tnks w/3% KCI.
DC: $ 1,750 CC: $88,165

12/15/02 Haul frac wtr. Fin filling frac tnks.
DC: $ 1,969 CC: $90,134

12/16/02 SDFS.
DC: $ 598 CC: $90,732

12/17/02 Run dmp viv lines. Plumb wtr & oil tnks. Install vlvs in 8" PL.
DC: $ 1,879 CC: $92,611

12/18/02 PT csg to 8700#/30 min - tst gd. RU HLS WL. RIH w/CCL, GR, Neutron logging tools.
Log up to 11,475'-6,000'. POH. LD logging tools. RIH w/perf guns. Perf Castlegate
fr/ 11,661'-64' & 11,635'-38', w/2½" scalloped gun, 11 gr mill charges, 0.32" EHD,
1200 phasing, 2 spf, total 14 shots. RDWL. Heat wtr for frac. Roll tnk w/meth.
DC: $15,046 CC: $107,657

12/19/02 Pmp step dwn 262 gal 3% KCI w/10% meth, brk @ 4859 psi. Kick rate up to 18.5 BPM @
5600#. Pmp 9700 gal 3% KCI w/10% meth. Step dwn to 10 BPM @ 4850 psi, pmp 525
gal 3% KCI w/10% meth. Step dwn to 3.7 BPM @ 4120 psi, pmp 399 gal 3% KCI w/10%

Page 1 of

GASCO I-lALLIBURTON
Energy Inc ww.» c...tv, ee.

DAILY COMPLETION REPORT

12/03/02 MI J&R construction. CIn loc. Fill in cellar & mousehole. WO prod'n tnks & separator.
DC: $ 1,284 CC: $ 1,284

12/04/02 No activity.
DC: $ 303 CC: $ 1,584

12/05/02 Bldg prod'n fac. UL PL pipe off trucks & set prod'n tnks. WO last load of pipe and
separator.
DC: $ 4,919 CC: $ 6,503

12/06/02 MI & UL separator, dehydrator & parts. MI, UL & install flwback manifold. Lay out flwback
lines. MI frac tnks.
DC: $ 2,650 CC: $ 9,153

12/07/02 RU CTU. RIH & cIn out to PBTD @ 11,830'. POH. RD mud motor. Blw tbg dry. RD.
DC: $35,168 CC: $44,320

12/08/02 SDFS. No activity.
DC: $ 304 CC: $44,625

12/09/02 SDFS. No activity.
DC: $ 304 CC: $44,929

12/10/02 Install walkway & stairs. Install heat trace loop in tnks. Weld 30 jts PL.
DC: $ 4,580 CC: $49,509

12/11/02 Bld prod'n fac. Plumb in heat trace lines. Set separator. Plumb in blw dwn line to wtr
tnk. Weld 30 jts.
DC: $ 1,510 CC $ 51,018

12/12/02 Bld prod'n fac. Weld flw line. Make-up 1" heat trace line to WH. Dig trench fr/ WH to
separator. Plumb in heat trace pmp.
DC: $24,869 CC: $75,888

12/13/02 Fin welding 8" PL to road crossing. Fin flw line & heat trace lines to WH & install. Cover
trench. MI & spot frac tnks. Start hook-up on dehy. Weld flw line fr/separator to dehy.
DC: $10,528 CC: $86,416

12/14/02 Fin PL tie-in to #42-29. Install meter run & fin all welding & heat trace. Start filling frac
tnks w/3% KCI.
DC: $ 1,750 CC: $88,165

12/15/02 Haul frac wtr. Fin filling frac tnks.
DC: $ 1,969 CC: $90,134

12/16/02 SDFS.
DC: $ 598 CC: $90,732

12/17/02 Run dmp viv lines. Plumb wtr & oil tnks. Install vlvs in 8" PL.
DC: $ 1,879 CC: $92,611

12/18/02 PT csg to 8700#/30 min - tst gd. RU HLS WL. RIH w/CCL, GR, Neutron logging tools.
Log up to 11,475'-6,000'. POH. LD logging tools. RIH w/perf guns. Perf Castlegate
fr/ 11,661'-64' & 11,635'-38', w/2½" scalloped gun, 11 gr mill charges, 0.32" EHD,
1200 phasing, 2 spf, total 14 shots. RDWL. Heat wtr for frac. Roll tnk w/meth.
DC: $15,046 CC: $107,657

12/19/02 Pmp step dwn 262 gal 3% KCI w/10% meth, brk @ 4859 psi. Kick rate up to 18.5 BPM @
5600#. Pmp 9700 gal 3% KCI w/10% meth. Step dwn to 10 BPM @ 4850 psi, pmp 525
gal 3% KCI w/10% meth. Step dwn to 3.7 BPM @ 4120 psi, pmp 399 gal 3% KCI w/10%

Page 1 of

GASCO I-lALLIBURTON
Energy Inc ww.» c...tv, ee.

DAILY COMPLETION REPORT

12/03/02 MI J&R construction. CIn loc. Fill in cellar & mousehole. WO prod'n tnks & separator.
DC: $ 1,284 CC: $ 1,284

12/04/02 No activity.
DC: $ 303 CC: $ 1,584

12/05/02 Bldg prod'n fac. UL PL pipe off trucks & set prod'n tnks. WO last load of pipe and
separator.
DC: $ 4,919 CC: $ 6,503

12/06/02 MI & UL separator, dehydrator & parts. MI, UL & install flwback manifold. Lay out flwback
lines. MI frac tnks.
DC: $ 2,650 CC: $ 9,153

12/07/02 RU CTU. RIH & cIn out to PBTD @ 11,830'. POH. RD mud motor. Blw tbg dry. RD.
DC: $35,168 CC: $44,320

12/08/02 SDFS. No activity.
DC: $ 304 CC: $44,625

12/09/02 SDFS. No activity.
DC: $ 304 CC: $44,929

12/10/02 Install walkway & stairs. Install heat trace loop in tnks. Weld 30 jts PL.
DC: $ 4,580 CC: $49,509

12/11/02 Bld prod'n fac. Plumb in heat trace lines. Set separator. Plumb in blw dwn line to wtr
tnk. Weld 30 jts.
DC: $ 1,510 CC $ 51,018

12/12/02 Bld prod'n fac. Weld flw line. Make-up 1" heat trace line to WH. Dig trench fr/ WH to
separator. Plumb in heat trace pmp.
DC: $24,869 CC: $75,888

12/13/02 Fin welding 8" PL to road crossing. Fin flw line & heat trace lines to WH & install. Cover
trench. MI & spot frac tnks. Start hook-up on dehy. Weld flw line fr/separator to dehy.
DC: $10,528 CC: $86,416

12/14/02 Fin PL tie-in to #42-29. Install meter run & fin all welding & heat trace. Start filling frac
tnks w/3% KCI.
DC: $ 1,750 CC: $88,165

12/15/02 Haul frac wtr. Fin filling frac tnks.
DC: $ 1,969 CC: $90,134

12/16/02 SDFS.
DC: $ 598 CC: $90,732

12/17/02 Run dmp viv lines. Plumb wtr & oil tnks. Install vlvs in 8" PL.
DC: $ 1,879 CC: $92,611

12/18/02 PT csg to 8700#/30 min - tst gd. RU HLS WL. RIH w/CCL, GR, Neutron logging tools.
Log up to 11,475'-6,000'. POH. LD logging tools. RIH w/perf guns. Perf Castlegate
fr/ 11,661'-64' & 11,635'-38', w/2½" scalloped gun, 11 gr mill charges, 0.32" EHD,
1200 phasing, 2 spf, total 14 shots. RDWL. Heat wtr for frac. Roll tnk w/meth.
DC: $15,046 CC: $107,657

12/19/02 Pmp step dwn 262 gal 3% KCI w/10% meth, brk @ 4859 psi. Kick rate up to 18.5 BPM @
5600#. Pmp 9700 gal 3% KCI w/10% meth. Step dwn to 10 BPM @ 4850 psi, pmp 525
gal 3% KCI w/10% meth. Step dwn to 3.7 BPM @ 4120 psi, pmp 399 gal 3% KCI w/10%

Page 1 of



co ENERGY - FEDERAL 23-21-9-19
Sec. 29-98-19E

Uintah County, Utah
DAILY COMPLETION REPORT

meth. ISIP 3750 psi, 5 min 3627 psi-10 min 3588 psi-15 min 3564 psi. Calc open perfs,
found 9 open of 14 shot. Frac CG fmn as follows:

Stage í - Pmp Pad
12000 gal 25# Delta 200 @ 17.9 BPM @ AIP 5421 psi
Stage 2
Pmp 14008 gal 25# Delta 200 1-2.2 ppg 20/40 Ottowa #12701 prop in stage
AIR 17.9 BPM @ AIP 4965 psi
Stage 3
Pmp 41003 gal 25# Delta 200 2.2-4 ppg 20/40 Ottowa #23750 prop in stage

\ AIR 18.0 BPM @ AIP 4422 psi
Stage 4
Pmp 9340 gal 25# Delta 200 4-5 ppg 20/40 AcFrac PR-6000 #27869 prop in
Stage. AIR 20.3 BPM @ AIP 4320 psi.
Stage 5 - Flush
Pmp 7210 gal 10# Delta 200 frac fluid. Stop flush 2 bbis short of top shot.
AIR 18.0 BPM @ AIP 4600 psi.

Job total: Pmpd 10826 gals 3 /o KCI w/10 /o meth. Frac w/83561 gals proppant
& 200,000# sd (150,000# 20/40 Ottowa + 50,000# AcFrac PR-6000). ISIP 4700
psi-5 min 4507 psi. RD frac iron. Start flwback on 8/64" chk. Change chk to 10/64", hvy
gel & sd. Cut out nipple & chk in flwback line & change out to 8/64". Flwback frac. IFP
4100 psi, FFP 2975 psi, ARO 37 BPH, tr sd & med gel. TBLWTR 2270, BLWR 544, BLWLTR
1726.
DC: $118,369 CC: $226,027

12/20/02 Flw back frac.
Time Choke FTP # B_PH
07:00 8/64" 2900 35 Lt gel, no sd
08:00 10/64" 2800 39 Lt gel
09:00 10/64" 2700 43 Broke gel
10:00 10/64" 2625 43 Broke gel
11:00 10/64" 2550 44 Broke gel
12:00 10/64" 2450 44 Broke gel
13:00 10/64" 2250 43 Broke gel
14:00 10/64" 2250 43 Broke gel
15:00 10/64" 2175 24 Broke gel
16:00 10/64" 2100 48 Broke gel
17:00 10/64" 2000 45 Broke gel
18:00 10/64" 1900 48 Broke gel
19:00 10/64" 1750 38 Broke gel
20:00 10/64" 1700 29 Broke gel
21:00 10/64" 1600 27 Broke gel
22:00 10/64" 1550 29 Broke gel
23:00 10/64" 1450 30 Broke gel
24:00 10/64" 1400 26 Broke gel
01:00 10/64" 1300 26 Broke gel
02:00 10/64" 1250 28 Broke gel
03:00 10/64" 1150 29 Broke gel
04:00 10/64" 1100 19 Broke gel, first gas
05:00 10/64" 1100 24 Broke gel
06:00 10/64" 950 19 Chg chk to 8/64"

BLWR 828, TBLWR 1372, BLWLTR 898. Tst PL to 560 psi. SION.

12/21/02 Flw back frac.
Time . Choke FTP # BPH
07:00 8/64" 1150 20 Wtr w/slight gas
08:00 8/64" 1120 14 Wtr w/gas
09:00 8/64" 1100 19 Wtr w/gas
10:00 8/64" 1050 17 Wtr w/gas
11:00 8/64" 1030 13 Wtr w/gas
12:00 14/64" 1020 19 Wtr w/gas
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sco ENERGY - FEDERAL 23-21-9-19
Sec.29-9S-19E

U¡ntah County, Utah
DAILY COMPLETION REPORT

12/21/02 Time Choke FTP # B
(cont.) 13:00 14/64" 600 31 Wh-w/gas

14:00 14/64" 580 26 VVtrw/gas
15:00 14/64" 580 28 VVtrw/gas
16:00 14/64" 650 30 M/trw/gas
17:00 14/64" 540 18 Wtr w/gas
18:00 14/64" 500 21 Wtr w/slight incr in gas
19:00 14/64" 500 18 \Ntrw/gas
20:00 14/64" 500 17 VVtrw/gas
21:00 14/64" 500 17 VVtrw/gas
22:00 14/64" 500 22 Wtr w/gas
23:00 14/64" 500 13 VVtrw/gas
24:00 14/64" 500 12 VVtrw/gas
01:00 14/64" 500 18 VVtrw/gas
02:00 14/64" 500 15 \Ntrw/gas
03:00 14/64" 500 19 Wtrw/gas
04:00 14/64" 500 14 \¾trw/gas
05:00 14/64" 500 15 VVtrw/gas
06:00 14/64" 500 9 VVtrw/gas

TBLVVR1798,BLVVLTR453.
DC: $ 3,343 CC: $236,233

12/22/02 Flw back frac
Time Choke FTP # _B_PH
07:00 14/64" 475 20 VVtrw/slightgas
08:00 14/64" 450 16 VVtrw/gas
09:00 14/64" 450 18 VVtrw/gas
10:00 14/64" 450 19 \¾trw/gas
11:00 14/64" 450 13 Wtrw/gas,CI11120,pH 7
12:00 14/64" 440 9 \Ntrw/gas
13:00 14/64" 440 13 Wtrw/gas
14:00 14/64" 450 12 M/trw/gas
15:00 14/64" 420 9 VVtrw/gas
16:00 14/64" 430 9 VVtrw/gas
17:00 14/64" 410 :L3 witrw/gas
18:00 14/64" 400 8 VVtrw/gas
19:00 14/64" 400 17 VVtrw/gas
20:00 14/64" 375 8 Wtrw/gas
21:00 14/64" 375 9 Wtrw/gas,Cl10700,ph 7
22:00 14/64" 375 18 \Ntrw/gas
23:00 14/64" 350 5 Wtrw/gas
24:00 14/64" 360 9 VVtrw/gas
01:00 14/64" 360 15 VVtrw/gas
02:00 14/64" 370 10 Wtrw/gas
03:00 14/64" 360 9 \Ntrw/gas
04:00 14/64" 360 10 M/trw/gas,wtrslugging
05:00 14/64" 355 5 \Ntrw/gas,CI9000,ph 7.5
06:00 14/64" 355 4 Wtrw/gas

BLWR 278, TBLWR 2095, BLWLTR 175. Gas rate estimate @ ±300 MCFD. Wtr slugging
into tnk, sml slugs about every 20-30 secs.
DC: $ 3,703 CC: $239,937

12/23/02 Flw back frac.
Time Choke FTP # B
07:00 14/64" 355 10 Slugs,wtr&gas
08:00 14/64" 355 10 Slugs,wtr&gas
09:00 14/64" 355 9 Slugs,wtr&gas
10:00 14/64" 350 7 Slugs,wtr&gas
12:00 14/64" 340 4 Slugs,wtr&gas
13:00 14/64" 340 13 Slugs,wtr&gas

sco ENERGY - FEDERAL 23-21-9-19
Sec.29-9S-19E

U¡ntah County, Utah
DAILY COMPLETION REPORT

12/21/02 Time Choke FTP # B
(cont.) 13:00 14/64" 600 31 Wh-w/gas

14:00 14/64" 580 26 VVtrw/gas
15:00 14/64" 580 28 VVtrw/gas
16:00 14/64" 650 30 M/trw/gas
17:00 14/64" 540 18 Wtr w/gas
18:00 14/64" 500 21 Wtr w/slight incr in gas
19:00 14/64" 500 18 \Ntrw/gas
20:00 14/64" 500 17 VVtrw/gas
21:00 14/64" 500 17 VVtrw/gas
22:00 14/64" 500 22 Wtr w/gas
23:00 14/64" 500 13 VVtrw/gas
24:00 14/64" 500 12 VVtrw/gas
01:00 14/64" 500 18 VVtrw/gas
02:00 14/64" 500 15 \Ntrw/gas
03:00 14/64" 500 19 Wtrw/gas
04:00 14/64" 500 14 \¾trw/gas
05:00 14/64" 500 15 VVtrw/gas
06:00 14/64" 500 9 VVtrw/gas

TBLVVR1798,BLVVLTR453.
DC: $ 3,343 CC: $236,233

12/22/02 Flw back frac
Time Choke FTP # _B_PH
07:00 14/64" 475 20 VVtrw/slightgas
08:00 14/64" 450 16 VVtrw/gas
09:00 14/64" 450 18 VVtrw/gas
10:00 14/64" 450 19 \¾trw/gas
11:00 14/64" 450 13 Wtrw/gas,CI11120,pH 7
12:00 14/64" 440 9 \Ntrw/gas
13:00 14/64" 440 13 Wtrw/gas
14:00 14/64" 450 12 M/trw/gas
15:00 14/64" 420 9 VVtrw/gas
16:00 14/64" 430 9 VVtrw/gas
17:00 14/64" 410 :L3 witrw/gas
18:00 14/64" 400 8 VVtrw/gas
19:00 14/64" 400 17 VVtrw/gas
20:00 14/64" 375 8 Wtrw/gas
21:00 14/64" 375 9 Wtrw/gas,Cl10700,ph 7
22:00 14/64" 375 18 \Ntrw/gas
23:00 14/64" 350 5 Wtrw/gas
24:00 14/64" 360 9 VVtrw/gas
01:00 14/64" 360 15 VVtrw/gas
02:00 14/64" 370 10 Wtrw/gas
03:00 14/64" 360 9 \Ntrw/gas
04:00 14/64" 360 10 M/trw/gas,wtrslugging
05:00 14/64" 355 5 \Ntrw/gas,CI9000,ph 7.5
06:00 14/64" 355 4 Wtrw/gas

BLWR 278, TBLWR 2095, BLWLTR 175. Gas rate estimate @ ±300 MCFD. Wtr slugging
into tnk, sml slugs about every 20-30 secs.
DC: $ 3,703 CC: $239,937

12/23/02 Flw back frac.
Time Choke FTP # B
07:00 14/64" 355 10 Slugs,wtr&gas
08:00 14/64" 355 10 Slugs,wtr&gas
09:00 14/64" 355 9 Slugs,wtr&gas
10:00 14/64" 350 7 Slugs,wtr&gas
12:00 14/64" 340 4 Slugs,wtr&gas
13:00 14/64" 340 13 Slugs,wtr&gas

sco ENERGY - FEDERAL 23-21-9-19
Sec.29-9S-19E

U¡ntah County, Utah
DAILY COMPLETION REPORT

12/21/02 Time Choke FTP # B
(cont.) 13:00 14/64" 600 31 Wh-w/gas

14:00 14/64" 580 26 VVtrw/gas
15:00 14/64" 580 28 VVtrw/gas
16:00 14/64" 650 30 M/trw/gas
17:00 14/64" 540 18 Wtr w/gas
18:00 14/64" 500 21 Wtr w/slight incr in gas
19:00 14/64" 500 18 \Ntrw/gas
20:00 14/64" 500 17 VVtrw/gas
21:00 14/64" 500 17 VVtrw/gas
22:00 14/64" 500 22 Wtr w/gas
23:00 14/64" 500 13 VVtrw/gas
24:00 14/64" 500 12 VVtrw/gas
01:00 14/64" 500 18 VVtrw/gas
02:00 14/64" 500 15 \Ntrw/gas
03:00 14/64" 500 19 Wtrw/gas
04:00 14/64" 500 14 \¾trw/gas
05:00 14/64" 500 15 VVtrw/gas
06:00 14/64" 500 9 VVtrw/gas

TBLVVR1798,BLVVLTR453.
DC: $ 3,343 CC: $236,233

12/22/02 Flw back frac
Time Choke FTP # _B_PH
07:00 14/64" 475 20 VVtrw/slightgas
08:00 14/64" 450 16 VVtrw/gas
09:00 14/64" 450 18 VVtrw/gas
10:00 14/64" 450 19 \¾trw/gas
11:00 14/64" 450 13 Wtrw/gas,CI11120,pH 7
12:00 14/64" 440 9 \Ntrw/gas
13:00 14/64" 440 13 Wtrw/gas
14:00 14/64" 450 12 M/trw/gas
15:00 14/64" 420 9 VVtrw/gas
16:00 14/64" 430 9 VVtrw/gas
17:00 14/64" 410 :L3 witrw/gas
18:00 14/64" 400 8 VVtrw/gas
19:00 14/64" 400 17 VVtrw/gas
20:00 14/64" 375 8 Wtrw/gas
21:00 14/64" 375 9 Wtrw/gas,Cl10700,ph 7
22:00 14/64" 375 18 \Ntrw/gas
23:00 14/64" 350 5 Wtrw/gas
24:00 14/64" 360 9 VVtrw/gas
01:00 14/64" 360 15 VVtrw/gas
02:00 14/64" 370 10 Wtrw/gas
03:00 14/64" 360 9 \Ntrw/gas
04:00 14/64" 360 10 M/trw/gas,wtrslugging
05:00 14/64" 355 5 \Ntrw/gas,CI9000,ph 7.5
06:00 14/64" 355 4 Wtrw/gas

BLWR 278, TBLWR 2095, BLWLTR 175. Gas rate estimate @ ±300 MCFD. Wtr slugging
into tnk, sml slugs about every 20-30 secs.
DC: $ 3,703 CC: $239,937

12/23/02 Flw back frac.
Time Choke FTP # B
07:00 14/64" 355 10 Slugs,wtr&gas
08:00 14/64" 355 10 Slugs,wtr&gas
09:00 14/64" 355 9 Slugs,wtr&gas
10:00 14/64" 350 7 Slugs,wtr&gas
12:00 14/64" 340 4 Slugs,wtr&gas
13:00 14/64" 340 13 Slugs,wtr&gas
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12/23/02 Time Choke FTP # BPH
(cont.) 11:00 14/64" 355 9 Slugs, wtr & gas

14:00 14/64" 330 9 Slugs, wtr & gas, Cl 8000, ph 7.0
15:00 14/64" 330 9 Slugs, wtr & gas
16:00 14/64" 330 8 Slugs, wtr & gas
17:00 14/64" 320 9 Slugs, wtr 8t gas
18:00 14/64" 315 4 Slugs, wtr & gas
19:00 14/64" 310 9 Slugs, wtr & gas
20:00 14/64" 305 9 Slugs, wtr & gas
21:00 14/64" 300 9 Slugs, wtr & gas
22:00 14/64" 300 5 Slugs, wtr & gas, CI 8000, ph 7.5
23:00 14/64" 295 9 Slugs, wtr & gas
24:00 14/64" 295 5 Slugs, wtr & gas
01:00 14/64" 295 10 Slugs, wtr & gas
02:00 14/64" 290 10 Slugs, wtr & gas
03:00 14/64" 295 4 Slugs, wtr & gas
04:00 14/64" 290 4 Slugs, wtr & gas
05:00 14/64" 280 10 Slugs, wtr & gas, Cl 7000, ph 7.0
06:00 14/64" 280 9 Slugs, wtr & gas

BLWR 175, TBLWR 2270. Gas rate estimate @ ±200 MCFD.
DC: $ 3,343 CC: $243,280

12/24/02 Flw back frac.
Time Choke FTP # _BPH
07:00 14/64" 275 10 Slugs, wtr & gas
08:00 14/64" 275 5 Slugs, wtr & gas
09:00 14/64" 275 5 Slugs, wtr & gas
10:00 14/64" 275 4 Slugs, wtr & gas
11:00 14/64" 275 4 Slugs, wtr & gas

SI f/PBU. Open to sep on 10/64" chk to press up sep & Dehy. Turn gas dwn sales
line on 14/64" chk, FTP fr/ 480 psi-120 psi, spot reading fr/ 36 MCFD-123
MCFD, LP 92 psi. Glychol pmp not functioning. WO pmp that will lower press. Will
repair dmp on sep.
DC: $ 3,343 CC: $246,624

12/25/02 FIw well to sep. Re-plumb heat trace line output. LP 150 psi. SI f/PBU.
DC: $ 3,343 CC: $249,967

12/26/02 SI f/PBU.
DC: $ 570 CC: $250,537

12/27/02 SICP 700 psi. Re-plumb wtr & oil dmp line. Turn well to sep on 8/64" chk & press up
sep & dehy. Well making all wtr. Lost gas press. Turn well to tst tnk on 14/64" chk.

Time Choke FTP # _B_PH
13:00 10/64" 700 Open to sep
14:00 14/64" 500 Open to tst tnk
15:00 14/64" 400 17
16:00 14/64" 180 13 Chng out chk
17:00 18/64" 180 26
18:00 18/64" 280 43
19:00 18/64" 550 12
20:00 10 SI to bid gas

WSI. Drain flw back manifold & use gas to blw dry. Blw line from WH to sep dry w/gas.
Heat frac tnks to thaw out frzn dmp lines.
DC: $10,595 CC: $261,131

12/28/02 PU stainless tbg & fittings. Thaw out frzn dmp lines. Open to gas sales line on 14/64"
chk/5 hrs, 32 BW. Spot sales rate 80 MCFD.
DC: $ 6,263 CC: $267,394
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12/23/02 Time Choke FTP # BPH
(cont.) 11:00 14/64" 355 9 Slugs, wtr & gas

14:00 14/64" 330 9 Slugs, wtr & gas, Cl 8000, ph 7.0
15:00 14/64" 330 9 Slugs, wtr & gas
16:00 14/64" 330 8 Slugs, wtr & gas
17:00 14/64" 320 9 Slugs, wtr 8t gas
18:00 14/64" 315 4 Slugs, wtr & gas
19:00 14/64" 310 9 Slugs, wtr & gas
20:00 14/64" 305 9 Slugs, wtr & gas
21:00 14/64" 300 9 Slugs, wtr & gas
22:00 14/64" 300 5 Slugs, wtr & gas, CI 8000, ph 7.5
23:00 14/64" 295 9 Slugs, wtr & gas
24:00 14/64" 295 5 Slugs, wtr & gas
01:00 14/64" 295 10 Slugs, wtr & gas
02:00 14/64" 290 10 Slugs, wtr & gas
03:00 14/64" 295 4 Slugs, wtr & gas
04:00 14/64" 290 4 Slugs, wtr & gas
05:00 14/64" 280 10 Slugs, wtr & gas, Cl 7000, ph 7.0
06:00 14/64" 280 9 Slugs, wtr & gas

BLWR 175, TBLWR 2270. Gas rate estimate @ ±200 MCFD.
DC: $ 3,343 CC: $243,280

12/24/02 Flw back frac.
Time Choke FTP # _BPH
07:00 14/64" 275 10 Slugs, wtr & gas
08:00 14/64" 275 5 Slugs, wtr & gas
09:00 14/64" 275 5 Slugs, wtr & gas
10:00 14/64" 275 4 Slugs, wtr & gas
11:00 14/64" 275 4 Slugs, wtr & gas

SI f/PBU. Open to sep on 10/64" chk to press up sep & Dehy. Turn gas dwn sales
line on 14/64" chk, FTP fr/ 480 psi-120 psi, spot reading fr/ 36 MCFD-123
MCFD, LP 92 psi. Glychol pmp not functioning. WO pmp that will lower press. Will
repair dmp on sep.
DC: $ 3,343 CC: $246,624

12/25/02 FIw well to sep. Re-plumb heat trace line output. LP 150 psi. SI f/PBU.
DC: $ 3,343 CC: $249,967

12/26/02 SI f/PBU.
DC: $ 570 CC: $250,537

12/27/02 SICP 700 psi. Re-plumb wtr & oil dmp line. Turn well to sep on 8/64" chk & press up
sep & dehy. Well making all wtr. Lost gas press. Turn well to tst tnk on 14/64" chk.

Time Choke FTP # _B_PH
13:00 10/64" 700 Open to sep
14:00 14/64" 500 Open to tst tnk
15:00 14/64" 400 17
16:00 14/64" 180 13 Chng out chk
17:00 18/64" 180 26
18:00 18/64" 280 43
19:00 18/64" 550 12
20:00 10 SI to bid gas

WSI. Drain flw back manifold & use gas to blw dry. Blw line from WH to sep dry w/gas.
Heat frac tnks to thaw out frzn dmp lines.
DC: $10,595 CC: $261,131

12/28/02 PU stainless tbg & fittings. Thaw out frzn dmp lines. Open to gas sales line on 14/64"
chk/5 hrs, 32 BW. Spot sales rate 80 MCFD.
DC: $ 6,263 CC: $267,394
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12/23/02 Time Choke FTP # BPH
(cont.) 11:00 14/64" 355 9 Slugs, wtr & gas

14:00 14/64" 330 9 Slugs, wtr & gas, Cl 8000, ph 7.0
15:00 14/64" 330 9 Slugs, wtr & gas
16:00 14/64" 330 8 Slugs, wtr & gas
17:00 14/64" 320 9 Slugs, wtr 8t gas
18:00 14/64" 315 4 Slugs, wtr & gas
19:00 14/64" 310 9 Slugs, wtr & gas
20:00 14/64" 305 9 Slugs, wtr & gas
21:00 14/64" 300 9 Slugs, wtr & gas
22:00 14/64" 300 5 Slugs, wtr & gas, CI 8000, ph 7.5
23:00 14/64" 295 9 Slugs, wtr & gas
24:00 14/64" 295 5 Slugs, wtr & gas
01:00 14/64" 295 10 Slugs, wtr & gas
02:00 14/64" 290 10 Slugs, wtr & gas
03:00 14/64" 295 4 Slugs, wtr & gas
04:00 14/64" 290 4 Slugs, wtr & gas
05:00 14/64" 280 10 Slugs, wtr & gas, Cl 7000, ph 7.0
06:00 14/64" 280 9 Slugs, wtr & gas

BLWR 175, TBLWR 2270. Gas rate estimate @ ±200 MCFD.
DC: $ 3,343 CC: $243,280

12/24/02 Flw back frac.
Time Choke FTP # _BPH
07:00 14/64" 275 10 Slugs, wtr & gas
08:00 14/64" 275 5 Slugs, wtr & gas
09:00 14/64" 275 5 Slugs, wtr & gas
10:00 14/64" 275 4 Slugs, wtr & gas
11:00 14/64" 275 4 Slugs, wtr & gas

SI f/PBU. Open to sep on 10/64" chk to press up sep & Dehy. Turn gas dwn sales
line on 14/64" chk, FTP fr/ 480 psi-120 psi, spot reading fr/ 36 MCFD-123
MCFD, LP 92 psi. Glychol pmp not functioning. WO pmp that will lower press. Will
repair dmp on sep.
DC: $ 3,343 CC: $246,624

12/25/02 FIw well to sep. Re-plumb heat trace line output. LP 150 psi. SI f/PBU.
DC: $ 3,343 CC: $249,967

12/26/02 SI f/PBU.
DC: $ 570 CC: $250,537

12/27/02 SICP 700 psi. Re-plumb wtr & oil dmp line. Turn well to sep on 8/64" chk & press up
sep & dehy. Well making all wtr. Lost gas press. Turn well to tst tnk on 14/64" chk.

Time Choke FTP # _B_PH
13:00 10/64" 700 Open to sep
14:00 14/64" 500 Open to tst tnk
15:00 14/64" 400 17
16:00 14/64" 180 13 Chng out chk
17:00 18/64" 180 26
18:00 18/64" 280 43
19:00 18/64" 550 12
20:00 10 SI to bid gas

WSI. Drain flw back manifold & use gas to blw dry. Blw line from WH to sep dry w/gas.
Heat frac tnks to thaw out frzn dmp lines.
DC: $10,595 CC: $261,131

12/28/02 PU stainless tbg & fittings. Thaw out frzn dmp lines. Open to gas sales line on 14/64"
chk/5 hrs, 32 BW. Spot sales rate 80 MCFD.
DC: $ 6,263 CC: $267,394

Page 4 of



sco ENERGY - FEDERAL 23-21-9-19
Sec. 29-95-19E

Uintah County, Utah
DAILY COMPLETION REPORT

12/29/02 Flwg to sales on 18/64" chk, 82 MCFD [spot flw rate 92 MCFDJ,2 BO & 199 BW, FCP
375 psi, LP 281 psi. Chi 7600, pH 7.0.
DC: $ 1,880 CC: $269,274

12/30/02 FIw to sales on 18/64" chk, 21 MCFD, O BC, 0 BW, FCP 50 psi, LP 52 psi.
DC: $ 660 CG: $269,933

12/31/02 SIW.
DC: $ 660 CC: $270,593

01/01/03 SI f/PBU.
DC: $ 660 CC: $271,252

01/02/03 SI f/PBU.
DC: $ 660 CC: $271,912

01/03/03 That frzn vlvs on flw back manifold. Open well on 10/64" chk to tst tnk. Gas press
came off in 1 min & brought dwn wtr well press dwn to 100 psi. Open chk to 26/64":

Time Choke FTP # BBLS
11:00 26/64" 50
12:00 26/64" 75 49
13:00 26/64" í50 39
14:00 26/64" 550 64
15:00 24/64" 650 42
16:00 24/64" 400 24 CL 10800, pH 7.0
17:00 24/64" 75 15 Press dropped to 25 psi
18:00 24/64" 100 5
19:00 24/64" 75 4 Wtr thru chk/30 secs then

gas/5 secs. Hauled out 228 BW
20:00 24/64" 75 13 Wtr thru chk/20 secs; gas/10

secs.
21:00 open 50 25 Gas & wtr slugs
22:00 open 0 No flw
23:00 open 9 No flw

Est gas 10% w/90% wtr coming thru chk. SI f/PBU. Drain lines & put some meth in flw
back manifold.
DC: $ 1,963 CC: $273,875

01/04/03 SI f/PBU. SICP 800 psi. Open to tst tnk on 14/64" chk. Open to sep on 6/64" chk.
Well press decr'd to 200 psi/25 min. Close chk @ sep & open on manifold to about
28/64". O psi/2 min after opening chk. Open well to pit through 2" viv - slight gas blw.
Dropped 4 soap sticks & watched well. No flw. SI f/PBU.
DC: $ 2,678 CC: $276,552

01/05/03 SI f/PBU. SICP 450 psi.
DC: $ 1,918 CC: $278,470

01/06/03 SI f/PBU. SICP 700 psi.
DC: $ 570 CC: $279,039

01/07/03 SI f/PBU. SICP 750 psi.
DC: $ 570 CC: $279,609

01/08/03 SICP 850 psi. Open to tst tnks on 14/64" chk. Press decr'd to 200 psi in <1 min. Open
chk to 28/64", press decr'd to 0 psi/2 min. Open well to pit on open 2" viv. Slight blw
seen on line. Wtr trickling out of 2" line & stream cont'd to grow. Turn to tst tnk on full
open chk.
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12/29/02 Flwg to sales on 18/64" chk, 82 MCFD [spot flw rate 92 MCFDJ,2 BO & 199 BW, FCP
375 psi, LP 281 psi. Chi 7600, pH 7.0.
DC: $ 1,880 CC: $269,274

12/30/02 FIw to sales on 18/64" chk, 21 MCFD, O BC, 0 BW, FCP 50 psi, LP 52 psi.
DC: $ 660 CG: $269,933

12/31/02 SIW.
DC: $ 660 CC: $270,593

01/01/03 SI f/PBU.
DC: $ 660 CC: $271,252

01/02/03 SI f/PBU.
DC: $ 660 CC: $271,912

01/03/03 That frzn vlvs on flw back manifold. Open well on 10/64" chk to tst tnk. Gas press
came off in 1 min & brought dwn wtr well press dwn to 100 psi. Open chk to 26/64":

Time Choke FTP # BBLS
11:00 26/64" 50
12:00 26/64" 75 49
13:00 26/64" í50 39
14:00 26/64" 550 64
15:00 24/64" 650 42
16:00 24/64" 400 24 CL 10800, pH 7.0
17:00 24/64" 75 15 Press dropped to 25 psi
18:00 24/64" 100 5
19:00 24/64" 75 4 Wtr thru chk/30 secs then

gas/5 secs. Hauled out 228 BW
20:00 24/64" 75 13 Wtr thru chk/20 secs; gas/10

secs.
21:00 open 50 25 Gas & wtr slugs
22:00 open 0 No flw
23:00 open 9 No flw

Est gas 10% w/90% wtr coming thru chk. SI f/PBU. Drain lines & put some meth in flw
back manifold.
DC: $ 1,963 CC: $273,875

01/04/03 SI f/PBU. SICP 800 psi. Open to tst tnk on 14/64" chk. Open to sep on 6/64" chk.
Well press decr'd to 200 psi/25 min. Close chk @ sep & open on manifold to about
28/64". O psi/2 min after opening chk. Open well to pit through 2" viv - slight gas blw.
Dropped 4 soap sticks & watched well. No flw. SI f/PBU.
DC: $ 2,678 CC: $276,552

01/05/03 SI f/PBU. SICP 450 psi.
DC: $ 1,918 CC: $278,470

01/06/03 SI f/PBU. SICP 700 psi.
DC: $ 570 CC: $279,039

01/07/03 SI f/PBU. SICP 750 psi.
DC: $ 570 CC: $279,609

01/08/03 SICP 850 psi. Open to tst tnks on 14/64" chk. Press decr'd to 200 psi in <1 min. Open
chk to 28/64", press decr'd to 0 psi/2 min. Open well to pit on open 2" viv. Slight blw
seen on line. Wtr trickling out of 2" line & stream cont'd to grow. Turn to tst tnk on full
open chk.
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12/29/02 Flwg to sales on 18/64" chk, 82 MCFD [spot flw rate 92 MCFDJ,2 BO & 199 BW, FCP
375 psi, LP 281 psi. Chi 7600, pH 7.0.
DC: $ 1,880 CC: $269,274

12/30/02 FIw to sales on 18/64" chk, 21 MCFD, O BC, 0 BW, FCP 50 psi, LP 52 psi.
DC: $ 660 CG: $269,933

12/31/02 SIW.
DC: $ 660 CC: $270,593

01/01/03 SI f/PBU.
DC: $ 660 CC: $271,252

01/02/03 SI f/PBU.
DC: $ 660 CC: $271,912

01/03/03 That frzn vlvs on flw back manifold. Open well on 10/64" chk to tst tnk. Gas press
came off in 1 min & brought dwn wtr well press dwn to 100 psi. Open chk to 26/64":

Time Choke FTP # BBLS
11:00 26/64" 50
12:00 26/64" 75 49
13:00 26/64" í50 39
14:00 26/64" 550 64
15:00 24/64" 650 42
16:00 24/64" 400 24 CL 10800, pH 7.0
17:00 24/64" 75 15 Press dropped to 25 psi
18:00 24/64" 100 5
19:00 24/64" 75 4 Wtr thru chk/30 secs then

gas/5 secs. Hauled out 228 BW
20:00 24/64" 75 13 Wtr thru chk/20 secs; gas/10

secs.
21:00 open 50 25 Gas & wtr slugs
22:00 open 0 No flw
23:00 open 9 No flw

Est gas 10% w/90% wtr coming thru chk. SI f/PBU. Drain lines & put some meth in flw
back manifold.
DC: $ 1,963 CC: $273,875

01/04/03 SI f/PBU. SICP 800 psi. Open to tst tnk on 14/64" chk. Open to sep on 6/64" chk.
Well press decr'd to 200 psi/25 min. Close chk @ sep & open on manifold to about
28/64". O psi/2 min after opening chk. Open well to pit through 2" viv - slight gas blw.
Dropped 4 soap sticks & watched well. No flw. SI f/PBU.
DC: $ 2,678 CC: $276,552

01/05/03 SI f/PBU. SICP 450 psi.
DC: $ 1,918 CC: $278,470

01/06/03 SI f/PBU. SICP 700 psi.
DC: $ 570 CC: $279,039

01/07/03 SI f/PBU. SICP 750 psi.
DC: $ 570 CC: $279,609

01/08/03 SICP 850 psi. Open to tst tnks on 14/64" chk. Press decr'd to 200 psi in <1 min. Open
chk to 28/64", press decr'd to 0 psi/2 min. Open well to pit on open 2" viv. Slight blw
seen on line. Wtr trickling out of 2" line & stream cont'd to grow. Turn to tst tnk on full
open chk.
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01/08/03 Time Choke PSI Bbis
(cont.) 09:30 Open 0 13

10:30 Open 4 13 All wtr
11:30 32/64" 10 23 All wtr
12:30 32/64" 40 26 All wtr
13:30 32/64" 160 47 Wtr, slight gas, pH 7, Chl 8600
14:30 32/64" 240 53 30 sec wtr, 5 sec gas & wtr
15:30 32/64" 125 33 25 sec wtr, 10 sec gas & wtr
16:30 32/64" 25 10 AII gas; hauled out 140 BW
17:30 32/64" 100 8 25 sec wtr, 5 sec gas, press dropping
18:00 32/64" 25 Mostly gas, slight wtr
18:30 32/64" O 5 Slight gas blw
19:30 32/64" O 0 No gas blw. SIW.

SI f/PBU. Press built to 25 psi/1 hr. Blw manifold out & SI.
DC: $30,395 CC: $310,004

01/09/03 SICP 950 psi. Open well to tst tnk on 14/64" chk. Press decr'g slowly. Cont to open
chk to 32/64", press dropped to 0 psi/30 min - no flw. Open to pit on 2" line/1 hr.
Small amt of gas vapor coming out of line. SIW. Press incr'd to 10 psi/1 hr.
DC: $ 1,790 CC: $311,793

01/10/03 SICP 450 psi. WST.
DC: $ 600 CC: $312,393

01/11/03 SICP 450 psi. WSI.
DC: $ 600 CC: $312,992

01/12/03 SICP 750 psi. WSI
DC: $ 600 CC: $313,592

01/13/03 SICP 850 psi. WSI.
DC: $ 600 CC: $314,192

01/14/03 SICP 950 psi. WSI.
DC: $ 600 CC: $314,792

01/15/03 SICP 1000 psi. WSI.
DC: $ 600 CC: $315,392

01/16/03 SICP 1050 psi. WSI.
DC: $ 600 CC: $315,990

01/17/03 SICP 1100 psi. WSI. Prep to RIH w/gauge ring & set plug.
DC: $ 600 CC: $316,590

01/18/03 SICP 1175 psi. RU WL. Thaw out equalizer hose. Equalize well & lubricator. TIH w/JB
& GR. Tag @ 11,714'. TOH. LD JB & GR. PU CIBP & TIH. Set @ 11,654'. TOH. RD.
SION.
DC: $10,016 CC: $326,606

01/19/03 SICP 1150 psi. Open to tst tnk on 14/64" chk. Press dropping fast. Open chk to
48/64" as pressure dropped & then wide open. Open to pit on full 2" line. O psi/2 min.
Fluid coming out of 2" line after 5 min. Turn to tnk on full open chk.

Time Choke PSI Bbis
09:00 Open 2 19 All wtr
10:00 48/64" 4 21 Wtr, little gas
11:00 32/64" 8 18 Wtr, little gas
12:00 32/64" 12 13 Wtr, little gas
13:00 32/64" 38 25 Wtr, little gas
14:00 32/64" 70 35 Wtr slugs/15 sec, gas/5 sec
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01/08/03 Time Choke PSI Bbis
(cont.) 09:30 Open 0 13

10:30 Open 4 13 All wtr
11:30 32/64" 10 23 All wtr
12:30 32/64" 40 26 All wtr
13:30 32/64" 160 47 Wtr, slight gas, pH 7, Chl 8600
14:30 32/64" 240 53 30 sec wtr, 5 sec gas & wtr
15:30 32/64" 125 33 25 sec wtr, 10 sec gas & wtr
16:30 32/64" 25 10 AII gas; hauled out 140 BW
17:30 32/64" 100 8 25 sec wtr, 5 sec gas, press dropping
18:00 32/64" 25 Mostly gas, slight wtr
18:30 32/64" O 5 Slight gas blw
19:30 32/64" O 0 No gas blw. SIW.

SI f/PBU. Press built to 25 psi/1 hr. Blw manifold out & SI.
DC: $30,395 CC: $310,004

01/09/03 SICP 950 psi. Open well to tst tnk on 14/64" chk. Press decr'g slowly. Cont to open
chk to 32/64", press dropped to 0 psi/30 min - no flw. Open to pit on 2" line/1 hr.
Small amt of gas vapor coming out of line. SIW. Press incr'd to 10 psi/1 hr.
DC: $ 1,790 CC: $311,793

01/10/03 SICP 450 psi. WST.
DC: $ 600 CC: $312,393

01/11/03 SICP 450 psi. WSI.
DC: $ 600 CC: $312,992

01/12/03 SICP 750 psi. WSI
DC: $ 600 CC: $313,592

01/13/03 SICP 850 psi. WSI.
DC: $ 600 CC: $314,192

01/14/03 SICP 950 psi. WSI.
DC: $ 600 CC: $314,792

01/15/03 SICP 1000 psi. WSI.
DC: $ 600 CC: $315,392

01/16/03 SICP 1050 psi. WSI.
DC: $ 600 CC: $315,990

01/17/03 SICP 1100 psi. WSI. Prep to RIH w/gauge ring & set plug.
DC: $ 600 CC: $316,590

01/18/03 SICP 1175 psi. RU WL. Thaw out equalizer hose. Equalize well & lubricator. TIH w/JB
& GR. Tag @ 11,714'. TOH. LD JB & GR. PU CIBP & TIH. Set @ 11,654'. TOH. RD.
SION.
DC: $10,016 CC: $326,606

01/19/03 SICP 1150 psi. Open to tst tnk on 14/64" chk. Press dropping fast. Open chk to
48/64" as pressure dropped & then wide open. Open to pit on full 2" line. O psi/2 min.
Fluid coming out of 2" line after 5 min. Turn to tnk on full open chk.

Time Choke PSI Bbis
09:00 Open 2 19 All wtr
10:00 48/64" 4 21 Wtr, little gas
11:00 32/64" 8 18 Wtr, little gas
12:00 32/64" 12 13 Wtr, little gas
13:00 32/64" 38 25 Wtr, little gas
14:00 32/64" 70 35 Wtr slugs/15 sec, gas/5 sec
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01/08/03 Time Choke PSI Bbis
(cont.) 09:30 Open 0 13

10:30 Open 4 13 All wtr
11:30 32/64" 10 23 All wtr
12:30 32/64" 40 26 All wtr
13:30 32/64" 160 47 Wtr, slight gas, pH 7, Chl 8600
14:30 32/64" 240 53 30 sec wtr, 5 sec gas & wtr
15:30 32/64" 125 33 25 sec wtr, 10 sec gas & wtr
16:30 32/64" 25 10 AII gas; hauled out 140 BW
17:30 32/64" 100 8 25 sec wtr, 5 sec gas, press dropping
18:00 32/64" 25 Mostly gas, slight wtr
18:30 32/64" O 5 Slight gas blw
19:30 32/64" O 0 No gas blw. SIW.

SI f/PBU. Press built to 25 psi/1 hr. Blw manifold out & SI.
DC: $30,395 CC: $310,004

01/09/03 SICP 950 psi. Open well to tst tnk on 14/64" chk. Press decr'g slowly. Cont to open
chk to 32/64", press dropped to 0 psi/30 min - no flw. Open to pit on 2" line/1 hr.
Small amt of gas vapor coming out of line. SIW. Press incr'd to 10 psi/1 hr.
DC: $ 1,790 CC: $311,793

01/10/03 SICP 450 psi. WST.
DC: $ 600 CC: $312,393

01/11/03 SICP 450 psi. WSI.
DC: $ 600 CC: $312,992

01/12/03 SICP 750 psi. WSI
DC: $ 600 CC: $313,592

01/13/03 SICP 850 psi. WSI.
DC: $ 600 CC: $314,192

01/14/03 SICP 950 psi. WSI.
DC: $ 600 CC: $314,792

01/15/03 SICP 1000 psi. WSI.
DC: $ 600 CC: $315,392

01/16/03 SICP 1050 psi. WSI.
DC: $ 600 CC: $315,990

01/17/03 SICP 1100 psi. WSI. Prep to RIH w/gauge ring & set plug.
DC: $ 600 CC: $316,590

01/18/03 SICP 1175 psi. RU WL. Thaw out equalizer hose. Equalize well & lubricator. TIH w/JB
& GR. Tag @ 11,714'. TOH. LD JB & GR. PU CIBP & TIH. Set @ 11,654'. TOH. RD.
SION.
DC: $10,016 CC: $326,606

01/19/03 SICP 1150 psi. Open to tst tnk on 14/64" chk. Press dropping fast. Open chk to
48/64" as pressure dropped & then wide open. Open to pit on full 2" line. O psi/2 min.
Fluid coming out of 2" line after 5 min. Turn to tnk on full open chk.

Time Choke PSI Bbis
09:00 Open 2 19 All wtr
10:00 48/64" 4 21 Wtr, little gas
11:00 32/64" 8 18 Wtr, little gas
12:00 32/64" 12 13 Wtr, little gas
13:00 32/64" 38 25 Wtr, little gas
14:00 32/64" 70 35 Wtr slugs/15 sec, gas/5 sec
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01/19/03 Time Choke PSI Bbis
(Cont.) 15:00 32/64" 25 30 Wtr/10 sec, gas/3 sec. Chi 8280,

pH 7.0
16:00 32/64" 60 33 Wtr/3 sec, gas w/little wtr/20 sec
16:30 32/64" 80 0 All gas, no fluid. Press dropping
17:00 32/64" 8 20 All gas, no fluid
17:30 32/64" 40 Gas & sml wtr slugs
18:00 32/64" 35 9 Mostly gas, smi wtr slugs.

Chl 8560, ph 7.0
18:30 32/64" 0 Slight gas blw
19:00 32/64" 20 0 Gas w/sml wtr slugs
19:30 32/64" 40 Gas w/sml wtr slugs
20:00 32/64" 10 10 All gas, no fluid
20:30 32/64" 0 Slight gas blw
21:00 32/64" 0 0 No gas blw

SI. Bld to 20 psi. Blw dwn manifold. SION.
DC: $ 1,958 CC: $328,563

01/20/03 SICP 1000 psi. Open to tst tnk on 14/64" chk & cont'd to open chk to 32/64" as press
dropped. Open to pit on full open chk when press reached 250 psi. Total blw dwn
time/20 min. Close chk & open to pit on full 2" line, no gas blw. No flw. SI & installed
100 psi gauge. Press built to 20 psi/1-hr of being SI. Blw dwn manifold w/20 psi of gas
press. SIW.
DC: $ 1,880 CC: $330,443

01/21/03 SICP 450 psi. SI f/PBU.
DC: $ 599 CC: $331,041

01/22/03 SICP 650 psi. SI f/PBU.
DC: $ 599 CC: $331,640

01/23/03 SICP 750 psi. SI f/PBU.
DC: $ 599 CC: $332,239

01/24/03 SICP 800 psi. SI f/PBU. SD sep on loc. Blw dwn the gas sales line. Dig out 2" road
crossing @ the 'N' point. Replace w/& install 4".
DC: $ 3,680 CC: $335,918

01/25/03 SICP 860 psi. SI f/PBU. Fin road crossing. Replace controllers on dmp vlvs & replace
hammer union on flw loop. WO 3" meter run.
DC: $ 1,879 CC: $337,797

01/26/03 SICP 850 psi. SI f/PBU.
DC: $ 598 CC: $338,395

01/27/03 SICP 950 psi. SI f/PBU.
DC: $ 598 CC: $338,993

01/28/03 SICP 1000 psi. SI f/PBU.
DC: $15,697 CC: $354,690

01/29/03 SICP 1100 psi. Flw tst well as follows:
Time Choke PSI BPH
09:15 12/64" 1100 Open to frac tnk
09:30 12/64" 3Ò0 Gas
09:45 12/64" 175 Fluid - wr
10:00 12/64" 175 Wtr
10:15 12/64" 160 16
11:15 12/64" 200 20 Opento 14/64"chk
12:15 14/64" 210 11 100% wtr
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01/19/03 Time Choke PSI Bbis
(Cont.) 15:00 32/64" 25 30 Wtr/10 sec, gas/3 sec. Chi 8280,

pH 7.0
16:00 32/64" 60 33 Wtr/3 sec, gas w/little wtr/20 sec
16:30 32/64" 80 0 All gas, no fluid. Press dropping
17:00 32/64" 8 20 All gas, no fluid
17:30 32/64" 40 Gas & sml wtr slugs
18:00 32/64" 35 9 Mostly gas, smi wtr slugs.

Chl 8560, ph 7.0
18:30 32/64" 0 Slight gas blw
19:00 32/64" 20 0 Gas w/sml wtr slugs
19:30 32/64" 40 Gas w/sml wtr slugs
20:00 32/64" 10 10 All gas, no fluid
20:30 32/64" 0 Slight gas blw
21:00 32/64" 0 0 No gas blw

SI. Bld to 20 psi. Blw dwn manifold. SION.
DC: $ 1,958 CC: $328,563

01/20/03 SICP 1000 psi. Open to tst tnk on 14/64" chk & cont'd to open chk to 32/64" as press
dropped. Open to pit on full open chk when press reached 250 psi. Total blw dwn
time/20 min. Close chk & open to pit on full 2" line, no gas blw. No flw. SI & installed
100 psi gauge. Press built to 20 psi/1-hr of being SI. Blw dwn manifold w/20 psi of gas
press. SIW.
DC: $ 1,880 CC: $330,443

01/21/03 SICP 450 psi. SI f/PBU.
DC: $ 599 CC: $331,041

01/22/03 SICP 650 psi. SI f/PBU.
DC: $ 599 CC: $331,640

01/23/03 SICP 750 psi. SI f/PBU.
DC: $ 599 CC: $332,239

01/24/03 SICP 800 psi. SI f/PBU. SD sep on loc. Blw dwn the gas sales line. Dig out 2" road
crossing @ the 'N' point. Replace w/& install 4".
DC: $ 3,680 CC: $335,918

01/25/03 SICP 860 psi. SI f/PBU. Fin road crossing. Replace controllers on dmp vlvs & replace
hammer union on flw loop. WO 3" meter run.
DC: $ 1,879 CC: $337,797

01/26/03 SICP 850 psi. SI f/PBU.
DC: $ 598 CC: $338,395

01/27/03 SICP 950 psi. SI f/PBU.
DC: $ 598 CC: $338,993

01/28/03 SICP 1000 psi. SI f/PBU.
DC: $15,697 CC: $354,690

01/29/03 SICP 1100 psi. Flw tst well as follows:
Time Choke PSI BPH
09:15 12/64" 1100 Open to frac tnk
09:30 12/64" 3Ò0 Gas
09:45 12/64" 175 Fluid - wr
10:00 12/64" 175 Wtr
10:15 12/64" 160 16
11:15 12/64" 200 20 Opento 14/64"chk
12:15 14/64" 210 11 100% wtr
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01/19/03 Time Choke PSI Bbis
(Cont.) 15:00 32/64" 25 30 Wtr/10 sec, gas/3 sec. Chi 8280,

pH 7.0
16:00 32/64" 60 33 Wtr/3 sec, gas w/little wtr/20 sec
16:30 32/64" 80 0 All gas, no fluid. Press dropping
17:00 32/64" 8 20 All gas, no fluid
17:30 32/64" 40 Gas & sml wtr slugs
18:00 32/64" 35 9 Mostly gas, smi wtr slugs.

Chl 8560, ph 7.0
18:30 32/64" 0 Slight gas blw
19:00 32/64" 20 0 Gas w/sml wtr slugs
19:30 32/64" 40 Gas w/sml wtr slugs
20:00 32/64" 10 10 All gas, no fluid
20:30 32/64" 0 Slight gas blw
21:00 32/64" 0 0 No gas blw

SI. Bld to 20 psi. Blw dwn manifold. SION.
DC: $ 1,958 CC: $328,563

01/20/03 SICP 1000 psi. Open to tst tnk on 14/64" chk & cont'd to open chk to 32/64" as press
dropped. Open to pit on full open chk when press reached 250 psi. Total blw dwn
time/20 min. Close chk & open to pit on full 2" line, no gas blw. No flw. SI & installed
100 psi gauge. Press built to 20 psi/1-hr of being SI. Blw dwn manifold w/20 psi of gas
press. SIW.
DC: $ 1,880 CC: $330,443

01/21/03 SICP 450 psi. SI f/PBU.
DC: $ 599 CC: $331,041

01/22/03 SICP 650 psi. SI f/PBU.
DC: $ 599 CC: $331,640

01/23/03 SICP 750 psi. SI f/PBU.
DC: $ 599 CC: $332,239

01/24/03 SICP 800 psi. SI f/PBU. SD sep on loc. Blw dwn the gas sales line. Dig out 2" road
crossing @ the 'N' point. Replace w/& install 4".
DC: $ 3,680 CC: $335,918

01/25/03 SICP 860 psi. SI f/PBU. Fin road crossing. Replace controllers on dmp vlvs & replace
hammer union on flw loop. WO 3" meter run.
DC: $ 1,879 CC: $337,797

01/26/03 SICP 850 psi. SI f/PBU.
DC: $ 598 CC: $338,395

01/27/03 SICP 950 psi. SI f/PBU.
DC: $ 598 CC: $338,993

01/28/03 SICP 1000 psi. SI f/PBU.
DC: $15,697 CC: $354,690

01/29/03 SICP 1100 psi. Flw tst well as follows:
Time Choke PSI BPH
09:15 12/64" 1100 Open to frac tnk
09:30 12/64" 3Ò0 Gas
09:45 12/64" 175 Fluid - wr
10:00 12/64" 175 Wtr
10:15 12/64" 160 16
11:15 12/64" 200 20 Opento 14/64"chk
12:15 14/64" 210 11 100% wtr
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01/29/03 Time Choke PSI BPH
(cont.) 13:15 14/64" 210 9 100% wtr w/gas

14:15 20/64" 24 9 100% wtr w/gas
15:15 20/64" 20 3 Gas & wtr

TBWR 67. SI f/PBU.
DC: $ 1,858 CC: $356,548

01/30/03 SICP 1100 psi. Flw tst well:
Time Choke PSI BPH
09:00 16/64" 900
10:00 16/64" 375 6
11:00 32/64" 5 19
12:00 32/64" 0 13
13:00 32/64" 0 12
14:00 32/64" 0 10
15:00 32/64" O 9
16:00 32/64" 20 29 gas/wtr
17:00 3264" 30 21 gas/wtr

Tst coils on sep. SI f/PBU.
DC: $ 1,858 CC: $358,406

01/31/03 SICP 1200 psi. SI f/PBU. Install 3" meter run @ Phillips PL tie-in. Flw tst as follows:
Time Choke PSI BPH
10:00 16/64" 1200 Blew to 0 psi/40 min.
11:00 open No flw
12:00 open No flw. SI f/PBU.
13:00 32/64 0 7 Wtr
14:00 32/64 0 7 Wtr
15:00 32/64" 0 8.5 Wtr/gas
16:00 32/64" 6 10 Wtr/gas
17:00 32/64" 10 8.5 Wtr/gas
18:00 32/64" 10 11 Wtr/gas. SI f/PBU.

DC: $ 1,858 CC: $360,264

02/01/03 SICP 900 psi. Flw tst to frac tnk. Opened on 12/64" chk. Straight gas/2 hrs, press
dropped to 58 psi when fluid started. Made 14 BF w/very little gas. SI w/200 psi.
WOO.
DC: $ 1,858 CC: $362,122

02/02/03 SICP 600 psi.
DC: $ 1,858 CC: $363,980

02/03/03 SICP 750 psi.
DC: $ 599 CC: $364,579

02/04/03 SICP 800 psi. Open to tst tnk on 14/64" chk - all gas. Pressure dropping rapidly. As
press dropped, opened chk to 28/64". When press reached 100 psi, open well to pit on
full open 2" line. Press O psi after 2 min of opening well to tst tnk. After being open to
pit/5 min, wtr started flwg out of 2" line. Closed to pit & put back into tst tnk on 32/64"
chk. Press incr'd to 20 psi briefly & dropped to 2 psi. FIw to tst tnk ARO 153 BW. Avg
wtr rate 11 BPH. No gas to very little gas is brk'g out of the wtr.
DC: $ 1,879 CC: $366,458

02/05/03 Flw to tst tnk on 32/64" chk - gas blw to tnk @ 0 psi. Chkd back to 10/64". Pr.ess
incr'd fo 70 psi/4 hrs & still flwg small amt of gas. Press dropped to O psi/3 hrs. \Ñell
died. SIW.
DC: $ 1,879 CC: $368,336

02/06/03 SICP 640 psi. WSI.
DC: $ 599 CC: $368,935
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01/29/03 Time Choke PSI BPH
(cont.) 13:15 14/64" 210 9 100% wtr w/gas

14:15 20/64" 24 9 100% wtr w/gas
15:15 20/64" 20 3 Gas & wtr

TBWR 67. SI f/PBU.
DC: $ 1,858 CC: $356,548

01/30/03 SICP 1100 psi. Flw tst well:
Time Choke PSI BPH
09:00 16/64" 900
10:00 16/64" 375 6
11:00 32/64" 5 19
12:00 32/64" 0 13
13:00 32/64" 0 12
14:00 32/64" 0 10
15:00 32/64" O 9
16:00 32/64" 20 29 gas/wtr
17:00 3264" 30 21 gas/wtr

Tst coils on sep. SI f/PBU.
DC: $ 1,858 CC: $358,406

01/31/03 SICP 1200 psi. SI f/PBU. Install 3" meter run @ Phillips PL tie-in. Flw tst as follows:
Time Choke PSI BPH
10:00 16/64" 1200 Blew to 0 psi/40 min.
11:00 open No flw
12:00 open No flw. SI f/PBU.
13:00 32/64 0 7 Wtr
14:00 32/64 0 7 Wtr
15:00 32/64" 0 8.5 Wtr/gas
16:00 32/64" 6 10 Wtr/gas
17:00 32/64" 10 8.5 Wtr/gas
18:00 32/64" 10 11 Wtr/gas. SI f/PBU.

DC: $ 1,858 CC: $360,264

02/01/03 SICP 900 psi. Flw tst to frac tnk. Opened on 12/64" chk. Straight gas/2 hrs, press
dropped to 58 psi when fluid started. Made 14 BF w/very little gas. SI w/200 psi.
WOO.
DC: $ 1,858 CC: $362,122

02/02/03 SICP 600 psi.
DC: $ 1,858 CC: $363,980

02/03/03 SICP 750 psi.
DC: $ 599 CC: $364,579

02/04/03 SICP 800 psi. Open to tst tnk on 14/64" chk - all gas. Pressure dropping rapidly. As
press dropped, opened chk to 28/64". When press reached 100 psi, open well to pit on
full open 2" line. Press O psi after 2 min of opening well to tst tnk. After being open to
pit/5 min, wtr started flwg out of 2" line. Closed to pit & put back into tst tnk on 32/64"
chk. Press incr'd to 20 psi briefly & dropped to 2 psi. FIw to tst tnk ARO 153 BW. Avg
wtr rate 11 BPH. No gas to very little gas is brk'g out of the wtr.
DC: $ 1,879 CC: $366,458

02/05/03 Flw to tst tnk on 32/64" chk - gas blw to tnk @ 0 psi. Chkd back to 10/64". Pr.ess
incr'd fo 70 psi/4 hrs & still flwg small amt of gas. Press dropped to O psi/3 hrs. \Ñell
died. SIW.
DC: $ 1,879 CC: $368,336

02/06/03 SICP 640 psi. WSI.
DC: $ 599 CC: $368,935
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01/29/03 Time Choke PSI BPH
(cont.) 13:15 14/64" 210 9 100% wtr w/gas

14:15 20/64" 24 9 100% wtr w/gas
15:15 20/64" 20 3 Gas & wtr

TBWR 67. SI f/PBU.
DC: $ 1,858 CC: $356,548

01/30/03 SICP 1100 psi. Flw tst well:
Time Choke PSI BPH
09:00 16/64" 900
10:00 16/64" 375 6
11:00 32/64" 5 19
12:00 32/64" 0 13
13:00 32/64" 0 12
14:00 32/64" 0 10
15:00 32/64" O 9
16:00 32/64" 20 29 gas/wtr
17:00 3264" 30 21 gas/wtr

Tst coils on sep. SI f/PBU.
DC: $ 1,858 CC: $358,406

01/31/03 SICP 1200 psi. SI f/PBU. Install 3" meter run @ Phillips PL tie-in. Flw tst as follows:
Time Choke PSI BPH
10:00 16/64" 1200 Blew to 0 psi/40 min.
11:00 open No flw
12:00 open No flw. SI f/PBU.
13:00 32/64 0 7 Wtr
14:00 32/64 0 7 Wtr
15:00 32/64" 0 8.5 Wtr/gas
16:00 32/64" 6 10 Wtr/gas
17:00 32/64" 10 8.5 Wtr/gas
18:00 32/64" 10 11 Wtr/gas. SI f/PBU.

DC: $ 1,858 CC: $360,264

02/01/03 SICP 900 psi. Flw tst to frac tnk. Opened on 12/64" chk. Straight gas/2 hrs, press
dropped to 58 psi when fluid started. Made 14 BF w/very little gas. SI w/200 psi.
WOO.
DC: $ 1,858 CC: $362,122

02/02/03 SICP 600 psi.
DC: $ 1,858 CC: $363,980

02/03/03 SICP 750 psi.
DC: $ 599 CC: $364,579

02/04/03 SICP 800 psi. Open to tst tnk on 14/64" chk - all gas. Pressure dropping rapidly. As
press dropped, opened chk to 28/64". When press reached 100 psi, open well to pit on
full open 2" line. Press O psi after 2 min of opening well to tst tnk. After being open to
pit/5 min, wtr started flwg out of 2" line. Closed to pit & put back into tst tnk on 32/64"
chk. Press incr'd to 20 psi briefly & dropped to 2 psi. FIw to tst tnk ARO 153 BW. Avg
wtr rate 11 BPH. No gas to very little gas is brk'g out of the wtr.
DC: $ 1,879 CC: $366,458

02/05/03 Flw to tst tnk on 32/64" chk - gas blw to tnk @ 0 psi. Chkd back to 10/64". Pr.ess
incr'd fo 70 psi/4 hrs & still flwg small amt of gas. Press dropped to O psi/3 hrs. \Ñell
died. SIW.
DC: $ 1,879 CC: $368,336

02/06/03 SICP 640 psi. WSI.
DC: $ 599 CC: $368,935
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02/07/03 SICP 800 psi. WSI.
DC: $ 598 CC: $369,533

02/08/03 SICP 900 psi. WSI.
DC: $ 599 CC: $370,132

02/09/03 SICP 950 psi. WSI.
DC: $ 598 CC: $370,730

02/10/03 SICP 1050 psi. WSI.
DC: $ 599 CC: $371,329

02/11/03 SICP 1100 psi. WSI. Prep to flw well.
DC: $ 624 CC: $371,953

02/12/03 SICP 1150 psi. Thaw out flw back manifold. Open chk to 14/64" to flw. Flwd all gas
until press dropped to 50 psi. SI f/PBU. Built press to 500 psi. Open back up on
14/64" chk. Well started to flw wtr almost instantly. Open to 32/64" & flwd 48 BW/4
hrs. SIW. Drain flw lines to tst tnk.
DC: $ 35,497 CC: $407,450

02/13/03 SICP 650 psi. Open well to tst tnk on 32/64" chk. Prod 44 BW, no press reading on
gauge. PU coils for separator & install. Hook up flw line & heat trace lines. WO parts.
SIW.
DC: $ 1,906 CC: $409,356

02/14/03 Open well to tst tnk, bleed off press to 0. RU WL. PU CIBP & TIH. Set @ 11,620'. TOH
w/setting tool. PU Dmp bailer. Fill w/1 sx cmt. TIH w/bailer & dmp cmt on top of plug
(1 sx = 10' of fill, PBTD s/b 11,610'). TOH & LD bailer. Pull 4-1/16" 10K frac viv off WH
& replace w/new. PT csg & viv to 8500 psi/30 min - held gd. RD pmp truck. TIH
w/perf guns & TIH. Perforate fr/11,522-25' & 11,476-79', 16 holes (8 holes in ea
zn). RD WL. SICP after perf'g both zns 450 psi. Hot oil trucks on loc heating wtr for
frac. SIW.
DC: $ 15,357 CC: $424,713

02/15/03 SICP 1428 psi. PT lines to 8500 psi . Pmpd 6004 gals 10# meth.
Pre-Pad Pmpd 6,008 gals. Did step dwn pmp-in tst (determined that only

8.6 perfs were open). ISIP 4340 psi, FG 0.82.
Pad Pmpd 8,192 gals. First 15 gals had .5 ppg sd.

Pmpd 10,005 gals fluid w/sd ramped fr/ 1-3 ppg.
Pmpd 8,008 gals fluid w/sd ramped fr/ 3-4 ppg .

Pmpd 6,002 gals fluid w/sd rampd fr/ 4-4.4 ppg.
Pmpd 3,668 gals fluid w/sd ramped fr/ 4.4-4.5 ppg.
Flushed job w/7,107 gals fluid.
ISIP 5090 psi, FG 0.89 Total pmpd 54,994 gals (1309 bbls).

Flw back frac. TBLFTR 1480.
Time Choke PSI BPH
13:00 8/64" 3800 34
14:00 8/64" 3600 34
15:00 8/64" 3500 22
16:00 8/64" 3300 39
17:00 8/64" 3000 25
18:00 8/64" 2900 37 It sd
19:00 8/64" 2600 29 It sd
20:00 8/64" 2400 29 It šd
21:00 8/64" 2100 28 It sd, slight gas
22:00 8/64" 1950 37 It sd, slight gas
23:00 8/64" 1925 25 It sd, slight gas
00:00 8/64" 1800 33 wtr w/slight gas
01:00 8/64" 1700 19 wtr & slight gas
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O Sec. 29-95-19E
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DAILY COMPLETION REPORT

02/07/03 SICP 800 psi. WSI.
DC: $ 598 CC: $369,533

02/08/03 SICP 900 psi. WSI.
DC: $ 599 CC: $370,132

02/09/03 SICP 950 psi. WSI.
DC: $ 598 CC: $370,730

02/10/03 SICP 1050 psi. WSI.
DC: $ 599 CC: $371,329

02/11/03 SICP 1100 psi. WSI. Prep to flw well.
DC: $ 624 CC: $371,953

02/12/03 SICP 1150 psi. Thaw out flw back manifold. Open chk to 14/64" to flw. Flwd all gas
until press dropped to 50 psi. SI f/PBU. Built press to 500 psi. Open back up on
14/64" chk. Well started to flw wtr almost instantly. Open to 32/64" & flwd 48 BW/4
hrs. SIW. Drain flw lines to tst tnk.
DC: $ 35,497 CC: $407,450

02/13/03 SICP 650 psi. Open well to tst tnk on 32/64" chk. Prod 44 BW, no press reading on
gauge. PU coils for separator & install. Hook up flw line & heat trace lines. WO parts.
SIW.
DC: $ 1,906 CC: $409,356

02/14/03 Open well to tst tnk, bleed off press to 0. RU WL. PU CIBP & TIH. Set @ 11,620'. TOH
w/setting tool. PU Dmp bailer. Fill w/1 sx cmt. TIH w/bailer & dmp cmt on top of plug
(1 sx = 10' of fill, PBTD s/b 11,610'). TOH & LD bailer. Pull 4-1/16" 10K frac viv off WH
& replace w/new. PT csg & viv to 8500 psi/30 min - held gd. RD pmp truck. TIH
w/perf guns & TIH. Perforate fr/11,522-25' & 11,476-79', 16 holes (8 holes in ea
zn). RD WL. SICP after perf'g both zns 450 psi. Hot oil trucks on loc heating wtr for
frac. SIW.
DC: $ 15,357 CC: $424,713

02/15/03 SICP 1428 psi. PT lines to 8500 psi . Pmpd 6004 gals 10# meth.
Pre-Pad Pmpd 6,008 gals. Did step dwn pmp-in tst (determined that only

8.6 perfs were open). ISIP 4340 psi, FG 0.82.
Pad Pmpd 8,192 gals. First 15 gals had .5 ppg sd.

Pmpd 10,005 gals fluid w/sd ramped fr/ 1-3 ppg.
Pmpd 8,008 gals fluid w/sd ramped fr/ 3-4 ppg .

Pmpd 6,002 gals fluid w/sd rampd fr/ 4-4.4 ppg.
Pmpd 3,668 gals fluid w/sd ramped fr/ 4.4-4.5 ppg.
Flushed job w/7,107 gals fluid.
ISIP 5090 psi, FG 0.89 Total pmpd 54,994 gals (1309 bbls).

Flw back frac. TBLFTR 1480.
Time Choke PSI BPH
13:00 8/64" 3800 34
14:00 8/64" 3600 34
15:00 8/64" 3500 22
16:00 8/64" 3300 39
17:00 8/64" 3000 25
18:00 8/64" 2900 37 It sd
19:00 8/64" 2600 29 It sd
20:00 8/64" 2400 29 It šd
21:00 8/64" 2100 28 It sd, slight gas
22:00 8/64" 1950 37 It sd, slight gas
23:00 8/64" 1925 25 It sd, slight gas
00:00 8/64" 1800 33 wtr w/slight gas
01:00 8/64" 1700 19 wtr & slight gas
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GAsco ENERGY - FEDERAL 23-21-9-19

O Sec. 29-95-19E
U¡ntah County, Utah

DAILY COMPLETION REPORT

02/07/03 SICP 800 psi. WSI.
DC: $ 598 CC: $369,533

02/08/03 SICP 900 psi. WSI.
DC: $ 599 CC: $370,132

02/09/03 SICP 950 psi. WSI.
DC: $ 598 CC: $370,730

02/10/03 SICP 1050 psi. WSI.
DC: $ 599 CC: $371,329

02/11/03 SICP 1100 psi. WSI. Prep to flw well.
DC: $ 624 CC: $371,953

02/12/03 SICP 1150 psi. Thaw out flw back manifold. Open chk to 14/64" to flw. Flwd all gas
until press dropped to 50 psi. SI f/PBU. Built press to 500 psi. Open back up on
14/64" chk. Well started to flw wtr almost instantly. Open to 32/64" & flwd 48 BW/4
hrs. SIW. Drain flw lines to tst tnk.
DC: $ 35,497 CC: $407,450

02/13/03 SICP 650 psi. Open well to tst tnk on 32/64" chk. Prod 44 BW, no press reading on
gauge. PU coils for separator & install. Hook up flw line & heat trace lines. WO parts.
SIW.
DC: $ 1,906 CC: $409,356

02/14/03 Open well to tst tnk, bleed off press to 0. RU WL. PU CIBP & TIH. Set @ 11,620'. TOH
w/setting tool. PU Dmp bailer. Fill w/1 sx cmt. TIH w/bailer & dmp cmt on top of plug
(1 sx = 10' of fill, PBTD s/b 11,610'). TOH & LD bailer. Pull 4-1/16" 10K frac viv off WH
& replace w/new. PT csg & viv to 8500 psi/30 min - held gd. RD pmp truck. TIH
w/perf guns & TIH. Perforate fr/11,522-25' & 11,476-79', 16 holes (8 holes in ea
zn). RD WL. SICP after perf'g both zns 450 psi. Hot oil trucks on loc heating wtr for
frac. SIW.
DC: $ 15,357 CC: $424,713

02/15/03 SICP 1428 psi. PT lines to 8500 psi . Pmpd 6004 gals 10# meth.
Pre-Pad Pmpd 6,008 gals. Did step dwn pmp-in tst (determined that only

8.6 perfs were open). ISIP 4340 psi, FG 0.82.
Pad Pmpd 8,192 gals. First 15 gals had .5 ppg sd.

Pmpd 10,005 gals fluid w/sd ramped fr/ 1-3 ppg.
Pmpd 8,008 gals fluid w/sd ramped fr/ 3-4 ppg .

Pmpd 6,002 gals fluid w/sd rampd fr/ 4-4.4 ppg.
Pmpd 3,668 gals fluid w/sd ramped fr/ 4.4-4.5 ppg.
Flushed job w/7,107 gals fluid.
ISIP 5090 psi, FG 0.89 Total pmpd 54,994 gals (1309 bbls).

Flw back frac. TBLFTR 1480.
Time Choke PSI BPH
13:00 8/64" 3800 34
14:00 8/64" 3600 34
15:00 8/64" 3500 22
16:00 8/64" 3300 39
17:00 8/64" 3000 25
18:00 8/64" 2900 37 It sd
19:00 8/64" 2600 29 It sd
20:00 8/64" 2400 29 It šd
21:00 8/64" 2100 28 It sd, slight gas
22:00 8/64" 1950 37 It sd, slight gas
23:00 8/64" 1925 25 It sd, slight gas
00:00 8/64" 1800 33 wtr w/slight gas
01:00 8/64" 1700 19 wtr & slight gas
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sco ENERGY - FEDERAL 23-21-9-19
Sec. 29-95-19E

Uintah County, Utah
DAILY COMPLETION REPORT

02/15/03 Time Choke PSI BPH
(cont.) 02:00 8/64" 1700 5 wtr & slight gas

03:00 8/64" 1650 24 wtr & gas
04:00 8/64" 1600 10 wtr & gas
05:00 8/64" 1500 24 wtr & gas
06:00 8/64" 1400 19 wtr & gas

473 BLWR. BLWLTR 1007.
DC: $93,596 CC: $518,309

02/16/03 Flw back frac
Time Choke PSI BPH
07:00 10/64" 1350 10 wtr w/gas
08:00 10/64" 1150 13 wtr w/gas
09:00 10/64" 900 17 wtr w/gas
10:00 10/64" 1000 16 wtr w/gas
11:00 10/64" 900 22 wtr w/gas
12:00 10/64" 850 15 wtr w/gas
13:00 10/64" 800 14 wtr w/gas
14:00 10/64" 650 15 wtr w/gas
15:00 14/64" 500 19 wtr w/gas
16:00 14/64" 390 21 wtr w/gas
17:00 14/64" 410 5 wtr w/gas
18:00 14/64" 410 6 wtr w/gas
19:00 14/64" 510 19 wtr w/gas
20:00 14/64" 310 4 wtr w/gas
21:00 14/64" 280 21 wtr w/gas
22:00 14/64" 220 5 wtr w/gas
23:00 14/64" 230 17 wtr w/gas
00:00 14/64" 220 17 wtr w/gas
01:00 14/64" 210 5 wtr w/gas
02:00 14/64" 190 5 wtr w/gas
03:00 14/64" 190 13 wtr w/gas
04:00 14/64" 200 8 wtr w/gas
05:00 14/64" 200 9 wtr w/gas
06:00 14/64" 190 9 wtr w/gas

305 BLWR. 702 BLWLTR.
DC: $11,670 CC: $529,979

02/17/03 Flw back frac:
Time Choke PSI BPH
07:00 10/64" 190 14 wtr w/gas
08:00 10/64" 180 5 wtr w/gas
09:00 10/64" 180 9 wtr w/gas
10:00 10/64" 150 10 wtr w/gas
11:00 10/64" 120 5 wtr/10 secs; 50/50 wtr/gas 10 secs.
12:00 32/64" 50 14 wtr w/gas
13:00 32/64" 20 19 wtr w/gas
14:00 32/64" 10 15 wtr
15:00 32/64" 25 19 wtr
16:00 32/64" 110 39 wtr
17:00 32/64" 85 14 wtr
18:00 32/64" 80 34 wtr
19:00 32/64" 30 9 wtr w/slight gas
20:00 32/64" 10 10 wtr
21:00 0/64" O O well not flwg

Dropped 2 soap sticks. SI f/PBU. Blt press to 610 in 6 hrs. Open to tst tnk. Flwd gas
f/20 min & press dropped to 0 psi. Open to tst tnk/3 hrs more - O psi & no fluid. SI
f/PBU. 216 BLWR. 468 BLWLTR.
DC: $ 2,982 CC: $532,961
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02/15/03 Time Choke PSI BPH
(cont.) 02:00 8/64" 1700 5 wtr & slight gas

03:00 8/64" 1650 24 wtr & gas
04:00 8/64" 1600 10 wtr & gas
05:00 8/64" 1500 24 wtr & gas
06:00 8/64" 1400 19 wtr & gas

473 BLWR. BLWLTR 1007.
DC: $93,596 CC: $518,309

02/16/03 Flw back frac
Time Choke PSI BPH
07:00 10/64" 1350 10 wtr w/gas
08:00 10/64" 1150 13 wtr w/gas
09:00 10/64" 900 17 wtr w/gas
10:00 10/64" 1000 16 wtr w/gas
11:00 10/64" 900 22 wtr w/gas
12:00 10/64" 850 15 wtr w/gas
13:00 10/64" 800 14 wtr w/gas
14:00 10/64" 650 15 wtr w/gas
15:00 14/64" 500 19 wtr w/gas
16:00 14/64" 390 21 wtr w/gas
17:00 14/64" 410 5 wtr w/gas
18:00 14/64" 410 6 wtr w/gas
19:00 14/64" 510 19 wtr w/gas
20:00 14/64" 310 4 wtr w/gas
21:00 14/64" 280 21 wtr w/gas
22:00 14/64" 220 5 wtr w/gas
23:00 14/64" 230 17 wtr w/gas
00:00 14/64" 220 17 wtr w/gas
01:00 14/64" 210 5 wtr w/gas
02:00 14/64" 190 5 wtr w/gas
03:00 14/64" 190 13 wtr w/gas
04:00 14/64" 200 8 wtr w/gas
05:00 14/64" 200 9 wtr w/gas
06:00 14/64" 190 9 wtr w/gas

305 BLWR. 702 BLWLTR.
DC: $11,670 CC: $529,979

02/17/03 Flw back frac:
Time Choke PSI BPH
07:00 10/64" 190 14 wtr w/gas
08:00 10/64" 180 5 wtr w/gas
09:00 10/64" 180 9 wtr w/gas
10:00 10/64" 150 10 wtr w/gas
11:00 10/64" 120 5 wtr/10 secs; 50/50 wtr/gas 10 secs.
12:00 32/64" 50 14 wtr w/gas
13:00 32/64" 20 19 wtr w/gas
14:00 32/64" 10 15 wtr
15:00 32/64" 25 19 wtr
16:00 32/64" 110 39 wtr
17:00 32/64" 85 14 wtr
18:00 32/64" 80 34 wtr
19:00 32/64" 30 9 wtr w/slight gas
20:00 32/64" 10 10 wtr
21:00 0/64" O O well not flwg

Dropped 2 soap sticks. SI f/PBU. Blt press to 610 in 6 hrs. Open to tst tnk. Flwd gas
f/20 min & press dropped to 0 psi. Open to tst tnk/3 hrs more - O psi & no fluid. SI
f/PBU. 216 BLWR. 468 BLWLTR.
DC: $ 2,982 CC: $532,961
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sco ENERGY - FEDERAL 23-21-9-19
Sec. 29-95-19E

Uintah County, Utah
DAILY COMPLETION REPORT

02/15/03 Time Choke PSI BPH
(cont.) 02:00 8/64" 1700 5 wtr & slight gas

03:00 8/64" 1650 24 wtr & gas
04:00 8/64" 1600 10 wtr & gas
05:00 8/64" 1500 24 wtr & gas
06:00 8/64" 1400 19 wtr & gas

473 BLWR. BLWLTR 1007.
DC: $93,596 CC: $518,309

02/16/03 Flw back frac
Time Choke PSI BPH
07:00 10/64" 1350 10 wtr w/gas
08:00 10/64" 1150 13 wtr w/gas
09:00 10/64" 900 17 wtr w/gas
10:00 10/64" 1000 16 wtr w/gas
11:00 10/64" 900 22 wtr w/gas
12:00 10/64" 850 15 wtr w/gas
13:00 10/64" 800 14 wtr w/gas
14:00 10/64" 650 15 wtr w/gas
15:00 14/64" 500 19 wtr w/gas
16:00 14/64" 390 21 wtr w/gas
17:00 14/64" 410 5 wtr w/gas
18:00 14/64" 410 6 wtr w/gas
19:00 14/64" 510 19 wtr w/gas
20:00 14/64" 310 4 wtr w/gas
21:00 14/64" 280 21 wtr w/gas
22:00 14/64" 220 5 wtr w/gas
23:00 14/64" 230 17 wtr w/gas
00:00 14/64" 220 17 wtr w/gas
01:00 14/64" 210 5 wtr w/gas
02:00 14/64" 190 5 wtr w/gas
03:00 14/64" 190 13 wtr w/gas
04:00 14/64" 200 8 wtr w/gas
05:00 14/64" 200 9 wtr w/gas
06:00 14/64" 190 9 wtr w/gas

305 BLWR. 702 BLWLTR.
DC: $11,670 CC: $529,979

02/17/03 Flw back frac:
Time Choke PSI BPH
07:00 10/64" 190 14 wtr w/gas
08:00 10/64" 180 5 wtr w/gas
09:00 10/64" 180 9 wtr w/gas
10:00 10/64" 150 10 wtr w/gas
11:00 10/64" 120 5 wtr/10 secs; 50/50 wtr/gas 10 secs.
12:00 32/64" 50 14 wtr w/gas
13:00 32/64" 20 19 wtr w/gas
14:00 32/64" 10 15 wtr
15:00 32/64" 25 19 wtr
16:00 32/64" 110 39 wtr
17:00 32/64" 85 14 wtr
18:00 32/64" 80 34 wtr
19:00 32/64" 30 9 wtr w/slight gas
20:00 32/64" 10 10 wtr
21:00 0/64" O O well not flwg

Dropped 2 soap sticks. SI f/PBU. Blt press to 610 in 6 hrs. Open to tst tnk. Flwd gas
f/20 min & press dropped to 0 psi. Open to tst tnk/3 hrs more - O psi & no fluid. SI
f/PBU. 216 BLWR. 468 BLWLTR.
DC: $ 2,982 CC: $532,961
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ENERGY - FEDERAL 23-21-9-19
Sec. 29-95-19E

Uintah County, Utah
DAILY COMPLETroN REPORT

02/18/03 Built press to 500 psi. Dropped 2 soap sticks la open to tst tnk on 14/64" chk. Press
dropped to 0 psi/20 min. Open to pit on full 2". No flw, gas fumes only. Shut vlvs &
opened needle viv. Gas blw coming out of needle vlv. Watched well/30 min - no
change in blw. SIW. Check press in the AM & attempt to flw.
DC: $ 2,972 CC: $535,933

02/19/03 SICP 500 psi. Open to tst tnk on 32/64" chk. FIwd all gas/20 min until press dropped to
0 psi. Open to pit ortfull 2" line, gas vapors only. SI & rls flw back crew. RU WL. TIH
& tag TD @ 11,532', btm perf @ 11,525'. TOH. Looked like gas cut fluid fr/ 600-6,800'
& no fluid up to surf. Opened well to tst tnk to blw off gas press in 32/64" chk. Gas
flwd/5 min & wtr flwd thereafter @ 200 psi. FIwd 30 BW before press dropped to 0 psi &
gas bhv. RD VVL. SIVI.
DC: $ 4,051 CC: $539,984

02/20/03 SICP 1000 psi. Open to tst tnk on 32/64" chk, O psi/30 min & slight gas blw. RU WL.
TIH w/BHP bomb. SI. Open to tst tnk on 32/64" chk, flwd gas/5 min & then started
flwg gas cut fluid. Reduce chk to 18/64".

Time Choke PSI BPH
13:00 32/64" 600 Open totsttnk
14:00 18/64" 170 26
15:00 18/64" 215 5
18:00 16/64" 110
19:00 16/64" 150 13
20:00 16/64" 200 8
21:00 16/64" 180 9
22:00 16/64" 100 8
23:00 16/64" 40 5
00:00 16/64" 85 4
01:00 16/64" 140 4
02:00 16/64" 115 5
03:00 16/64" 100 8
04:00 16/64" 110 5
05:00 16/64" 30 0

105 BLVVR,358 BLVVETR.
DC: $ 4,073 CC: $544,057

02/21/03 Flw back:
Time Choke PSI BPH
06:00 16/64" 30
07:00 16/64" 25 2
08:00 16/64" 100 2
09:00 16/64" 70 2
10:00 16/64" 30 2
11:00 16/64" 30 0
12:00 16/64" 30 1
13:00 16/64" 12 0
14:00 16/64" 10 0
18:00 16/64" 2 0

SI f/PBU. Est gas ARO 100 MCFD. 9 BLWR, 347 BLWLTR.
DC: $ 3,943 CC: $548,000

02/22/03 SICP460 psi. Open welltotsttnkon 32/64"chk. Pressdroppedto0 psi/10 min. Open
to pit on 2" line, no flw. SI f/PBU. Open to pit on 2" line, press dropped to 0 psi
irnmediately. Drop 3 soap sticks 10 mins apart. Well started to flw sml stream.of wtr to
pit. Shutto pit,open totsttnk:

Time Choke PSI BPH
12:00 open 0
13:00 18/64" 20 13 wtr
14:00 20/64" 40 13 wtr
15:00 32/64" 90 19 wtr

ENERGY - FEDERAL 23-21-9-19
Sec. 29-95-19E

Uintah County, Utah
DAILY COMPLETroN REPORT

02/18/03 Built press to 500 psi. Dropped 2 soap sticks la open to tst tnk on 14/64" chk. Press
dropped to 0 psi/20 min. Open to pit on full 2". No flw, gas fumes only. Shut vlvs &
opened needle viv. Gas blw coming out of needle vlv. Watched well/30 min - no
change in blw. SIW. Check press in the AM & attempt to flw.
DC: $ 2,972 CC: $535,933

02/19/03 SICP 500 psi. Open to tst tnk on 32/64" chk. FIwd all gas/20 min until press dropped to
0 psi. Open to pit ortfull 2" line, gas vapors only. SI & rls flw back crew. RU WL. TIH
& tag TD @ 11,532', btm perf @ 11,525'. TOH. Looked like gas cut fluid fr/ 600-6,800'
& no fluid up to surf. Opened well to tst tnk to blw off gas press in 32/64" chk. Gas
flwd/5 min & wtr flwd thereafter @ 200 psi. FIwd 30 BW before press dropped to 0 psi &
gas bhv. RD VVL. SIVI.
DC: $ 4,051 CC: $539,984

02/20/03 SICP 1000 psi. Open to tst tnk on 32/64" chk, O psi/30 min & slight gas blw. RU WL.
TIH w/BHP bomb. SI. Open to tst tnk on 32/64" chk, flwd gas/5 min & then started
flwg gas cut fluid. Reduce chk to 18/64".

Time Choke PSI BPH
13:00 32/64" 600 Open totsttnk
14:00 18/64" 170 26
15:00 18/64" 215 5
18:00 16/64" 110
19:00 16/64" 150 13
20:00 16/64" 200 8
21:00 16/64" 180 9
22:00 16/64" 100 8
23:00 16/64" 40 5
00:00 16/64" 85 4
01:00 16/64" 140 4
02:00 16/64" 115 5
03:00 16/64" 100 8
04:00 16/64" 110 5
05:00 16/64" 30 0

105 BLVVR,358 BLVVETR.
DC: $ 4,073 CC: $544,057

02/21/03 Flw back:
Time Choke PSI BPH
06:00 16/64" 30
07:00 16/64" 25 2
08:00 16/64" 100 2
09:00 16/64" 70 2
10:00 16/64" 30 2
11:00 16/64" 30 0
12:00 16/64" 30 1
13:00 16/64" 12 0
14:00 16/64" 10 0
18:00 16/64" 2 0

SI f/PBU. Est gas ARO 100 MCFD. 9 BLWR, 347 BLWLTR.
DC: $ 3,943 CC: $548,000

02/22/03 SICP460 psi. Open welltotsttnkon 32/64"chk. Pressdroppedto0 psi/10 min. Open
to pit on 2" line, no flw. SI f/PBU. Open to pit on 2" line, press dropped to 0 psi
irnmediately. Drop 3 soap sticks 10 mins apart. Well started to flw sml stream.of wtr to
pit. Shutto pit,open totsttnk:

Time Choke PSI BPH
12:00 open 0
13:00 18/64" 20 13 wtr
14:00 20/64" 40 13 wtr
15:00 32/64" 90 19 wtr

ENERGY - FEDERAL 23-21-9-19
Sec. 29-95-19E

Uintah County, Utah
DAILY COMPLETroN REPORT

02/18/03 Built press to 500 psi. Dropped 2 soap sticks la open to tst tnk on 14/64" chk. Press
dropped to 0 psi/20 min. Open to pit on full 2". No flw, gas fumes only. Shut vlvs &
opened needle viv. Gas blw coming out of needle vlv. Watched well/30 min - no
change in blw. SIW. Check press in the AM & attempt to flw.
DC: $ 2,972 CC: $535,933

02/19/03 SICP 500 psi. Open to tst tnk on 32/64" chk. FIwd all gas/20 min until press dropped to
0 psi. Open to pit ortfull 2" line, gas vapors only. SI & rls flw back crew. RU WL. TIH
& tag TD @ 11,532', btm perf @ 11,525'. TOH. Looked like gas cut fluid fr/ 600-6,800'
& no fluid up to surf. Opened well to tst tnk to blw off gas press in 32/64" chk. Gas
flwd/5 min & wtr flwd thereafter @ 200 psi. FIwd 30 BW before press dropped to 0 psi &
gas bhv. RD VVL. SIVI.
DC: $ 4,051 CC: $539,984

02/20/03 SICP 1000 psi. Open to tst tnk on 32/64" chk, O psi/30 min & slight gas blw. RU WL.
TIH w/BHP bomb. SI. Open to tst tnk on 32/64" chk, flwd gas/5 min & then started
flwg gas cut fluid. Reduce chk to 18/64".

Time Choke PSI BPH
13:00 32/64" 600 Open totsttnk
14:00 18/64" 170 26
15:00 18/64" 215 5
18:00 16/64" 110
19:00 16/64" 150 13
20:00 16/64" 200 8
21:00 16/64" 180 9
22:00 16/64" 100 8
23:00 16/64" 40 5
00:00 16/64" 85 4
01:00 16/64" 140 4
02:00 16/64" 115 5
03:00 16/64" 100 8
04:00 16/64" 110 5
05:00 16/64" 30 0

105 BLVVR,358 BLVVETR.
DC: $ 4,073 CC: $544,057

02/21/03 Flw back:
Time Choke PSI BPH
06:00 16/64" 30
07:00 16/64" 25 2
08:00 16/64" 100 2
09:00 16/64" 70 2
10:00 16/64" 30 2
11:00 16/64" 30 0
12:00 16/64" 30 1
13:00 16/64" 12 0
14:00 16/64" 10 0
18:00 16/64" 2 0

SI f/PBU. Est gas ARO 100 MCFD. 9 BLWR, 347 BLWLTR.
DC: $ 3,943 CC: $548,000

02/22/03 SICP460 psi. Open welltotsttnkon 32/64"chk. Pressdroppedto0 psi/10 min. Open
to pit on 2" line, no flw. SI f/PBU. Open to pit on 2" line, press dropped to 0 psi
irnmediately. Drop 3 soap sticks 10 mins apart. Well started to flw sml stream.of wtr to
pit. Shutto pit,open totsttnk:

Time Choke PSI BPH
12:00 open 0
13:00 18/64" 20 13 wtr
14:00 20/64" 40 13 wtr
15:00 32/64" 90 19 wtr
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02/22/03 Time Choke PSI BPH
(cont...) 16:00 20/64" 110 9 wtr w/slight gas

17:00 20/64" 89 13 wtr
22:00 20/64" O 67
00:00 0 SI f/PBU.

134 BLWR. 213 BLWLTR.
DC: $ 6,665 CC: $554,665

02/23/03 SICP 700 psi. Open well to tst tnk on 20/64" chk. Flw off gas & well press to O psi/20
min. Open to tst tnk w/no flw/3 hrs. Drop 2 soap sticks & SI f/PBU.
DC: $ 2,885 CC: $557,550

02/24/03 SICP 890 psi. Open to tst tnk, flwd all gas/20 min until press dropped to 0 psi. Dropped
2 soap sticks ½ hr apart. No flw. SI f/PSU. Open to tst tnk when press reached 40 psi
& dropped 2 more soap sticks ½ hr apart, no flw. SI. TP @ 90 psi & opened to pit on
full 2" line, gas fumes coming out of line. Well started to flw wtr. SI to pit & turn to tst
tnk on 24/64" chk. 108 BLWR before press dropped to 0 psi & gas vapor coming out of
flw line. SI f/PBU. 105 BLWLTR.
DC: $ 2,005 CC: $559,555

02/25/03 WSI. Open to pit. Press dropped to 0 psi in a few min, gas blw only. Dropped 2 soap
sticks. SI f/PBU.
DC: $ 2,005 CC: $561,560

02/26/03 WSI. SICP 780 PSI. Blw press to 0 psi/15 min on 32/64" chk. SI. Filling frac tnks
w/wtr.
DC: $ 2,105 CC:' $563,665

02/27/03 WSI. SICP 800 psi. RU WL. Bleed press to 0 psi. PU CIBP & TIH. Set plug @ 11,460'.
TOH w/setting tool. PU dmp bailer & TIH w/1 sk cmt. Dmp cmt on top of plug. PBTD
s/b 11,450'. TOH w/bailer. PU perf guns & TIH. Perforate Mesaverde fr/ 11,370'-
74' (8 holes); 11,296'-300' (8 holes) & 11,230'-34' (8 holes), 2 JSPF, 24 total
holes. All guns were 2.5" expend, 1200 ph, 11 gr mill charges. SI.

02/28/03 RU frac equip. Frac MV3:
Stage 1 Pmp 9474 gals 10# meth wtr. Perform step dwn tst. Determined

That 16 of 24 perfs were open. ISIP 4385 psi. FG =
.82.

Stage 2 Pmp 2010 gals of pre-pad
Stage 3 Pmp 20573 gals of pad
Stage 4 Pmp 1-3# sd stage using 28012 gals fluid & 56024# 20/40 sd
Stage 5 Pmp 3-4# sd stage using 20004 gals fluid & 70014# 20/40 sd
Stage 6 Pmp 4-5# sd stage using 20011 gals fluid & 90049.5# 20/40 sd
Stage 7 Pmp 5# sd stage using 9723 gals fluid & 48615# 20/40 PR-6000 sd
Stage 8 Flushed w/7026 gals 10# meth wtr.

(Total pmpd 116,833 gals fluid, 216087.5# 20/40 Ottowa sd & 48615# PR-
6000 sd). ISIP 4850 psi. FG .87. 5 min-4577 psi-10 min 4488 psi-15 min 4418 psi.
AIR 25.2 BPM, MIR 25.7 BPM, AIP 4800 psi, MIP 5884 psi. RD frac. RU WL. PU 8K frac
plug & RIH. Set @ 10,940'. Perf MV fr/ 10,913-18' (9 holes) & 10,805-10' (9
holes) 2 JSPF, using 2.5" OD e×pend gun, 11 gr mill, 1200 ph. RD WL. RU frac. Frac
MV4:

Stage 1 Pmp 3011 gals 10# meth wtr. Perform step dwn tst. Determined
That 16 of 18 holes were open. ISIP 4420 psi. FG =

.85.

Stage 2 Pmp 2012 gals of pre-pad
Stage 3 Pmp 7002 gals of pad

,

Stage 4 Pmp 1-3# sd stage using 15502 gals fluid & 31004# 20/40 sd
Stage 5 Pmp 3-4# sd stage using 10009 gals fluid & 35031.5# 20/40 sd
Stage 6 Pmp 4-5# sd stage using 12009 gals fluid & 54040.5# 20/40 sd
Stage 7 Pmp 5# sd stage using 4039 gals fluid & 20195# 20/40 sd
Stage 8 Flush w/6713 gals 3% KCI wtr.
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02/22/03 Time Choke PSI BPH
(cont...) 16:00 20/64" 110 9 wtr w/slight gas

17:00 20/64" 89 13 wtr
22:00 20/64" O 67
00:00 0 SI f/PBU.

134 BLWR. 213 BLWLTR.
DC: $ 6,665 CC: $554,665

02/23/03 SICP 700 psi. Open well to tst tnk on 20/64" chk. Flw off gas & well press to O psi/20
min. Open to tst tnk w/no flw/3 hrs. Drop 2 soap sticks & SI f/PBU.
DC: $ 2,885 CC: $557,550

02/24/03 SICP 890 psi. Open to tst tnk, flwd all gas/20 min until press dropped to 0 psi. Dropped
2 soap sticks ½ hr apart. No flw. SI f/PSU. Open to tst tnk when press reached 40 psi
& dropped 2 more soap sticks ½ hr apart, no flw. SI. TP @ 90 psi & opened to pit on
full 2" line, gas fumes coming out of line. Well started to flw wtr. SI to pit & turn to tst
tnk on 24/64" chk. 108 BLWR before press dropped to 0 psi & gas vapor coming out of
flw line. SI f/PBU. 105 BLWLTR.
DC: $ 2,005 CC: $559,555

02/25/03 WSI. Open to pit. Press dropped to 0 psi in a few min, gas blw only. Dropped 2 soap
sticks. SI f/PBU.
DC: $ 2,005 CC: $561,560

02/26/03 WSI. SICP 780 PSI. Blw press to 0 psi/15 min on 32/64" chk. SI. Filling frac tnks
w/wtr.
DC: $ 2,105 CC:' $563,665

02/27/03 WSI. SICP 800 psi. RU WL. Bleed press to 0 psi. PU CIBP & TIH. Set plug @ 11,460'.
TOH w/setting tool. PU dmp bailer & TIH w/1 sk cmt. Dmp cmt on top of plug. PBTD
s/b 11,450'. TOH w/bailer. PU perf guns & TIH. Perforate Mesaverde fr/ 11,370'-
74' (8 holes); 11,296'-300' (8 holes) & 11,230'-34' (8 holes), 2 JSPF, 24 total
holes. All guns were 2.5" expend, 1200 ph, 11 gr mill charges. SI.

02/28/03 RU frac equip. Frac MV3:
Stage 1 Pmp 9474 gals 10# meth wtr. Perform step dwn tst. Determined

That 16 of 24 perfs were open. ISIP 4385 psi. FG =
.82.

Stage 2 Pmp 2010 gals of pre-pad
Stage 3 Pmp 20573 gals of pad
Stage 4 Pmp 1-3# sd stage using 28012 gals fluid & 56024# 20/40 sd
Stage 5 Pmp 3-4# sd stage using 20004 gals fluid & 70014# 20/40 sd
Stage 6 Pmp 4-5# sd stage using 20011 gals fluid & 90049.5# 20/40 sd
Stage 7 Pmp 5# sd stage using 9723 gals fluid & 48615# 20/40 PR-6000 sd
Stage 8 Flushed w/7026 gals 10# meth wtr.

(Total pmpd 116,833 gals fluid, 216087.5# 20/40 Ottowa sd & 48615# PR-
6000 sd). ISIP 4850 psi. FG .87. 5 min-4577 psi-10 min 4488 psi-15 min 4418 psi.
AIR 25.2 BPM, MIR 25.7 BPM, AIP 4800 psi, MIP 5884 psi. RD frac. RU WL. PU 8K frac
plug & RIH. Set @ 10,940'. Perf MV fr/ 10,913-18' (9 holes) & 10,805-10' (9
holes) 2 JSPF, using 2.5" OD e×pend gun, 11 gr mill, 1200 ph. RD WL. RU frac. Frac
MV4:

Stage 1 Pmp 3011 gals 10# meth wtr. Perform step dwn tst. Determined
That 16 of 18 holes were open. ISIP 4420 psi. FG =

.85.

Stage 2 Pmp 2012 gals of pre-pad
Stage 3 Pmp 7002 gals of pad

,

Stage 4 Pmp 1-3# sd stage using 15502 gals fluid & 31004# 20/40 sd
Stage 5 Pmp 3-4# sd stage using 10009 gals fluid & 35031.5# 20/40 sd
Stage 6 Pmp 4-5# sd stage using 12009 gals fluid & 54040.5# 20/40 sd
Stage 7 Pmp 5# sd stage using 4039 gals fluid & 20195# 20/40 sd
Stage 8 Flush w/6713 gals 3% KCI wtr.
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02/22/03 Time Choke PSI BPH
(cont...) 16:00 20/64" 110 9 wtr w/slight gas

17:00 20/64" 89 13 wtr
22:00 20/64" O 67
00:00 0 SI f/PBU.

134 BLWR. 213 BLWLTR.
DC: $ 6,665 CC: $554,665

02/23/03 SICP 700 psi. Open well to tst tnk on 20/64" chk. Flw off gas & well press to O psi/20
min. Open to tst tnk w/no flw/3 hrs. Drop 2 soap sticks & SI f/PBU.
DC: $ 2,885 CC: $557,550

02/24/03 SICP 890 psi. Open to tst tnk, flwd all gas/20 min until press dropped to 0 psi. Dropped
2 soap sticks ½ hr apart. No flw. SI f/PSU. Open to tst tnk when press reached 40 psi
& dropped 2 more soap sticks ½ hr apart, no flw. SI. TP @ 90 psi & opened to pit on
full 2" line, gas fumes coming out of line. Well started to flw wtr. SI to pit & turn to tst
tnk on 24/64" chk. 108 BLWR before press dropped to 0 psi & gas vapor coming out of
flw line. SI f/PBU. 105 BLWLTR.
DC: $ 2,005 CC: $559,555

02/25/03 WSI. Open to pit. Press dropped to 0 psi in a few min, gas blw only. Dropped 2 soap
sticks. SI f/PBU.
DC: $ 2,005 CC: $561,560

02/26/03 WSI. SICP 780 PSI. Blw press to 0 psi/15 min on 32/64" chk. SI. Filling frac tnks
w/wtr.
DC: $ 2,105 CC:' $563,665

02/27/03 WSI. SICP 800 psi. RU WL. Bleed press to 0 psi. PU CIBP & TIH. Set plug @ 11,460'.
TOH w/setting tool. PU dmp bailer & TIH w/1 sk cmt. Dmp cmt on top of plug. PBTD
s/b 11,450'. TOH w/bailer. PU perf guns & TIH. Perforate Mesaverde fr/ 11,370'-
74' (8 holes); 11,296'-300' (8 holes) & 11,230'-34' (8 holes), 2 JSPF, 24 total
holes. All guns were 2.5" expend, 1200 ph, 11 gr mill charges. SI.

02/28/03 RU frac equip. Frac MV3:
Stage 1 Pmp 9474 gals 10# meth wtr. Perform step dwn tst. Determined

That 16 of 24 perfs were open. ISIP 4385 psi. FG =
.82.

Stage 2 Pmp 2010 gals of pre-pad
Stage 3 Pmp 20573 gals of pad
Stage 4 Pmp 1-3# sd stage using 28012 gals fluid & 56024# 20/40 sd
Stage 5 Pmp 3-4# sd stage using 20004 gals fluid & 70014# 20/40 sd
Stage 6 Pmp 4-5# sd stage using 20011 gals fluid & 90049.5# 20/40 sd
Stage 7 Pmp 5# sd stage using 9723 gals fluid & 48615# 20/40 PR-6000 sd
Stage 8 Flushed w/7026 gals 10# meth wtr.

(Total pmpd 116,833 gals fluid, 216087.5# 20/40 Ottowa sd & 48615# PR-
6000 sd). ISIP 4850 psi. FG .87. 5 min-4577 psi-10 min 4488 psi-15 min 4418 psi.
AIR 25.2 BPM, MIR 25.7 BPM, AIP 4800 psi, MIP 5884 psi. RD frac. RU WL. PU 8K frac
plug & RIH. Set @ 10,940'. Perf MV fr/ 10,913-18' (9 holes) & 10,805-10' (9
holes) 2 JSPF, using 2.5" OD e×pend gun, 11 gr mill, 1200 ph. RD WL. RU frac. Frac
MV4:

Stage 1 Pmp 3011 gals 10# meth wtr. Perform step dwn tst. Determined
That 16 of 18 holes were open. ISIP 4420 psi. FG =

.85.

Stage 2 Pmp 2012 gals of pre-pad
Stage 3 Pmp 7002 gals of pad

,

Stage 4 Pmp 1-3# sd stage using 15502 gals fluid & 31004# 20/40 sd
Stage 5 Pmp 3-4# sd stage using 10009 gals fluid & 35031.5# 20/40 sd
Stage 6 Pmp 4-5# sd stage using 12009 gals fluid & 54040.5# 20/40 sd
Stage 7 Pmp 5# sd stage using 4039 gals fluid & 20195# 20/40 sd
Stage 8 Flush w/6713 gals 3% KCI wtr.
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Cont... (Total pmpd 60297 gals fluid & 140271# 20/40 Ottowa sd). ISIP 4450 psi. FG =

.85. 5 min 4267 psi-10 min 4170 psi-15 min 4080 psi. AIR 22.5 BPM, MIR 22.7 BPM,
AIP 5500 psi,MIP6120 psi. RD Flw backfracs

Time Choke PSI BPH
17:00 10/64" 4000 Open to tsttnk
18:00 10/64" 3800 38
19:00 10/64" 3700 53
20:00 10/64" 3700 43
20:15 10/64" 3700 16 turn to pit Itsd
21:00 10/64" 3700 47 med sd
22:00 10/64" 3700 53 hvy sd
23:00 10/64" 3675 53 hvy sd
00:00 10/64" 3650 54 Itsd
01:00 10/64" 3600 54 vy littlesd
02:00 10/64" 3550 53 no sd,turn totsttnk
03:00 10/64" 3000 57
04:00 10/64" 3450 51
05:00 10/64" 3400 52

TBLWTR 4366. 624 BLWR. 3742 BLWLTR.
DC: $184,548 CC: $759,505

03/01/03 Flw back fnac:
Time Choke PSI BPH
06:00 10/64" 3325 47
07:00 10/64" 3300 43
08:00 10/64" 3250 43
09:00 10/64" 3200 52
10:00 10/64" 3100 38 gas brkg outoffluid
11:00 10/64" 3100 39
12:00 10/64" 3000 43
13:00 10/64" 3000 43
14:00 10/64" 2900 49
15:00 10/64" 2900 24
16:00 10/64" 2800 38
17:00 10/64" 2800 39
18:00 10/64" 2700 38 little more gas in fluid
19:00 10/64" 2650 50
20:00 10/64" 2600 39
21:00 10/64" 2525 31
22:00 10/64" 2500 29
23:00 10/64" 2500 34
00:00 10/64" 2450 33
01:00 10/64" 2500 34
02:00 10/64" 2500 25 gas incr'g in theñLlid
03:00 10/64" 2550 25
04:00 10/64" 2600 25
05:00 10/64" 2625 22

883 BLVVR. 2859 BLVVETG|R.
DC: $ 3,906 CC: $763,411

03/02/03 Flw back frac:
Time Choke PSI BPH
06:00 10/64" 2625 17
07:00 10/64" 2625 17
08:00 10/64" 2650 25
09:00 10/64" 2650 17 Chl18,200,pH 6.5
10:00 12/64" 2700 18
11:00 12/64" 2700 36
12:00 12/64" 2750 18
13:00 12/64" 2800 27

Page_1_3

Asco ENERGY - FEDERAL 23-21-9-19
Sec. 29-95-19E

Uintah County, Utah
DAILY COAfPLETION RERORT

Cont... (Total pmpd 60297 gals fluid & 140271# 20/40 Ottowa sd). ISIP 4450 psi. FG =

.85. 5 min 4267 psi-10 min 4170 psi-15 min 4080 psi. AIR 22.5 BPM, MIR 22.7 BPM,
AIP 5500 psi,MIP6120 psi. RD Flw backfracs

Time Choke PSI BPH
17:00 10/64" 4000 Open to tsttnk
18:00 10/64" 3800 38
19:00 10/64" 3700 53
20:00 10/64" 3700 43
20:15 10/64" 3700 16 turn to pit Itsd
21:00 10/64" 3700 47 med sd
22:00 10/64" 3700 53 hvy sd
23:00 10/64" 3675 53 hvy sd
00:00 10/64" 3650 54 Itsd
01:00 10/64" 3600 54 vy littlesd
02:00 10/64" 3550 53 no sd,turn totsttnk
03:00 10/64" 3000 57
04:00 10/64" 3450 51
05:00 10/64" 3400 52

TBLWTR 4366. 624 BLWR. 3742 BLWLTR.
DC: $184,548 CC: $759,505

03/01/03 Flw back fnac:
Time Choke PSI BPH
06:00 10/64" 3325 47
07:00 10/64" 3300 43
08:00 10/64" 3250 43
09:00 10/64" 3200 52
10:00 10/64" 3100 38 gas brkg outoffluid
11:00 10/64" 3100 39
12:00 10/64" 3000 43
13:00 10/64" 3000 43
14:00 10/64" 2900 49
15:00 10/64" 2900 24
16:00 10/64" 2800 38
17:00 10/64" 2800 39
18:00 10/64" 2700 38 little more gas in fluid
19:00 10/64" 2650 50
20:00 10/64" 2600 39
21:00 10/64" 2525 31
22:00 10/64" 2500 29
23:00 10/64" 2500 34
00:00 10/64" 2450 33
01:00 10/64" 2500 34
02:00 10/64" 2500 25 gas incr'g in theñLlid
03:00 10/64" 2550 25
04:00 10/64" 2600 25
05:00 10/64" 2625 22

883 BLVVR. 2859 BLVVETG|R.
DC: $ 3,906 CC: $763,411

03/02/03 Flw back frac:
Time Choke PSI BPH
06:00 10/64" 2625 17
07:00 10/64" 2625 17
08:00 10/64" 2650 25
09:00 10/64" 2650 17 Chl18,200,pH 6.5
10:00 12/64" 2700 18
11:00 12/64" 2700 36
12:00 12/64" 2750 18
13:00 12/64" 2800 27
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Cont... (Total pmpd 60297 gals fluid & 140271# 20/40 Ottowa sd). ISIP 4450 psi. FG =

.85. 5 min 4267 psi-10 min 4170 psi-15 min 4080 psi. AIR 22.5 BPM, MIR 22.7 BPM,
AIP 5500 psi,MIP6120 psi. RD Flw backfracs

Time Choke PSI BPH
17:00 10/64" 4000 Open to tsttnk
18:00 10/64" 3800 38
19:00 10/64" 3700 53
20:00 10/64" 3700 43
20:15 10/64" 3700 16 turn to pit Itsd
21:00 10/64" 3700 47 med sd
22:00 10/64" 3700 53 hvy sd
23:00 10/64" 3675 53 hvy sd
00:00 10/64" 3650 54 Itsd
01:00 10/64" 3600 54 vy littlesd
02:00 10/64" 3550 53 no sd,turn totsttnk
03:00 10/64" 3000 57
04:00 10/64" 3450 51
05:00 10/64" 3400 52

TBLWTR 4366. 624 BLWR. 3742 BLWLTR.
DC: $184,548 CC: $759,505

03/01/03 Flw back fnac:
Time Choke PSI BPH
06:00 10/64" 3325 47
07:00 10/64" 3300 43
08:00 10/64" 3250 43
09:00 10/64" 3200 52
10:00 10/64" 3100 38 gas brkg outoffluid
11:00 10/64" 3100 39
12:00 10/64" 3000 43
13:00 10/64" 3000 43
14:00 10/64" 2900 49
15:00 10/64" 2900 24
16:00 10/64" 2800 38
17:00 10/64" 2800 39
18:00 10/64" 2700 38 little more gas in fluid
19:00 10/64" 2650 50
20:00 10/64" 2600 39
21:00 10/64" 2525 31
22:00 10/64" 2500 29
23:00 10/64" 2500 34
00:00 10/64" 2450 33
01:00 10/64" 2500 34
02:00 10/64" 2500 25 gas incr'g in theñLlid
03:00 10/64" 2550 25
04:00 10/64" 2600 25
05:00 10/64" 2625 22

883 BLVVR. 2859 BLVVETG|R.
DC: $ 3,906 CC: $763,411

03/02/03 Flw back frac:
Time Choke PSI BPH
06:00 10/64" 2625 17
07:00 10/64" 2625 17
08:00 10/64" 2650 25
09:00 10/64" 2650 17 Chl18,200,pH 6.5
10:00 12/64" 2700 18
11:00 12/64" 2700 36
12:00 12/64" 2750 18
13:00 12/64" 2800 27
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Cont. Time Choke PSI BPH
14:00 12/64" 2800 26
15:00 12/64" 2800 37
16:00 12/64" 2800 24
17:00 12/64" 2800 25
18:00 12/64" 2800 17 Chl 18,600, pH 6.5
19:00 12/64" 2750 21
20:00 12/64" 2750 21
21:00 12/64" 2725 17
22:00 12/64" 2700 17
23:00 12/64" 2650 13
00:00 12/64" 2600 17
01:00 12/64" 2550 17
02:00 12/64" 2550 16 gas incr'g in the Buid
03:00 12/64" 2500 13
04:00 12/64" 2450 12
05:00 12/64" 2400 14

Est gas ARO 500-750 MCFD @ this time. 482 BLWR. 2377 BLWLTR.
DC: $ 3,906 CC: $767,317

03/03/03 Flw back frac:
Time Choke PSI BPH
06:00 12/64" 2350 9
07:00 12/64" 2275 8
08:00 12/64" 2300 14
09:00 12/64" 2310 13 Chl19,400, pH 6.5
10:00 12/64" 2250 13
11:00 12/64" 2150 5 change chkto 14/64"
12:00 14/64" 2100 8
13:00 14/64" 2000 17
14:00 14/64" 1900 11
15:00 14/64" 1900 15
16:00 14/64" 1825 13
17:00 14/64" 1750 11 Chl19,400, pH 6.5
18:00 14/64" 1750 11
19:00 14/64" 1675 9
20:00 14/64" 1650 9
21:00 14/64" 1610 11
22:00 14/64" 1550 7
23:00 14/64" 1510 10
00:00 14/64" 1450 7
01:00 14/64" 1400 7
02:00 14/64" 1350 7
03:00 14/64" 1300 8
04:00 14/64" 1300 7
05:00 14/64" 1250 7

Est gas ARO 500-750 MCFD @ this time. 237 BLWR. 2140 BLWLTR.
DC: $ 3,906 CC: $771,223

03/04/03 Flw back frac on 14/64" chk. Turn to sales on 12/64" chk, 12 MCF (spot rate 358 MCFD)
& 10 BW/3 hrs, CP 1350 psi, LP 106 psi. 25 BLWR. 2115 BLWLTR.
DC: $ 2,746 CC: $773,969

03/05/03 Flw to sales. 58 BLWR. 2057 BLWLTR.
DC: $ 35,183 CC: $809,152
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Cont. Time Choke PSI BPH
14:00 12/64" 2800 26
15:00 12/64" 2800 37
16:00 12/64" 2800 24
17:00 12/64" 2800 25
18:00 12/64" 2800 17 Chl 18,600, pH 6.5
19:00 12/64" 2750 21
20:00 12/64" 2750 21
21:00 12/64" 2725 17
22:00 12/64" 2700 17
23:00 12/64" 2650 13
00:00 12/64" 2600 17
01:00 12/64" 2550 17
02:00 12/64" 2550 16 gas incr'g in the Buid
03:00 12/64" 2500 13
04:00 12/64" 2450 12
05:00 12/64" 2400 14

Est gas ARO 500-750 MCFD @ this time. 482 BLWR. 2377 BLWLTR.
DC: $ 3,906 CC: $767,317

03/03/03 Flw back frac:
Time Choke PSI BPH
06:00 12/64" 2350 9
07:00 12/64" 2275 8
08:00 12/64" 2300 14
09:00 12/64" 2310 13 Chl19,400, pH 6.5
10:00 12/64" 2250 13
11:00 12/64" 2150 5 change chkto 14/64"
12:00 14/64" 2100 8
13:00 14/64" 2000 17
14:00 14/64" 1900 11
15:00 14/64" 1900 15
16:00 14/64" 1825 13
17:00 14/64" 1750 11 Chl19,400, pH 6.5
18:00 14/64" 1750 11
19:00 14/64" 1675 9
20:00 14/64" 1650 9
21:00 14/64" 1610 11
22:00 14/64" 1550 7
23:00 14/64" 1510 10
00:00 14/64" 1450 7
01:00 14/64" 1400 7
02:00 14/64" 1350 7
03:00 14/64" 1300 8
04:00 14/64" 1300 7
05:00 14/64" 1250 7

Est gas ARO 500-750 MCFD @ this time. 237 BLWR. 2140 BLWLTR.
DC: $ 3,906 CC: $771,223

03/04/03 Flw back frac on 14/64" chk. Turn to sales on 12/64" chk, 12 MCF (spot rate 358 MCFD)
& 10 BW/3 hrs, CP 1350 psi, LP 106 psi. 25 BLWR. 2115 BLWLTR.
DC: $ 2,746 CC: $773,969

03/05/03 Flw to sales. 58 BLWR. 2057 BLWLTR.
DC: $ 35,183 CC: $809,152
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Asco ENERGY - FEDERAL 23-21-9-19
Sec. 29-98-19E

Uintah County, Utah
DAILY COMPLETION REPORT -

03/06/03 Flw to sales on 12/64" chk, 227 MCF, 29 BW, FCP 2250 psi. MI RU WL. SIW. RIH w/GR
& JB to 10,750'. POH. PU SK frac plug & perf guns & TIH. Set plug @ 10,735'. _Pelf
MV fr/ 10,707'-10', 10,689'-92' & 10,652'-55', 3 spf w/2½" OD exp 0.32" EHD,
1200 ph mill charges. All shots fires. RDWL. Heat frac wtr & prep for Stage 5 frac.
DC: $ 2,275 CC: $811,427

03/07/03 Frac stg 5:
Stage 1 Pmp 10172 gals 10# meth wtr. BD @ 7400 psi @ 26 BPM.

ISIP 4130 psi. Found 22 of 29 holes open.
Pre-Pad Pmp 4438 gals 20# Delta 200 @ 27 BPM AIR, AIP 5372 psi.
Pad Pmp 16012 gals 25# Delta 200 @ 27.7 BPM AIR, AIP 5695 psi.

Pmp 1-3# sd stg w/38000 gals 25# Delta 200 @ 27.7 BPM AIR,
& 58750# Ottowa 20/40 sd @ 5098 psi AIP.
Pmp 3-4# sd stg w/32004 gals 25# Delta 200 @ 32.1 BPM AIR
& 164649# Ottowa 20/40 sd @4830 psi AIP.
Pmp 4-5# sd stg w/36015 gals 25# Delta 200 @ 32.7 BPM AIR
& 322212# Ottowa 20/40 sd @ 4531 psi AIP.
Pmpd 5# sd stg w/9596 gals 25# Delta 200 @ 35 BPM AIR &
369371# Ottowa 20/40 sd @4653 psi AIP.
Flush w/6646 gals 10# meth wtr.

ISIP 4450 psi, 5 min 4238 psi-10 min 4102 psi-15 min 3962 psi. Pmpd total of
152883 gals wtr & 400000# Ottowa 20/40 sd. RU WL. PU HES SK frac plug & 4
3', 2.5" OD 2 spf, 0.32" EHD, 1200 ph mill guns & RIH. Set plug @ 10,030'. Perf MV
fr/ 10,002-05', 9977-80', 9947-50' & 9805-08', 24 tot holes. RDWL. Frac Stg 6:

Stage 1 Pmp 7981 gals 10# meth wtr. BD @ 5028 psi, 21.7 BPM AIR,
5904 psi AIP. ISIP 3760 psi. Found 15 of 24 perfs open.

Pre-Pad Pmp 4095 gals 20# Delta 200 @ 25.6 BPM AIR, 5995 psi AIP.
Pad Pmp 12004 gals 25# Delta 200 @ 32.6 BPM AIR, 6295 psi AIP.

Pmp 1-3# sd stg w/24014 gals 25# Delta 200 & 32491# Ottowa
20/40 sd @ 34.7 BPM AIR, 5523 psi AIP.
Pmp 3-4# sd stg w/18005 gals 25# Delta 200 & 91561# Ottowa
20/40 sd @ 34.8 BPM AIR, 4819 psi AIP.
Pmp 4-4.5# sd stg w/12015 gals 25# Delta 200 & 140964# Ottowa
20/40 sd @ 34.9 BPM AIR, 4524 psi AIP.
Pmp 4.5-5# sd stg w/10323 gals 25# Delta 200 & 188868# Ottowa
20/40 sd @ 34.9 BPM AIR, 4335 psi AIP.
Flush w/6100 gals 10# meth wtr.

ISIP 4050 psi, 5 min 3910 psi-10 min 3850 psi-15 min 3795 psi. Pmpd total of 94537
gals fluid & 203600# 20/40 Ottowa sd. Flw back frac. 2028 BLWTR fr/ stg 3-4,
5879 BLWTR fr/ stg 5-6. 7907 TBLWLTR.

Time Choke PSI BPH
15:30 10/64" 3610 0 Start flw back
15:45 10/64" 3410
16:00 10/64" 3260 27
17:00 10/64" 3210 48
18:00 10/64" 3100 52
18:15 10/64" 3100 15 turn to pit
19:00 10/64" 3250 38 some sd
20:00 10/64" 3250 53 hvy sd
21:00 10/64" 3240 52 hvy sd
22:00 10/64" 3200 53 sd
23:00 10/64" 3200 53 sd
24:00 10/64" 3160 53 sd
01:00 10/64" 3150 53 sd
02:00 10/64" 3120 53 sd
03:00 10/64" 3110 53 sd
04:00 10/64" 3100 53 sd
05:00 10/64" 3050 53 sd

707 BLWR. 7200 BLWLTR.
DC: $234,874 CC: $1,046,302

Page R of

Asco ENERGY - FEDERAL 23-21-9-19
Sec. 29-98-19E

Uintah County, Utah
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sco ENERGY - FEDERAL 23-21-9-19
Sec. 29-95-19E

Uintah County, Utah
DAILY COMPLETION REPORT

03/08/03 Flw back frac:
Time Choke PSI BPH
06:00 10/64" 3040 43
07:00 10/64" 3010 53
08:00 10/64" 2980 48 sd,turn to pit
09:00 10/64" 2950 50 sd
10:00 10/64" 2950 50 sd
11:00 10/64" 2925 50 sd, turn to flw back tnk
12:00 10/64" 2900 43
13:00 10/64" 2890 43 chng chk
14:00 12/64" 2840 63
15:00 12/64" 2790 54
16:00 12/64" 2750 55
17:00 12/64" 2700 54
18:00 12/64" 2650 59
19:00 12/64" 2600 61
20:00 12/64" 2550 61
21:00 12/64" 2500 53
22:00 12/64" 2450 58
23:00 12/64" 2400 62
24:00 12/64" 2350 53
01:00 12/64" 2300 55
02:00 12/64" 2250 54
03:00 12/64" 2200 51
04:00 12/64" 2150 51
05:00 12/64" 2075 53

1277 BLVVR. 5923 BLVVLTR.
DC: $ 24,110 CC: $1,070,412

03/09/03 Flw back frac:
Time Choke PSI BPH
06:00 12/64" 2010 54
07:00 12/64" 1950 49
08:00 12/64" 1910 50 Chl20,200,pH 6.5
09:00 12/64" 1925 46
10:00 12/64" 1960 51
11:00 12/64" 1980 34 Start gas
12:00 12/64" 2000 47
13:00 12/64" 2000 29
14:00 12/64" 2010 38
15:00 12/64" 2010 40
16:00 12/64" 1990 26
17:00 12/64" 1975 31
18:00 12/64" 2000 34 Chl20,600,pH 6.5
19:00 12/64" 2050 22
20:00 12/64" 2100 34 EstgasARO 150 MCFD
21:00 12/64" 2150 33
22:00 12/64" 2200 24
23:00 12/64" 2150 24
24:00 12/64" 2125 29
01:00 12/64" 2150 24 EstgasARO 200 MCFD
02:00 12/64" 2200 24
03:00 12/64" 2250 24
04:00 12/64" 2300 29
05:00 12/64" 2325 24

820 BLWR. 5103 BLWLTR. Est gas ARO 250 MCFD.
DC: $ 3,835 CC: $1,074,247
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Asco ENERGY - FEDERAL 23-21-9-19
Sec, 29-95-19E

Uintah County, Utah
DAILY COMPLETION REPORT

03/10/03 Flw back frac:
Time Choke PSI BPH
06:00 12/64" 2360 19
07:00 12/64" 2400 25
08:00 12/64" 2415 13
09:00 12/64" 2400 17 Chl 21,800, pH 6.5
10:00 12/64" 2425 21
11:00 12/64" 2425 21
12:00 12/64" 2410 21 EstgasARO 300 MCFD
13:00 12/64" 2400 21
14:00 12/64" 2400 17
15:00 12/64" 2390 21 Chng chk
16:00 14/64" 2350 17
17:00 14/64" 2290 25
18:00 14/64" 2200 18 Chl22,200,ph 7.C
19:00 14/64" 2210 27 EstgasARO400 MCFD
20:00 14/64" 2240 27
21:00 14/64" 2220 31
22:00 14/64" 2210 21
23:00 14/64" 2200 17
24:00 14/64" 2175 16
01:00 14/64" 2150 17
02:00 14/64" 2100 26
03:00 14/64" 2025 17
04:00 14/64" 1975 22
05:00 14/64" 1925 17

494 BLV/R. 4609 BLVVLTR.
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11:00 14/64" 19
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13:00 14/64" 13
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23:00 14/64" 13
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02:00 14/64" 13
03:00 14/64" 14
04:00 14/64" 13
05:00 14/64" 9

349 BLVVR. 4259 BLVVETR.
DC: $ 3,523 CC: $1,080,746

Asco ENERGY - FEDERAL 23-21-9-19
Sec, 29-95-19E

Uintah County, Utah
DAILY COMPLETION REPORT
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Asco ENERGY - FEDERAL 23-21-9-19
Sec. 29-95-19E

Uintah County, Utah
DAILY COMPLETION REPORT

03/12/03 FIw back frac:
Time Choke PSI BPH
06:00 14/64" 13
07:00 14/64" 22 Chl 24,000, pH 6.5
08:00 14/64" 30
09:00 14/64" 39 Turn to sales on 12/64" chk.

39 BLWR. 4220 BLWLTR. Flw to sales on 12/64" chk @ 1600 psi ARO ±3 BPH.
DC: $ 5,151 CC: $1,085,897

03/13/03 FIw to sales on 12/64" chk, 239 MCFD/23 hrs. FCP 1750 psi. Chk plugged. Spot gas
ARO 750 MCFD. 51 BLWR. 4171 BLWLTR.
DC: $ 1,795 CC: $1,087,692

03/14/03 FIw to sales on 12/64" chk, 569 MCFD/24 hrs, FCP 1450 psi. Spot gas ARO 648 MCFD.
254 BLWR. 3916 BLWLTR.
DC: $ 2,186 CC: $1,089,878

03/15/03 FIw to sales on 12/64" chk, 570 MCFD, FCP 1340 psi. 263 BLWR. 3653 BLWLTR.
DC: $ 4,491 CC: $1,094,369

03/16/03 Flw to sales on 12/64" chk, 536 MCFD, FGP 1450 psi. 92 BLWR. 3561 BLWLTR.
DC: $ 756 CC: $1,095,125

03/17/03 FIw to sales on 12/64" chk, 584 MCFD, FCP 1300 psi. 165 BLWR. 3396 BLWLTR.
DC: $ 181 CC: $1,095,306

03/18/03 Flw to sales on 12/64" chk, 586 MCFD, FCP 1200 psi. 134 BLWR. 3262 BLWLTR.
DC: $ 23,039 CC: $1,118,345

03/19/03 FIw to sales on 12/64" chk, 577 MCFD, FCP 1200 psi. 126 BLWR. 3136 BLWLTR.
DC: $ 365 CC: $1,118,710

03/20/03 FIw to sales on 12/64" chk, 550 MCFD, FCP 1175 psi. 81 BLWR. 3055 BLWLTR. MI rig.
DC: $ 1,726 CC: $1,120,436

03/21/03 Flw to sales on 12/64" chk, 569 MCFD, FCP 1150 psi. 101 BLWR. 2954 BLWLTR. RU
WL. SIW. TIH w/3¾" OD GR to 9,800'. TOH. PU setting tool & 5K composite BP & TIH.
Correlate to DNS log & set @ 9,780'. TOH w/setting tool. Install tbg hanger. ND 4-
1/16 10K frac viv. NU 7-1/16 5K BOP & tst to 5000 psi - gd. Pull check vlv & tbg
hanger. Fill hole w/80 BW. MI & spot tbg.
DC: $ 14,734 CC: $1,135,170

03/22/03 Start rig. Tally & PU 2¾" tbg & TIH. RU hydri & rotating hd. PU pwr swivel & make
ready to DO plugs. RU flw lines & manifold to pit & tnk. WSI.
DC: $ 5,669 CC: $1,140,839

03/23/03 PU jts tbg. Tag plug @ 9,780'. Start pmp & fill tbg. DO 4 plugs. TOH & LD 8 jts tbg.
(Note: Pmpd & recvrd 260 BF to pit during clean-out.) TOH to string float, remove
string float. TIH & land tbg @ 11,217.9'. RD. ND rotating hd & hydrL ND BOP. Drop
ball to pmp off bit. NU tree & tst to 10000 psi - gd tst. RU rig pmp. Pmp 40 bbls, press
incr'd fr/ 0 psi-600 psi & then dropped to 0. Pmpd 3 more bbls to ensure bit was pmpd
off. Open tbg to rig tnk, no flw. RD & drain pmp lines. Tbg has a slight blw @ this time.
Make up flw line to separator & chk tbg FOE flw, slight blw on tbg. SIW f/PBU.
DC: $ 43,031 CC: $1,183,870
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DAILY ÇOMPLETION REPORT

03/24/03 SI f/PBU. SITP 1800 psi. SICP 2500 psi. Bld flw line fr/ well to tst tnk & open to tnk:
Time Choke CP TP BPH
09:40 14/64" 2500 1800 0
10:00 20/64" 2490 1300 0
11:00 20/64" 2500 200 2
12:00 20/64" 2650 230 4
13:00 20/64" 2700 375 24 Chng to 32/64 get fluid moving
14:00 18/64" 2650 1190 29
15:00 18/64" 2625 1260 21
16:00 18/64" 2615 1200 21
17:00 12/64" 2750 1300 11 Turn to prodn equip; too much

wtr for the amt of gas.
18:00 18/64" 2500 1475 24
19:00 18/64" 2400 1350 18
20:00 18/64" 2300 1275 17
21:00 18/64" 2200 1200 12
22:00 18/64" 2150 1160 18
23:00 18/64" 2100 1140 13
00:00 18/64" 2070 1100 13
01:00 18/64" 2020 1080 9
02:00 18/64" 2000 1040 13
03:00 18/64" 1975 1000 13
04:00 18/64" 1950 1000 13
05:00 18/64" 1900 990 13

285 BLWR. 2669 BLWLTR.
DC: $ 2,169 CC: $1,186,039

03/25/03 Flw back to tst tnk. Turn to sales line & prod'n equip/9 hrs. Turn back to tst tnk due to
comprsr dwn & HLP. Comprsr BOL, return to sales line. RD & rls pulling unit. Load out
BOP, accumulator, hydri & pwr swivel. Flwg to sales on 14/64" chk, 30 MCF/2 hrs, FTP
1100 psi. Spot gas sales reading 585 MCFD. 131 BLWR. 2538 BLWLTR.
DC: $ 6,529 CC: $1,192,568

03/26/03 Flw to sales on 14/64" chk, 479 MCF/20 hrs, FTP 1000 psi. Comprsr dwn for repairs. 39
BLWR. 2499 BLWLTR. CC: $1,192,568

03/27/03 Flw to sales on 14/64" chk, 553 MCFD, FTP 1000 psi. 173 BLWR. 2326 BLWLTR.

03/28/03 Flw to sales on 14/64" chk, 512 MCFD, FTP 1000 psi. 170 BLWR. 2156 BLWLTR.

03/29/03 Flw to sales on 14/64" chk, 593 MCFD, FTP 1000 psi. 183 BLWR. 1973 BLWLTR.

03/30/03 Flw to sales on 14/64" chk, 609 MCFD, FTP 950 psi. 130 BLWR. 1843 BLWLTR.

03/31/03 Flw to sales on 14/64" chk, 512 MCFD, FTP 950 psi. 138 BLWR. 1705 BLWLTR.

04/01/03 Flw to sales on 14/64" chk, 601 MCFD, FTP 950 psi. 134 BLWR. 1571 BLWLTR. Final

05/01/03 MI DB cat to loc. Begin to back fill drlg pit w/rock & dirt fr/ pit stock pile.
DC: $ 2,903 CC: $1,201,372
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Daily Completion Report

GASCO Federal #23-21-9-19
3 pgry 3 Ÿ/Êf

NESW, Sec. 21, T9S, R19E
Energy Inc Uintah County, Utah

Page 1 of 5
Federal 23-21-9-19

Daily Drilling Report

Distribution list: M. Decker, M. Erickson, R. Dean, H. Sharpe, J. Longwell, Phillips Petroleum, and
Halliburton

8/21/02 Notify Ed Forsman, Vernal BLM of intent to begin location construction.

8/22/02 MI Huffman construction. Start building road from 31-29 to new location. Start to level off
location. Hit solid rock near grade on location.

8/23/02 Work on road to location-70% complete. Location leveled except for two rock humps which
will need to be blasted.

8/24/02 Move in rock drill start drilling blast holes in pit area. Drill steel broke, wait on new steel.

8/25/02 Wait on new drill steel.

8/26/02 Wait on new drill steel.

8/27/02 Finished drilling 450 blast holes, load holes with prell and dynamite. Blast pit area and two
rock humps on location.

8/28/02 Push rubble out of pit area with cat. Level and extend location to accommodate CAZA rig
#61. Move in Rat hole rig.

8/29/02 Blast rock mound in pit area, finish pushing rubble out of pit. Blade and compact road. Expect
to spud well with rat hole rig midday 8/29/02.

8/30/02 Drill Rathole and mousehole. Finish dressing off location. Install pit liner.

8/31/02 Spud well 8/30/02 with Bill Junior's rathole rig. Drill 17 ½" hole to 233'. Run 13 3/8" 48# H-
40 casing to 225'. Cement with 220 sacks Class G at 15.6 PPG, 2% CaCl , and ¼# flocele.
Circulated 14 bb1sto surface. Start moving in CAZA #61.

9/1/02 Continue moving in CAZA rig #61.

9/2/02 SDF Sunday

9/3/02 SDF Labor Day

9/4/02 Continue moving in CAZA rig #61

9/5/02 Rig up CAZA #61.

9/6/02 Rig up CAZA #61, expect to start drilling on
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9/7/02 Finish rigging up CAZA rig #61.

9/8/02 Drill rathole, PU BHA, WO tools, GIH with bit #1 a 11' Security XC33N, Tag at 178', prime
pumps, cut drill line, replace wash pipe packing.

9/9/02 PO drilling at 283'.Repair draworks brakes. Begin drilling cement at 04:00 AM 9-9-02. Drill
cement from 178' to 225', drill new hole from 225' to 284'. Mud is water.

9/10/02 PO drilling at 1120'. Drill and survey from 284' to 1120'. Surveys: ½ deg at 500', ½ deg at
1050'. WOB 25,000#, 20 RPM, PP 1050 psi. Mud is water

9/11/02 PO Drilling at 2226'. Drill and survey from 1120' to 2226', started getting Gilsonite returns
and encountered deviation at approx 2000'. Reduced WOB and started fanning bit to get hole
straight again. Surveys: ½ deg at 1402', ½ deg at 1635', 2 ½ deg at 2012', 2 ¾ deg at 2031'.
WOB 45,000# - 30,000#, Mud is water, RPM 20+200, PP 1440 psi.

9/12/02 PO Drilling at 3004'. Drill and survey from 2226' to 3004' with bit #1. Surveys: 2 ½ deg at
2197', 2 deg at 2471', 1 ½ deg at 2292', 2 ½ deg at 2924'. MW 8.5ppg, Vis 26, WOB 40,
RPM 20+200, PP 1350, GPM 520.

9/13/02 PO Repair swivel packing. Drill and survey from 3004' to 3601' with bit #1. NOTE: had gas
kick at 2783'. Surveys: 1 ½ deg at 3172', 2 deg at 3333'. MW 9.0, Vis 41, WOB 45,000#,
RPM 20 + 200, PP 1700. Mud slightly cut back due to water flow.

9/14/02 PO Drilling at 3920'. Drill to 3703', raise mud weight to kill influx, circulate out gas and
water for 1 hour, POOH for new bit, GIH with bit#2 a security 1l'XC33N. Drill and survey
from 3703' to 3920'. Surveys: 1 ½ deg at 3633'. MW 9.2, Vis 41, WOB 50,000#, RPM
20+200, PP 1600, GPM 569, Penetration rate 13-20'/hr.

9/15/02 PO Drilling at 4375'. Drill and survey from 3920' to 4375' with bit #2. Surveys: ½ deg at
3896'. ½ deg at 4234'. MW 9.3, Vis 40, RPM 20+200, WOB 45,000#, PP 1650#, GPM 560.

9/16/02 PO Logging at 4558'. Drill and survey from 4375' to 4558' with bit #2. Short trip- no flow.
POOH and RU Halliburton Loggers. Surveys: 1 ½ deg at 4296', 1 ¾ deg at 4497', MW 9.6,
Vis 41, RPM 25+200, WOB 55,000#, PP 1750#, GPM 555.

9/17/02 PO Laydown Hydril. Finish logging well, GIH to 3000' and circulate out gas. POOH, Run
106 jts of 8 5/8" 32# J-55 special drift ST&C casing to 4558'. RU Halliburton and cement
casing with 560 sxs of Hi-Fill at 11.0 ppg, followed by 220 sxs of Class "G" mixed at 15.6
ppg. Performed two top jobs with 150 sxs of Class "G".

9/18/02 PO WO upper kelly cock. ND divertor, cut off wellhead and casing stub, weld on 8 5/8"
wellhead and test same. NU l1" 5000# BOPS, test same, Upper kelly cock failed test BLM
shut down rig until new one
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9/19/02 PO Drilling at 4872'. Finish testing BOP's and Kelly cock to 5000#, GIH with BHA, TOOH
to change motor. GIH with 7 7/8" Security SEB 564. Drill cement and shoe and test formation
to 640 psi. Drill from 4558' to 4872'. MW 8.5, Vis 28, FL 19, RPM 60, WOB 45,000#, PP
1200, GPM 358.

9/20/02 PO Drilling at 5503'. Drill Green River from 4872' to 5503' with bit #3. Survey: 2 deg at
4960'. MW 8.7, Vis 26, Ph 11.5, RPM 50+, WOB 45,000#, PP 1250, GPM 343.

9/21/02 PO Drilling at 6068'. Drill Green River and Wasatch formation with bit #3 from 5503' to
6068'. MW 8.8 DAPP, Vis 29, Ph 10, RPM 60+, WOB 45,000#, PP 1250.

9/22/02 PO Drilling at 6536'. Drill Wasatch formation with bit #3 to 6131', POOH and LD 31 jts DP
and GIH with bit #4, a security 7 7/8" FM 2555. PU 32 new jts DP and drill to 6536'. MW
8.5 DAPP, Vis 26, PH 8, RPM 60+, WOB 15,000#, PP 1000, GPM 356. Bit #3 made 1573' in
55 hrs.

9/23/02 PO Tripping. Drill Wasatch from 6536' to 7602', pump slug, POOH and LD 20# DP. MW
8.6 DAPP, Vis 28, Ph 7.5, RPM 60+, WOB 10,000#, PP 1000.

9/24/02 PO Drilling at 7769'. LDDP for hardbanding, switch pipe around, GIH with BHA and drill
Wasatch formation from 7602' to 7769'. MW 8.7, Vis 30, WOB 35,000#, RPM 60+, PP
1150.

9/25/02 PO Drilling at 8133'. Drill Wasatch formation from 7769' to 8133' with bit #5, a security XS-
31. Bit #4, a diamond bit, was pulled green and made 1471' in 30 ½ hrs. MW 8.8, Vis 30,
WOB 40,000#, RPM 40+, PP1200.

9/26/02 PO Drilling at 8507'. Drill Wasatch formation from 8133' to 8507'with bit #5. MW 9.1, Vis
30, WOB 46,000#, PP1250, RPM 40+.

9/27/02 PO Tripping for new bit. Drill Wasatch formation from 8507' to 8752' with bit #5, pump
slug, POOH. MW 9.1, Vis 38, RPM 40+, PP 1300, Ph 8, Fl 20.

9/28/02 PO Drilling at 8950'. GIH with bit #6, a security XS-33, Drill Wasatch from 8752' to 8950'.
MW 9.2, Vis 37, RPM 45+, WOB 48,000#, PP 1450, Bit #5 made 1150' in 78 hrs.

9/29/02 PO Drilling at 9217'. Drilled Wasatch formation from 8950' to 9217'. Made 268' in 24 hrs.
MW 9.6, Vis 37, Ph 8, Cl 6100, WOB 47,000#, RPM 46+,

9/30/02 PO Drilling at 9304'. Drill to 9236 with bit #6. POOH for bit #7, a Security XS-44. Drill
Mesa Verde from 9236' to 9304'. Made 87' in last 24 hrs. Bit #6 made 484' in 43 hrs. MW
9.9, Vis 38, Fl 13.6, Ph 8.0, Cl 45,000, WOB 48,000#, RPM 46+, PP 1400.

10/1/02 PO Drilling at 9503'. Drill Mesa Verde from 9304' to 9503'. Made 199' in 24 hrs with bit #7.
MW 9.8, Vis 39, Fl 16, Cl 55,000, WOB 45,000#, RPM 48+, PP
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10/2/02 PO Drilling at 9706'. Drill Mesa Verde from 9499' to 9706' with bit #7. MW 9.8, Vis 38, Fl
12, Ph 7, WOB 45,000#, RPM 60, PP 1450.

10/3/02 PO Drilling at 9842'. Drill Mesa Verde from 9706' to 9739' POOH for new bit, change
motor, test BOP's, and GIH with bit #8, a security XS-44. GIH and drill from 9739' to 9842'.
Bit #7 made 503' in 59 ½ hrs. Mw 9.8, Vis 36, Fl 12, Ph 7, WOB 45,000#, RPM 45+

10/4/02 PO Tripping for new bit. Drill Mesa Verde from 9842' to 9970' with bit #8, pump pill, and
POOH, GIH with bit #9, a security XS-44. Bit #8 made 231' in 23 hrs and had a bearing
failure. MW 10, Vis 40, FL 12, Ph 7.

10/5/02 PO Drilling at 10164'. Drill Mesa Verde from 9970' to 10164' with bit #9, had 3 shows from
9984' to 10115'. MW 10.2, Vis 41, Fl 12, Ph 7, Cl 70,000.

10/6/02 PO Drilling at 10430'. Drill Mesa Verde from 10164' to 10430' with bit #9, had 5 shows
from 10174' to 10308'. MW 10.2, Vis 37, Fl 11.2, Cl 70,000, WOB 45,000#, RPM 60+, PP
1550.

10/7/02 PO Drilling at 10700'. Drill Mesa Verde from 10430' to 10700' with bit #9, had 2'-10' flare
burning most of the day. Drilled 3 good shows from 10426'-10558'.BGG 850-2500, MW
10.2, Vis 40, Fl 10.6, Ph 7, Cl 70,000, RPM 60+, WOB 45,000#, PP 1600, GPM 341,

10/8/02 PO Drilling at 10788'. Drill Mesa Verde with bit #9 from 10,700' to 10753', pump pill,
survey 2 deg at 10,700', POOH and change mud motor and bit. Replace air compressor and
GIH with bit #10 , a Security XS-48. Drill from 10,753 to 10786'. Mw 10.2, Vis 42, Fl 9.6,
Ph 7, Cl 70,000, WOB 45,000#, RPM 25+, SPM 106, PP 1600. Show #37, 10735-10750'
2520 units, BGG 350-1200 units.

10/9/02 PO Drilling at 10984'. Drill Mesa Verde with bit #10 from 10788' to 10984'. MW 10.2, Vis
40, Fl 9.6, Ph 7, Cl 55,000, WOB 45,000#, RPM 45+, SPM 98, PP 1600. BGG 450-500 units,
no shows last 24 hrs.

10/10/02 PO Drilling at 11175'. Drill Mesa Verde with bit #10 from 10984' to 11175'. MW 10.4, Vis
44, Fl 10.2, Ph 7, Cl 57,000 WOB 45,000#, RPM 45+, PP 1600, BGG 600-1500 units, Show
#38 11010'-11048' 1450 units, show #39 11116'-11128' 1250 units.

10/11/02 PO Tripping for new bit. Drilled Mesa Verde from 11175' to 11315' with bit #10, pump pill,
drop survey, POOH for new bit. Mw 10.9, Vis 48, Fl 10, Ph 7, RPM 45+, WOB 45,000#, PP
1500, SPM 95, BGG 750-2000 units. Show #40 11190'-l l232' 2300 units.

10/12/02 PO Drilling at 11353'. Fin POOH, function test BOP'S, GIH with bit # 11 a security XS-48.
Drill Mesa Verde from 11315' to 11353'. Bit #10 made 562' in 72 ½ hrs. MW 11.1, Vis 48,
Fl 10, Ph 7, Cl 65,000, WOB 45,000#, RPM 55+, PP 1500, SPM 107, BGG 800-1400.

10/13/02 PO Drilling at 11413'. Pump pill, POOH and PU new motor and bit #12, a Security XS-55,
GIH and drill from 11353' to l1413'. Bit #11 made 38' in 19 ½ hrs. MW 11.1, Vis 46, Ph 7.5,
Cl 75,000, WOB 45, RPM 45+, SPM 91, PP
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10/14/02 PO Drilling at 11561'. Drill Mesa Verde and Castlegate from 11413' to 11561' with bit #12.
MW 11.3, Vis 48, Fl 12, Ph 7, Cl 80,000, RPM 40, WOB 45,000#, PP 1500, BGG 500-1500
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WELLgE
Form 3160-4 0 STÁTES FORM APPROVED
(August 1999y DEPARTMENT OE THE INTERIOR OMB NO. 1004-0137

BUREAU OF LAND MANAGEMENT Expires: November 30, 2000
WELLCOMPLETIONORRECOMPLETIONREPORTANDLOG 5. LeasciSerial Nö.

UTU-78433
la. Type of Wen O on wen la on O Dry Other 6. If Indian, Allottee or Tribe Name
b. Type of Completion: New WokOver Deepen Plug Back DiK.Resvr. NIA

Other 7. Unit or CA Agreement Name and No.
NIA

2. Name of Operator 8. Lease Name and WeH No.
Pannonian Energy, Inc. (a whoHy-owned subs¡dlary of GASCO ENERGY ) Federal 23-21-9-19

3. Address 3a. Phone No. dudredearea code) 9. API Well No.
14 inverness Drive East, Ste. H-236, Englewood, CO 80112 | 303-483-0044 43-047-34199

4. Location of Well (Report locations clearly and in accordance with Federal requirements) *

10. Field and Pool, or Exploratory
At surface 2139' FSL & 1991' FWL (NEISW) of Section 21, T9S, Ri9E Riverbend

11. Sec., T, R., M., or Block and Survey
At top prod. interval reported belo, or Area Sec. 21-TO9S-R19E

12. County or Parish 13. State
At total depth Ulntah UT
14. Date Saudded 15. Date T.D. Reached 16. ate Compl 17. Elevations (DF, RKB, RT, GL)*

D & A Ready to Prod,08-30-2002 10-21-2002 4740' GL03/27/2003
18. Total Depth: MD 11,875' 19. Plug Back T.D MD 11,610' 20. Dept i Bridge Plug SelMD CIBP @11,654', (§

TVU TYP TVp 11,620';41,460'
21. Type Electric & Other Mechanical Logs Run (Submit copy of each) ,4/L- ||-/ 2. Was well cored? [D No Yes (Submitcopy)

c -Q ¿à-y-02 ÑAÝ Was DST run [B No ŸestSubmit couv)
R-SP-DPN-SPL-DLL-MSF, CCL, GR, NEUTRON Directional O No O Yes (Submitcopy)

23. Casing and Liner Record (Report all strings set in well)

Hole Size Size/Grade Wt. (#/ft. Top (MD) Bottom (MD age Cement No. of Sks. & Slurry Vol ement Top Amount PulledDepth Type of Cement (BBL)
17 1/2' 3 3/8" I H-40 48.0# surface 233' 225' 220 sx Cl "G" surface
11" 3 5/8" I J-55 32.0# surface 4,558' 4,558' 560 sx HIFill+ 220 sx Cl "G" surface
7 7/8" i 1/2" / P-110 13.5# surface 11,875' 11,875' 220 sx HIFill + 2218 sx 50/50 Poi surface

24. Tubing Record
Size Depth Set (MD eker Depth (MD) Size Depth Set (MD acker Depth (MD Size epth Set QWD Packer Set(MD)

25. Producing Intervals 26. Perforation Record
Formation Top Bottom Perforated Interval Size # Holet Perf. Status
e Castlegate 11,635' 11,664' '11635-38'; ^14661-64' 2½" Exp. 14 CIBP @11,620'
m Castlegate 11,476' 11,525' '11476-79'; '17$22-Ñ 2¾" Exp. 16 CIBP @11,460'
r) Mesaverde 11,230' 11,374' '11230-34'; *11296-300'; 11370-74' 2/2" Exp 11 gr mill 24 16 of 24 open
ni Mesaverde 10,805' 10,918' '10805-10'; '10913-18'; 2½" Exp 11 gr mill 18 16 of 18 open
¡q Mesaverde 10,652' 10,710' '10652-55'; 210689-92'; 310707-10' 2½" Exp 11 gr mill 0.32" EHI 22 22 of 29 open
F) Mesaverde 9,805' 10,005' 9805-08'29947-50'39977-80'"10002-i 2½" Exp 11 gr mill 0.32" EHI 29 15 of 24 open
27. Acid, Fracture, Treatment, Cement Squeeze, Ete.

Depth Interval Amount and type of Material
a 11,635' - 11,664' 10826 gals 3% KCI w/10% meth; 83561 gals 25#l10# Delta 200 + 150000#20/40 Ottowa & 50000# AcFrac I

11,476' - 11,525' 6004 gals 3% KCI w/10% meth + 48990 gals fluid + 910 sx 20/40 PR-6000 sd
C) 11,230' - 11,374' 16500 gals 3¾ RCl w!10¼ meth + ico333 gals fluid + 216087.5#20/40 Ottowa sd A48615# ÞR-6000sd
D) 10,805' - 10,918' 9724 gals 3% KCI w/10% meth + 50573 gals fluid + 140271#20/40 Ottowa sd
F) 10,652' - 10,710' 16818 gals 3% KCI w/10% meth + 136065 gals Delta 200 + 400000#20/40 Ottowa sd
F) 9,805'-10,005' 14081 gals 3% KCI w/10% meth + 80456 gals Delta 200 + 203600#20/40 Ottowa sd
28. Production - Interval A
Date Test Hrs Test Oil Gas Water Oil Gravity Gas roduction Method
W:.--+ T).k. Þ.·n musti RRT A HRT ns•.• &ÞT Øs·auritur

12/23/02 0 123 175
Choke Tbg.Press. Os 24 Hr. Oil Gas Water Oil Gravity Well Status
ci- Flwg. - Ho# HRT A E ART ns... ADT

14/64" SI 480 0 123 175 CIBP @ 11,620'
28a. Production -Interval B RECE IVED
Date Test Hrs Test Oil Gas Water Oil Gravity Gas Production Method

02/24/02 0 5 108
Choke Tbg.Press. Cs 24 Br. Oil Gas Water Oil Gravity Well Status
ci- Flwg. - D.+ HRT aser HRI. On»... APT DIV.OFOIL,GAS&MININ

24/64 SI 90 0 5 108 CIBP @ 11,460'
(See instructions and spaces for additional data on reverse
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ement Top Amount PulledDepth Type of Cement (BBL)
17 1/2' 3 3/8" I H-40 48.0# surface 233' 225' 220 sx Cl "G" surface
11" 3 5/8" I J-55 32.0# surface 4,558' 4,558' 560 sx HIFill+ 220 sx Cl "G" surface
7 7/8" i 1/2" / P-110 13.5# surface 11,875' 11,875' 220 sx HIFill + 2218 sx 50/50 Poi surface

24. Tubing Record
Size Depth Set (MD eker Depth (MD) Size Depth Set (MD acker Depth (MD Size epth Set QWD Packer Set(MD)

25. Producing Intervals 26. Perforation Record
Formation Top Bottom Perforated Interval Size # Holet Perf. Status
e Castlegate 11,635' 11,664' '11635-38'; ^14661-64' 2½" Exp. 14 CIBP @11,620'
m Castlegate 11,476' 11,525' '11476-79'; '17$22-Ñ 2¾" Exp. 16 CIBP @11,460'
r) Mesaverde 11,230' 11,374' '11230-34'; *11296-300'; 11370-74' 2/2" Exp 11 gr mill 24 16 of 24 open
ni Mesaverde 10,805' 10,918' '10805-10'; '10913-18'; 2½" Exp 11 gr mill 18 16 of 18 open
¡q Mesaverde 10,652' 10,710' '10652-55'; 210689-92'; 310707-10' 2½" Exp 11 gr mill 0.32" EHI 22 22 of 29 open
F) Mesaverde 9,805' 10,005' 9805-08'29947-50'39977-80'"10002-i 2½" Exp 11 gr mill 0.32" EHI 29 15 of 24 open
27. Acid, Fracture, Treatment, Cement Squeeze, Ete.

Depth Interval Amount and type of Material
a 11,635' - 11,664' 10826 gals 3% KCI w/10% meth; 83561 gals 25#l10# Delta 200 + 150000#20/40 Ottowa & 50000# AcFrac I

11,476' - 11,525' 6004 gals 3% KCI w/10% meth + 48990 gals fluid + 910 sx 20/40 PR-6000 sd
C) 11,230' - 11,374' 16500 gals 3¾ RCl w!10¼ meth + ico333 gals fluid + 216087.5#20/40 Ottowa sd A48615# ÞR-6000sd
D) 10,805' - 10,918' 9724 gals 3% KCI w/10% meth + 50573 gals fluid + 140271#20/40 Ottowa sd
F) 10,652' - 10,710' 16818 gals 3% KCI w/10% meth + 136065 gals Delta 200 + 400000#20/40 Ottowa sd
F) 9,805'-10,005' 14081 gals 3% KCI w/10% meth + 80456 gals Delta 200 + 203600#20/40 Ottowa sd
28. Production - Interval A
Date Test Hrs Test Oil Gas Water Oil Gravity Gas roduction Method
W:.--+ T).k. Þ.·n musti RRT A HRT ns•.• &ÞT Øs·auritur

12/23/02 0 123 175
Choke Tbg.Press. Os 24 Hr. Oil Gas Water Oil Gravity Well Status
ci- Flwg. - Ho# HRT A E ART ns... ADT

14/64" SI 480 0 123 175 CIBP @ 11,620'
28a. Production -Interval B RECE IVED
Date Test Hrs Test Oil Gas Water Oil Gravity Gas Production Method

02/24/02 0 5 108
Choke Tbg.Press. Cs 24 Br. Oil Gas Water Oil Gravity Well Status
ci- Flwg. - D.+ HRT aser HRI. On»... APT DIV.OFOIL,GAS&MININ

24/64 SI 90 0 5 108 CIBP @ 11,460'
(See instructions and spaces for additional data on reverse



28C/D. Production - Interval C & D (10ßf5'-11,374')
Date First Test Hours Test Oil Gas Water Oil Gravity Gas Gravity Production Method
Produced Date Tesied Product on BBL MCF BBL Corr. API

03/03/03 03/05/03 24 0 227 29 Flowing
Choke Tbg. Press. Cag. 24 Hr. Oil Gas Water Gas : Oil Well Status
Size Flwg. Press. Rate BBL MCF BBL Ratio

12/64" "I 2250 0 227 29 Sold
28.E/F - Production - Interval E & F (9,805'-10,710')
Date First Test Hours Test Oil Gas Water Oil Gravity Gas Gravity Production Method
Pr uced D

/30/03 4
Pro BBL MCF BBL

13Û
Corr.API

Flowing
Choke Tbg. Press. Csg. 24 Hr. Oil . Gas Water Gas : Oil Well Status
Size F1wg. Press. Rate BBL MCF BBL Ratio

14/64" "I 950 1450 0 609 130 Sold
29. Disposition of Gas (Sold, used forfuel,vented, etc.)

30. Summary of Porous Zones (Include Aquifera): 31. Formation (Log) Markers

Show all important zones of porosity and contents theæof: Coæd intervals and all drill-stem
tests, including depth interval tested, cushion used, time tool open, flowing and shut-in pæssures
and recoveries.

Formation Top Bottom Descriptions, Contents, etc. Name °U
Meas. Depth

Green River 4,872' 5,503'

Wasatch 5,503' 9,236'

Mesaverde 9,236' 11,561'

Castlegate 11,561' 11,875'

RECEIVED
JUL25 2003

DIV.OFOlL,CAD&MINIJC
32. Additional remarks (include plugging procedure):

33. Circle enclosed attachments:

1. Electrical/Mechanical Logs (1 full set req'd.) 2. Geologic Report 3. DST Report 4. Directional Survey
S. Sundry Notice for plugging and cement verification 5. Coæ Analysis 7. Other Daily Completion Report

36.1 hereby certify that the foregoing and attached information is complete and correct as determined from all available mcords (see attached instructions)*

Name (please print) John Long Title Operations Manager

Signature Date •

Title 18 U.S.C. Section 1001 and tle 3 U.S.C. fection1212, make it a crime for any person knowingly and willfully to make to any department or agency of the United
States any false, fictitious or fra ul t statements or representations as to any matter within its jurisdiction.

c U.S. GPO:

28C/D. Production - Interval C & D (10ßf5'-11,374')
Date First Test Hours Test Oil Gas Water Oil Gravity Gas Gravity Production Method
Produced Date Tesied Product on BBL MCF BBL Corr. API

03/03/03 03/05/03 24 0 227 29 Flowing
Choke Tbg. Press. Cag. 24 Hr. Oil Gas Water Gas : Oil Well Status
Size Flwg. Press. Rate BBL MCF BBL Ratio

12/64" "I 2250 0 227 29 Sold
28.E/F - Production - Interval E & F (9,805'-10,710')
Date First Test Hours Test Oil Gas Water Oil Gravity Gas Gravity Production Method
Pr uced D

/30/03 4
Pro BBL MCF BBL

13Û
Corr.API

Flowing
Choke Tbg. Press. Csg. 24 Hr. Oil . Gas Water Gas : Oil Well Status
Size F1wg. Press. Rate BBL MCF BBL Ratio

14/64" "I 950 1450 0 609 130 Sold
29. Disposition of Gas (Sold, used forfuel,vented, etc.)

30. Summary of Porous Zones (Include Aquifera): 31. Formation (Log) Markers

Show all important zones of porosity and contents theæof: Coæd intervals and all drill-stem
tests, including depth interval tested, cushion used, time tool open, flowing and shut-in pæssures
and recoveries.

Formation Top Bottom Descriptions, Contents, etc. Name °U
Meas. Depth

Green River 4,872' 5,503'

Wasatch 5,503' 9,236'

Mesaverde 9,236' 11,561'

Castlegate 11,561' 11,875'

RECEIVED
JUL25 2003

DIV.OFOlL,CAD&MINIJC
32. Additional remarks (include plugging procedure):

33. Circle enclosed attachments:

1. Electrical/Mechanical Logs (1 full set req'd.) 2. Geologic Report 3. DST Report 4. Directional Survey
S. Sundry Notice for plugging and cement verification 5. Coæ Analysis 7. Other Daily Completion Report

36.1 hereby certify that the foregoing and attached information is complete and correct as determined from all available mcords (see attached instructions)*

Name (please print) John Long Title Operations Manager

Signature Date •

Title 18 U.S.C. Section 1001 and tle 3 U.S.C. fection1212, make it a crime for any person knowingly and willfully to make to any department or agency of the United
States any false, fictitious or fra ul t statements or representations as to any matter within its jurisdiction.

c U.S. GPO:

28C/D. Production - Interval C & D (10ßf5'-11,374')
Date First Test Hours Test Oil Gas Water Oil Gravity Gas Gravity Production Method
Produced Date Tesied Product on BBL MCF BBL Corr. API

03/03/03 03/05/03 24 0 227 29 Flowing
Choke Tbg. Press. Cag. 24 Hr. Oil Gas Water Gas : Oil Well Status
Size Flwg. Press. Rate BBL MCF BBL Ratio

12/64" "I 2250 0 227 29 Sold
28.E/F - Production - Interval E & F (9,805'-10,710')
Date First Test Hours Test Oil Gas Water Oil Gravity Gas Gravity Production Method
Pr uced D

/30/03 4
Pro BBL MCF BBL

13Û
Corr.API

Flowing
Choke Tbg. Press. Csg. 24 Hr. Oil . Gas Water Gas : Oil Well Status
Size F1wg. Press. Rate BBL MCF BBL Ratio

14/64" "I 950 1450 0 609 130 Sold
29. Disposition of Gas (Sold, used forfuel,vented, etc.)

30. Summary of Porous Zones (Include Aquifera): 31. Formation (Log) Markers

Show all important zones of porosity and contents theæof: Coæd intervals and all drill-stem
tests, including depth interval tested, cushion used, time tool open, flowing and shut-in pæssures
and recoveries.

Formation Top Bottom Descriptions, Contents, etc. Name °U
Meas. Depth

Green River 4,872' 5,503'

Wasatch 5,503' 9,236'

Mesaverde 9,236' 11,561'

Castlegate 11,561' 11,875'

RECEIVED
JUL25 2003

DIV.OFOlL,CAD&MINIJC
32. Additional remarks (include plugging procedure):

33. Circle enclosed attachments:

1. Electrical/Mechanical Logs (1 full set req'd.) 2. Geologic Report 3. DST Report 4. Directional Survey
S. Sundry Notice for plugging and cement verification 5. Coæ Analysis 7. Other Daily Completion Report

36.1 hereby certify that the foregoing and attached information is complete and correct as determined from all available mcords (see attached instructions)*

Name (please print) John Long Title Operations Manager

Signature Date •

Title 18 U.S.C. Section 1001 and tle 3 U.S.C. fection1212, make it a crime for any person knowingly and willfully to make to any department or agency of the United
States any false, fictitious or fra ul t statements or representations as to any matter within its jurisdiction.

c U.S. GPO:



O O
STATE OF UTAH FORM 9

DEPARTMENT OF NATURALRESOURCES
DIVISIONOF OIL, GAS AND MINING 5. LEASE DESIGNATIONAND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IFINDIAN,ALLOTTEEORTRIBENAME:

7. UNITor CA AGREEMENT NAME:
Do not use thisform for poposals to drillnew wells, significantly deepen existing wells below current bottom-hole depth, reenter plugged wells, or to

drillhorizontal latemis. Use APPLICATION FOR PERMIT TO DRILLform for such proposals.
1. TYPE OF WELL 8. WELL NAMEand NUMBER:

OILWELL GAS WELL / OTHER see attached list
2. NAMEOF OPERATOR: 9. API NUMBER:

Gasco Production Company gg§ f
3. ADDRESS OF OPERATOR: PHONE NUMBER 10. FIELDAND POOL, OR WILDCAT:

114 Invemess Dr. Easterry Englewood STATE ZIP80112 (303) 483-0044
4. LOCATIONOF WELL

FOOTAGES AT SURFACE: COUNTY

QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:
UTAH

19. CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA
TYPE OF SUBMISSION TYPE OF ACTION

O ACIDIZE DEEPEN REPERFORATE CURRENT FORMATION
NOTICE OF INTENT

(Submit in Duplicate) ALTER CASING FRACTURE TREAT SIDETRACK TO REPAIR WELL

Approximate date work willstai CASING REPAIR NEW CONSTRUCTION TEMPORARILYABANDON

O CHANGE TO PREVIOUS PLANS OPERATOR CHANGE TUBING REPAIR

O CHANGE TUBING PLUG AND ABANDON VENT OR FLARE

O SUBSEQUENT REPORT CHANGE WELL NAME PLUG BACK WATER DISPOSAL
(Submit Original Form Only)

CHANGE WELLSTATUS PRODUCTION (START/RESUME) WATER SHUT-OFF
Date of work completion:

O COMMINGLEPRODUCING FORMATIONS RECLAMATIONOF WELL SITE OTHER name change
O CONVERT WELLTYPE RECOMPLETE - DIFFERENT FORMATION

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Pannonian Energy, Inc. changed its name to Gasco Production Company effective February 24, 2004

RECE1VED

APR22 2004
DIV.0FOIL,GAS&MINING

NAME(PLEASE PRI TT Land Man ger

(This space for State use only)

(5/2000) (See Instructions on Reverse

O O
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DEPARTMENT OF NATURALRESOURCES
DIVISIONOF OIL, GAS AND MINING 5. LEASE DESIGNATIONAND SERIAL NUMBER:
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Pannonian Energy, Inc. changed its name to Gasco Production Company effective February 24, 2004

RECE1VED

APR22 2004
DIV.0FOIL,GAS&MINING

NAME(PLEASE PRI TT Land Man ger

(This space for State use only)

(5/2000) (See Instructions on Reverse
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· O OIlivision of Oil, Gas and Mining ROUTING
OPERATOR CHANGE WORKSHEET 1. GLH

Change of Operator (Well Sold) Designation of Agent/Operator

X Operator Name Change Merger

The operator of the well(s) listed below has changed, effective: 2/24/2004
FROM: (oldOperator): TO: ( New Operator):
N1815-Pannonian Energy, Inc. N2575-Gasco Production Company

114 Inverness Dr E 114 Inverness Dr E
Englewood, CO 80112 Englewood, CO 80112

Phone: 1-(303) 483-0044 Phone: 1-(303) 483-0044

CA No. Unit:
WELL(S)
NAME SEC TWN RNG API NO ENTITY LEASE WELL WELL

NO TYPE TYPE STATUS
GATE CYN 31-21-11-15 21 110S 150E 4301332391 / 13787 State GW DRL C
GATE CYN 41-20-11-15 20 110S 150E 4301332475 State GW APD
WILKIN RIDGE STATE 12-32-10-17 32 100S 170E 4301332447 / 14033 State GW DRL C
STATE 24-16-9-19 16 090S 190E 4304735588 State GW NEW C

e FED 23-21-9-19 21 090S 190E 4304734199 / 13601 Federal GW P
FED 11-21-9-19 21 090S 190E 4304734608 Federal GW APD
FED 42-21-9-19 21 090S 190E 4304735405 Federal GW APD C
FEDERAL 31-21-9-19 21 090S 190E 4304735606 Federal GW APD C
LYTHAM FED 22-22-9-19 22 090S 190E 4304734607 / 13640 Federal GW P
FED 11-22-9-19 22 090S 190E 4304735404 , Federal GW APD C

e FEDERAL 23-29 #1 29 090S 190E 4304734111 | 13441 Federal GW P
e FED 42-29-9-19 29 090S 190E 4304734202 | 13455 Federal GW P

FEDERAL 43-30-9-19 30 090S 190E 4304735343 Federal GW APD C
FED 32-31-9-19 31 090S 190E 4304734201 | 13641 Federal GW P

e FEDERAL 24-31-9-19 31 090S 190E 4304735623 Federal GW NEW C
FEDERAL 41-31-9-19 31 090S 190E 4304735624 Federal GW APD C
FEDERAL 21-6-10-19 06 100S 190E 4304734813 Federal GW LA C
FED 22-30-10-18 30 100S 180E 4304734924 . Federal GW APD C

e LAFKAS FED 1-3 03 110S 200E 4304731178 / 1367 Federal GW S
• WILLOW CREEK UNIT 2 05 110S 200E 4304731818 / 11604 Federal GW TA
, HILL FEDERAL 1-10 10 110S 200E 4304731026 g) 1368 Federal GW TA

OPERATOR CHANGES DOCUMENTATION
Enter date after each listed item is completed
1. (R649-8-10) Sundry or legal documentation was received from the FORMER operator on: 4/22/2004

2. (R649-8-10) Sundry or legal documentation was received from the NEW operator on: 4/22/2004

3. The new company was checked on the Department of Commerce, Division of Corporations Database on: 4/21/2004

4. Is the new operator registered in the State of Utah: YES Business Number: ***

5. If NO, the operator was contacted contacted on: *** 4/21/2004

Gasco Prod Pannonian FORM 4B.xis

· O OIlivision of Oil, Gas and Mining ROUTING
OPERATOR CHANGE WORKSHEET 1. GLH

Change of Operator (Well Sold) Designation of Agent/Operator

X Operator Name Change Merger

The operator of the well(s) listed below has changed, effective: 2/24/2004
FROM: (oldOperator): TO: ( New Operator):
N1815-Pannonian Energy, Inc. N2575-Gasco Production Company

114 Inverness Dr E 114 Inverness Dr E
Englewood, CO 80112 Englewood, CO 80112

Phone: 1-(303) 483-0044 Phone: 1-(303) 483-0044

CA No. Unit:
WELL(S)
NAME SEC TWN RNG API NO ENTITY LEASE WELL WELL

NO TYPE TYPE STATUS
GATE CYN 31-21-11-15 21 110S 150E 4301332391 / 13787 State GW DRL C
GATE CYN 41-20-11-15 20 110S 150E 4301332475 State GW APD
WILKIN RIDGE STATE 12-32-10-17 32 100S 170E 4301332447 / 14033 State GW DRL C
STATE 24-16-9-19 16 090S 190E 4304735588 State GW NEW C

e FED 23-21-9-19 21 090S 190E 4304734199 / 13601 Federal GW P
FED 11-21-9-19 21 090S 190E 4304734608 Federal GW APD
FED 42-21-9-19 21 090S 190E 4304735405 Federal GW APD C
FEDERAL 31-21-9-19 21 090S 190E 4304735606 Federal GW APD C
LYTHAM FED 22-22-9-19 22 090S 190E 4304734607 / 13640 Federal GW P
FED 11-22-9-19 22 090S 190E 4304735404 , Federal GW APD C

e FEDERAL 23-29 #1 29 090S 190E 4304734111 | 13441 Federal GW P
e FED 42-29-9-19 29 090S 190E 4304734202 | 13455 Federal GW P

FEDERAL 43-30-9-19 30 090S 190E 4304735343 Federal GW APD C
FED 32-31-9-19 31 090S 190E 4304734201 | 13641 Federal GW P

e FEDERAL 24-31-9-19 31 090S 190E 4304735623 Federal GW NEW C
FEDERAL 41-31-9-19 31 090S 190E 4304735624 Federal GW APD C
FEDERAL 21-6-10-19 06 100S 190E 4304734813 Federal GW LA C
FED 22-30-10-18 30 100S 180E 4304734924 . Federal GW APD C

e LAFKAS FED 1-3 03 110S 200E 4304731178 / 1367 Federal GW S
• WILLOW CREEK UNIT 2 05 110S 200E 4304731818 / 11604 Federal GW TA
, HILL FEDERAL 1-10 10 110S 200E 4304731026 g) 1368 Federal GW TA

OPERATOR CHANGES DOCUMENTATION
Enter date after each listed item is completed
1. (R649-8-10) Sundry or legal documentation was received from the FORMER operator on: 4/22/2004

2. (R649-8-10) Sundry or legal documentation was received from the NEW operator on: 4/22/2004

3. The new company was checked on the Department of Commerce, Division of Corporations Database on: 4/21/2004

4. Is the new operator registered in the State of Utah: YES Business Number: ***

5. If NO, the operator was contacted contacted on: *** 4/21/2004

Gasco Prod Pannonian FORM 4B.xis

· O OIlivision of Oil, Gas and Mining ROUTING
OPERATOR CHANGE WORKSHEET 1. GLH

Change of Operator (Well Sold) Designation of Agent/Operator

X Operator Name Change Merger

The operator of the well(s) listed below has changed, effective: 2/24/2004
FROM: (oldOperator): TO: ( New Operator):
N1815-Pannonian Energy, Inc. N2575-Gasco Production Company

114 Inverness Dr E 114 Inverness Dr E
Englewood, CO 80112 Englewood, CO 80112

Phone: 1-(303) 483-0044 Phone: 1-(303) 483-0044

CA No. Unit:
WELL(S)
NAME SEC TWN RNG API NO ENTITY LEASE WELL WELL

NO TYPE TYPE STATUS
GATE CYN 31-21-11-15 21 110S 150E 4301332391 / 13787 State GW DRL C
GATE CYN 41-20-11-15 20 110S 150E 4301332475 State GW APD
WILKIN RIDGE STATE 12-32-10-17 32 100S 170E 4301332447 / 14033 State GW DRL C
STATE 24-16-9-19 16 090S 190E 4304735588 State GW NEW C

e FED 23-21-9-19 21 090S 190E 4304734199 / 13601 Federal GW P
FED 11-21-9-19 21 090S 190E 4304734608 Federal GW APD
FED 42-21-9-19 21 090S 190E 4304735405 Federal GW APD C
FEDERAL 31-21-9-19 21 090S 190E 4304735606 Federal GW APD C
LYTHAM FED 22-22-9-19 22 090S 190E 4304734607 / 13640 Federal GW P
FED 11-22-9-19 22 090S 190E 4304735404 , Federal GW APD C

e FEDERAL 23-29 #1 29 090S 190E 4304734111 | 13441 Federal GW P
e FED 42-29-9-19 29 090S 190E 4304734202 | 13455 Federal GW P

FEDERAL 43-30-9-19 30 090S 190E 4304735343 Federal GW APD C
FED 32-31-9-19 31 090S 190E 4304734201 | 13641 Federal GW P

e FEDERAL 24-31-9-19 31 090S 190E 4304735623 Federal GW NEW C
FEDERAL 41-31-9-19 31 090S 190E 4304735624 Federal GW APD C
FEDERAL 21-6-10-19 06 100S 190E 4304734813 Federal GW LA C
FED 22-30-10-18 30 100S 180E 4304734924 . Federal GW APD C

e LAFKAS FED 1-3 03 110S 200E 4304731178 / 1367 Federal GW S
• WILLOW CREEK UNIT 2 05 110S 200E 4304731818 / 11604 Federal GW TA
, HILL FEDERAL 1-10 10 110S 200E 4304731026 g) 1368 Federal GW TA

OPERATOR CHANGES DOCUMENTATION
Enter date after each listed item is completed
1. (R649-8-10) Sundry or legal documentation was received from the FORMER operator on: 4/22/2004

2. (R649-8-10) Sundry or legal documentation was received from the NEW operator on: 4/22/2004

3. The new company was checked on the Department of Commerce, Division of Corporations Database on: 4/21/2004

4. Is the new operator registered in the State of Utah: YES Business Number: ***

5. If NO, the operator was contacted contacted on: *** 4/21/2004

Gasco Prod Pannonian FORM 4B.xis



O O -

6. (R649-9-2)Waste Management Plan has been received on: IN PLACE

7. Federal and Indian Lease Wells: The BLM and or the BIA has approved the merger, name change,
or operator change for all wells listed on Federal or Indian leases on: BLM in process BIA

8. Federal and Indian Units:
The BLM or BIA has approved the successor of unit operator for wells listed on: in process

9. Federal and Indian Communization Agreements ("CA"):
The BLM or BIA has approved the operator for all wells listed within a CA on: n/a

10. Underground Injection Control ("UIC") The Division has approved UIC Form 5, Transfer of Authority to
Inject, for the enhanced/secondary recovery unit/project for the water disposal well(s) listed on: N/A

DATA ENTRY:
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of their responsibility to notify all interest owners of this change on: N/A

COMMENTS:
This is a corporate name change within the same corporation and it's subsidiaries

Gasco Prod Pannonian FORM 4B.xls

O O -

6. (R649-9-2)Waste Management Plan has been received on: IN PLACE

7. Federal and Indian Lease Wells: The BLM and or the BIA has approved the merger, name change,
or operator change for all wells listed on Federal or Indian leases on: BLM in process BIA

8. Federal and Indian Units:
The BLM or BIA has approved the successor of unit operator for wells listed on: in process

9. Federal and Indian Communization Agreements ("CA"):
The BLM or BIA has approved the operator for all wells listed within a CA on: n/a

10. Underground Injection Control ("UIC") The Division has approved UIC Form 5, Transfer of Authority to
Inject, for the enhanced/secondary recovery unit/project for the water disposal well(s) listed on: N/A

DATA ENTRY:
1. Changes entered in the Oil and Gas Database on: 4/29/2004

2. Changes have been entered on the Monthly Operator Change Spread Sheet on: 4/29/2004

3. Bond information entered in RBDMS on: N/A

4. Fee wells attached to bond in RBDMS on: N/A

5. Injection Projects to new operator in RBDMS on: n/a

6. Receipt of Acceptance of Drilling Procedures for APD/New on: 4/22/2004

STATE WELL(S) BOND VERIFICATION:
1. State well(s) covered by Bond Number: 4127764

FEDERAL WELL(S) BOND VERIFICATION:
1. Federal well(s) covered by Bond Number: 4127759

INDIAN WELL(S) BOND VERIFICATION:
1. Indian well(s) covered by Bond Number: 4127765

FEE WELL(S) BOND VERIFICATION:
1. (R649-3-1) The NEW operator of any fee well(s) listed covered by Bond Number n/a

2. The FORMER operator has requested a release of liability from their bond on: N/A
The Division sent response by letter on: N/A

LEASE INTEREST OWNER NOTIFICATION:
3. (R649-2-10) The FORMER operator of the fee wells has been contacted and informed by a letter from the Division

of their responsibility to notify all interest owners of this change on: N/A

COMMENTS:
This is a corporate name change within the same corporation and it's subsidiaries

Gasco Prod Pannonian FORM 4B.xls

O O -

6. (R649-9-2)Waste Management Plan has been received on: IN PLACE

7. Federal and Indian Lease Wells: The BLM and or the BIA has approved the merger, name change,
or operator change for all wells listed on Federal or Indian leases on: BLM in process BIA

8. Federal and Indian Units:
The BLM or BIA has approved the successor of unit operator for wells listed on: in process

9. Federal and Indian Communization Agreements ("CA"):
The BLM or BIA has approved the operator for all wells listed within a CA on: n/a

10. Underground Injection Control ("UIC") The Division has approved UIC Form 5, Transfer of Authority to
Inject, for the enhanced/secondary recovery unit/project for the water disposal well(s) listed on: N/A

DATA ENTRY:
1. Changes entered in the Oil and Gas Database on: 4/29/2004

2. Changes have been entered on the Monthly Operator Change Spread Sheet on: 4/29/2004

3. Bond information entered in RBDMS on: N/A

4. Fee wells attached to bond in RBDMS on: N/A

5. Injection Projects to new operator in RBDMS on: n/a

6. Receipt of Acceptance of Drilling Procedures for APD/New on: 4/22/2004

STATE WELL(S) BOND VERIFICATION:
1. State well(s) covered by Bond Number: 4127764

FEDERAL WELL(S) BOND VERIFICATION:
1. Federal well(s) covered by Bond Number: 4127759

INDIAN WELL(S) BOND VERIFICATION:
1. Indian well(s) covered by Bond Number: 4127765

FEE WELL(S) BOND VERIFICATION:
1. (R649-3-1) The NEW operator of any fee well(s) listed covered by Bond Number n/a

2. The FORMER operator has requested a release of liability from their bond on: N/A
The Division sent response by letter on: N/A

LEASE INTEREST OWNER NOTIFICATION:
3. (R649-2-10) The FORMER operator of the fee wells has been contacted and informed by a letter from the Division

of their responsibility to notify all interest owners of this change on: N/A

COMMENTS:
This is a corporate name change within the same corporation and it's subsidiaries

Gasco Prod Pannonian FORM 4B.xls



WELLNAME API # LOCATION COUNTY StatusFederal 23-29 #1 43-047-34111 NESW,Sec. 29, T98, R19E Uintah PFederal 42-29-9-19 43-047-34202 SENE, Sec. 29, T9S, R19E Ulniah PLythamFederal22-22-9-19 43-047-34607 SENW,Sec. 22, T9S, R19E Uintah PFederal 32-31-0-19 43-047-34201 SWNE Sec. 31, TBS, R19E Uintah P

WilkinRidge State 12-32-1 17 43-013-32447 SWNW,Sec. 32 T10S, R17E Duchesne DRLWillowCreek #2 43-047-31818 SESW, Sec. 5, T118, R20E Uîntah TAHillFederal #1-10 43-047-31026 NESW,Sec. 10, T11S, R20E Uintah TAFederal 23-21-0-19 43.047-34199 NESW, Sec. 21, TOS, Ri9E Uintah P¯¯
Federal 43-30- 10 43-047-35343 NESE, Sec. 30, T9S,R19E Uintah APOGate Canyon State 41-20-11-15 43-013-32475 NENE,Sec. 20, T11S,R15E Duchesne APDFederal 11-214-19 43-047-34608 NWNW,Sec. 21, TOS,R19E UIntah APDFederal 11-22-0-19 43-047-35404 NWNW, Sec. 22, TOS,R19E Uintah APDFederal 22-30-10-18 43-047-34924 SENW,Sec. 30, T10S,Rí8E Uintah APDState 24-16-9-19 43-047-35588 SESW,Sec. 16, TBS,R19E Uintah NEW¯

Laflœs Federal 1-3 43-0473-31178 SWSW, Sec. 3, T11S, R20E Ulntah 8
¯

Federal 21-6-9-19 43-047-34813 NENW,Sec. 6,T9S,R19E Uinlah APD
¯

Federal 42-214-19 434147-35405 SENE, Sec. 21, TOS,Ri9E Uintah APDFederal 31-21-9-19 43-047-35606 NWNE, Sec. 21. TOS,R19E UIntah APOFederal 41-31- 19 43-047-35624 NENE, Sec. 31, TOS,R19E Uintah APli¯
Federal 24-31-0-19 43-047-35623 SESW, Sec. 31, T9S, R19E Uintah NEWWilkinRidge Federal 34-17-10-17 4&413-32560 SWSE, Sec 17, T10S,R17E Duchesne APD

O

RECEIVEDAPÑ3 0 200#Olv·0F OIL,GAS&
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%, Uni d States Department of the nterior

BUREAU OF LAND MANAGEMENT Tage parag*
Utah State Office 'NAM ERICA
P.O. Box 45155

Salt Lake City, UT 84145-0155
http://www.blm.gov

IN REPLY REFER TO:
3106
(UT-924)

May 18, 2004

Memorandum

To: Vernal Field Office, Moab Field Office

From: Chief, Branch of Minerals Adjudication

Subject: Name Change Approval

Attached is an approved copy of the name change recognized by the Utah State Office. We have
updated our records to reflect the name change from I annonian Energy Inc., into Gasco
Production Company is effective February 24, 2004.

g Robert Lages

Robert Lopez
Chief Branch of
Minerals Adjudication

Enclosure
1. State of Utah Certificate of Registration

cc: MMS, Reference Data Branch, James Sykes, PO Box 25165, Denver CO 80225
State of Utah, DOGM, Attn: Earlene Russell, PO Box 145801, SLC UT 84114 gr CEiVED
Tegesa Thompson
Joe Incardine g 200(
Connie Seare

DN.OFO\L,GAS
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'The irst State

I, HARRIET SMITH WINDSOR, ËEÇRETARY OF STATE OF THE STATE OF

DELAWARE, DO BEREBY CERTIFY THE ATTACBEÔIS A TÈUE AND CORRECT

COPY OF THE CZRTIFICATE OF AMENDMENT OF "PANNONIAN ENERGY INC. ",
CHANGING ITS NAME FRON "PANNONIAN ENERGY INC." TO "GASCO

PRODUCTION .CQMPANÝ",FILED IN THIS OFFICE ON THE TWENTY-POURTH

DAY OF FEBRDARY, A.D. 2004, AT 12:43 O'CLOCK P.M.

A FILED COPY OF THIS CERTIFICATE HAS BEEN FORMARDED TO THE

NEW CASTLE COUNTY RECORDER OF DEEDS.

Harriet Smith Windsor, Secretary of State

2899291 8100 AUTBENTICATION: 2963993

040133641 DATE:
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Gasco Production

api twsp rng sec well_name lease_num stat la pa

4304734168 090S 190E 20 FED 24-20-9-19 UTU-75090 DRL

4304734169 090S 190E 20 FED 44-20-9-19 UTU-75090 DRL

4304734199 090S 190E 21 FED 23-21-9-19 UTU-78433 P '

4304734608 090S 190E 21 FED 11-21-9-19 UTU-78433 DRL

4304735405 090S 190E 21 FED 42-21-9-19 UTU-78433 APD

4304735606 090S 190E 21 FEDERAL 31-21-9-19 UTU-78433 APD

4304734607 090S 190E 22 LYTHAMFED 22-22-9-19 UTU-78433 P i

4304735404 090S 190E 22 FED 11-22-9-19 UTU-78433 DRL

4304733653 090S 190E 29 FEDERAL 31-29 UTU-76262 P

4304733750 090S 190E 29 FEDERAL 34-29 UTU-76034 P

4304734111 090S 190E 29 FEDERAL 23-29 #1 UTU-76262 P

4304734202 090S 190E 29 FED 42-29-9-19 UTU-76262 P

4304735343 090S 190E 30 FEDERAL 43-30-9-19 UTU-37246 DRL

4304734201 090S 190E 31 FED 32-31-9-19 UTU-76489 P

4304735623 090S 190E 31 FEDERAL 24-31-9-19 UTU-019880A APD

4304735624 090S 190E 31 FEDERAL 41-31-9-19 UTU-019880A APD

4304734286 100S 170E 12 PETES WASH 23-12 #1 UTU-77063 P

4301332560 100S 170E 17 WILKINRIDGE FED 34-17-10-17 UTU-043615 APD

4304734551 100S 170E 24 FED 43-24-3 #1 UTU-74401 P

4304733983 100S 180E 07 FEDERAL 24-7 #1 UTU-68387 P

4304734539 100S 180E 18 FED 14-18-2 #1 UTU-74971 P

4304735808 100S 180E 22 FEDERAL 11-22-10-18 UTU-018260A APD

4304734924 100S 180E 30 FED 22-30-10-18 UTU-74408 APD

4304734813 100S 190E 06 FED 21-6-10-19 UTU-76490 LA 3/30/2004

4304731178 110S 200E 03 LAFKAS FED 1-3 U-34350 S

4304731818 110S 200E 05 WILLOW CREEK UNIT 2 U-39223 TA

4304731026 110S 200E 10 HILLFEDERAL 1-10 U-44089 TA

O O
Gasco Production

api twsp rng sec well_name lease_num stat la pa
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Form 3160- s UNITED STATES FORM APPROVED
(April2OO4) DEPARTMENT OF THE INTERIOR OMBNo 1004-0137

BUREAU OF LAND MANAGEMENT Expires March31, 2007

5 Lease Serial No.
SUNDRY NOTICES AND REPORTS ON WELLS UTU-78433

Do not use this forrn for proposals to drill or to re-enteran 6 If Indian. Allottee.or Tribe Name
abandoned well. Use Form 3160-3 (APD) for such proposals. NA

SUBMIT IN TRIPLICATE - Other Instructions on reverse side. 7 If Unit or CA Agreemeni Name and/or No

i Type of Well NA
Oil well Gas well Other 8 Well Name and No

2 Name of Operator Federaj 23-2 | -9- j 9
Gasco Production Company 9 API Well No.

3a Address 3b Phone No (mchule area code) 43-047-34 I99
8 Inverness Drive East Ste 100 Englewood, Co 801 l2 303-483-0044 10 Eieldand Pool.or Exploratory^rea

4 Location of Well (Fontage. Sec . T . R. AT. or Nurrev l>ewnpuun) Riverbend
I I County or Parish, State

2139' FSL & 199!' FWI, NE SW of Section 21-T9S-RI9E
IJintah County, Litah

12. CIIECK APPROPRIATI IlOX(S) T() INDK ATE NATURiiOF NOTICE, REPORT.OR OTHER DATA

TY Pli OF SUBMISSION TYPE OF ACTION

Notice of Intent Acable Deepen Production ( Start/ Resume) Water Shui-off

Altenny Casmg Fraciure Treal Reclamalion Well Integnty

Subsequeni Report Casing Repan New ConstrucIion Recomplete Other

Change Plans Plug and abandon Temporarily Abandon

Final Abandonmeni Nolice Convert to injection Ping back Waler Disposal

13 Describe Proposed or CompleledOperations (clearly state all pertinent details, including estimated starting date of any proposed twirk and approximate duration thereof
If the proposal is to deepen directionally or recomplete honzontally, give subsurface locations and measured and true venical depths of all pertinent markers and zones
Attach the Bond under which the work will be performed or provide the Bond No on lile with BLM/BIA Required subsu¡uent reports shall be filed withm 30 days
following completion of the involved operations II the operation results in a multiple completion or recompletion in a new interval, a Form 3160-4 shall be liled once
testing has been completed Final Abandonment Nonces shall be filed only after all requirements, including reclamation, have been completed, and the operalor has
determined thal the site is ready for final mspecilon

This is to inform you that we will be disposing of water from this well as follows:

All produced water fi·om this well will be trucked off the location and disposed of at
Brennan bottom Water Disposal located between Roosevelt and Vernal Utah.

Accepted by the
Utah Division of

Oil, Gas and Mining

FORRECORDONLY
APR2 62006

14. I hereby cerlify thal ihe foregoing is true and correct
Name (Prmied 7pped)

Tille
Beverly Walker Engineering Technician

Signature Date
April 20, 2006

THIS SPACE FOR FEDERAL OR STATE OFFICE USE

Approved by Tille Date
Conditions of approvat if any are attached Approval of this notice does not warrant or
certify that the applicant holds legal or equitable Inle to those rights in the subjeci lease Ollice
which would entitle the apphcant to conduct operations thereon.
Title 18 US C. Section 1001 AND Tille 43 USC Section 1212. make il a crime for any person knowingly and willfully to make any department or agency of the IJoiled
States any false, lictitiousor fraudulentstatements or representanons as to any matter within its junsdiction.

(Inviructions onpage

Form 3160- s UNITED STATES FORM APPROVED
(April2OO4) DEPARTMENT OF THE INTERIOR OMBNo 1004-0137

BUREAU OF LAND MANAGEMENT Expires March31, 2007

5 Lease Serial No.
SUNDRY NOTICES AND REPORTS ON WELLS UTU-78433

Do not use this forrn for proposals to drill or to re-enteran 6 If Indian. Allottee.or Tribe Name
abandoned well. Use Form 3160-3 (APD) for such proposals. NA

SUBMIT IN TRIPLICATE - Other Instructions on reverse side. 7 If Unit or CA Agreemeni Name and/or No

i Type of Well NA
Oil well Gas well Other 8 Well Name and No

2 Name of Operator Federaj 23-2 | -9- j 9
Gasco Production Company 9 API Well No.

3a Address 3b Phone No (mchule area code) 43-047-34 I99
8 Inverness Drive East Ste 100 Englewood, Co 801 l2 303-483-0044 10 Eieldand Pool.or Exploratory^rea

4 Location of Well (Fontage. Sec . T . R. AT. or Nurrev l>ewnpuun) Riverbend
I I County or Parish, State

2139' FSL & 199!' FWI, NE SW of Section 21-T9S-RI9E
IJintah County, Litah

12. CIIECK APPROPRIATI IlOX(S) T() INDK ATE NATURiiOF NOTICE, REPORT.OR OTHER DATA

TY Pli OF SUBMISSION TYPE OF ACTION

Notice of Intent Acable Deepen Production ( Start/ Resume) Water Shui-off

Altenny Casmg Fraciure Treal Reclamalion Well Integnty

Subsequeni Report Casing Repan New ConstrucIion Recomplete Other

Change Plans Plug and abandon Temporarily Abandon

Final Abandonmeni Nolice Convert to injection Ping back Waler Disposal

13 Describe Proposed or CompleledOperations (clearly state all pertinent details, including estimated starting date of any proposed twirk and approximate duration thereof
If the proposal is to deepen directionally or recomplete honzontally, give subsurface locations and measured and true venical depths of all pertinent markers and zones
Attach the Bond under which the work will be performed or provide the Bond No on lile with BLM/BIA Required subsu¡uent reports shall be filed withm 30 days
following completion of the involved operations II the operation results in a multiple completion or recompletion in a new interval, a Form 3160-4 shall be liled once
testing has been completed Final Abandonment Nonces shall be filed only after all requirements, including reclamation, have been completed, and the operalor has
determined thal the site is ready for final mspecilon

This is to inform you that we will be disposing of water from this well as follows:

All produced water fi·om this well will be trucked off the location and disposed of at
Brennan bottom Water Disposal located between Roosevelt and Vernal Utah.

Accepted by the
Utah Division of

Oil, Gas and Mining

FORRECORDONLY
APR2 62006

14. I hereby cerlify thal ihe foregoing is true and correct
Name (Prmied 7pped)

Tille
Beverly Walker Engineering Technician

Signature Date
April 20, 2006

THIS SPACE FOR FEDERAL OR STATE OFFICE USE

Approved by Tille Date
Conditions of approvat if any are attached Approval of this notice does not warrant or
certify that the applicant holds legal or equitable Inle to those rights in the subjeci lease Ollice
which would entitle the apphcant to conduct operations thereon.
Title 18 US C. Section 1001 AND Tille 43 USC Section 1212. make il a crime for any person knowingly and willfully to make any department or agency of the IJoiled
States any false, lictitiousor fraudulentstatements or representanons as to any matter within its junsdiction.

(Inviructions onpage

Form 3160- s UNITED STATES FORM APPROVED
(April2OO4) DEPARTMENT OF THE INTERIOR OMBNo 1004-0137

BUREAU OF LAND MANAGEMENT Expires March31, 2007

5 Lease Serial No.
SUNDRY NOTICES AND REPORTS ON WELLS UTU-78433

Do not use this forrn for proposals to drill or to re-enteran 6 If Indian. Allottee.or Tribe Name
abandoned well. Use Form 3160-3 (APD) for such proposals. NA

SUBMIT IN TRIPLICATE - Other Instructions on reverse side. 7 If Unit or CA Agreemeni Name and/or No

i Type of Well NA
Oil well Gas well Other 8 Well Name and No

2 Name of Operator Federaj 23-2 | -9- j 9
Gasco Production Company 9 API Well No.

3a Address 3b Phone No (mchule area code) 43-047-34 I99
8 Inverness Drive East Ste 100 Englewood, Co 801 l2 303-483-0044 10 Eieldand Pool.or Exploratory^rea

4 Location of Well (Fontage. Sec . T . R. AT. or Nurrev l>ewnpuun) Riverbend
I I County or Parish, State

2139' FSL & 199!' FWI, NE SW of Section 21-T9S-RI9E
IJintah County, Litah

12. CIIECK APPROPRIATI IlOX(S) T() INDK ATE NATURiiOF NOTICE, REPORT.OR OTHER DATA

TY Pli OF SUBMISSION TYPE OF ACTION

Notice of Intent Acable Deepen Production ( Start/ Resume) Water Shui-off

Altenny Casmg Fraciure Treal Reclamalion Well Integnty

Subsequeni Report Casing Repan New ConstrucIion Recomplete Other

Change Plans Plug and abandon Temporarily Abandon

Final Abandonmeni Nolice Convert to injection Ping back Waler Disposal

13 Describe Proposed or CompleledOperations (clearly state all pertinent details, including estimated starting date of any proposed twirk and approximate duration thereof
If the proposal is to deepen directionally or recomplete honzontally, give subsurface locations and measured and true venical depths of all pertinent markers and zones
Attach the Bond under which the work will be performed or provide the Bond No on lile with BLM/BIA Required subsu¡uent reports shall be filed withm 30 days
following completion of the involved operations II the operation results in a multiple completion or recompletion in a new interval, a Form 3160-4 shall be liled once
testing has been completed Final Abandonment Nonces shall be filed only after all requirements, including reclamation, have been completed, and the operalor has
determined thal the site is ready for final mspecilon

This is to inform you that we will be disposing of water from this well as follows:

All produced water fi·om this well will be trucked off the location and disposed of at
Brennan bottom Water Disposal located between Roosevelt and Vernal Utah.

Accepted by the
Utah Division of

Oil, Gas and Mining

FORRECORDONLY
APR2 62006

14. I hereby cerlify thal ihe foregoing is true and correct
Name (Prmied 7pped)

Tille
Beverly Walker Engineering Technician

Signature Date
April 20, 2006

THIS SPACE FOR FEDERAL OR STATE OFFICE USE

Approved by Tille Date
Conditions of approvat if any are attached Approval of this notice does not warrant or
certify that the applicant holds legal or equitable Inle to those rights in the subjeci lease Ollice
which would entitle the apphcant to conduct operations thereon.
Title 18 US C. Section 1001 AND Tille 43 USC Section 1212. make il a crime for any person knowingly and willfully to make any department or agency of the IJoiled
States any false, lictitiousor fraudulentstatements or representanons as to any matter within its junsdiction.

(Inviructions onpage



vormnuo s UNITED STATES FORM APPROVED

(Apnl2004) DEPARTMENT OF THE INTERIOR OABNo 100 Gin

BUREAU OF LAND MANAGEMENT Expires March31.2007

5 Lease Serial No
SUNDRY NOTICES AND REPORTS ON WELLS lITU-78433

Do not use this form for proposals to drill or to reenter an 6 If Indian. Allottee.or Tube Name
abandoned well. Use Form 3160-3 (APD) for such proposals. N A

SUBMIT IN TRIPLICATE - Other Instructions on reverse side. 7 If D"'°r E^ ^greemen! Name and/or No

1 TypeofWell NA

Oil Weil Gas well Other 8 Well Name and No

2 NameofDperator Fetiera 23-2|-9-|9
Gasco Production Company 9 API well No

3a Address 3b PhoneNo (melrulearcarade) 43-047-34j99
8 inverness Drive East Ste 100 Englewood, Co 80 I 12 | 303-483-0044 10 Field and Pool or Exploratorv Area

4 Locanon of Well (Fooinge. Nec . T . R. M .
or Survey Descripuun) R iverbend

11 Conniv or Pansh. Slale
2139' FSL & 199l' FWL NE SW of Section 21-T9S-RI9E .

lJintah County, t)tah
12. CilECK APPROPRIATE BOX(S) TO INDICATE NATURE OF NOTICE. REPORT. OR OTilER DATA

TYPE DE SIIBMISSION TYPE OF ACTION

Nolice of Intent Acidize Deepen Production (Slart/ Resume) Water Shui-ofT

Altering Casing Fracture Treat Reclamation Well Inlegrily

Subsequent Report Casing Repair New Constniciion Recomplete Other

Change Plans Ping and abandon Temporarily Abandon EEM Meter

Fmal Abandonment Nolice Convert to injection Ping back Water Disposal

13 Desenhe Proposed or Compleled Operations (clearly state all pertinent details, including estimated starting date of any proposed twwk and approximate duration thereof
If the proposal is to deepen dirœtionally or recomplete honzontally, give subsurface locations and measured and true vertical depths of all pertmmt markers and zones
Attach the Bond under which the work will be pedormed or provide the Bond No on file with BLM/BIA Required subsequent repons shall be filed within 30 days
followmg completion of the mvolved operations If the opemtion results in a multiple completion or recompletion in a new interval. a Eorm 3160-4 shall be liled once
testmg has been completed Final Abandonment Notiœs shall be filed only aflex all ru¡uirements, meluding reclamation. have been completed. and the opemtor has
determmed that the site is ready for final inspection.

77ris sundry is being sent to inform you that we will be using a Total 1-7ow to measure
production fi om this well and will be considered as the point of sale for gas produced fi om
this well. A temperature probe has been installed for gas measurement purposes. This unit
does have a digital readout display and will be inspected and proved according to all BLM
regulations.

APR2 62006

14 I hereby certify thal the foregoing is Irue and correct
Name /I'rmted liped)

Title
Beverly Walker Engineering Technician

/ / April 20, 2006
¯7

THIS SPACE FOR FEDERAL OR STATE OFFICE USE

Approved by Title Dale
Conditions of approvat if any are attached Approval of this notice does noi warrant or
certify that the applicant holds legal or equitable title 10 those rights in ihe subjeci lease Office
which would entitle the applicant to conduct operations thereon.

Ìitle 18 USC Section 1001 AND Title 43 US C. Section 1212, make it a crime for any person knowingly and willfully to make any department or agency of the United
States any false, fictitiousor fraudulent statements or representations as to any matter within its jurisdiction.

(Instruciums on page

vormnuo s UNITED STATES FORM APPROVED

(Apnl2004) DEPARTMENT OF THE INTERIOR OABNo 100 Gin

BUREAU OF LAND MANAGEMENT Expires March31.2007

5 Lease Serial No
SUNDRY NOTICES AND REPORTS ON WELLS lITU-78433

Do not use this form for proposals to drill or to reenter an 6 If Indian. Allottee.or Tube Name
abandoned well. Use Form 3160-3 (APD) for such proposals. N A

SUBMIT IN TRIPLICATE - Other Instructions on reverse side. 7 If D"'°r E^ ^greemen! Name and/or No

1 TypeofWell NA

Oil Weil Gas well Other 8 Well Name and No

2 NameofDperator Fetiera 23-2|-9-|9
Gasco Production Company 9 API well No

3a Address 3b PhoneNo (melrulearcarade) 43-047-34j99
8 inverness Drive East Ste 100 Englewood, Co 80 I 12 | 303-483-0044 10 Field and Pool or Exploratorv Area

4 Locanon of Well (Fooinge. Nec . T . R. M .
or Survey Descripuun) R iverbend

11 Conniv or Pansh. Slale
2139' FSL & 199l' FWL NE SW of Section 21-T9S-RI9E .

lJintah County, t)tah
12. CilECK APPROPRIATE BOX(S) TO INDICATE NATURE OF NOTICE. REPORT. OR OTilER DATA

TYPE DE SIIBMISSION TYPE OF ACTION

Nolice of Intent Acidize Deepen Production (Slart/ Resume) Water Shui-ofT

Altering Casing Fracture Treat Reclamation Well Inlegrily

Subsequent Report Casing Repair New Constniciion Recomplete Other

Change Plans Ping and abandon Temporarily Abandon EEM Meter

Fmal Abandonment Nolice Convert to injection Ping back Water Disposal

13 Desenhe Proposed or Compleled Operations (clearly state all pertinent details, including estimated starting date of any proposed twwk and approximate duration thereof
If the proposal is to deepen dirœtionally or recomplete honzontally, give subsurface locations and measured and true vertical depths of all pertmmt markers and zones
Attach the Bond under which the work will be pedormed or provide the Bond No on file with BLM/BIA Required subsequent repons shall be filed within 30 days
followmg completion of the mvolved operations If the opemtion results in a multiple completion or recompletion in a new interval. a Eorm 3160-4 shall be liled once
testmg has been completed Final Abandonment Notiœs shall be filed only aflex all ru¡uirements, meluding reclamation. have been completed. and the opemtor has
determmed that the site is ready for final inspection.

77ris sundry is being sent to inform you that we will be using a Total 1-7ow to measure
production fi om this well and will be considered as the point of sale for gas produced fi om
this well. A temperature probe has been installed for gas measurement purposes. This unit
does have a digital readout display and will be inspected and proved according to all BLM
regulations.

APR2 62006

14 I hereby certify thal the foregoing is Irue and correct
Name /I'rmted liped)

Title
Beverly Walker Engineering Technician

/ / April 20, 2006
¯7

THIS SPACE FOR FEDERAL OR STATE OFFICE USE

Approved by Title Dale
Conditions of approvat if any are attached Approval of this notice does noi warrant or
certify that the applicant holds legal or equitable title 10 those rights in ihe subjeci lease Office
which would entitle the applicant to conduct operations thereon.

Ìitle 18 USC Section 1001 AND Title 43 US C. Section 1212, make it a crime for any person knowingly and willfully to make any department or agency of the United
States any false, fictitiousor fraudulent statements or representations as to any matter within its jurisdiction.

(Instruciums on page

vormnuo s UNITED STATES FORM APPROVED

(Apnl2004) DEPARTMENT OF THE INTERIOR OABNo 100 Gin

BUREAU OF LAND MANAGEMENT Expires March31.2007

5 Lease Serial No
SUNDRY NOTICES AND REPORTS ON WELLS lITU-78433

Do not use this form for proposals to drill or to reenter an 6 If Indian. Allottee.or Tube Name
abandoned well. Use Form 3160-3 (APD) for such proposals. N A

SUBMIT IN TRIPLICATE - Other Instructions on reverse side. 7 If D"'°r E^ ^greemen! Name and/or No

1 TypeofWell NA

Oil Weil Gas well Other 8 Well Name and No

2 NameofDperator Fetiera 23-2|-9-|9
Gasco Production Company 9 API well No

3a Address 3b PhoneNo (melrulearcarade) 43-047-34j99
8 inverness Drive East Ste 100 Englewood, Co 80 I 12 | 303-483-0044 10 Field and Pool or Exploratorv Area

4 Locanon of Well (Fooinge. Nec . T . R. M .
or Survey Descripuun) R iverbend

11 Conniv or Pansh. Slale
2139' FSL & 199l' FWL NE SW of Section 21-T9S-RI9E .

lJintah County, t)tah
12. CilECK APPROPRIATE BOX(S) TO INDICATE NATURE OF NOTICE. REPORT. OR OTilER DATA

TYPE DE SIIBMISSION TYPE OF ACTION

Nolice of Intent Acidize Deepen Production (Slart/ Resume) Water Shui-ofT

Altering Casing Fracture Treat Reclamation Well Inlegrily

Subsequent Report Casing Repair New Constniciion Recomplete Other

Change Plans Ping and abandon Temporarily Abandon EEM Meter

Fmal Abandonment Nolice Convert to injection Ping back Water Disposal

13 Desenhe Proposed or Compleled Operations (clearly state all pertinent details, including estimated starting date of any proposed twwk and approximate duration thereof
If the proposal is to deepen dirœtionally or recomplete honzontally, give subsurface locations and measured and true vertical depths of all pertmmt markers and zones
Attach the Bond under which the work will be pedormed or provide the Bond No on file with BLM/BIA Required subsequent repons shall be filed within 30 days
followmg completion of the mvolved operations If the opemtion results in a multiple completion or recompletion in a new interval. a Eorm 3160-4 shall be liled once
testmg has been completed Final Abandonment Notiœs shall be filed only aflex all ru¡uirements, meluding reclamation. have been completed. and the opemtor has
determmed that the site is ready for final inspection.

77ris sundry is being sent to inform you that we will be using a Total 1-7ow to measure
production fi om this well and will be considered as the point of sale for gas produced fi om
this well. A temperature probe has been installed for gas measurement purposes. This unit
does have a digital readout display and will be inspected and proved according to all BLM
regulations.

APR2 62006

14 I hereby certify thal the foregoing is Irue and correct
Name /I'rmted liped)

Title
Beverly Walker Engineering Technician

/ / April 20, 2006
¯7

THIS SPACE FOR FEDERAL OR STATE OFFICE USE

Approved by Title Dale
Conditions of approvat if any are attached Approval of this notice does noi warrant or
certify that the applicant holds legal or equitable title 10 those rights in ihe subjeci lease Office
which would entitle the applicant to conduct operations thereon.

Ìitle 18 USC Section 1001 AND Title 43 US C. Section 1212, make it a crime for any person knowingly and willfully to make any department or agency of the United
States any false, fictitiousor fraudulent statements or representations as to any matter within its jurisdiction.

(Instruciums on page



Form 3 160-5
UNITED STATES FORM APPROVED

(August 1999) OMB No 1004-0135
DEPARTMENT OF THE INTERIOR ExpiresJnovember30,2000

BUREAU OF LAND MANAGEMENT 5 Lease Serial No.
SUNDRY NOTICESAND REPORTS ON WELLS UTU-78433

Do not use this form for proposals to driH or reenter an 6 If Indian, Allottee or Tribe Name
abandoned well. Use Form 3160-3 (APD) for such proposals· NA

If Unit or CA/Agreement, Name and/or No.SUBMIT IN TRIPLICATE - Other instruct¡ons on reverse side

i. Type of Well NA
Oil Well Gas Well O Other 8 Well Name and No.

2. Name of Operator Federal 23-21-9-19
Gasco Production Company 9 API Well No.
3a. Address 3b Phone No. (inc/ude area code) 043-047-34199
8 Inverness Dr E, Englewood, Colorado 80112 303-483-0044 10 Field and Pool, or Exploratory Area
4 Location of Well (Footage. Sec . T. R.. M. or Survey Description) Riverbend

i l County or Parish. State
2139' FSL &1991' FWL NE SW of Section 21-T9S-RI9E

Uintah County, Utah
12. CHECK APPROPRIATE BOX(ES) TO INDICATE NATllRE OF NOTICE. REPORT. OR OTilER DATA

TYPI OF St]BMISSION TYPE OF ACTION

Nolice of Inten! O Acidize Deepen Q Production (Start/Resume) Water Shul-Off
G Aller Casing Fracture Treat Q Reclamation Well Integrity

Subsequent Report Casing Repair New Construction Q Recomplete Other
Change Plans Plug and Abandon Q Temporarily Abandon ( GIIUPGIC Sffff

Fmal Abandonment Notice Convert to Injection Plug Back Q Water Disposal
13 Describe Proposed or Completed Operations (clearly state all pertinent details, including estimated staning date of any proposed work and aÑproximateduration thereofIf the proposal is to deepen directionally or recomplete honzontally, give subsurface locations and measured and true vedical depths of all pertinent markers and zonesAttach the llond under which the work will be performed or provide the llond No on file with III M/filA Required subsequent reports shall be filed within 30 daysfollowmg completion of the involved operations if the operation results in a multiple completion or recompletion in a new interval a Form 3160-4 shall be filed oncetesting has been completed Final Abandonment Notiœs shall be filed only after all requirements. including reclamation. have been completed, and the operator hasdetermmed that the site isready for final inspection

This well is scheduled to have the sales meter calibrated on April 26, 2oo6 at 2:oo p.rn.

APR2 62006

DN.0FOL GASå G
14 I hereby certify that the foregoing is true and correct

Name (Printed 7pped) Title

Beverhi Walker Engineering Technician
Signature Dale

Apru 20, 2000
THIS SPACE FOR FEDERAL OR STATE USE

Approved by Title Date

( onditions of approval ifany, are attached Approval of this notice does not warrant or Ofilce
certily that the appIrcant holds legal or egtutable title to those nghts rn the subject lease
which would entitle the applicani to conduct operations thereon

Title 18 U.S.C. Section 1001. make it a crime for any person knowingly and willfully to make to any department or agency of the United Statts any
false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.

(Îll.\/F1/CIIrin.% «In it'Ut'TV)

Accepted by the
Utah Division of

Oil, Gas and Mining
For Record

Form 3 160-5
UNITED STATES FORM APPROVED

(August 1999) OMB No 1004-0135
DEPARTMENT OF THE INTERIOR ExpiresJnovember30,2000

BUREAU OF LAND MANAGEMENT 5 Lease Serial No.
SUNDRY NOTICESAND REPORTS ON WELLS UTU-78433

Do not use this form for proposals to driH or reenter an 6 If Indian, Allottee or Tribe Name
abandoned well. Use Form 3160-3 (APD) for such proposals· NA

If Unit or CA/Agreement, Name and/or No.SUBMIT IN TRIPLICATE - Other instruct¡ons on reverse side

i. Type of Well NA
Oil Well Gas Well O Other 8 Well Name and No.

2. Name of Operator Federal 23-21-9-19
Gasco Production Company 9 API Well No.
3a. Address 3b Phone No. (inc/ude area code) 043-047-34199
8 Inverness Dr E, Englewood, Colorado 80112 303-483-0044 10 Field and Pool, or Exploratory Area
4 Location of Well (Footage. Sec . T. R.. M. or Survey Description) Riverbend

i l County or Parish. State
2139' FSL &1991' FWL NE SW of Section 21-T9S-RI9E

Uintah County, Utah
12. CHECK APPROPRIATE BOX(ES) TO INDICATE NATllRE OF NOTICE. REPORT. OR OTilER DATA

TYPI OF St]BMISSION TYPE OF ACTION

Nolice of Inten! O Acidize Deepen Q Production (Start/Resume) Water Shul-Off
G Aller Casing Fracture Treat Q Reclamation Well Integrity

Subsequent Report Casing Repair New Construction Q Recomplete Other
Change Plans Plug and Abandon Q Temporarily Abandon ( GIIUPGIC Sffff

Fmal Abandonment Notice Convert to Injection Plug Back Q Water Disposal
13 Describe Proposed or Completed Operations (clearly state all pertinent details, including estimated staning date of any proposed work and aÑproximateduration thereofIf the proposal is to deepen directionally or recomplete honzontally, give subsurface locations and measured and true vedical depths of all pertinent markers and zonesAttach the llond under which the work will be performed or provide the llond No on file with III M/filA Required subsequent reports shall be filed within 30 daysfollowmg completion of the involved operations if the operation results in a multiple completion or recompletion in a new interval a Form 3160-4 shall be filed oncetesting has been completed Final Abandonment Notiœs shall be filed only after all requirements. including reclamation. have been completed, and the operator hasdetermmed that the site isready for final inspection

This well is scheduled to have the sales meter calibrated on April 26, 2oo6 at 2:oo p.rn.

APR2 62006

DN.0FOL GASå G
14 I hereby certify that the foregoing is true and correct

Name (Printed 7pped) Title

Beverhi Walker Engineering Technician
Signature Dale

Apru 20, 2000
THIS SPACE FOR FEDERAL OR STATE USE

Approved by Title Date

( onditions of approval ifany, are attached Approval of this notice does not warrant or Ofilce
certily that the appIrcant holds legal or egtutable title to those nghts rn the subject lease
which would entitle the applicani to conduct operations thereon

Title 18 U.S.C. Section 1001. make it a crime for any person knowingly and willfully to make to any department or agency of the United Statts any
false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.

(Îll.\/F1/CIIrin.% «In it'Ut'TV)

Accepted by the
Utah Division of

Oil, Gas and Mining
For Record

Form 3 160-5
UNITED STATES FORM APPROVED

(August 1999) OMB No 1004-0135
DEPARTMENT OF THE INTERIOR ExpiresJnovember30,2000

BUREAU OF LAND MANAGEMENT 5 Lease Serial No.
SUNDRY NOTICESAND REPORTS ON WELLS UTU-78433

Do not use this form for proposals to driH or reenter an 6 If Indian, Allottee or Tribe Name
abandoned well. Use Form 3160-3 (APD) for such proposals· NA

If Unit or CA/Agreement, Name and/or No.SUBMIT IN TRIPLICATE - Other instruct¡ons on reverse side

i. Type of Well NA
Oil Well Gas Well O Other 8 Well Name and No.

2. Name of Operator Federal 23-21-9-19
Gasco Production Company 9 API Well No.
3a. Address 3b Phone No. (inc/ude area code) 043-047-34199
8 Inverness Dr E, Englewood, Colorado 80112 303-483-0044 10 Field and Pool, or Exploratory Area
4 Location of Well (Footage. Sec . T. R.. M. or Survey Description) Riverbend

i l County or Parish. State
2139' FSL &1991' FWL NE SW of Section 21-T9S-RI9E

Uintah County, Utah
12. CHECK APPROPRIATE BOX(ES) TO INDICATE NATllRE OF NOTICE. REPORT. OR OTilER DATA

TYPI OF St]BMISSION TYPE OF ACTION

Nolice of Inten! O Acidize Deepen Q Production (Start/Resume) Water Shul-Off
G Aller Casing Fracture Treat Q Reclamation Well Integrity

Subsequent Report Casing Repair New Construction Q Recomplete Other
Change Plans Plug and Abandon Q Temporarily Abandon ( GIIUPGIC Sffff

Fmal Abandonment Notice Convert to Injection Plug Back Q Water Disposal

13 Describe Proposed or Completed Operations (clearly state all pertinent details, including estimated staning date of any proposed work and aÑproximateduration thereofIf the proposal is to deepen directionally or recomplete honzontally, give subsurface locations and measured and true vedical depths of all pertinent markers and zonesAttach the llond under which the work will be performed or provide the llond No on file with III M/filA Required subsequent reports shall be filed within 30 daysfollowmg completion of the involved operations if the operation results in a multiple completion or recompletion in a new interval a Form 3160-4 shall be filed oncetesting has been completed Final Abandonment Notiœs shall be filed only after all requirements. including reclamation. have been completed, and the operator hasdetermmed that the site isready for final inspection

This well is scheduled to have the sales meter calibrated on April 26, 2oo6 at 2:oo p.rn.

APR2 62006

DN.0FOL GASå G
14 I hereby certify that the foregoing is true and correct

Name (Printed 7pped) Title

Beverhi Walker Engineering Technician
Signature Dale

Apru 20, 2000
THIS SPACE FOR FEDERAL OR STATE USE

Approved by Title Date

( onditions of approval ifany, are attached Approval of this notice does not warrant or Ofilce
certily that the appIrcant holds legal or egtutable title to those nghts rn the subject lease
which would entitle the applicani to conduct operations thereon

Title 18 U.S.C. Section 1001. make it a crime for any person knowingly and willfully to make to any department or agency of the United Statts any
false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.

(Îll.\/F1/CIIrin.% «In it'Ut'TV)

Accepted by the
Utah Division of

Oil, Gas and Mining
For Record



GASCO
Energy1nc T

Gasco Production Company
Federal 23-21-9-19

NE SW of Sectio -T9S-R19E
Uinta County UtahRECElVED 043-04¾34199

SEP05 2008

DW.0FOlL,GAS&MINING

12/03/02 MI J&R construction. Cln loc. Fill in cellar & mousehole. WO prod'n tnks
& separator.
DC: $ 1,284 CC: $ 1,284

12/04/02 No activity.
DC: $ 303 CC: $ 1,584

12/05/02 Bldg prod'n fac. UL PL pipe off trucks & set prod'n tnks. WO last load of
pipe and separator.
DC: $ 4,919 CC: $ 6,503

12/06/02 MI & UL separator, dehydrator & parts. MI, UL & install flwback manifold.
Lay out flwback lines. MI frac tnks.
DC: $ 2,650 CC: $ 9,153

12/07/02 RU CTU. RIH & cln out to PBTD @11,830'. POH. RD mud motor. Blw
tbg dry. RD.
DC: $35,168 CC: $44,320

12/08/02 SDFS. No activity.
DC: $ 304 CC: $44,625

12/09/02 SDFS. No activity.
DC: $ 304 CC: $44,929

12/10/02 Install walkway & stairs. Install heat trace loop in tnks. Weld 30 jts PL.
DC: $ 4,580 CC: $49,509

12/11/02 Bld prod'n fac. Plumb in heat trace lines. Set separator. Plumb in blw dwn
line to wtr tnk. Weld 30 jts.
DC: $ 1,510 CC $ 51,018

12/12/02 Bld prod'n fac. Weld flw line. Make-up 1" heat trace line to WH. Dig
trench fr/ WH to separator. Plumb in heat trace pmp.
DC: $24,869 CC: $75,888

12/13/02 Fin welding 8" PL to road crossing. Fin flw line & heat trace lines to WH &
install. Cover trench. MI & spot frac tnks. Start hook-up on dehy. Weld
flw line fr/separator to dehy.
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DC: $10,528 CC: $86,416

12/14/02 Fin PL tie-in to #42-29. Install meter run & fin all welding & heat trace.
Start filling frac tnks w/3% KCl.
DC: $ 1,750 CC: $88,165

12/15/02 Haul frac wtr. Fin filling frac tnks.
DC: $ 1,969 CC: $90,134

12/16/02 SDFS.
DC: $ 598 CC: $90,732

12/17/02 Run dmp vlv lines. Plumb wtr & oil tnks. Install vlvs in 8" PL.
DC: $ 1,879 CC: $92,611

12/18/02 PT csg to 8700#/30 min - tst gd. RU HLS WL. RIH w/CCL, GR, Neutron
logging tools. Log up to ll,475'-6,000'. POH. LD logging tools. RIH
w/perf guns. Perf Castlegate fr/ 11,661'-64' & 11,635'-38', w/2½"
scalloped gun, 11 gr mill charges, 0.32" EHD, 120° phasing, 2 spf, total 14
shots. RDWL. Heat wtr for frac. Roll tnk w/meth.
DC: $15,046 CC: $107,657

12/19/02 Pmp step dwn 262 gal 3% KCl w/10% meth, brk @4859 psi. Kick rate up
to 18.5 BPM @5600#. Pmp 9700 gal 3% KCl w/10% meth. Step dwn to
10 BPM @4850 psi, pmp 525 gal 3% KCl w/10% meth. Step dwn to 3.7
BPM @4120 psi, pmp 399 gal 3% KCl w/10% meth. ISIP 3750 psi, 5 min
3627 psi-10 min 3588 psi-15 min 3564 psi. Calc open perfs, found 9 open of
14 shot. Frac CG fmn as follows:

Stage 1 - Pmp Pad
12000 gal 25# Delta 200 @17.9 BPM @AIP 5421 psi
Stage 2
Pmp 14008 gal 25# Delta 200 1-2.2 ppg 20/40 Ottowa #12701 prop in

stage
AIR 17.9 BPM @AIP 4965 psi
Stage 3
Pmp 41003 gal 25# Delta 200 2.2-4 ppg 20/40 Ottowa #23750 prop in

stage
\ AIR 18.0 BPM @AIP 4422 psi

Stage 4
Pmp 9340 gal 25# Delta 200 4-5 ppg 20/40 AcFrac PR-6000 #27869

prop in
Stage. AIR 20.3 BPM @AIP 4320 psi.
Stage 5 - Flush
Pmp 7210 gal 10# Delta 200 frac fluid. Stop flush 2 bbls short of top

shot.
AIR 18.0 BPM @AIP 4600 psi.

Job total: Pmpd 10826 gals 3% KCl w/10% meth. Frac w/83561 gals
proppant & 200,000# sd (150,000# 20/40 Ottowa + 50,000# AcFrac PR-
6000). ISIP 4700 psi-5 min 4507 psi. RD frac iron. Start flwback on 8/64"
chk. Change chk to 10/64", hvy gel & sd. Cut out nipple & chk in flwback
line & change out to 8/64". Flwback frac. IFP 4100 psi, FFP 2975 psi,
ARO 37 BPH, tr sd & med gel. TBLWTR 2270, BLWR 544, BLWLTR
1726.
DC: $118,369 CC: $226,027
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12/20/02 Flw back frac.
Time Choke FTP # BPH
07:00 8/64" 2900 35 Lt gel, no sd
08:00 10/64" 2800 39 Lt gel
09:00 10/64" 2700 43 Broke gel
10:00 10/64" 2625 43 Broke gel
11:00 10/64" 2550 44 Broke gel
12:00 10/64" 2450 44 Broke gel
13:00 10/64" 2250 43 Broke gel
14:00 10/64" 2250 43 Broke gel
15:00 10/64" 2175 24 Broke gel
16:00 10/64" 2100 48 Broke gel
17:00 10/64" 2000 45 Broke gel
18:00 10/64" 1900 48 Broke gel
19:00 10/64" 1750 38 Broke gel
20:00 10/64" 1700 29 Broke gel
21:00 10/64" 1600 27 Broke gel
22:00 10/64" 1550 29 Broke gel
23:00 10/64" 1450 30 Broke gel
24:00 10/64" 1400 26 Broke gel
01:00 10/64" 1300 26 Broke gel
02:00 10/64" 1250 28 Broke gel
03:00 10/64" l150 29 Broke gel
04:00 10/64" l100 19 Broke gel,

first gas
05:00 10/64" l100 24 Broke gel
06:00 10/64" 950 19 Chg chk to

8/64"
BLWR 828, TBLWR 1372, BLWLTR 898. Tst PL to 560 psi. SION.

12/21/02 Flw back frac.
Time Choke FTP # BPH
07:00 8/64" 1150 20 Wtr w/slight

gas
08:00 8/64" 1120 14 Wtr w/gas
09:00 8/64" 1100 19 Wtr w/gas
10:00 8/64" 1050 17 Wtr w/gas
11:00 8/64" 1030 13 Wtr w/gas
12:00 14/64" 1020 19 Wtr w/gas

12/21/02 Time Choke FTP # BPH
(cont.) 13:00 14/64" 600 31 Wtr w/gas

14:00 14/64" 580 26 Wtr w/gas
15:00 14/64" 580 28 Wtr w/gas
16:00 14/64" 650 30 Wtr w/gas
17:00 14/64" 540 18 Wtr w/gas
18:00 14/64" 500 21 Wtr w/slight

iner in gas
19:00 14/64" 500 18 Wtr w/gas
20:00 14/64" 500 17 Wtr w/gas
21:00 14/64" 500 17 Wtr w/gas
22:00 14/64" 500 22 Wtr w/gas
23:00 14/64" 500 13 Wtr w/gas
24:00 14/64" 500 12 Wtr w/gas
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01:00 14/64" 500 18 Wtr w/gas
02:00 14/64" 500 15 Wtr w/gas
03:00 14/64" 500 19 Wtr w/gas
04:00 14/64" 500 14 Wtr w/gas
05:00 14/64" 500 15 Wtr w/gas
06:00 14/64" 500 9 Wtr w/gas

TBLWR 1798, BLWLTR 453.
DC: $ 3,343 CC: $236,233

12/22/02 Flw back frac
Time Choke FTP # BPH
07:00 14/64" 475 20 Wtr w/slight

gas
08:00 14/64" 450 16 Wtr w/gas
09:00 14/64" 450 18 Wtr w/gas
10:00 14/64" 450 19 Wtr w/gas
11:00 14/64" 450 13 Wtr w/gas, Cl

11120, pH 7
12:00 14/64" 440 9 Wtr w/gas
13:00 14/64" 440 13 Wtr w/gas
14:00 14/64" 450 12 Wtr w/gas
15:00 14/64" 420 9 Wtr w/gas
16:00 14/64" 430 9 Wtr w/gas
17:00 14/64" 410 13 Wtr w/gas
18:00 14/64" 400 8 Wtr w/gas
19:00 14/64" 400 17 Wtr w/gas
20:00 14/64" 375 8 Wtr w/gas
21:00 14/64" 375 9 Wtr w/gas, Cl

10700, ph 7
22:00 14/64" 375 18 Wtr w/gas
23:00 14/64" 350 5 Wtr w/gas
24:00 14/64" 360 9 Wtr w/gas
01:00 14/64" 360 15 Wtr w/gas
02:00 14/64" 370 10 Wtr w/gas
03:00 14/64" 360 9 Wtr w/gas
04:00 14/64" 360 10 Wtr w/gas,

wtr slugging
05:00 14/64" 355 5 Wtr w/gas, Cl 9000,

ph 7.5
06:00 14/64" 355 4 Wtr w/gas

BLWR 278, TBLWR 2095, BLWLTR 175. Gas rate estimate @ ±300

MCFD. Wtr slugging into tnk, sml slugs about every 20-30 secs.
DC: $ 3,703 CC: $239,937

12/23/02 Flw back frac.
Time Choke FTP # BPH
07:00 14/64" 355 10 Slugs, wtr &

gas
08:00 14/64" 355 10 Slugs, wtr &

gas
09:00 14/64" 355 9 Slugs, wtr &

gas
10:00 14/64" 350 7 Slugs, wtr &

gas

Page 4 of27
Federal

01:00 14/64" 500 18 Wtr w/gas
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06:00 14/64" 500 9 Wtr w/gas

TBLWR 1798, BLWLTR 453.
DC: $ 3,343 CC: $236,233

12/22/02 Flw back frac
Time Choke FTP # BPH
07:00 14/64" 475 20 Wtr w/slight

gas
08:00 14/64" 450 16 Wtr w/gas
09:00 14/64" 450 18 Wtr w/gas
10:00 14/64" 450 19 Wtr w/gas
11:00 14/64" 450 13 Wtr w/gas, Cl

11120, pH 7
12:00 14/64" 440 9 Wtr w/gas
13:00 14/64" 440 13 Wtr w/gas
14:00 14/64" 450 12 Wtr w/gas
15:00 14/64" 420 9 Wtr w/gas
16:00 14/64" 430 9 Wtr w/gas
17:00 14/64" 410 13 Wtr w/gas
18:00 14/64" 400 8 Wtr w/gas
19:00 14/64" 400 17 Wtr w/gas
20:00 14/64" 375 8 Wtr w/gas
21:00 14/64" 375 9 Wtr w/gas, Cl

10700, ph 7
22:00 14/64" 375 18 Wtr w/gas
23:00 14/64" 350 5 Wtr w/gas
24:00 14/64" 360 9 Wtr w/gas
01:00 14/64" 360 15 Wtr w/gas
02:00 14/64" 370 10 Wtr w/gas
03:00 14/64" 360 9 Wtr w/gas
04:00 14/64" 360 10 Wtr w/gas,

wtr slugging
05:00 14/64" 355 5 Wtr w/gas, Cl 9000,

ph 7.5
06:00 14/64" 355 4 Wtr w/gas

BLWR 278, TBLWR 2095, BLWLTR 175. Gas rate estimate @ ±300

MCFD. Wtr slugging into tnk, sml slugs about every 20-30 secs.
DC: $ 3,703 CC: $239,937

12/23/02 Flw back frac.
Time Choke FTP # BPH
07:00 14/64" 355 10 Slugs, wtr &

gas
08:00 14/64" 355 10 Slugs, wtr &

gas
09:00 14/64" 355 9 Slugs, wtr &

gas
10:00 14/64" 350 7 Slugs, wtr &

gas
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12:00 14/64" 340 4 Slugs, wtr &
gas

13:00 14/64" 340 13 Slugs, wtr &
gas

12/23/02 Time Choke FTP # BB
(cont.) 11:00 14/64" 355 9 Slugs, wtr &

gas
14:00 14/64" 330 9 Slugs, wtr & gas, Cl

8000, ph 7.0
15:00 14/64" 330 9 Slugs, wtr &

gas
16:00 14/64" 330 8 Slugs, wtr &

gas
17:00 14/64" 320 9 Slugs, wtr &

gas
18:00 14/64" 315 4 Slugs, wtr &

gas
19:00 14/64" 310 9 Slugs, wtr &

gas
20:00 14/64" 305 9 Slugs, wtr &

gas
21:00 14/64" 300 9 Slugs, wtr &

gas
22:00 14/64" 300 5 Slugs, wtr & gas, Cl

8000, ph 7.5
23:00 14/64" 295 9 Slugs, wtr &

gas
24:00 14/64" 295 5 Slugs, wtr &

gas
01:00 14/64" 295 10 Slugs, wtr &

gas
02:00 14/64" 290 10 Slugs, wtr &

gas
03:00 14/64" 295 4 Slugs, wtr &

gas
04:00 14/64" 290 4 Slugs, wtr &

gas
05:00 14/64" 280 10 Slugs, wtr & gas, Cl

7000, ph 7.0
06:00 14/64" 280 9 Slugs, wtr &

gas
BLWR 175, TBLWR 2270. Gas rate estimate @±200 MCFD.
DC: $ 3,343

CC: $243,280

12/24/02 Flw back frac.
Time Choke FTP # BPH
07:00 14/64" 275 10 Slugs, wtr &

gas
08:00 14/64" 275 5 Slugs, wtr &

gas
09:00 14/64" 275 5 Slugs, wtr &

gas

Page 5 of 27
Federal

12:00 14/64" 340 4 Slugs, wtr &
gas

13:00 14/64" 340 13 Slugs, wtr &
gas

12/23/02 Time Choke FTP # BB
(cont.) 11:00 14/64" 355 9 Slugs, wtr &

gas
14:00 14/64" 330 9 Slugs, wtr & gas, Cl

8000, ph 7.0
15:00 14/64" 330 9 Slugs, wtr &

gas
16:00 14/64" 330 8 Slugs, wtr &

gas
17:00 14/64" 320 9 Slugs, wtr &

gas
18:00 14/64" 315 4 Slugs, wtr &

gas
19:00 14/64" 310 9 Slugs, wtr &

gas
20:00 14/64" 305 9 Slugs, wtr &

gas
21:00 14/64" 300 9 Slugs, wtr &

gas
22:00 14/64" 300 5 Slugs, wtr & gas, Cl

8000, ph 7.5
23:00 14/64" 295 9 Slugs, wtr &

gas
24:00 14/64" 295 5 Slugs, wtr &

gas
01:00 14/64" 295 10 Slugs, wtr &

gas
02:00 14/64" 290 10 Slugs, wtr &

gas
03:00 14/64" 295 4 Slugs, wtr &

gas
04:00 14/64" 290 4 Slugs, wtr &

gas
05:00 14/64" 280 10 Slugs, wtr & gas, Cl

7000, ph 7.0
06:00 14/64" 280 9 Slugs, wtr &

gas
BLWR 175, TBLWR 2270. Gas rate estimate @±200 MCFD.
DC: $ 3,343

CC: $243,280

12/24/02 Flw back frac.
Time Choke FTP # BPH
07:00 14/64" 275 10 Slugs, wtr &

gas
08:00 14/64" 275 5 Slugs, wtr &

gas
09:00 14/64" 275 5 Slugs, wtr &

gas

Page 5 of 27
Federal

12:00 14/64" 340 4 Slugs, wtr &
gas

13:00 14/64" 340 13 Slugs, wtr &
gas

12/23/02 Time Choke FTP # BB
(cont.) 11:00 14/64" 355 9 Slugs, wtr &

gas
14:00 14/64" 330 9 Slugs, wtr & gas, Cl

8000, ph 7.0
15:00 14/64" 330 9 Slugs, wtr &

gas
16:00 14/64" 330 8 Slugs, wtr &

gas
17:00 14/64" 320 9 Slugs, wtr &

gas
18:00 14/64" 315 4 Slugs, wtr &

gas
19:00 14/64" 310 9 Slugs, wtr &

gas
20:00 14/64" 305 9 Slugs, wtr &

gas
21:00 14/64" 300 9 Slugs, wtr &

gas
22:00 14/64" 300 5 Slugs, wtr & gas, Cl

8000, ph 7.5
23:00 14/64" 295 9 Slugs, wtr &

gas
24:00 14/64" 295 5 Slugs, wtr &

gas
01:00 14/64" 295 10 Slugs, wtr &

gas
02:00 14/64" 290 10 Slugs, wtr &

gas
03:00 14/64" 295 4 Slugs, wtr &

gas
04:00 14/64" 290 4 Slugs, wtr &

gas
05:00 14/64" 280 10 Slugs, wtr & gas, Cl

7000, ph 7.0
06:00 14/64" 280 9 Slugs, wtr &

gas
BLWR 175, TBLWR 2270. Gas rate estimate @±200 MCFD.
DC: $ 3,343

CC: $243,280

12/24/02 Flw back frac.
Time Choke FTP # BPH
07:00 14/64" 275 10 Slugs, wtr &

gas
08:00 14/64" 275 5 Slugs, wtr &

gas
09:00 14/64" 275 5 Slugs, wtr &

gas

Page 5 of 27
Federal



10:00 14/64" 275 4 Slugs, wtr &
gas

11:00 14/64" 275 4 Slugs, wtr &
gas
SI f/PBU. Open to sep on 10/64" chk to press up sep & Dehy. Turn gas
dwn sales line on 14/64" chk, FTP fr/ 480 psi-120 psi, spot reading fr/
36 MCFD-123 MCFD, LP 92 psi. Glychol pmp not functioning. WO
pmp that will lower press. Will repair dmp on sep.
DC: $ 3,343

CC: $246,624

12/25/02 Flw well to sep. Re-plumb heat trace line output. LP 150 psi. SI f/PBU.
DC: $ 3,343

CC: $249,967

12/26/02 SI f/PBU.
DC: $ 570

CC: $250,537

12/27/02 SICP 700 psi. Re-plumb wtr & oil dmp line. Turn well to sep on 8/64"
chk & press up sep & dehy. Well making all wtr. Lost gas press. Turn
well to tst tnk on 14/64" chk.

Time Choke FTP # BPH
13:00 10/64" 700 Open to sep
14:00 14/64" 500 Open to tst

tnk
15:00 14/64" 400 17
16:00 14/64" 180 13 Chng out

chk
17:00 18/64" 180 26
18:00 18/64" 280 43
19:00 18/64" 550 12
20:00 10 SI to bld

gas
WSI. Drain flw back manifold & use gas to blw dry. Blw line from WH
to sep dry w/gas. Heat frac tnks to thaw out frzn dmp lines.
DC: $10,595

CC: $261,131

12/28/02 PU stainless tbg & fittings. Thaw out frzn dmp lines. Open to gas sales
line on 14/64" chk/5 hrs, 32 BW. Spot sales rate 80 MCFD.
DC: $ 6,263

CC: $267,394
12/29/02 Flwg to sales on 18/64" chk, 82 MCFD [spot flw rate 92 MCFD], 2 BO &

199 BW, FCP 375 psi, LP 281 psi. Chl 7600, pH 7.0.
DC: $ 1,880

CC: $269,274

12/30/02 Flw to sales on 18/64" chk, 21 MCFD, 0 BC, 0 BW, FCP 50 psi, LP 52
psi.
DC: $ 660

CC:
$269,933
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12/31/02 SIW.
DC: $ 660

CC:
$270,593

01/01/03 SI f7PBU.
DC: $ 660

CC:
$271,252

01/02/03 SI f/PBU.
DC: $ 660

CC:
$271,912

01/03/03 That frzn vlvs on flw back manifold. Open well on 10/64" chk to tst tnk.
Gas press came off in 1 min & brought dwn wtr well press dwn to 100 psi.
Open chk to 26/64":

Time Choke FTP # BBLS
ll:00 26/64" 50
12:00 26/64" 75 49
13:00 26/64" 150 39
14:00 26/64" 550 64
15:00 24/64" 650 42
16:00 24/64" 400 24 CL 10800, pH

7.0
17:00 24/64" 75 15 Press dropped

to 25 psi
18:00 24/64" 100 5
19:00 24/64" 75 4 Wtr thru chk/30

secs then
gas/5 secs.

Hauled out 228 BW
20:00 24/64" 75 13 Wtr thru chk/20

secs; gas/10
secs.

21:00 open 50 25 Gas & wtr slugs
22:00 open 0 No flw
23:00 open 9 No f1w

Est gas 10% w/90% wtr coming thru chk. SI f7PBU. Drain lines & put
some meth in flw back manifold.
DC: $ 1,963

CC: $273,875

01/04/03 SI f/PBU. SICP 800 psi. Open to tst tnk on 14/64" chk. Open to sep on
6/64" chk. Well press decr'd to 200 psi/25 min. Close chk @sep & open
on manifold to about 28/64". Opsi/2 min after opening chk. Open well to
pit through 2" vlv - slight gas blw. Dropped 4 soap sticks & watched
well. No flw. SI f/PBU.
DC: $ 2,678

CC: $276,552

01/05/03 SI f/PBU. SICP 450 psi.
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DC: $ 1,918
CC: $278,470

01/06/03 SI f/PBU. SICP 700 psi.
DC: $ 570

CC: $279,039

01/07/03 SI f/PBU. SICP 750 psi.
DC: $ 570

CC: $279,609

01/08/03 SICP 850 psi. Open to tst tnks on 14/64" chk. Press decr'd to 200 psi in
<1 min. Open chk to 28/64", press decr'd to 0 psi/2 min. Open well to pit
on open 2" vlv. Slight blw seen on line. Wtr trickling out of 2" line &
stream cont'd to grow. Turn to tst tnk on full open chk.

01/08/03 Time Choke PSI Bbls
(cont.) 09:30 Open 0 13

10:30 Open 4 13 All wtr
11:30 32/64" 10 23 All wtr
12:30 32/64" 40 26 All wtr
13:30 32/64" 160 47 Wtr, slight gas,

pH 7, Chl 8600
14:30 32/64" 240 53 30 see wtr, 5 sec

gas & wtr
15:30 32/64" 125 33 25 sec wtr, 10 sec

gas & wtr
16:30 32/64" 25 10 All gas; hauled

out 140 BW
17:30 32/64" 100 8 25 see wtr, 5 sec gas,

press dropping
18:00 32/64" 25 Mostly gas, slight

wtr
18:30 32/64" 0 5 Slight gas blw
19:30 32/64" 0 0 No gas blw.

SIW.
SI f7PBU. Press built to 25 psi/1 hr. Blw manifold out & SI.
DC: $30,395

CC: $310,004

01/09/03 SICP 950 psi. Open well to tst tnk on 14/64" chk. Press decr'g slowly.
Cont to open chk to 32/64", press dropped to 0 psi/30 min - no flw. Open
to pit on 2" line/1 hr. Small amt of gas vapor coming out of line. SIW.
Press incr'd to 10 psi/1 hr.
DC: $ 1,790

CC: $311,793

01/10/03 SICP 450 psi. WSI.
DC: $ 600

CC: $312,393

01/11/03 SICP 450 psi. WSI.
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wtr
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19:30 32/64" 0 0 No gas blw.

SIW.
SI f7PBU. Press built to 25 psi/1 hr. Blw manifold out & SI.
DC: $30,395

CC: $310,004

01/09/03 SICP 950 psi. Open well to tst tnk on 14/64" chk. Press decr'g slowly.
Cont to open chk to 32/64", press dropped to 0 psi/30 min - no flw. Open
to pit on 2" line/1 hr. Small amt of gas vapor coming out of line. SIW.
Press incr'd to 10 psi/1 hr.
DC: $ 1,790

CC: $311,793
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DC: $ 600
CC: $312,992

01/12/03 SICP 750 psi. WSI
DC: $ 600

CC: $313,592

01/13/03 SICP 850 psi. WSI.
DC: $ 600

CC: $314,192

01/14/03 SICP 950 psi. WSI.
DC: $ 600

CC: $314,792

01/15/03 SICP 1000 psi. WSI.
DC: $ 600

CC: $315,392

01/16/03 SICP 1050 psi. WSI.
DC: $ 600

CC: $315,990

01/17/03 SICP 1100 psi. WSI. Prep to RIH w/gauge ring & set plug.
DC: $ 600

CC: $316,590

01/18/03 SICP 1175 psi. RU WL. Thaw out equalizer hose. Equalize well &
lubricator. TIH w/JB & GR. Tag @ 11,714'. TOH. LD JB & GR. PU
CIBP & TIH. Set @l1,654'. TOH. RD. SION.
DC: $10,016

CC: $326,606

01/19/03 SICP 1150 psi. Open to tst tnk on 14/64" chk. Press dropping fast. Open
chk to 48/64" as pressure dropped & then wide open. Open to pit on full
2" line. Opsi/2 min. Fluid coming out of 2" line after 5 min. Turn to tnk
on full open chk.

Time Choke PSI Bbls
09:00 Open 2 19 All wtr
10:00 48/64" 4 21 Wtr, little gas
l1:00 32/64" 8 18 Wtr, little gas
12:00 32/64" 12 13 Wtr, little gas
13:00 32/64" 38 25 Wtr, little gas
14:00 32/64" 70 35 Wtr slugs/15 sec,

gas/5 sec
01/19/03 Time Choke PSI Bbls
(Cont.) 15:00 32/64" 25 30 Wtr/10 sec, gas/3

sec. Chl 8280,
pH 7.0

16:00 32/64" 60 33 Wtr/3 sec, gas
w/little wtr/20 sec

16:30 32/64" 80 0 All gas, no fluid.
Press dropping

17:00 32/64" 8 20 All gas, no fluid
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17:30 32/64" 40 Gas & sml wtr slugs
18:00 32/64" 35 9 Mostly gas, sml wtr

slugs.
Chl 8560, ph 7.0

18:30 32/64" 0 Slight gas blw
19:00 32/64" 20 0 Gas w/sml wtr slugs
19:30 32/64" 40 Gas w/sml wtr slugs
20:00 32/64" 10 10 All gas, no fluid
20:30 32/64" 0 Slight gas blw
21:00 32/64" 0 0 No gas blw

SI. Bld to 20 psi. Blw dwn manifold. SION.
DC: $ 1,958

CC: $328,563

01/20/03 SICP 1000 psi. Open to tst tnk on 14/64" chk & cont'd to open chk to
32/64" as press dropped. Open to pit on full open chk when press reached
250 psi. Total blw dwn time/20 min. Close chk & open to pit on full 2"
line, no gas blw. No flw. SI & installed 100 psi gauge. Press built to 20
psi/1 hr of being SI. Blw dwn manifold w/20 psi of gas press. SIW.
DC: $ 1,880

CC: $330,443

01/21/03 SICP 450 psi. SI f/PBU.
DC: $ 599

CC: $331,041

01/22/03 SICP 650 psi. SI f/PBU.
DC: $ 599

CC: $331,640

01/23/03 SICP 750 psi. SI f/PBU.
DC: $ 599

CC: $332,239

01/24/03 SICP 800 psi. SI f/PBU. SD sep on loc. Blw dwn the gas sales line. Dig
out 2" road crossing @the 'N' point. Replace w/& install 4".
DC: $ 3,680

CC: $335,918

01/25/03 SICP 860 psi. SI f/PBU. Fin road crossing. Replace controllers on dmp
vlvs & replace hammer union on flw loop. WO 3" meter run.
DC: $ 1,879

CC: $337,797

01/26/03 SICP 850 psi. SI f/PBU.
DC: $ 598

CC: $338,395

01/27/03 SICP 950 psi. SI f/PBU.
DC: $ 598

CC: $338,993

01/28/03 SICP 1000 psi. SI f/PBU.
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DC: $15,697
CC: $354,690

01/29/03 SICP 1100 psi. Flw tst well as follows:
Time Choke BPH
09:15 12/64" 1100 Open to frac tnk
09:30 12/64" 300 Gas
09:45 12/64" 175 Fluid - wr
10:00 12/64" 175 Wtr
10:15 12/64" 160 16
11:15 12/64" 200 20 Open to 14/64"

chk
12:15 14/64" 210 11 100% wtr

01/29/03 Time Choke B BPH
(cont.) 13:15 14/64" 210 9 100% wtr w/gas

14:15 20/64" 24 9 100% wtr w/gas
15:15 20/64" 20 3 Gas & wtr

TBWR 67. SI f7PBU.
DC: $ 1,858

CC: $356,548

01/30/03 SICP 1100 psi. Flw tst well:
Time Choke PSI BPH
09:00 16/64" 900
10:00 16/64" 375 6
11:00 32/64" 5 19
12:00 32/64" 0 13
13:00 32/64" 0 12
14:00 32/64" 0 10
15:00 32/64" 0 9
16:00 32/64" 20 29 gas/wtr
17:00 3264" 30 21 gas/wtr

Tst coils on sep. SI f/PBU.
DC: $ 1,858

CC: $358,406

01/31/03 SICP 1200 psi. SI f/PBU. Install 3" meter run @Phillips PL tie-in. Flw
tst as follows:

Time Choke g BPH
10:00 16/64" 1200 Blew to 0 psi/40

min.
11:00 open No flw
12:00 open No flw. SI

f/PBU.
13:00 32/64 0 7 Wtr
14:00 32/64 0 7 Wtr
15:00 32/64" 0 8.5 Wtr/gas
16:00 32/64" 6 10 Wtr/gas
17:00 32/64" 10 8.5 Wtr/gas
18:00 32/64" 10 11 Wtr/gas. SI

f7PBU.
DC: $ 1,858

CC: $360,264

Page 11 of 27
Federal

DC: $15,697
CC: $354,690

01/29/03 SICP 1100 psi. Flw tst well as follows:
Time Choke BPH
09:15 12/64" 1100 Open to frac tnk
09:30 12/64" 300 Gas
09:45 12/64" 175 Fluid - wr
10:00 12/64" 175 Wtr
10:15 12/64" 160 16
11:15 12/64" 200 20 Open to 14/64"

chk
12:15 14/64" 210 11 100% wtr

01/29/03 Time Choke B BPH
(cont.) 13:15 14/64" 210 9 100% wtr w/gas

14:15 20/64" 24 9 100% wtr w/gas
15:15 20/64" 20 3 Gas & wtr

TBWR 67. SI f7PBU.
DC: $ 1,858

CC: $356,548

01/30/03 SICP 1100 psi. Flw tst well:
Time Choke PSI BPH
09:00 16/64" 900
10:00 16/64" 375 6
11:00 32/64" 5 19
12:00 32/64" 0 13
13:00 32/64" 0 12
14:00 32/64" 0 10
15:00 32/64" 0 9
16:00 32/64" 20 29 gas/wtr
17:00 3264" 30 21 gas/wtr

Tst coils on sep. SI f/PBU.
DC: $ 1,858

CC: $358,406

01/31/03 SICP 1200 psi. SI f/PBU. Install 3" meter run @Phillips PL tie-in. Flw
tst as follows:

Time Choke g BPH
10:00 16/64" 1200 Blew to 0 psi/40

min.
11:00 open No flw
12:00 open No flw. SI

f/PBU.
13:00 32/64 0 7 Wtr
14:00 32/64 0 7 Wtr
15:00 32/64" 0 8.5 Wtr/gas
16:00 32/64" 6 10 Wtr/gas
17:00 32/64" 10 8.5 Wtr/gas
18:00 32/64" 10 11 Wtr/gas. SI

f7PBU.
DC: $ 1,858

CC: $360,264

Page 11 of 27
Federal

DC: $15,697
CC: $354,690

01/29/03 SICP 1100 psi. Flw tst well as follows:
Time Choke BPH
09:15 12/64" 1100 Open to frac tnk
09:30 12/64" 300 Gas
09:45 12/64" 175 Fluid - wr
10:00 12/64" 175 Wtr
10:15 12/64" 160 16
11:15 12/64" 200 20 Open to 14/64"

chk
12:15 14/64" 210 11 100% wtr

01/29/03 Time Choke B BPH
(cont.) 13:15 14/64" 210 9 100% wtr w/gas

14:15 20/64" 24 9 100% wtr w/gas
15:15 20/64" 20 3 Gas & wtr

TBWR 67. SI f7PBU.
DC: $ 1,858

CC: $356,548

01/30/03 SICP 1100 psi. Flw tst well:
Time Choke PSI BPH
09:00 16/64" 900
10:00 16/64" 375 6
11:00 32/64" 5 19
12:00 32/64" 0 13
13:00 32/64" 0 12
14:00 32/64" 0 10
15:00 32/64" 0 9
16:00 32/64" 20 29 gas/wtr
17:00 3264" 30 21 gas/wtr

Tst coils on sep. SI f/PBU.
DC: $ 1,858

CC: $358,406

01/31/03 SICP 1200 psi. SI f/PBU. Install 3" meter run @Phillips PL tie-in. Flw
tst as follows:

Time Choke g BPH
10:00 16/64" 1200 Blew to 0 psi/40

min.
11:00 open No flw
12:00 open No flw. SI

f/PBU.
13:00 32/64 0 7 Wtr
14:00 32/64 0 7 Wtr
15:00 32/64" 0 8.5 Wtr/gas
16:00 32/64" 6 10 Wtr/gas
17:00 32/64" 10 8.5 Wtr/gas
18:00 32/64" 10 11 Wtr/gas. SI

f7PBU.
DC: $ 1,858

CC: $360,264

Page 11 of 27
Federal



02/01/03 SICP 900 psi. Flw tst to frac tnk. Opened on 12/64" chk. Straight gas/2
hrs, press dropped to 58 psi when fluid started. Made 14 BF w/very little
gas. SI w/200 psi. WOO.
DC: $ 1,858

CC: $362,122

02/02/03 SICP 600 psi.
DC: $ 1,858

CC: $363,980

02/03/03 SICP 750 psi.
DC: $ 599

CC: $364,579

02/04/03 SICP 800 psi. Open to tst tnk on 14/64" chk - all gas. Pressure dropping
rapidly. As press dropped, opened chk to 28/64". When press reached
100 psi, open well to pit on full open 2" line. Press 0 psi after 2 min of
opening well to tst tnk. After being open to pit/5 min, wtr started flwg out
of 2" line. Closed to pit & put back into tst tnk on 32/64" chk. Press
incr'd to 20 psi briefly & dropped to 2 psi. Flw to tst tnk ARO 153 BW.
Avg wtr rate 11 BPH. No gas to very little gas is brk'g out of the wtr.
DC: $ 1,879

CC: $366,458

02/05/03 Flw to tst tnk on 32/64" chk - gas b1w to tnk @ 0 psi. Chkd back to
10/64". Press incr'd to 70 psi/4 hrs & still flwg small amt of gas. Press
dropped to 0 psi/3 hrs. Well died. SIW.
DC: $ 1,879

CC: $368,336

02/06/03 SICP 640 psi. WSI.
DC: $ 599

CC: $368,935
02/07/03 SICP 800 psi. WSI.

DC: $ 598
CC: $369,533

02/08/03 SICP 900 psi. WSI.
DC: $ 599

CC: $370,132

02/09/03 SICP 950 psi. WSI.
DC: $ 598

CC: $370,730

02/10/03 SICP 1050 psi. WSI.
DC: $ 599

CC: $371,329

02/11/03 SICP 1100 psi. WSI. Prep to flw well.
DC: $ 624

CC: $371,953
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DC: $ 598
CC: $369,533

02/08/03 SICP 900 psi. WSI.
DC: $ 599

CC: $370,132

02/09/03 SICP 950 psi. WSI.
DC: $ 598

CC: $370,730

02/10/03 SICP 1050 psi. WSI.
DC: $ 599

CC: $371,329

02/11/03 SICP 1100 psi. WSI. Prep to flw well.
DC: $ 624

CC: $371,953
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02/12/03 SICP 1150 psi. Thaw out flw back manifold. Open chk to 14/64" to flw.
Flwd all gas until press dropped to 50 psi. SI f/PBU. Built press to 500
psi. Open back up on 14/64" chk. Well started to flw wtr almost instantly.
Open to 32/64" & flwd 48 BW/4 hrs. SIW. Drain flw lines to tst tuk.
DC: $ 35,497

CC: $407,450

02/13/03 SICP 650 psi. Open well to tst tnk on 32/64" chk. Prod 44 BW, no press
reading on gauge. PU coils for separator & install. Hook up flw line &
heat trace lines. WO parts. SIW.
DC: $ 1,906

CC: $409,356

02/14/03 Open well to tst tnk, bleed off press to 0. RU WL. PU CIBP & TIH. Set
@ l1,620'. TOH w/setting tool. PU Dmp bailer. Fill w/1 sx cmt. TIH
w/bailer & dmp cmt on top of plug (1 sx = 10' of fill, PBTD s/b 11,610').
TOH & LD bailer. Pull 4-1/16" 10K frac vlv off WH & replace w/new.
PT csg & vlv to 8500 psi/30 min - held gd. RD pmp truck. TIH w/perf
guns & TIH. Perforate fr/11,522-25' & 11,476-79', 16 holes (8 holes in
ea zn). RD WL. SICP after perf g both zns 450 psi. Hot oil trucks on loc
heating wtr for frac. SIW.
DC: $ 15,357

CC: $424,713

02/15/03 SICP 1428 psi. PT lines to 8500 psi . Pmpd 6004 gals 10# meth.
Pre-Pad Pmpd 6,008 gals. Did step dwn pmp-in tst

(determined that only 8.6 perfs were open). ISIP 4340
psi, FG 0.82.

Pad Pmpd 8,192 gals. First 15 gals had .5 ppg sd.
Pmpd 10,005 gals fluid w/sd ramped fr/ 1-3 ppg.
Pmpd 8,008 gals fluid w/sd ramped fr/ 3-4 ppg .

Pmpd 6,002 gals fluid w/sd rampd fr/ 4-4.4 ppg.
Pmpd 3,668 gals fluid w/sd ramped fr/ 4.4-4.5 ppg.
Flushed job w/7,107 gals fluid.
ISIP 5090 psi, FG 0.89 Total pmpd 54,994 gals (1309

bbls).
Flw back frac. TBLFTR 1480.

Time Choke B BPH
13:00 8/64" 3800 34
14:00 8/64" 3600 34
15:00 8/64" 3500 22
16:00 8/64" 3300 39
17:00 8/64" 3000 25
18:00 8/64" 2900 37 lt sd
19:00 8/64" 2600 29 lt sd
20:00 8/64" 2400 29 lt sd
21:00 8/64" 2100 28 lt sd, slight gas
22:00 8/64" 1950 37 lt sd, slight gas
23:00 8/64" 1925 25 lt sd, slight gas
00:00 8/64" 1800 33 wtr w/slight gas
01:00 8/64" 1700 19 wtr & slight gas

02/15/03 Time Choke B BPH
(cont.) 02:00 8/64" 1700 5 wtr & slight gas

03:00 8/64" 1650 24 wtr & gas
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04:00 8/64" 1600 10 wtr & gas
05:00 8/64" 1500 24 wtr & gas
06:00 8/64" 1400 19 wtr & gas

473 BLWR. BLWLTR 1007.
DC: $93,596

CC: $518,309

02/16/03 Flw back frac
Time Choke B BPH
07:00 10/64" 1350 10 wtr w/gas
08:00 10/64" 1150 13 wtr w/gas
09:00 10/64" 900 17 wtr w/gas
10:00 10/64" 1000 16 wtr w/gas
11:00 10/64" 900 22 wtr w/gas
12:00 10/64" 850 15 wtr w/gas
13:00 10/64" 800 14 wtr w/gas
14:00 10/64" 650 15 wtr w/gas
15:00 14/64" 500 19 wtr w/gas
16:00 14/64" 390 21 wtr w/gas
17:00 14/64" 410 5 wtr w/gas
18:00 14/64" 410 6 wtr w/gas
19:00 14/64" 510 19 wtr w/gas
20:00 14/64" 310 4 wtr w/gas
21:00 14/64" 280 21 wtr w/gas
22:00 14/64" 220 5 wtr w/gas
23:00 14/64" 230 17 wtr w/gas
00:00 14/64" 220 17 wtr w/gas
01:00 14/64" 210 5 wtr w/gas
02:00 14/64" 190 5 wtr w/gas
03:00 14/64" 190 13 wtr w/gas
04:00 14/64" 200 8 wtr w/gas
05:00 14/64" 200 9 wtr w/gas
06:00 14/64" 190 9 wtr w/gas

305 BLWR. 702 BLWLTR.
DC: $11,670

CC: $529,979

02/17/03 Flw back frac:
Time Choke B BPH
07:00 10/64" 190 14 wtr w/gas
08:00 10/64" 180 5 wtr w/gas
09:00 10/64" 180 9 wtr w/gas
10:00 10/64" 150 10 wtr w/gas
11:00 10/64" 120 5 wtr/10 secs; 50/50 wtr/gas

10 secs.
12:00 32/64" 50 14 wtr w/gas
13:00 32/64" 20 19 wtr w/gas
14:00 32/64" 10 15 wtr
15:00 32/64" 25 19 wtr
16:00 32/64" l10 39 wtr
17:00 32/64" 85 14 wtr
18:00 32/64" 80 34 wtr
19:00 32/64" 30 9 wtr w/slight gas
20:00 32/64" 10 10 wtr
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21:00 0/64" 0 0 well not flwg
Dropped 2 soap sticks. SI f/PBU. Blt press to 610 in 6 hrs. Open to tst
tnk. Flwd gas f/20 min & press dropped to 0 psi. Open to tst tnk/3 hrs
more - 0 psi & no fluid. SI f/PBU. 216 BLWR. 468 BLWLTR.
DC: $ 2,982

CC: $532,961

02/18/03 Built press to 500 psi. Dropped 2 soap sticks & open to tst tnk on 14/64"
chk. Press dropped to 0 psi/20 min. Open to pit on full 2". No flw, gas
fumes only. Shut vlvs & opened needle vlv. Gas blw coming out of
needle vlv. Watched well/30 min - no change in blw. SIW. Check press
in the AM & attempt to flw.
DC: $ 2,972

CC: $535,933

02/19/03 SICP 500 psi. Open to tst tnk on 32/64" chk. Flwd all gas/20 min until
press dropped to 0 psi. Open to pit on full 2" line, gas vapors only. SI &
rls flw back crew. RU WL. TIH & tag TD @ 11,532', btm perf @
11,525'. TOH. Looked like gas cut fluid fr/ 600-6,800' & no fluid up to
surf. Opened well to tst tnk to blw off gas press in 32/64" chk. Gas flwd/5
min & wtr flwd thereafter @200 psi. Flwd 30 BW before press dropped to
0 psi & gas blw. RD WL. SIW.
DC: $ 4,051

CC: $539,984

02/20/03 SICP 1000 psi. Open to tst tnk on 32/64" chk, 0 psi/30 min & slight gas
blw. RU WL. TIH w/BHP bomb. SI. Open to tst tnk on 32/64" chk, flwd
gas/5 min & then started flwg gas cut fluid. Reduce chk to 18/64".

Time Choke g BPH
13:00 32/64" 600 Open to tst tnk
14:00 18/64" 170 26
15:00 18/64" 215 5
18:00 16/64" 110
19:00 16/64" 150 13
20:00 16/64" 200 8
21:00 16/64" 180 9
22:00 16/64" 100 8
23:00 16/64" 40 5
00:00 16/64" 85 4
01:00 16/64" 140 4
02:00 16/64" 115 5
03:00 16/64" 100 8
04:00 16/64" 110 5
05:00 16/64" 30 0

105 BLWR, 358 BLWLTR.
DC: $ 4,073

CC: $544,057

02/21/03 Flw back:
Time Choke B BPH
06:00 16/64" 30
07:00 16/64" 25 2
08:00 16/64" 100 2
09:00 16/64" 70 2
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10:00 16/64" 30 2
l l:00 16/64" 30 0
12:00 16/64" 30 1
13:00 16/64" 12 0
14:00 16/64" 10 0
18:00 16/64" 2 0

SI f/PBU. Est gas ARO 100 MCFD. 9 BLWR, 347 BLWLTR.
DC: $ 3,943

CC: $548,000

02/22/03 SICP 460 psi. Open well to tst tnk on 32/64" chk. Press dropped to 0
psi/10 min. Open to pit on 2" line, no flw. SI f/PBU. Open to pit on 2"
line, press dropped to 0 psi immediately. Drop 3 soap sticks 10 mins apart.
Well started to flw sml stream of wtr to pit. Shut to pit, open to tst tnk:

Time Choke B BPH
12:00 open 0
13:00 18/64" 20 13 wtr
14:00 20/64" 40 13 wtr
15:00 32/64" 90 19 wtr

02/22/03 Time Choke g BPH
(cont...) 16:00 20/64" 110 9 wtr w/slight gas

17:00 20/64" 89 13 wtr
22:00 20/64" 0 67
00:00 0 SI f/PBU.

134 BLWR. 213 BLWLTR.
DC: $ 6,665

CC: $554,665

02/23/03 SICP 700 psi. Open well to tst tnk on 20/64" chk. Flw off gas & well
press to 0 psi/20 min. Open to tst tnk w/no flw/3 hrs. Drop 2 soap sticks
& SI f/PBU.
DC: $ 2,885

CC: $557,550

02/24/03 SICP 890 psi. Open to tst tnk, flwd all gas/20 min until press dropped to 0
psi. Dropped 2 soap sticks ½ hr apart. No f1w. SI f/PBU. Open to tst tnk
when press reached 40 psi & dropped 2 more soap sticks ½ hr apart, no
flw. SI. TP @90 psi & opened to pit on full 2" line, gas fumes coming
out of line. Well started to flw wtr. SI to pit & turn to tst tnk on 24/64"
chk. 108 BLWR before press dropped to 0 psi & gas vapor coming out of
flw line. SI f/PBU. 105 BLWLTR.
DC: $ 2,005

CC: $559,555

02/25/03 WSI. Open to pit. Press dropped to 0 psi in a few min, gas blw only.
Dropped 2 soap sticks. SI f/PBU.
DC: $ 2,005

CC: $561,560

02/26/03 WSI. SICP 780 PSI. Blw press to 0 psi/15 min on 32/64" chk. SI. Filling
frac tnks w/wtr.
DC: $ 2,105

CC:' $563,665
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02/27/03 WSI. SICP 800 psi. RU WL. Bleed press to 0 psi. PU CIBP & TIH. Set
plug @ l1,460'. TOH w/setting tool. PU dmp bailer & TIH w/1 sk cmt.
Dmp cmt on top of plug. PBTD s/b 11,450'. TOH w/bailer. PU perf guns
& TIH. Perforate Mesaverde fr/ 11,370'-74' (8 holes), 11,296'-300' (8
holes) & 11,230'-34' (8 holes), 2 JSPF, 24 total holes. All guns were 2.5"
expend, 120° ph, 11 gr mill charges. SI.

02/28/03 RU frac equip. Frac MV3:
Stage 1 Pmp 9474 gals 10# meth wtr. Perform step dwn tst.

Determined
That 16 of 24 perfs were open. ISIP 4385 psi. FG =

.82.

Stage 2 Pmp 2010 gals of pre-pad
Stage 3 Pmp 20573 gals of pad
Stage 4 Pmp 1-3# sd stage using 28012 gals fluid & 56024#

20/40 sd
Stage 5 Pmp 3-4# sd stage using 20004 gals fluid & 70014#

20/40 sd
Stage 6 Pmp 4-5# sd stage using 20011 gals fluid & 90049.5#

20/40 sd
Stage 7 Pmp 5# sd stage using 9723 gals fluid & 48615# 20/40

PR-6000 sd
Stage 8 Flushed w/7026 gals 10# meth wtr.

(Total pmpd 116,833 gals fluid, 216087.5# 20/40 Ottowa sd & 48615#
PR-6000 sd). ISIP 4850 psi. FG .87. 5 min-4577 psi-10 min 4488 psi-15
min 4418 psi. AIR 25.2 BPM, MIR 25.7 BPM, AIP 4800 psi, MIP 5884
psi. RD frac. RU WL. PU 8K frac plug & RIH. Set @ 10,940'. Nrf
MV fr/ 10,913-18' (9 holes) & 10,805-10' (9 holes) 2 JSPF, using 2.5"
OD expend gun, 11 gr mill, 120° ph. RD WL. RU frac. Frac MV4:

Stage 1 Pmp 3011 gals 10# meth wtr. Perform step dwn tst.
Determined

That 16 of 18 holes were open. ISIP 4420 psi. FG =

.85.

Stage 2 Pmp 2012 gals of pre-pad
Stage 3 Pmp 7002 gals of pad
Stage 4 Pmp 1-3# sd stage using 15502 gals fluid & 31004#

20/40 sd
Stage 5 Pmp 3-4# sd stage using 10009 gals fluid & 35031.5#

20/40 sd
Stage 6 Pmp 4-5# sd stage using 12009 gals fluid & 54040.5#

20/40 sd
Stage 7 Pmp 5# sd stage using 4039 gals fluid & 20195# 20/40

sd
Stage 8 Flush w/6713 gals 3% KCl wtr.

Cont... (Total pmpd 60297 gals fluid & 140271# 20/40 Ottowa sd). ISIP 4450
psi. FG =

.85. 5 min 4267 psi-10 min 4170 psi-15 min 4080 psi. AIR
22.5 BPM, MIR 22.7 BPM, AIP 5500 psi, MIP 6120 psi. RD Flw back
fracs

Time Choke M BPH
17:00 10/64" 4000 Open to tst tnk
18:00 10/64" 3800 38
19:00 10/64" 3700 53
20:00 10/64" 3700 43
20:15 10/64" 3700 16 turn to pit lt sd
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21:00 10/64" 3700 47 med sd
22:00 10/64" 3700 53 hvy sd
23:00 10/64" 3675 53 hvy sd
00:00 10/64" 3650 54 lt sd
01:00 10/64" 3600 54 vy little sd
02:00 10/64" 3550 53 no sd, turn to tst

tnk
03:00 10/64" 3000 57
04:00 10/64" 3450 51
05:00 10/64" 3400 52

TBLWTR 4366. 624 BLWR. 3742 BLWLTR.
DC: $184,548

CC: $759,505

03/01/03 Flw back frac:
Time Choke B BPH
06:00 10/64" 3325 47
07:00 10/64" 3300 43
08:00 10/64" 3250 43
09:00 10/64" 3200 52
10:00 10/64" 3100 38 gas brkg out of

fluid
11:00 10/64" 3100 39
12:00 10/64" 3000 43
13:00 10/64" 3000 43
14:00 10/64" 2900 49
15:00 10/64" 2900 24
16:00 10/64" 2800 38
17:00 10/64" 2800 39
18:00 10/64" 2700 38 little more gas in

fluid
19:00 10/64" 2650 50
20:00 10/64" 2600 39
21:00 10/64" 2525 31
22:00 10/64" 2500 29
23:00 10/64" 2500 34
00:00 10/64" 2450 33
01:00 10/64" 2500 34
02:00 10/64" 2500 25 gas incr'g in the

fluid
03:00 10/64" 2550 25
04:00 10/64" 2600 25
05:00 10/64" 2625 22

883 BLWR. 2859 BLWLTGR.
DC: $ 3,906

CC: $763,411

03/02/03 Flw back frac:
Time Choke B BPH
06:00 10/64" 2625 17
07:00 10/64" 2625 17
08:00 10/64" 2650 25
09:00 10/64" 2650 17 Chl 18,200, pH

6.5
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10:00 12/64" 2700 18
11:00 12/64" 2700 36
12:00 12/64" 2750 18
13:00 12/64" 2800 27

Cont. Time Choke g BPH
14:00 12/64" 2800 26
15:00 12/64" 2800 37
16:00 12/64" 2800 24
17:00 12/64" 2800 25
18:00 12/64" 2800 17 Chl 18,600, pH

6.5
19:00 12/64" 2750 21
20:00 12/64" 2750 21
21:00 12/64" 2725 17
22:00 12/64" 2700 17
23:00 12/64" 2650 13
00:00 12/64" 2600 17
01:00 12/64" 2550 17
02:00 12/64" 2550 16 gas incr'g in the

fluid
03:00 12/64" 2500 13
04:00 12/64" 2450 12
05:00 12/64" 2400 14

Est gas ARO 500-750 MCFD @this time. 482 BLWR. 2377 BLWLTR.
DC: $ 3,906

CC: $767,317

03/03/03 Flw back frac:
Time Choke B BPH
06:00 12/64" 2350 9
07:00 12/64" 2275 8
08:00 12/64" 2300 14
09:00 12/64" 2310 13 Chl 19,400, pH

6.5
10:00 12/64" 2250 13
11:00 12/64" 2150 5 change chk to

14/64"
12:00 14/64" 2100 8
13:00 14/64" 2000 17
14:00 14/64" 1900 11
15:00 14/64" 1900 15
16:00 14/64" 1825 13
17:00 14/64" 1750 11 Chl 19,400, pH

6.5
18:00 14/64" 1750 11
19:00 14/64" 1675 9
20:00 14/64" 1650 9
21:00 14/64" 1610 11
22:00 14/64" 1550 7
23:00 14/64" 1510 10
00:00 14/64" 1450 7
01:00 14/64" 1400 7
02:00 14/64" 1350 7
03:00 14/64" 1300 8
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09:00 12/64" 2310 13 Chl 19,400, pH

6.5
10:00 12/64" 2250 13
11:00 12/64" 2150 5 change chk to

14/64"
12:00 14/64" 2100 8
13:00 14/64" 2000 17
14:00 14/64" 1900 11
15:00 14/64" 1900 15
16:00 14/64" 1825 13
17:00 14/64" 1750 11 Chl 19,400, pH

6.5
18:00 14/64" 1750 11
19:00 14/64" 1675 9
20:00 14/64" 1650 9
21:00 14/64" 1610 11
22:00 14/64" 1550 7
23:00 14/64" 1510 10
00:00 14/64" 1450 7
01:00 14/64" 1400 7
02:00 14/64" 1350 7
03:00 14/64" 1300 8
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04:00 14/64" 1300 7
05:00 14/64" 1250 7

Est gas ARO 500-750 MCFD @this time. 237 BLWR. 2140 BLWLTR.
DC: $ 3,906

CC: $771,223

03/04/03 Flw back frac on 14/64" chk. Turn to sales on 12/64" chk, 12 MCF (spot
rate 358 MCFD) & 10 BW/3 hrs, CP 1350 psi, LP 106 psi. 25 BLWR.
2115 BLWLTR.
DC: $ 2,746

CC: $773,969

03/05/03 Flw to sales. 58 BLWR. 2057 BLWLTR.
DC: $ 35,183

CC: $809,152

03/06/03 Flw to sales on 12/64" chk, 227 MCF, 29 BW, FCP 2250 psi. MI RU WL.
SIW. RIH w/GR & JB to 10,750'. POH. PU 8K frac plug & perf guns &
TIH. Set plug @ 10,735'. Perf MV fr/ 10,707'-10', 10,689'-92' &
10,652'-55', 3 spf w/2½" OD exp 0.32" EHD, 120° ph mill charges. All
shots fires. RDWL. Heat frac wtr & prep for Stage 5 frac.
DC: $ 2,275

CC: $811,427

03/07/03 Frac stagestg 5:
Stage 1 Pmp 10172 gals 10# meth wtr. BD @7400 psi @26

BPM.
ISIP 4130 psi. Found 22 of 29 holes open.

Pre-Pad Pmp 44354438 gals 20# Delta 200 @27 BPM AIR,
AIP 5372 psi.

Pad Pmp 16012 gals 25# Delta 200 @27.7 BPM AIR, AIP
5695 psi.

Pmp 1-3# sd stg w/38000 gals 25# Delta 200 @27.7
BPM AIR,

& 58750# Ottowa 20/40 sd @5098 psi AIP.
Pmp 3-4# sd stg w/32004 gals 25# Delta 200 @32.1

BPM AIR
& 164649# Ottowa 20/40 sd @4830 psi AIP.
Pmp 4-5# sd stg w/36015 gals 25# Delta 200 @32.7

BPM AIR
& 322212# Ottowa 20/40 sd @4531 psi AIP.
Pmpd 5# sd stg w/9596 gals 25# Delta 200 @35 BPM

AIR &
369371# Ottowa 20/40 sd @4653 psi AIP.
Flush w/6646 gals 10# meth wtr.

ISIP 4450 psi, 5 min 4238 psi-10 min 4102 psi-15 min 3962 psi. Pmpd
total of -152405152883 gals wtr & 400000# Ottowa 20/40 sd. RU WL.
PU HES 8K frac plug & 4 3', 2.5" OD 2 spf, 0.32" EHD, 120° ph mill guns
& RIH. Set plug @10,030'. Perf MV fr/ 10,002-05', 9977-80', 9947-50'
& 9805-08', 24 tot holes. RDWL. Frac Stg 6:
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Stage 1 Pmp 7981 gals 10# meth wtr. BD @5028 psi, 21.7
BPM AIR,

5904 psi AIP. ISIP 3760 psi. Found 15 of 24 perfs
open.

Pre-Pad Pmp 4095 gals 20# Delta 200 @25.6 BPM AIR, 5995
psi AIP.

Pad Pmp 12004 gals 25# Delta 200 @ 32.6 BPM AIR,
6295 psi AIP.

Pmp 1-3# sd stg w/24014 gals 25# Delta 200 &
32491# Ottowa

20/40 sd @34.7 BPM AIR, 5523 psi AIP.
Pmp 3-4# sd stg w/18005 gals 25# Delta 200 &

91561# Ottowa
20/40 sd @34.8 BPM AIR, 4819 psi AIP.
Pmp 4-4.5# sd stg w/12015 gals 25# Delta 200 &

140964# Ottowa
20/40 sd @34.9 BPM AIR, 4524 psi AIP.
Pmp 4.5-5# sd stg w/10323 gals 25# Delta 200 &

188868# Ottowa
20/40 sd @34.9 BPM AIR, 4335 psi AIP.
Flush w/6100 gals 10# meth wtr.

ISIP 4050 psi, 5 min 3910 psi-10 min 3850 psi-15 min 3795 psi. Pmpd
total of 9433794537 gals fluid & 203600# 20/40 Ottowa sd. Flw back
frac. 2028 BLWTR fr/ stg 3-4, 5879 BLWTR fr/ stg 5-6. 7907
TBLWLTR.

Time Choke PSI BPH
15:30 10/64" 3610 0 Start flw back
15:45 10/64" 3410
16:00 10/64" 3260 27
17:00 10/64" 3210 48
18:00 10/64" 3100 52
18:15 10/64" 3100 15 turn to pit
19:00 10/64" 3250 38 some sd
20:00 10/64" 3250 53 hvy sd
21:00 10/64" 3240 52 hvy sd
22:00 10/64" 3200 53 sd
23:00 10/64" 3200 53 sd
24:00 10/64" 3160 53 sd
01:00 10/64" 3150 53 sd
02:00 10/64" 3120 53 sd
03:00 10/64" 3110 53 sd
04:00 10/64" 3100 53 sd
05:00 10/64" 3050 53 sd

707 BLWR. 7200 BLWLTR.
DC: $234,874

CC: $1,046,302
03/08/03 Flw back frac:

Time Choke PSI BPH
06:00 10/64" 3040 43
07:00 10/64" 3010 53
08:00 10/64" 2980 48 sd, turn to pit
09:00 10/64" 2950 50 sd
10:00 10/64" 2950 50 sd
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l1:00 10/64" 2925 50 sd, turn to flw
back tnk

12:00 10/64" 2900 43
13:00 10/64" 2890 43 chng chk
14:00 12/64" 2840 63
15:00 12/64" 2790 54
16:00 12/64" 2750 55
17:00 12/64" 2700 54
18:00 12/64" 2650 59
19:00 12/64" 2600 61
20:00 12/64" 2550 61
21:00 12/64" 2500 53
22:00 12/64" 2450 58
23:00 12/64" 2400 62
24:00 12/64" 2350 53
01:00 12/64" 2300 55
02:00 12/64" 2250 54
03:00 12/64" 2200 51
04:00 12/64" 2150 51
05:00 12/64" 2075 53

1277 BLWR. 5923 BLWLTR.
DC: $ 24,110

CC: $1,070,412

03/09/03 Flw back frac:
Time Choke & BPH
06:00 12/64" 2010 54
07:00 12/64" 1950 49
08:00 12/64" 1910 50 Chl 20,200, pH

6.5
09:00 12/64" 1925 46
10:00 12/64" 1960 51
11:00 12/64" 1980 34 Start gas
12:00 12/64" 2000 47
13:00 12/64" 2000 29
14:00 12/64" 2010 38
15:00 12/64" 2010 40
16:00 12/64" 1990 26
17:00 12/64" 1975 31
18:00 12/64" 2000 34 Chl 20,600, pH

6.5
19:00 12/64" 2050 22
20:00 12/64" 2100 34 Est gas ARO 150

MCFD
21:00 12/64" 2150 33
22:00 12/64" 2200 24
23:00 12/64" 2150 24
24:00 12/64" 2125 29
01:00 12/64" 2150 24 Est gas ARO 200

MCFD
02:00 12/64" 2200 24
03:00 12/64" 2250 24
04:00 12/64" 2300 29
05:00 12/64" 2325 24

Page 22 of 27
Federal

l1:00 10/64" 2925 50 sd, turn to flw
back tnk

12:00 10/64" 2900 43
13:00 10/64" 2890 43 chng chk
14:00 12/64" 2840 63
15:00 12/64" 2790 54
16:00 12/64" 2750 55
17:00 12/64" 2700 54
18:00 12/64" 2650 59
19:00 12/64" 2600 61
20:00 12/64" 2550 61
21:00 12/64" 2500 53
22:00 12/64" 2450 58
23:00 12/64" 2400 62
24:00 12/64" 2350 53
01:00 12/64" 2300 55
02:00 12/64" 2250 54
03:00 12/64" 2200 51
04:00 12/64" 2150 51
05:00 12/64" 2075 53

1277 BLWR. 5923 BLWLTR.
DC: $ 24,110

CC: $1,070,412

03/09/03 Flw back frac:
Time Choke & BPH
06:00 12/64" 2010 54
07:00 12/64" 1950 49
08:00 12/64" 1910 50 Chl 20,200, pH

6.5
09:00 12/64" 1925 46
10:00 12/64" 1960 51
11:00 12/64" 1980 34 Start gas
12:00 12/64" 2000 47
13:00 12/64" 2000 29
14:00 12/64" 2010 38
15:00 12/64" 2010 40
16:00 12/64" 1990 26
17:00 12/64" 1975 31
18:00 12/64" 2000 34 Chl 20,600, pH

6.5
19:00 12/64" 2050 22
20:00 12/64" 2100 34 Est gas ARO 150

MCFD
21:00 12/64" 2150 33
22:00 12/64" 2200 24
23:00 12/64" 2150 24
24:00 12/64" 2125 29
01:00 12/64" 2150 24 Est gas ARO 200

MCFD
02:00 12/64" 2200 24
03:00 12/64" 2250 24
04:00 12/64" 2300 29
05:00 12/64" 2325 24

Page 22 of 27
Federal

l1:00 10/64" 2925 50 sd, turn to flw
back tnk

12:00 10/64" 2900 43
13:00 10/64" 2890 43 chng chk
14:00 12/64" 2840 63
15:00 12/64" 2790 54
16:00 12/64" 2750 55
17:00 12/64" 2700 54
18:00 12/64" 2650 59
19:00 12/64" 2600 61
20:00 12/64" 2550 61
21:00 12/64" 2500 53
22:00 12/64" 2450 58
23:00 12/64" 2400 62
24:00 12/64" 2350 53
01:00 12/64" 2300 55
02:00 12/64" 2250 54
03:00 12/64" 2200 51
04:00 12/64" 2150 51
05:00 12/64" 2075 53

1277 BLWR. 5923 BLWLTR.
DC: $ 24,110

CC: $1,070,412

03/09/03 Flw back frac:
Time Choke & BPH
06:00 12/64" 2010 54
07:00 12/64" 1950 49
08:00 12/64" 1910 50 Chl 20,200, pH

6.5
09:00 12/64" 1925 46
10:00 12/64" 1960 51
11:00 12/64" 1980 34 Start gas
12:00 12/64" 2000 47
13:00 12/64" 2000 29
14:00 12/64" 2010 38
15:00 12/64" 2010 40
16:00 12/64" 1990 26
17:00 12/64" 1975 31
18:00 12/64" 2000 34 Chl 20,600, pH

6.5
19:00 12/64" 2050 22
20:00 12/64" 2100 34 Est gas ARO 150

MCFD
21:00 12/64" 2150 33
22:00 12/64" 2200 24
23:00 12/64" 2150 24
24:00 12/64" 2125 29
01:00 12/64" 2150 24 Est gas ARO 200

MCFD
02:00 12/64" 2200 24
03:00 12/64" 2250 24
04:00 12/64" 2300 29
05:00 12/64" 2325 24

Page 22 of 27
Federal



820 BLWR. 5103 BLWLTR. Est gas ARO 250 MCFD.
DC: $ 3,835

CC: $1,074,247

03/10/03 Flw back frac:
Time Choke B BPH
06:00 12/64" 2360 19
07:00 12/64" 2400 25
08:00 12/64" 2415 13
09:00 12/64" 2400 17 Chl 21,800, pH

6.5
10:00 12/64" 2425 21
l l:00 12/64" 2425 21
12:00 12/64" 2410 21 Est gas ARO 300

MCFD
13:00 12/64" 2400 21
14:00 12/64" 2400 17
15:00 12/64" 2390 21 Chng chk
16:00 14/64" 2350 17
17:00 14/64" 2290 25
18:00 14/64" 2200 18 Chl 22,200, ph

7.0
19:00 14/64" 2210 27 Est gas ARO 400

MCFD
20:00 14/64" 2240 27
21:00 14/64" 2220 31
22:00 14/64" 2210 21
23:00 14/64" 2200 17
24:00 14/64" 2175 16
01:00 14/64" 2150 17
02:00 14/64" 2100 26
03:00 14/64" 2025 17
04:00 14/64" 1975 22
05:00 14/64" 1925 17

494 BLWR. 4609 BLWLTR.
DC: $ 2,977

CC: $1,077,223

03/11/03 Flw back frac:
Time Choke B BPH
06:00 14/64" 13
07:00 14/64" 21 Chl 22,400, pH

6.5
08:00 14/64" 23
09:00 14/64" 14
10:00 14/64" 15
11:00 14/64" 19
12:00 14/64" 9
13:00 14/64" 13
14:00 14/64" 17
15:00 14/64" 14
16:00 14/64" 15
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09:00 12/64" 2400 17 Chl 21,800, pH

6.5
10:00 12/64" 2425 21
l l:00 12/64" 2425 21
12:00 12/64" 2410 21 Est gas ARO 300

MCFD
13:00 12/64" 2400 21
14:00 12/64" 2400 17
15:00 12/64" 2390 21 Chng chk
16:00 14/64" 2350 17
17:00 14/64" 2290 25
18:00 14/64" 2200 18 Chl 22,200, ph

7.0
19:00 14/64" 2210 27 Est gas ARO 400

MCFD
20:00 14/64" 2240 27
21:00 14/64" 2220 31
22:00 14/64" 2210 21
23:00 14/64" 2200 17
24:00 14/64" 2175 16
01:00 14/64" 2150 17
02:00 14/64" 2100 26
03:00 14/64" 2025 17
04:00 14/64" 1975 22
05:00 14/64" 1925 17

494 BLWR. 4609 BLWLTR.
DC: $ 2,977

CC: $1,077,223

03/11/03 Flw back frac:
Time Choke B BPH
06:00 14/64" 13
07:00 14/64" 21 Chl 22,400, pH

6.5
08:00 14/64" 23
09:00 14/64" 14
10:00 14/64" 15
11:00 14/64" 19
12:00 14/64" 9
13:00 14/64" 13
14:00 14/64" 17
15:00 14/64" 14
16:00 14/64" 15
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17:00 14/64" 17
18:00 14/64" 13
19:00 14/64" 16 Chl 23,400, pH

6.5
20:00 14/64" 13 Est gas ARO 400

MCFD
21:00 14/64" 17
22:00 14/64" 12
23:00 14/64" 13
24:00 14/64" 12
01:00 14/64" 14
02:00 14/64" 13
03:00 14/64" 14
04:00 14/64" 13
05:00 14/64" 9

349 BLWR. 4259 BLWLTR.
DC: $ 3,523

CC: $1,080,746

03/12/03 Flw back frac:
Time Choke M BPH
06:00 14/64" 13
07:00 14/64" 22 Chl 24,000, pH

6.5
08:00 14/64" 30
09:00 14/64" 39 Turn to sales on

12/64" chk.
39 BLWR. 4220 BLWLTR. Flw to sales on 12/64" chk @1600 psi ARO
±3 BPH.
DC: $ 5,151

CC: $1,085,897

03/13/03 Flw to sales on 12/64" chk, 239 MCFD/23 hrs. FCP 1750 psi. Chk
plugged. Spot gas ARO 750 MCFD. 51 BLWR. 4171 BLWLTR.
DC: $ 1,795

CC: $1,087,692

03/14/03 Flw to sales on 12/64" chk, 569 MCFD/24 hrs, FCP 1450 psi. Spot gas
ARO 648 MCFD. 254 BLWR. 3916 BLWLTR.
DC: $ 2,186

CC: $1,089,878

03/15/03 Flw to sales on 12/64" chk, 570 MCFD, FCP 1340 psi. 263 BLWR. 3653
BLWLTR.
DC: $ 4,491

CC: $1,094,369

03/16/03 Flw to sales on 12/64" chk, 536 MCFD, FCP 1450 psi. 92 BLWR. 3561
BLWLTR.
DC: $ 756

CC: $1,095,125
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03/17/03 Flw to sales on 12/64" chk, 584 MCFD, FCP 1300 psi. 165 BLWR. 3396
BLWLTR.
DC: $ 181

CC: $1,095,306

03/18/03 Flw to sales on 12/64" chk, 586 MCFD, FCP 1200 psi. 134 BLWR. 3262
BLWLTR.
DC: $ 23,039

CC: $1,118,345

03/19/03 Flw to sales on 12/64" chk, 577 MCFD, FCP 1200 psi. 126 BLWR. 3136
BLWLTR.
DC: $ 365

CC: $1,118,710

03/20/03 Flw to sales on 12/64" chk, 550 MCFD, FCP 1175 psi. 81 BLWR. 3055
BLWLTR. MI rig.
DC: $ 1,726

CC: $1,120,436

03/21/03 Flw to sales on 12/64" chk, 569 MCFD, FCP 1150 psi. 101 BLWR. 2954
BLWLTR. RU WL. SIW. TIH w/3¾" OD GR to 9,800'. TOH. PU
setting tool & 5K composite BP & TIH. Correlate to DNS log & set @
9,780'. TOH w/setting tool. Install tbg hanger. ND 4-1/16 10K frac vlv.
NU 7-1/16 5K BOP & tst to 5000 psi - gd. Pull check vlv & tbg hanger.
Fill hole w/80 BW. MI & spot tbg.
DC: $ 14,734

CC: $1,135,170

03/22/03 Start rig. Tally & PU 2¾" tbg & TIH. RU hydrl & rotating hd. PU pwr
swivel & make ready to DO plugs. RU flw lines & manifold to pit & tnk.
WSI.
DC: $ 5,669

CC: $1,140,839

03/23/03 PU jts tbg. Tag plug @9,780'. Start pmp & fill tbg. DO 4 plugs. TOH &
LD 8 jts tbg. (Note: Pmpd & reevrd 260 BF to pit during clean-out.)
TOH to string float, remove string float. TIH & land tbg @ 11,217.9'.
RD. ND rotating hd & hydrl. ND BOP. Drop ball to pmp off bit. NU tree
& tst to 10000 psi - gd tst. RU rig pmp. Pmp 40 bbls, press incr'd fr/ 0
psi-600 psi & then dropped to 0. Pmpd 3 more bbls to ensure bit was
pmpd off. Open tbg to rig tnk, no f1w. RD & drain pmp lines. Tbg has a
slight blw @this time. Make up flw line to separator & chk tbg FOE flw,
slight blw on tbg. SIW f/PBU.
DC: $ 43,031

CC: $1,183,870

03/24/03 SI f7PBU. SITP 1800 psi. SICP 2500 psi. Bld flw line fr/ well to tst tnk &
open to tnk:
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Time Choke CP TP BPH
09:40 14/64" 2500 1800 0
10:00 20/64" 2490 1300 0
11:00 20/64" 2500 200 2
12:00 20/64" 2650 230 4
13:00 20/64" 2700 375 24 Chng to 32/64 get

fluid moving
14:00 18/64" 2650 1190 29
15:00 18/64" 2625 1260 21
16:00 18/64" 2615 1200 21
17:00 12/64" 2750 1300 11 Turn to prodn

equip; too much
wtr for the amt of

gas.
18:00 18/64" 2500 1475 24
19:00 18/64" 2400 1350 18
20:00 18/64" 2300 1275 17
21:00 18/64" 2200 1200 12
22:00 18/64" 2150 1160 18
23:00 18/64" 2100 1140 13
00:00 18/64" 2070 1100 13
01:00 18/64" 2020 1080 9
02:00 18/64" 2000 1040 13
03:00 18/64" 1975 1000 13
04:00 18/64" 1950 1000 13
05:00 18/64" 1900 990 13

285 BLWR. 2669 BLWLTR.
DC: $ 2,169

CC: $1,186,039

03/25/03 Flw back to tst tuk. Turn to sales line & prod'n equip/9 hrs. Turn back to
tst tnk due to comprsr dwn & HLP. Comprsr BOL, return to sales line.
RD & rls pulling unit. Load out BOP, accumulator, hydrl & pwr swivel.
Flwg to sales on 14/64" chk, 30 MCF/2 hrs, FTP 1100 psi. Spot gas sales
reading 585 MCFD. 131 BLWR. 2538 BLWLTR.
DC: $ 6,529

CC: $1,192,568

03/26/03 Flw to sales on 14/64" chk, 479 MCF/20 hrs, FTP 1000 psi. Comprsr dwn
for repairs. 39 BLWR. 2499 BLWLTR. CC:

03/27/03 Flw to sales on 14/64" chk, 553 MCFD, FTP 1000 psi. 173 BLWR. 2326
BLWLTR.

03/28/03 Flw to sales on 14/64" chk, 512 MCFD, FTP 1000 psi. 170 BLWR. 2156
BLWLTR.

03/29/03 Flw to sales on 14/64" chk, 593 MCFD, FTP 1000 psi. 183 BLWR. 1973
BLWLTR.

03/30/03 Flw to sales on 14/64" chk, 609 MCFD, FTP 950 psi. 130 BLWR. 1843
BLWLTR.
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03/31/03 Flw to sales on 14/64" chk, 512 MCFD, FTP 950 psi. 138 BLWR. 1705
BLWLTR.

04/01/03 Flw to sales on 14/64" chk, 601 MCFD, FTP 950 psi. 134 BLWR. 1571
BLWLTR. Final rot.

05/01/03 MI DB cat to loc. Begin to back fill drlg pit w/rock & dirt fr/ pit stock pile.
DC: $ 2,903

CC: $1,201,372

Fix Hole In TBG

4/25/08 Cost update (PME) DC: $ 3323 CC :1,204,695

8-4-08 1000 ftp 1000 cp. M.I.S.U. & R.U. Pump 40 bbls. down csg. & 30 bbls. down
tbg. N.D. W.H. N.U. BOP'S. P.O.O.H. W/ 60 jts. tbg. Well kicked. Pump 30
down tbg. P.O.O.H. w/ 22 jts. tbg. Well kicked. Pump 20 down tbg. P.O.O.H. w/
10 jts. tbg. Well kicked. Pump 13 bbls. down tbg. P.O.O.H. w/ 18 jts. tbg. Well
kicked. (110 JTS. TOTAL )S.D.F.N. (RICK)
DC $9895 CC $1,214,590

8-5-08 300 sitp 300 sicp. Pump 40 bbls. down tbg. & 40 bbls. down csg. P.O.O.H. w/ 54
jts. tbg. FOUND HOLE IN MIDDLE OF JT. # 164. (APPROX. 5300')
P.O.O.H. W/ 202 JTS. TBG. Pump 30 bbls. down csg. & 10 bbls. down tbg.
P.O.O.H. w/ 95 jts. tbg., x-nipple, 1-jt. tbg., x-nipple, W.L. re-entry guide. R.U.
hydro-tester. Pump 50 bbls. down csg. R.I.H. W/ 79 jts. tbg. (testing to 7500#'s)
Found 0 bad jts. Leave csg. to sales & S.D.F.N. (RICK) DC $8438 CC
$1,223,028
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05/01/03 MI DB cat to loc. Begin to back fill drlg pit w/rock & dirt fr/ pit stock pile.
DC: $ 2,903

CC: $1,201,372

Fix Hole In TBG

4/25/08 Cost update (PME) DC: $ 3323 CC :1,204,695

8-4-08 1000 ftp 1000 cp. M.I.S.U. & R.U. Pump 40 bbls. down csg. & 30 bbls. down
tbg. N.D. W.H. N.U. BOP'S. P.O.O.H. W/ 60 jts. tbg. Well kicked. Pump 30
down tbg. P.O.O.H. w/ 22 jts. tbg. Well kicked. Pump 20 down tbg. P.O.O.H. w/
10 jts. tbg. Well kicked. Pump 13 bbls. down tbg. P.O.O.H. w/ 18 jts. tbg. Well
kicked. (110 JTS. TOTAL )S.D.F.N. (RICK)
DC $9895 CC $1,214,590

8-5-08 300 sitp 300 sicp. Pump 40 bbls. down tbg. & 40 bbls. down csg. P.O.O.H. w/ 54
jts. tbg. FOUND HOLE IN MIDDLE OF JT. # 164. (APPROX. 5300')
P.O.O.H. W/ 202 JTS. TBG. Pump 30 bbls. down csg. & 10 bbls. down tbg.
P.O.O.H. w/ 95 jts. tbg., x-nipple, 1-jt. tbg., x-nipple, W.L. re-entry guide. R.U.
hydro-tester. Pump 50 bbls. down csg. R.I.H. W/ 79 jts. tbg. (testing to 7500#'s)
Found 0 bad jts. Leave csg. to sales & S.D.F.N. (RICK) DC $8438 CC
$1,223,028
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Form 3160- S UNITED STATES FORM APPROVED
(April2004) DEPARTMENT OF THE INTERIOR OMBNo. 1004-0137

BUREAU OF LAND MANAGEMENT Expires: March 31, 2007

5. Lease Serial No.
SUNDRY NOTICES AND REPORTS ON WELLS UTU-78433

Do not use this form for proposals to drill or to te·enteran 6. If Indian, Allottee, or Tribe Name
abandoned well. Use Form 3160-3 (APD) for such proposais.

SUBMIT IN TRIPLICATE - Other Instructions on reverse side. 7. If Unit or CA. Agreement Name and/or No

1. Type of Well

Oil well Gas weil Other 8. Well Name and No.

2. NameofOperator See list below
Gasco Production Company 9 API wellNo.

3a. Address 3b. Phone No. (include area code)

8 lnverness Drive East Ste 100 Englewood, Co 801 12 303-483-0044 10. Field and Pool, or Exploratory Area

4. Location of Well (Footage, Sec
,

T. R . M. or Survev Description)

I l. County or Parish, State

12. CHECK APPROPRIATE BOX(S) TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSlON TYPE OF ACTION

Notice of Intent Acidize Deepen Production (Start/ Resume) Waler Shut-off

Altering Casing Fracture Treat Reclamation Well Integnty

Subsequent Report Casing Repair New Construction Recomplete Other

Change Plans Plug and abandon Temporarily Abandon

FinalAbandonment Notice Convert to Injection Plug back Water Disposal

13. Describe Proposed or Completed Operations (cleady state all pertinent details, including estimated starting dateof any poposed work and approximate duration thereof
if the proposal is to deepen directionallyor recomplete horizontally,give subsurface locationsand measured and true veltical depthsof all pertinent markers and zones.
Attach the Bond under which the work will be performed or provide the Bond No. on file with BLM/BlA. Required subsequent reports shall be filed within 30 days
followingcompletion of the involvedoperations if the operation results in a multiple completion or secompletion in a new interval, a Form 3160-4 shall be filed once
testing has beencompleted. Final Abendonment Notiœs shall be filed only after all requirements, including reclamation, have bem completed, and the opemtor has
determined that the site is ready for linal inspection

This is to inform you that effective immediately we will be disposing of produced
water fi·omwells within this lease as follows:

All produced water from this well will be trucked off the location and disposed of at the Desert Spring
State Evaporation Facility NW1/4 of Section 36-T9S-Ri8E Uintah County, Utah. Whic y IN
Gasco Production Company. A copy of the approved permit for thisfacilityis attached· Utah Si

cil,Gas and Min\ng

ORRECORDONDI
The wells within this lease are:
Federal 11-21-9-19 NW NW of Sec 21-T9S-RiçE Uintah Cnty, Utah o43-047-34608
Federal 11-22-9-19 NW NW of Sec 22-T9S-R19E Uintah Cnty, Utah 043-047-35404

Federal 23-21-9-19 NE SW of Sec 21-T9S-R19E Uintah Cnty, Utah 043-047-34199 RECE IVED
Lytham Fed 22-22-9-19 SE NW of Sec 22-T9S-R19E Uintah Cnty, Utah 043-047-34607

Federal 31-21-9-19 NW NE of Sec 21-T9S-R19E Uintah Cnty, Utah 043-047-35606

DIV.0FOIL,GAS&MINING
14. I hereby certify thai the foregoingis true and correct.

Name (Printed 7pped)
Title

Beverly Walke;, Engineering Tech

Signatur Date
October 18, 2006

THIS SPME FOR FEDERAL OR STATE OFFICE USE

Approved by Title Date
Conditions of approval, if any are attached Approval of this notice does not warrant or
certify that the applicant holds legal or equitable title to those rights in the subject lease Office
which would entitle the applicant to conduct operations thereon.
Title 18 U.S.C. Section 1001 AND Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make any department or agency of the United
States any false, fictitiousorfraudulentstatementsor representations as to any matter within its urisdiction.
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API Well No: 43047341990000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU-78433 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
  

7.UNIT or CA AGREEMENT NAME:
  

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 FED 23-21-9-19 

2. NAME OF OPERATOR:
 GASCO PRODUCTION COMPANY

9. API NUMBER:
 43047341990000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 8 Inverness Dr. East, Suite 100 , Englewood, CO, 80112 303 483-0044  Ext 

9. FIELD and POOL or WILDCAT:
 PARIETTE BENCH 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     2139 FSL 1991 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NESW Section: 21 Township: 09.0S Range: 19.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

1/7/2011

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 Gasco would like to dispose of water at Integrated Water management, LLC
state approved commercial disposal facility located in Section 30, 2 south

Range 4 west in North Blue Bench UT. This facility would be used in addition
to the currently approved disposal facilities that Gasco uses to dispose of

water from this well.

 

NAME (PLEASE PRINT) PHONE NUMBER 
 Roger Knight 303 996-1803

TITLE
 EHS Supervisor

SIGNATURE
 N/A

DATE
 12/30/2010

December 30, 2010

01/05/2011

iPI Well No: 43047341990000

FORM 9

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING LEAS7E84DESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen e×isting wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals.

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well FED 23-21-9-19

2. NAME OF OPERATOR: 9. API NUMBER:
GASCO PRODUCTION COMPANY 43047341990000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
8 Inverness Dr. East, Suite 100 , Englewood, CO, 80112 303 483-0044 Ext PARIETTE BENCH

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

2139 FSL 1991 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: NESW Section: 21 Township: 09.05 Range: 19.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

1/7/2011
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

O SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Gasco would like to dispose of water at Integrated Water management, LLC
state approved commercial disposal facility located in Section 30, 2 south Accepted by the

Range 4 west in North Blue Bench UT. This facility would be used in additiolUtah Division of
to the currently approved disposal facilities that Gasco uses to dispose il, Gas and Mining

water from this well. FOR REGORO(OINLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Roger Knight 303 996-1803 EHS Supervisor

SIGNATURE DATE
N/A 12/30/2010

RECEIVED December 30,

iPI Well No: 43047341990000

FORM 9
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NAME (PLEASE PRINT) PHONE NUMBER TITLE
Roger Knight 303 996-1803 EHS Supervisor

SIGNATURE DATE
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Division of Oil, Gas and Mining 

Operator Change/Name Change Worksheet-for State use only 

Effective Date· 4/16/2015 
FORMER OPERATOR: NEW OPERA TOR: 
Gasco Prodcution Company N2575 Badlands Production Company N4265 
7979 E. Tufts A venue, Suite 11500 7979 E. Tufts A venue, Suite 11500 
Denver, CO 80237 Denver, CO 80237 
303-996-1805 303-996-1805 

CA Number(s): Unit(s):Gate Canyon, Wilkin Ridge Deep, RBU-EOR-GRRV 

WELL INFORMATION: 
Well Name API 
See Attached List 

OPERATOR CHANGES DOCUMENTATION: 
1. Sundry or legal documentation was received from the FORMER operator on: 6/2/2015 
2. Sundry or legal documentation was received from the NEW operator on: 6/2/2015 
3. New operator Division of Corporations Business Number: 1454161-0143 

REVIEW: 
1. Surface Agreement Sundry from NEW operator on Fee Surface wells received on: 
2. Receipt of Acceptance of Drilling Procedures for APD on: 
3. Reports current for Production/Disposition & Sundries: 6/3/2015 
4. OPS/SIITA welles) reviewed for full cost bonding: 1120/2016 
5. VIC5 on all disposal/injection/storage well(s) approved on: N/A 
6. Surface Facility(s) included in operator change: None 
7. Inspections ofPA statelfee well sites complete on (only upon operators request): 

NEW OPERATOR BOND VERIFICATION: 
1. Federal well(s) covered by Bond Number: 

2. Indian welles) covered by Bond Number: 
3.State/fee welles) covered by Bond Number(s): 

DATA ENTRY: 

1. Welles) update in the OGIS on: 

2. Entity Number(s) updated in OGIS on: 

3. Unites) operator number update in OGIS on: 
4. Surface Facilities update in OGIS on: 
5. StatelFee welles) attached to bond(s) in RBDMS on: 
6. Surface Facilities update in RBDMS on: 

LEASE INTEREST OWNER NOTIFICATION: 

SUR0027842 
N/A 
SUR0027845 
SUR0035619 -FCB 

1122/2016 
1122/2016 
1122/2016 
N/A 
1122/2016 
N/A 

N/A 
6/2/2015 

N/A 

1. The NEW operator of the Fee (Mineral) wells has been contacted and informed by a letter from the Division 
of their responsibility to notify all interest owners of this change on: 1122/2016 
COMMENTS: 

1/22/2016 

Division of Oil, Gas and Mining
Operator Change/Name Change Worksheet-for State use only

Effective Date: 4/16/2015
FORMER OPERATOR: NEW OPERATOR:
Gasco Prodcution Company N2575 Badlands Production Company N4265
7979 E. Tufts Avenue, Suite 11500 7979 E. Tufts Avenue, Suite 11500
Denver, CO 80237 Denver, CO 80237
303-996-1805 303-996-1805

CA Number(s): Unit(s):Gate Canyon, Wilkin Ridge Deep, RBU-EOR-GRRV

WELL INFORMATION:
Well Name Sec TWN RNG API Entity Mineral Surface Type Status
See Attached List

OPERATOR CHANGES DOCUMENTATION:
1. Sundry or legal documentation was received from the FORMER operator on: 6/2/2015
2. Sundry or legal documentation was received from the NEW operator on: 6/2/2015
3. New operator Division of Corporations Business Number: 1454161-0143

REVIEW:
1. Surface Agreement Sundry from NEW operator on Fee Surface wells received on: 6/2/2015
2. Receipt of Acceptance of Drilling Procedures for APD on: N/A
3. Reports current for Production/Disposition & Sundries: 6/3/2015
4. OPS/SI/TA well(s) reviewed for full cost bonding: 1/20/2016
5. UIC5 on all disposal/injection/storage well(s) approved on: N/A
6. Surface Facility(s) included in operator change: None
7. Inspections of PA state/fee well sites complete on (only upon operators request): N/A

NEW OPERATOR BOND VERIFICATION:
1. Federal well(s) covered by Bond Number: SUROO27842
2. Indian well(s) covered by Bond Number: N/A
3.State/fee well(s) covered by Bond Number(s): SUROO27845

SUROO35619-FCB

DATA ENTRY:
1. Well(s) update in the OGIS on: 1/22/2016
2. Entity Number(s) updated in OGIS on: 1/22/2016
3. Unit(s) operator number update in OGIS on: 1/22/2016
4. Surface Facilities update in OGIS on: N/A
5. State/Fee well(s) attached to bond(s) in RBDMS on: 1/22/2016
6. Surface Facilities update in RBDMS on: N/A

LEASE INTEREST OWNER NOTIFICATION:
1. The NEW operator of the Fee (Mineral) wells has been contacted and informed by a letter from the Division
of their responsibility to notify all interest owners of this change on: 1/22/2016
COMMENTS:



From: Gasco Production Company 
To: Badlands Production Company 
Effective Date: 4/16/2015 

Well Name -
FEDERAL 23-18G-9-19 
FEDERAL 14-17G-9-19 

-------
FEDERAL 13-18G-9-19 
FEDERAL 23-29G-9-19 
FEDERAL 24-20G-9-19 
FEDERAL 31-21 G-9-19 
Federal 323-29-9-19 
Federal 421-29-9-19 
Federal 322-29-9-1 9 
Federal 43 1 -29-9-1 9 
Federal 432-29-9-1 9 
Federal 414-29-9-19 
FEDERAL 412-29-9-19 
FEDERAL 213-29-9-19 

.. _--

-----_._- -
federal 321-29-9-19 
FEDERAL 213-29-9-19 
FEDERAL 321-29-9-19 
Federal 212-29-9-19 
State 321-32-9-19 
State 423-32-9-19 
State 421-32-9-19 
State 413-32-9-1 9 
State 323-32-9-1 9 
State 431-32-9-19 ---
Desert Spring State 224-36-9-18 
Desert Spring State 243-36-9-18 
Desert Spring State 241-36-9-18 
FEDERAL 332-30-9-19 
WILKIN RIDGE FED 43-29-10-17 
LAMB TRUST 11-23-9-19 
SHEEP WASH FED 43-26-9-18 
FEDERAL 13-19-9-19 
FEDERAL 12-17-9-19 
GATE CYN 31-21-11-15 

-
WILKIN RIDGE ST 12-32-10-17 
GATE CYN 41-20-11-15 
WILKIN RIDGE FED 34-17-10-17 
GATE CYN 41-19-11-16 
WILKIN RIDGE ST 44-32-10-17 
WILKIN RIDGE FED 12-4-11-17 
WILKIN RIDGE ST 24-32-10-17 
WILKIN RIDGE FED 23-29-1 0-1 7 
GATE CYN ST 23-16-11-15 
WILKIN RIDGE ST 34-16-10-17 
WILKIN RIDGE FED 31-29-10-17 
WILKIN RIDGE 32-08 
GATE CYN ST 23-16-1 1-16 
WILKIN RIDGE FED 24-20-10-17 
WILKIN RIDGE FED 32-20-10-17 
WILKIN RIDGE FED 14-4-11-17 
RYE PATCH FED 22-21 

-----
RYE PATCH FED 24-21 
SQUA W CROSSING U 5 
RBU 5-lID -
FEDERAL 7-25A 

Section 
18 
17 
18 
29 
20 
21 
29 
29 
29 
29 
29 
29 
29 
29 
29 
29 
29 
29 
32 
32 
32 
32 
32 
32 
36 
36 
36 
30 
29 
23 
26 
19 
17 
21 
32 
20 
17 
19 
32 
4 
32 
29 
16 
16 
29 
8 
16 
20 
20 
4 
22 
24 
2 
11 

------

25 

TWN 'RNG API Number Enti!Y 
090S 190E 4304752496 
090S 190E 4304752522 
090S 190E 4304752538 ' 
090S 190E 4304752544 

. '.' 

090S 190E 4304752545 
090S 190E 4304752546 
090S 190E 4304753026 
090S 190E 4304753027 
090S 190E 4304753029 ; 
090S 190E 4304753030 
090S 190E 4304753031 i 
090S 190E 4304753070 
090S 190E 4304753073 
090S 190E 4304753076 
090S 190E 4304753078 
090S 190E 4304753079 , 
090S 190E 4304753080 
090S 190E 4304753133 1 
090S 190E 4304754479 
090S 190E 4304754480 
090S 190E 4304754481 
090S 190E 4304754482 ! 

090S 190E 4304754483 
090S 190E 4304754529 
090S 180E 4304754541 
090S 180E 4304754542 
090S 180E 4304754543 
090S 190E 4304753012 19650 
100S 170E 4301333098 15941 
090S 190E 4304736915 16556 
090S 180E 4304738573 17201 
090S 190E 4304739777 18344 
O9OS 190E 4304739800 17202 
1I0S 150E 4301332391 13787 
100S 170E 4301332447 14033 
1l0S 150E 4301332475 14417 
100S 170E 4301332560 -14726 
1l0S 160E 4301332611 14439 
100S ,170E 4301332619 15649 
11 OS 170E 4301332674 15537 

' 100S 170E 4301332676 15242 
100S 170E 4301332679 14033 
1I0S 150E 4301332685 16082 
100S 170E 4301332730 15243 
100S 170E 4301332773 15370 
1I0S 170E 4301332778 14802 
1I0S 160E 4301332888 15098 
100S 170E 4301333081 15714 
100S 1 70E '4301333087 i 15807 
11 OS 170E 4301333099 ' 15920 
1I0S 140E 4301333437 16919 
1I0S ,140E 4301333443 16367 
100S 180E 4304730129 16266 
100S ! 180E 4304730409 9005 

I 

090S 180E I4304730624 19030 

Mineral Surface Type Status 
Federal Federal OW APD 
Federal Federal OW APD 
Federal Federal OW APD 
Federal Federal OW APD 
Federal Federal OW APD 
Federal Federal OW APD 
Federal Federal 'GW APD 
Federal Federal GW APD 

---
Federal Federal GW APD 
'Federal Federal GW APD 
Federal Federal GW APD 
Federal Federal GW APD 
Federal Federal GW APD 
Federal Federal GW APD 
Federal Federal GW APD 
Federal Federal GW APD 
Federal Federal GW APD 
Federal Federal GW APD 
State State GW APD 
State State GW APD 
State State GW APD 
State State GW APD 
State State GW APD 
State State GW APD 
State State GW APD 
State State GW APD 
State State GW APD 
Federal Federal GW DRL 

--

Federal Federal GW OPS 
Fee Fee GW OPS 
Federal Federal GW OPS 
Federal Federal GW OPS 
Federal Federal ,GW OPS 
State State GW P 
State State GW P 
State State GW P 
Federal Federal GW P 
Federal Federal GW P 
State State GW P 
Federal Federal GW P 
State State GW P 
Federal Federal GW P 
State State GW P 
State State GW P ---
Federal Federal GW P 
Federal Federal GW P 
State State GW P 
Federal Eederal GW P 

.. -

Federal Federal GW P 
Federal Federal GW P 
Federal Federal GW P 
Federal Federal GW P 
State State 'OW P 
Federal Federal OW P --
Federal Federal OW P 

From: Gasco Production Company
To: Badlands Production Company
Effective Date: 4/16/2015

WellName Section TWN RNGAPINumber Entity Mineral Surface TypeiStatus
FEDERAL 23-18G-9-19 18 090S 190E 4304752496 Federal Federal OW APD
FEDERAL 14-17G-9-19 17 090S 190E 4304752522 Federal Federal OW APD
FEDERAL 13-18G-9-19 18 090S 190E 4304752538 Federal Federal OW APD
FEDERAL 23-29G-9-19 29 090S 190E 4304752544 Federal Federal OW APD
FEDERAL 24-20G-9-19 20 090S 190E 4304752545 Federal Federal OW APD
FEDERAL 31-21G-9-19 21 090S 190E 4304752546 Federal Federal OW APD
Federal 323-29-9-19 29 090S 190E 4304753026 Federal_ Federal GW APD
Federa1421-29-9-19 29 090S 190E 4304753027 Federal Federal GW APD
Federal 322-29-9-19 29 090S 190E 4304753029 Federal Federal GW APD
Federa1431-29-9-19 29 090S 190E 4304753030 Federal Federal GW APD
Federal 432-29-9-19 29 090S 190E 4304753031 Federal Federal GW APD
Federa1414-29-9-19 29 090S 190E 4304753070 Federal Federal GW APD
FEDERAL 412-29-9-19 29 090S 190E 4304753073 Federal Federal GW APD
FEDERAL 213-29-9-19 29 090S 190E 4304753076 Federal Federal GW APD
federal 321-29-9-19 29 090S 190E 4304753078 Federal Federal GW APD
FEDERAL 213-29-9-19 29 090S 190E 4304753079 Federal Federal GW APD
FEDERAL 321-29-9-19 29 090S 190E 4304753080 Federal Federal GW APD
Federal 212-29-9-19 29 090S 190E 4304753133 Federal Federal GW APD
State 321-32-9-19 32 090S 190E 4304754479 State State GW APD
State 423-32-9-19 32 090S 190E 4304754480 State State GW APD
State 421-32-9-19 32 090S 190E 4304754481 State State GW APD
State 413-32-9-19 32 090S 190E 4304754482 State State GW APD

te 323-32-9-19 32 0908 190E 4304754483 State State GW APD
State 431-32-9-19 32 090S 190E 4304754529 State State GW APD
Desert Spring State 224-36-9-18 36 090S 180E 4304754541 State State GW APD
Desert Spring State 243-36-9-18 36 090S 180E 4304754542 State State GW APD
Desert Spring State 241-36-9-18 36 090S 180E 4304754543 State State GW APD
FEDERAL 332-30-9-19 30 090S 190E 4304753012 19650 Federal Federal GW DRL
WILKIN RIDGE FED 43-29-10-17 29 100S 170E 4301333098 15941 Federal Federal GW OPS
LAMB TRUST 11-23-9-19 23 090S 190E 4304736915 16556 Fee Fee GW OPS
SHEEP WASH FED 43-26-9-18 26 090S 180E 4304738573 17201 Federal Federal GW OPS
FEDERAL 13-19-9-19 19 090S 190E 4304739777 18344 Federal Federal GW OPS
FEDERAL 12-17-9-19 17 090S 190E 4304739800 17202 Federal Federal GW OPS
GATE CYN 31-21-11-15 21 1108 150E 4301332391 13787 State State GW P
WILKIN RIDGE ST 12-32-10-17 32 100S 170E 4301332447 14033 State State GW P
GATE CYN 41-20-11-15 20 110S 150E 4301332475 14417 State State GW P
WILKIN RIDGE FED 34-17-10-17 17 100S 170E 4301332560 14726 Federal Federal GW P
GATE CYN 41-19-11-16 19 110S 160E 4301332611 14439 Federal Federal GW P
WILKIN RIDGE ST 44-32-10-17 32 100S 170E 4301332619 15649 State_ State GW P
WILKIN RIDGE FED 12-4-l l-17 4 110S 170E 4301332674 15537 Federal Federal GW P
WILKIN RIDGE ST 24-32-10-17 32 100S 170E 4301332676 15242 State State GW P
WILKIN RIDGE FED 23-29-10-17 29 100S 170E 4301332679 14033 Federal Federal GW P
GATE CYN ST 23-16-ll-15 16 110S 150E 4301332685 16082 State State GW P
WILKIN RIDGE ST 34-16-10-17 16 100S 170E 4301332730 15243 State State GW P
WILKIN RIDGE FED 31-29-10-17 29 100S 170E 4301332773 15370 Federal Federal GW P
WILKIN RIDGE 32-08 8 l10S 170E 4301332778 14802 Federal Federal GW P
GATE CYN ST 23-16-11-16 16 110S 160E 4301332888 15098 State State GW P
WILKIN RIDGE FED 24-20-10-17 20 100S 170E 4301333081 15714 Federal Federal GW P
WILKIN RIDGE FED 32-20-10-17 20 100S 170E 4301333087 15807 Federal Federal GW P
WILKIN RIDGE FED 14-4-11-17 4 1108 170E 4301333099 15920 Federal Federal GW P
RYE PATCH FED 22-21 22 l10S 140E 4301333437 16919 Federal Federal GW P
RYE PATCH FED 24-21 24 110S 140E 4301333443 16367 Federal Federal GW P
SQUAW CROSSING U 5 2 100S 180E 4304730129 16266 State State OW P
RBU 5-11D 11 l00S 180E 4304730409 9005 Federal Federal OW P
FEDERAL 7-25A 25 090S 180E 4304730624 9030 Federal Federal OW



From: Gasco Production Company 
To: Badlands Production Company 
Effective Date: 4/16/2015 

RBU6-2D 
NGC 33-18J 
RBU 13-2D 

2 
18 
2 

-.-------~--~~----~~--

RBU 16-3D 3 
-----

RBU 1O-1lD 11 
RBU 8-10D 10 
RBU 15-3D 3 
RBU 12-12D 12 
RBU2-10D 10 
RBU 3-15D 15 
RBU 3-12D 12 

--

STATE 7-36A 36 
FEDERAL 34-29 29 
FEDERAL 24-7 #1 7 
FEDERAL 23-29 #1 29 
FED 24-20-9-19 20 
FED 44-20-9-19 20 
FED 23-21-9-19 21 
FED 32-31-9-19 31 
FED 42-29-9-19 29 
PETES WASH 23-12 #1 12 
STATE4-32B 32 
FED 14-18-2 #1 18 
FED 43-24-3 #1 24 
L YTHAM FED 22-22-9-19 22 

--

FED 11-21-9-19 21 
FED 22-30-10-18 30 

- -

FEDERAL 43-30-9-19 30 
FED 11-22-9-19 22 
FED 42-21-9-19 21 
STATE 24-16-9-19 16 

----
FEDERAL 31-21-9-19 21 
FEDERAL 12-29-9-19 29 
FEDERAL 24-31-9-19 31 
FEDERAL 41-31-9-19 31 
LAMB TRUST 24-22-9-19 22 
LAMB TRUST 24-14-9-19 14 
FEDERAL 11-22-10-18 22 
FEDERAL 21-6-10-19 6 
DESERT SPRING ST 41-36-9-18 36 
STATE 12-32-9-19 32 
FEDERAL 12-20-9-19 20 
FEDERAL 32-20-9-19 20 
FEDERAL 23-30-9-19 30 
SHEEP WASH FED 34-26-9-18 26 

-~ ~--

DESERT SPRING ST 23-36-9-18 36 
DESERT SPRING ST 21-36-9-18 36 

--
DESERT SPRING ST 12-36-9-18 36 
DESERT SPRING ST 43-36-9-18 36 

- --_._--

DESERT SPRING ST 34-36-9-18 36 
FEDERAL 14-31-9-19 31 

-
FEDERAL 12-31-9-19 31 
FEDERAL 21-31-9-19 31 
FEDERAL 23-31-9-19 31 
SHEEP WASH FED 43-25-9-18 25 
FEDERAL 43-19-9-19 19 

100S 180EI4304731190 7075 State State OW P 
090S 190E:4304731200 16155 Federal Federal OW P 
100S 180Ei4304731280 16267 State State OW P 

----

100S 180E 14304731352 16268 Federal Federal OW P 
100S 1180E 4304731357 7053 Federal Federal OW P 

-+-- ---- c----
100S 1180E 4304731364 4955 Federal Federal OW P 
100S ~~304731539 9965 Federal Federal OW P 
100S 180EI4304731651 10688 Federal Federal OW P 
100S 180E 14304731801 110784 Federal Federal OW P 
100S 180E 4304733600 13213 Federal Federal OW P 
100S 180E 4304733739 14492 Federal Federal OW IP 
090S 180E 4304733741 14244 State State GW P 
090S 190E 4304733750 13174 Federal Federal GW P 
100S 180E 14304733983 13182 Federal Federal GW P 
090S 190E !4304734111 13441 Federal Federal GW P 
090S 190E 4304734168 14150 Federal Federal GW P 
090S 1190E 4304734169 14140 'Federal Federal GW P 
090S 190E 4304734199 13601 Federal Federal GW P 
090S 190E !4304734201 13641 Federal Federal GW P 
090S 190E 14304734202 113455 Federal Federal GW P 
100S 170E 4304734286 13492 Federal Federal GW P 
090S 1190E 4304734314 14440 State State GW P 
100S 180E 4304734539 13491 Federal Federal GW P 
100S 170EI4304734551 13726 Federal Federal GW P 
090S 190E 14304734607 :13640 Federal Federal GW P 
090S 190E:4304734608 14151 Federal Federal GW P 
100S 180E 4304734924 14280 Federal Federal GW P 

-~ 

090S 190E 4304735343 14202 Federal Federal GW P 
090S 190E 4304735404 14203 Federal Federal GW P 
090S 190E 4304735405 114928 Federal Federal GW P 
090S 190E 4304735588 14418 State Federal GW IP 
090S 190E 4304735606 14441 Federal Federal GW P 
090S 190E 14304735614 14442 Federal Federal GW P 
090S 190E!4304735623 i 14640 Federal Federal GW P 
090S 190E 4304735624 14419 Federal Federal GW P 
090S 190E 4304735732 14496 Fee Fee GW P 
090S 190E4304735733 14519 Fee Fee GW P 
100S 180E'4304735808 !15592 Federal Federal GW P 
100S 190E 4304735844 114356 Federal Federal GW P 
090S 180E 4304735845 14639 State State GW P 
090S 190E 4304735995 14871 State State GW P 
090S 190E 14304736093 i 14976 Federal Federal GW P 
090S 190E 4304736094 16120 Federal Federal GW P 
090S 190E 4304736095 14872 Federal Federal GW P 
090S 180E 4304736113 15096 Federal Federal GW P ---f----

090S 180E 4304736219 14738 State State GW P 
090S 180E!4304736220 14763 State State GW P 
090S 180E 4304736233 14764 State State GW P +---
090S 180E 4304736241 14992 State State GW P 
090S 180E 4304736242 14716 State State GW P 
090S 190E '4304736271 115884 Federal Federal GW P 
090S 190E 4304736336 15086 Federal Federal GW P 
090S 190E 4304736368 15605 Federal Federal GW P 

---
090S 190E !4304736442 .15715 Federal Federal GW P 
090S 180E ;4304736600 ! 14977 Federal Federal GW P 
090S I 190E 4304736719 15186 Federal Federal GW ,P 

From: Gasco Production Company
To: Badlands Production Company
Effective Date: 4/16/2015

RBU6i-2D 2 100S 180E 4304731190 7075 State State ONV P
14GiC33-18J 18 090S 190E ‡304731200 6155 Federal Federal DNV P
FU3U13-2D 2 100S 180E 4304731280 16267 State State CA¥ P
RBU 16-3D 3 100S 180E 4304731352 16268 Federal Federal OW P
FU3tJ 10-111) 11 100S 180E 4304731357 7053 Federal Federal ()VV P
FU3t] 8-10L) 10 100S 180E 4304731364 4955 Federal Federal ()?V JP
RBU 15-3D 3 100S 180E 4304731539 9965 Federal Federal OW P
RBU 12-12D 12 100S 180E 4304731651 10688 Federal Federal OW P
RBU2-10D 10 100S 180E 4304731801 10784 Federed Federed Cygr p
IUBU3-15D 15 100S 180E 4304733600 13213 Federed Federed CA¥ P
FU3U3-12D 12 100S 180E 4304733739 14492 Federed Federal OMT P
STATE7-36A 36 090S 180E 4304733741 14244 Sutte Smte GMT P
FEDERAL 34-29 29 090S 190E 4304733750 13174 Federal Federal GW P
FEDERAL 24-7 #1 7 100S 180E 4304733983 13182 Federal Federal GW P
FEDEFLAL23-29#l 29 090S 190E 4304734111 13441 Federal Federal GNV P
FED 24-20-9-19 20 090S 190E 4304734168 14150 Federal Federal GW P
FE]D44-20-9-19 20 090S 190E 4304734169 14140 Federal Federed (ITV P
FED 23-21-9-19 21 090S 190E 4304734199 13601 Federal Federal GW P
FED 32-31-9-19 31 090S 190E 4304734201 13641 Federal Federal GW P
FEI342-29-9-19 29 090S 190E 4304734202 13455 Federal Federal GYV P
PETESM'ASH23-12#1 12 100S 170E 4304734286 13492 Federed Federal GNV P
STATE 4-32B 32 090S 190E 4304734314 14440 State State GW P
FEl3 14-18-2 #1 18 100S 180E 4304734539 13491 Federal Federal GNV P
FED 43-24-3 #1 24 100S 170E 4304734551 13726 Federal Federal GW P
LYTHAM FED 22-22-9-19 22 090S 190E 4304734607 13640 Federal Federal GW P
FED 11-21-9-19 21 090S 190E 4304734608 14151 Federal Federal GW P
FED22-30-10-18 30 100S 180E 4304734924 14280 Fedenal Federal GB¥ P
FEDERAL 43-30-9-19 30 090S 190E 4304735343 14202 Federal Federal GW P
FEI3 11-22-9-19 22 090S 190E 4304735404 14203 Federal Federal GVV P
FED 42-21-9-19 21 090S 190E 4304735405 14928 Federal Federal GW P
STATE 24-16-9-19 16 090S 190E 4304735588 14418 State Federal GW P
FEDERAL 31-21-9-19 21 090S 190E 4304735606 14441 Federal Federal GW P
FEDEFDAL 12-29-9-19 29 090S 190E 4304735614 14442 Fedenal Feden11 GMT P
FEDERAL 24-31-9-19 31 090S 190E 4304735623 14640 Federal Federal GW P
FEE)EFLAL41-31-9-19 31 090S 190E 4304735624 14419 Federal Feden11 (39V P
LAMB TRUST 24-22-9-19 22 090S 190E 4304735732 14496 Fee Fee GW P
LikNIB TItUST24-14-9-19 14 090S 190E 4304735733 14519 Fee Fee GMT P
FEEIEftAL 11-22-10-18 22 100S 180E =‡304735808 15592 Federal Federal (39V P
FEDERAL21-6-10-19 6 100S 190E 4304735844 14356 Federed Federed GNV P
DESERT SPRING ST 41-36-9-18 36 090S 180E 4304735845 14639 State State GW P
STitTE 12-32-9-19 32 090S 190E 4304735995 14871 State State GVV P
FEDERAL 12-20-9-19 20 090S 190E 4304736093 14976 Federal Federal GW P
FEDERAL 32-20-9-19 20 090S 190E 4304736094 16120 Federal Federal GW P
FEDERAL 23-30-9-19 30 090S 190E 4304736095 14872 Federal Federal GW P
SHEEP WASH FED 34-26-9-18 26 090S 180E 4304736113 15096 Federal Federal GW P
DESERT SPRING ST 23-36-9-18 36 090S 180E 4304736219 14738 State State GW P
DESERT SPRING ST 21-36-9-18 36 090S 180E 4304736220 14763 State State GW P
DESERT SPRING ST 12-36-9-18 36 090S 180E 4304736233 14764 State State GW P
DESERT SPRING ST 43-36-9-18 36 090S 180E 4304736241 14992 State State GW P
DESERT SPRING ST 34-36-9-18 36 090S 180E 4304736242 14716 State State GW P
FEDERAL 14-31-9-19 31 090S 190E 4304736271 15884 Federal Federal GW P
FEDERAL 12-31-9-19 31 090S 190E 4304736336 15086 Federal Federal GW P
FEDERAL 21-31-9-19 31 090S 190E 4304736368 15605 Federal Federal GW P
FEEIEftAL23-31-9-19 31 090S 190E 43047369‡42 15715 Federal Federal (svV P
SHEEP WASH FED 43-25-9-18 25 090S 180E 4304736600 14977 Federal Federal GW P
FEDERAL 43-19-9-19 19 090S 190E 4304736719 15186 Federal Federal GW



From: Gasco Production Company 
To: Badlands Production Company 
Effective Date: 4/16/2015 

SHEEP WASH FED 21-25-9-18 
-----

FEDERAL 21-30-9-19 
~HEEP WASH FED 23-25-9-18 -----_ .. _. __ ._--

FEDERAL 23-19-9-19 
SHEEP WASH FED 41-25-9-18 

--

----------.. -------

----_. __ . __ ._----_._._._._ .... -

FEDERAL 41-30-9-19 
----------

LAMB TRUST 34-22-9-19 

125 090S 180E i4304736727 '15475 Federal Federal 
--

30 090S 190E'4304736739 !15476 Federal Federal 
-------
25 090S 180E'4304736740 15213 Federal Federal 
19 090S 190E 14304736771 

-----

15355 Federal Federal 
-- , -

~L ____ f?90S :180EI4304736772 15338 Federal Federal 
f-----'---+---

30 090S 190E 4304736817 15212 Federal Federal 
--

22 090S 190E 14304736913 15187 Fee Fee 
- -- ------- - -- ----f-------

LAMB TRUST 14-14-9-19 14 090S 190E:4304736916 : 17012 Fee Fee --_._----

DESERT SPRING ST 33-36-9-18 36 090S 180Ei4304737115 115011 State State 
.... __ .. _._---_.--- -_ .. --------

FEDERAL 14-17-9-19 17 090S 190E 4304737116 16163 Federal Federal 
FEDERAL 34-18-9-19 18 '090S .190E 4304737117 16275 Federal Federal 

.--------- -- 1--

UTELAND ST 41-2-10-18 2 100S 180E 14304737132 15087 i State State 
UTELAND ST 43-2-10-18 2 100S 180E i4304737338 ! 15365 State State 
FEDERAL 41-19-9-19 19 090S 190E :4304737611 116311 Federal Federal 
FEDERAL 32-30-9-19 30 090S i 190E!4304737612 16051 Federal Federal 
FEDERAL 12-30-9-19 30 090S 119OE[4304737613 16052 Federal Federal 
FEDERAL 21-19-9-19 19 090S '190E:4304737621 16253 !Federal Federal 
FEDERAL 14-18-9-19 18 090S 190E I4304737622 16264 Federal Federal 
FEDERAL 34-30-9-19 30 090S 190E :4304737630 16557 Federal Federal 
DESERT SPRING FED 21-1-10-18 1 100S 180E

'
4304737631 15961 Federal Federal 

~ 

FEDERAL 12-1-10-18 1 100S 1180E 4304737646 16023 Federal Federal 
SHEEP WASH FED 14-25-9-18 25 090S : 180E 4304737647 16121 Federal Federal 
UTELAND ST 21-2-10-18 2 100S 180E !430473767616254 iState State 

----

180E4304737677h5806 State UTELAND ST 12-2-10-18 2 100S State 
---- c---

UTELAND ST 34-2-10-18 2 100S ,180E'4304738028 16868 State State 
-- 1-----

FEDERAL 14-19-9-19 19 090S ',190E 4304738336 116467 Federal Federal 
1-------

190E 4304738337 116119 IFederal Federal FEDERAL 34-19-9-19 19 090S --------------f-----

SHEEP WASH FED 41-26-9-18 26 090S 180E4304738351 16884 Federal Federal 
--- -

180E~4304738352 ~~ WASH FED 32-25-9-18 25 090S 16349 Federal Federal _.-----

SHEEP WASH FED 34-25-9-18 25 090S 180E [4304738353 16210 Federal Federal 
-

FEDERAL 12-19-9-19 19 090S : 190E 4304738407 ; 16236 Federal Federal 
--

SHEEP WASH FED 23-26-9-18 26 090S 180E!4304738465 16558 Federal Federal 
SHEEP WASH FED 12-25-9-18 25 090S 180EI4304738469 16449 Federal Federal 
FEDERAL 23-18-9-19 18 090S 190E 4304738575 16312 Federal Federal 
LAMB TRUST 34-22A-9-19 22 090S ,190E 4304738673 : 15832 Fee Fee 
UTELAND FED 42-11-10-18 11 100S 180E4304738896 16792 Federal Federal 
STATE 21-32B 32 090S 190E:4304739170 16309 State State 
STATE 22-32A 32 090S : 190EI4304739171 16308 State State 
STATE 21-32A 32 090S 1 190E 4304739172 116310 State State 
FEDERAL 11-19-9-19 19 090S 190E!4304739717 17054 Federal Federal 
SHEEP WASH FED 31-25-9-18 25 090S 180E,4304739729 17241 Federal Federal -
SHEEP WASH FED 11-25-9-18 25 090S 180E 4304739730 ! 17266 Federal Federal 

. -------. 
4304739773 -: 17013 ,Federal DESERT SPG FED 41-1-10-18 1 100S 180E Federal .... -.--_ ..... -

FED 32-19X-9-19(RIGSKID) 19 090S 190E4304740233 17014 Federal Federal 
- - - -

FEDERAL 23-30G-9-19 30 090S 190E:4304751280 18211 Federal Federal ---------------c------ c---
FEDERAL 34-19G-9-19 19 090S 190Ei4304751281 18210 Federal Federal 

----f----
FEDERAL 442-30-9-19 30 090S : 190E 4304752870_1~64? IFederal Federal -------------------r--------- c----

~~~~~~ !;~:~~:~:! ~ 30 090S 190E14304752872 19648 Federal Federal --_ .. __ .. 
30 090S 190E ;4304753011 19649 Federal Federal 

- --1----------
180E 14304753324 '19783 Desert Springs State 412-36-9-18 36 090S State State 

Desert Springs State 424-36-9-18 : 180E 14304753325 36 090S 19783 State State 
--- --

Desert Springs State 133-36-9-18 36 090S '180E 4304753326 19747 State State 
Desert SI>ring State 142-36-9-18 36 090S 180E '4304753327 119747 State State 

-- _ ... 

DESERT SPRINGS ST 422-36-9-18 36 090S 180E :4304753328 119783 State State 
WILKIN RIDGE ST 31-32-10-17 32 100S i 170E 4301332677 ! 15144 State State 
RBU 4-11D III 100S 180E :4304730718 16269 Federal Federal 

GW P 
--

GW P 
-~-. 

GW P 
GW P 
GW IP 
GW P 
GW P 
----c------
GW P 

--
GW P 
GW P 
GW ,p 

GW IP 
GW P 
GW P 
GW P 
GW P 
GW Ip 

GW P 
GW P 
GW P 
GW P 
GW P 
GW ,p 

--

GW P 
GW P 
GW P 
GW P 

-------

GW ip 

GW P 
GW P 
GW P 
GW ,P 

GW P 
GW P 
GW P 
GW iP 
GW P 
GW P 
GW P 
GW Ip 

GW P 
-----

GW P 
GW P 

----

GW P 
---

OW P 
OW P 
GW P 

--
GW P 
GW P 
GW P 

- --
GW P 
GW P 
GW P 
GW P 
GW :S 
OW S 

From: Gasco Production Company
To: Badlands Production Company
Effective Date: 4/16/2015

SHEEP WASH FED 21-25-9-18 25 090S 180E 4304736727 15475 Federal Federal GW P
FEDERAL 21-30-9-19 30 090S 190E 4304736739 15476 Federal Federal GW P
SHEEP WASH FED 23-25-9-18 25 090S 180E 4304736740 15213 Federal Federal GW P
FEDERAL 23-19-9-19 19 090S 190E 4304736771 15355 Federal Federal GW P
SHEEP WASH FED 41-25-9-18 25 090S 180E 4304736772 15338 Federal Federal GW P
FEDERAL 41-30-9-19 30 090S 190E 4304736817 15212 Federal Federal GW P
LAMB TRUST 34-22-9-19 22 090S 190E 4304736913 15187 Fee Fee GW P
LAMB TRUST 14-14-9-19 14 090S 190E 4304736916 17012 Fee Fee GW P
DESERT SPRING ST 33-36-9-18 36 090S 180E 4304737115 15011 State State GW P
FEDERAL 14-17-9-19 17 090S 190E 4304737116 16163 Federal Federal GW P
FEDERAL 34-18-9-19 18 090S 190E 4304737117 16275 Federal Federal GW P
UTELAND ST 41-2-10-18 2 100S 180E 4304737132 15087 State State GW P
UTELAND ST 43-2-10-18 2 100S 180E 4304737338 15365 State State GW P
FEDERAL 41-19-9-19 19 090S 190E 4304737611 16311 Federal Federal GW P
FEDERAL 32-30-9-19 30 090S 190E 4304737612 16051 Federal Federal GW P
FEDERAL 12-30-9-19 30 090S 190E 4304737613 16052 Federal Federal GW P
FEDERAL 21-19-9-19 19 090S 190E 4304737621 16253 Federal Federal GW P
FEDERAL 14-18-9-19 18 090S 190E 4304737622 16264 Federal Federal GW P
FEDERAL 34-30-9-19 30 090S 190E 4304737630 16557 Federal Federal GW P
DESERT SPRING FED 21-1-10-18 1 100S 180E 4304737631 15961 Federal Federal GW P
FEDERAL 12-1-10-18 1 100S 180E 4304737646 16023 Federal Federal GW P
SHEEP WASH FED 14-25-9-18 25 090S 180E 4304737647 16121 Federal Federal GW P
UTELAND ST 21-2-10-18 2 100S 180E 4304737676 16254 State State GW P
UTELAND ST 12-2-10-18 2 100S 180E 4304737677 15806 State State GW P
UTELAND ST 34-2-10-18 2 100S 180E 4304738028 16868 State State GW P
FEDERAL 14-19-9-19 19 090S 190E 4304738336 16467 Federal Federal GW P
FEDERAL 34-19-9-19 19 090S 190E 4304738337 16119 Federal Federal GW P
SHEEP WASH FED 41-26-9-18 26 090S 180E 4304738351 16884 Federal Federal GW P
SHEEP WASH FED 32-25-9-18 25 090S 180E 4304738352 16349 Federal Federal GW P
SHEEP WASH FED 34-25-9-18 25 090S 180E 4304738353 16210 Federal Federal GW P
FEDERAL 12-19-9-19 19 090S 190E 4304738407 16236 Federal Federal GW P
SHEEP WASH FED 23-26-9-18 26 090S 180E 4304738465 16558 Federal Federal GW P
SHEEP WASH FED 12-25-9-18 25 090S 180E 4304738469 16449 Federal Federal GW P
FEDERAL 23-18-9-19 18 090S 190E 4304738575 16312 Federal Federal GW P
LAMB TRUST 34-22A-9-19 22 090S 190E 4304738673 15832 Fee Fee GW P
UTELAND FED 42-l l-10-18 11 100S 180E 4304738896 16792 Federal Federal GW P
STATE 21-32B 32 090S 190E 4304739170 16309 State State GW P
STATE 22-32A 32 090S 190E 4304739171 16308 State State GW P
STATE 21-32A 32 090S 190E 4304739172 16310 State State GW P
FEDERAL 11-19-9-19 19 090S 190E 4304739717 17054 Federal Federal GW P
SHEEP WASH FED 31-25-9-18 25 090S 180E 4304739729 17241 Federal Federal GW P
SHEEP WASH FED 11-25-9-18 25 090S 180E 4304739730 17266 Federal Federal GW P
DESERT SPG FED 41-1-10-18 1 100S 180E 4304739773 17013 Federal Federal GW P
FED 32-19X-9-19(RIGSKID) 19 090S 190E 4304740233 17014 Federal Federal GW P
FEDERAL 23-30G-9-19 30 090S 190E 4304751280 18211 Federal Federal OW P
FEDERAL 34-19G-9-19 19 090S 190E 4304751281 18210 Federal Federal OW P
FEDERAL 442-30-9-19 30 090S 190E 4304752870 19647 Federal Federal GW P
FEDERAL 333-30-9-19 30 090S 190E 4304752872 19648 Federal Federal GW P
FEDERAL 423-30-9-19 30 090S 190E 4304753011 19649 Federal Federal GW P
Desert Springs State 412-36-9-18 36 090S 180E 4304753324 19783 State State GW P
Desert Springs State 424-36-9-18 36 090S 180E 4304753325 19783 State State GW P
Desert Springs State 133-36-9-18 36 090S 180E 4304753326 19747 State State GW P
Desert Spring State 142-36-9-18 36 090S 180E 4304753327 19747 State State_ GW P
DESERT SPRINGS ST 422-36-9-18 36 090S 180E 4304753328 19783 State State GW P
WILKIN RIDGE ST 31-32-10-17 32 100S 170E 4301332677 15144 State State GW S
RBU4-llD ll 100S 180E 4304730718 16269 Federal Federal OW



From: Gasco Production Company 
To: Badlands Production Company 
Effective Date: 4/16/2015 

RBU2-llD 
~---- --
RBU 6-llD 
STATE2-32B c--
STATE 9-36A 
FEDERAL 13-30B 
STATE 13-36A 
FEDERAL 16-26A 

II ._-- -------

II 
32 

1

36 
30 

-----~---

36 
126 

------------------+-----

FEDERAL 31-29 129 
RBU I-IOD :10 ----------------------_.- I 

FEDERAL 13-18-9-19 i 18 

100S 180E 4304730826 116270 Federal Federal OW S 
------- ------ 1-------

100S 180E4304731192 16271 .Federal Federal OW S -+---- --
090S 190E 4304732221 11371 State State GW S 

-090S1180E 4304732225 il1364 
---

State State IGW S 
090S 190E 4304733581 13249 Federal Federal GW S 
090S il80E 4304733598 17838 State State IGW S 
090S 180E 4304733601 12928 Federal Federal GW S 
090S ! 190E 4304733653 13077 Federal Federal GW S 
100S 1180E 4304734312 16265 Federal Federal OW .S 
090S 190E 4304739776 17149 Federal Federal iGW S 

From: Gasco Production Company
To: Badlands Production Company
Effective Date: 4/16/2015

RBU 2-l lD 11 100S 180E 4304730826 16270 Federal Federal OW S
RBU 6-11D 11 100S 180E 4304731192 16271 Federal Federal OW S
STATE 2-32B 32 '090S 190E 4304732221 11371 State State GW S
STATE 9-36A 36 _ _090S 180E 4304732225 11364 State State GW S
FEDERAL 13-30B 30 090S 190E 4304733581 13249 Federal Federal GW S
STATE 13-36A 36 090S 180E 4304733598 17838 State State GW S
FEDERAL 16-26A 26 090S 180E 4304733601 12928 Federal Federal GW S
FEDERAL 31-29 29 090S 190E 4304733653 13077 Federal Federal GW S
RBU 1-10D 10 100S 180E 4304734312 16265 Federal Federal OW S
FEDERAL 13-18-9-19 18 090S 190E 4304739776 17149 Federal Federal GW



FORM 9 STATE OF UTAH 
DEPARTMENT OF NATURAL RESOURCES 

DIVISION OF OIL, GAS AND MINING 5. LEASE DESIGNATION AND SERIAL NUMBER: 

SUNDRY NOTICES AND REPORTS ON WELLS 

Do not use this form for proposals to drill new wells, significanUy deepen existing wells below current boItom-hole depth, reenter plugged wells, or to 
drlH horizontal laterals. Use APPLlCA TION FOR PERMIT TO DRILL form for sUCh proposals. 

1. TYPE OF WELL 
OILWELL 0 GAS WELL IlJ OTHER __________ _ 

2. NAME OF OPERATOR: 

Gasco Production Company 
3. ADDRESS OF OPERATOR: 

7979 E. Tufts Ave. 

4. LOCATIONOFWELL 

CITY Denver 

FOOTAGES AT SURFACE: 0633 FNL 1512 FWL 

STATE CO zIP80237 

QTRIOTR, SECTION, TOWJIISHIP, RANGE, MERIDIAN: NENW 1 10S 18E S 

I PHONE NUMBER: 

(303) 483-0044 

UTU-76482 
6. IF INDIAN, ALLOTIEE OR TRIBE NAME: 

7. UMT or CA AGREEMENT NAME: 

8. WELL NAME and NUMBER: 

Desert Spring Fed 21-1-10-18 
9. API NUMBER: 

4304737631 
10. FIELD AND POOL, OR WILDCAT: 

Uteland Butte 

COUNTY: Uintah 

STATE: 
UTAH 

11. CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA 

TYPE OF SUBMISSION TYPE OF ACTION 

rlI 0 ACIDIZE 0 DEEPEN 0 REPERFORATE CURRENT FORMATION 
NOTICE OF INTENT 

(SubmH in Duplicate) 0 ALTER CASING 0 FRACTURE TREAT 0 SIDETRACK TO REPAIR WELL 

Approximate date work wil start: 0 CASING REPAIR 0 NEW CONSTRUCTION 0 TEMPORARILY ABANDON 

4/16/2015 0 CHANGE TO PREVIOUS PLANS III OPERATOR CHANGE 0 TUBING REPAIR 

0 CHANGE TUBING 0 PLUG AND ABANDON 0 VENT OR FLARE 

0 SUBSEQUENT REPORT 0 CHANGE WELL NAME 0 PLUG BACK 0 WATER DISPOSAL 
(Submit Original Form Only) 

0 CHANGE WELL STATUS 0 PRODUCTION (STARTIRESUME) 0 WATER SHUT-OFF 
Date of work completion: 

0 COMMINGLE PRODUCING FORMATIONS 0 RECLAMATION OF WELL SITE 0 OTHER: 

0 CONVERT WELL TYPE 0 RECOMPLETE - DIFFERENT FORMATION 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc. 

Gasco Production Company requests a change of operator 01:1 this well, in addition to the wells on the attached list from Gasco 
Production Company to Badlands Production Company, effective date of 4/1612015. 

Gasco Production Company 
7979 E Tufts Ave, Suite 11 
Denver CO 80237 
303-996-1805 

Badlands Production Company 
7979 E Tufts Ave, Sui ~ 15 
Denver CO 80237 
303-996-1805 

(512000) 

TITLE 

DATE 

(See Instructions on Reverse Side) 

RECEIVED 
JUN 0 2 2015 

DIV OF OIL, GAS & MINING 

Engineering Tech 

511812015 

APPROVE 
JAN 22 2016 

~.oIL_ GAS & MINING ... 

BY:~Ch.Jt9 rn~cLU'\~ 

STATE OF UTAH FORM 9
DEPARTMENT OF NATURALRESOURCES

DIVISIONOF OIL, GAS AND MINING 5. LEASEDESIGNATIONANDSERIAL NUMBER:
UTU-76482

6. IF INDIAN,ALLOTTEEOR TRIBE NAME
SUNDRY NOTICES AND REPORTS ON WELLS

7. UNITor CA AGREEMENT NAME:
Do not use thisform for proposals to drill newwells,significantlydeepen exislingwellsbelow currentbottom-hole depth, reenterplugged wells, or to

drill horizontal laterals. Use APPLICATION FOR PERMIT TODRILLform for such proposals.
1. TYPE OF WELL 8. WELL NAMEand NUMBER:

OIL WELL O GASWELL OTHER Desert Spring Fed 21-1-10-18
2. NAME OF OPERATOR: 9. API NUMBER:

Gasco Production Company 4304737631
3 ADDRESSOF OPERATOR: PHONE NUMBER: 10. FIELD AND POOL, OR WILDCAT:

7979 E. Tufts Ave CITY
Denver STATE CO ZIP 80237 (303) 483-0044 Uteland Butte

4 LOCATION OF WELL

FOOTAGESATSURFACE: 0633 FNL 1512 FWL COUNTY: Uintah

QTRIQTR, SECTION, TOWNSHIP. RANGE, MERIDIAN: NENW 1 10S 18E S STATE:
UTAH

19. CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA
TYPE OF SUBMISSION TYPE OF ACTION

O ACIDIZE O DEEPEN REPERFORATE CURRENT FORMATION
NOTICE OF INTENT

(Submitin Duplicate) ALTER CASING O FR^CTURE TREAT SIDETRACK TOREPAIR WELL

Approximate date work willstad CASINGREPAIR NEW CONSTRUCTION O TEMPORARILYABANDON

4/16/2015 CHANGE TO PREVIOUS PLANS OPERATOR CHANGE O TUBINGREPAIR

O CHANGE TUBING O PLUGAND ABANDON O VENTOR FLARE

O SUBSEQUENT REPORT CHANGE WELL NAME O PLUGBACK O WATER DISPOSAL
(SubmitOriginalForm Only)

O CHANGE WELL STATUS PRODUCTION (STARTIRESUME) O WATER SHUT-OFF
Date ofwork completion:

O COMMINGLEPRODUCING FORMATIONS O RECLAMATIONOF WELL SITE O OTHER:

O CONVERT WELL TYPE O RECOMPLETE - DIFFERENT FORMATION

12 DESCRIBE PROPOSED OR COMPLETED OPERATIONS.Clearly show allpertinentdetails including dates, depths, volumes, etc.

Gasco Production Company requests a change of operator on thiswell, in additionto thewells on the attached list from Gasco
Production Company to Badlands Production Company, effectivedate of 4/16/2015.

Gasco Production Company
7979 E Tufts Ave, Suite 1
Denver CO 80237
303-996-1805

Michael Decker, Exec. Vi President & COO !)EC61VEL
Badlands Production Company
7979 E Tufts Ave, Sui 15 JUN0 2 205
Denver CO 80237
303-996-1805

DIVOFOiL,GAS&MINING
Michael Decker, Exec. Vic PreWent&COO

NAME (PLEASE PRIN Lindsey Cooke TITLE Engineering Tech

SIGNATURE DATE 5/18/2015

(Thisspacefo Stateuseonly) APPROVED
JAN2 2 2016

(5/2000) (seeinstruolinsonReverseSide) IV.OlL GAS &



Well Name Section TWN RNO API Entity Mineral Surface Type Status 
FEDERAL 332-30-9-19 30 090S 190E 4304753012 19650 Federal Federal OW DRL 
WILKIN RIDGE FED 43-29-10-17 29 lOOS 170E 4301333098 15941 Federal Federal OW OPS 
LAMB TRUST 11-23-9-19 23 O9OS 190E 4304736915 16556 Fee Fee OW OPS 
SHEEP WASH FED 43-26-9-18 26 090S lSOE 4304738573 17201 Federal Federal OW OPS 
FEDERAL 13-19-9-19 19 O9OS 190E 4304739777 18344 Federal Federal OW OPS 
FEDERAL 12-17-9-19 17 090S 190E 4304739800 17202 Federal Federal OW OPS 
OATE CYN 31-21-11-15 21 II OS 150E 4301332391 13787 State State OW P 
WILKIN RIDGE ST 12-32-10-17 32 lOOS 170E 4301332447 14033 State State OW P 
OATE CYN 41-20-11-15 20 II OS 150E 4301332475 14417 State State OW P 
WILKIN RIDGE FED 34-17-10-17 17 lOOS 170E 4301332560 14726 Federal Federal OW P 
OATE CYN 41-19-11-16 19 II OS 160E 4301332611 14439 Federal Federal OW P 
WILKIN RIDGE ST 44-32-10-17 32 lOOS 170E 4301332619 15649 State State OW P 
WILKIN RIDGE FED 12-4-11-17 4 llOS 170E 4301332674 15537 Federal Federal OW P 
WILKIN RIDGE ST 24-32-10-17 32 lOOS 170E 4301332676 15242 State State OW P 
WILKIN RIDGE FED 23-29-10-17 29 lOOS l70E 4301332679 14033 Federal Federal OW P 
OATE CYN ST 23-16-11-15 16 llOS 150E 4301332685 16082 State State OW P 
WILKIN RIDGE ST 34-16-10-17 16 lOOS 170E 4301332730 15243 State State OW P 
WILKIN RIDGE FED 31-29-10-17 29 lOOS 170E 4301332773 15370 Federal Federal OW P 
WILKIN RIDGE 32-08 8 llOS l70E 4301332778 14802 Federal Federal OW P 
OATE CYN ST 23-16-11-16 16 llOS 160E 4301332888 15098 State State OW P 
WILKIN RIDGE FED 24-20-10-17 20 lOOS 170E 4301333081 15714 Federal Federal OW P 
WILKIN RIDGE FED 32-20-10-17 20 lOOS 170E 4301333087 15S07 Federal Federal OW P 
WILKIN RIDGE FED 14-4-11-17 4 II OS 170E 4301333099 15920 Federal Federal OW P 
RYE PATCH FED 22-21 22 II OS 140E 4301333437 16919 Federal Federal OW P 
RYE PATCH FED 24-21 24 II OS 140E 4301333443 16367 Federal Federal OW P 
RBU 5-IID II lOOS 180E 4304730409 9005 Federal Federal OW P 
FEDERAL 7-25A 25 O9OS 180E 4304730624 9030 Federal Federal OW P 
RBU6-2D 2 lOOS 180E 430473ll9O 7075 State State OW P 
NOC33-18J 18 O9OS 190E 4304731200 6155 Federal Federal OW P 
RBU 13-20 2 lOOS 180E 4304731280 16267 State State OW P 
RBU 16-30 3 lOOS 180E 4304731352 16268 Federal Federal OW P 
RBU IO-IID II lOOS 180E 4304731357 7053 Federal Federal OW P 
RBU8-IOD 10 l00s 180E 4304731364 4955 Federal Federal OW P 
RBU 15-30 3 lOOS 180E 4304731539 9965 Federal Federal OW P 
RBU 12-120 12 lOOS lSOE 4304731651 10688 Federal Federal OW P 
RBU2-IOD 10 lOOS 180E 4304731801 10784 Federal Federal OW P 
RBU3-15D 15 lOOS 180E 4304733600 13213 Federal Federal OW P 
RBU3-12D 12 lOOS 180E 4304733739 14492 Federal Federal OW P 
STATE7-36A 36 O9OS 180E 4304733741 14244 State State OW P 
FEDERAL 34-29 29 090S 190E 4304733750 13174 Federal Federal OW P 
FEDERAL 24-7 #1 7 lOOS 180E 4304733983 13182 Federal Federal OW P 
FEDERAL 23-29 #1 29 090S 190E 4304734ll1 13441 Federal Federal OW P 
FED 24-20-9-19 20 O9OS 190E 4304734168 14150 Federal Federal OW P 
FED 44-20-9-19 20 090S 190E 4304734169 14140 Federal Federal OW P 
FED 23-21-9-19 21 090S 190E 4304734199 13601 Federal Federal OW P 
FED 32-31-9-19 31 090S 190E 4304734201 13641 Federal Federal OW P 
FED 42-29-9-19 29 O9OS 190E 4304734202 13455 Federal Federal OW P 
PETES WASH 23-12 #1 12 lOOS 170E 4304734286 13492 Federal Federal OW P 
STATE4-32B 32 O9OS 190E 4304734314 14440 State State OW P 
FED 14-18-2 #1 18 lOOS 180E 4304734539 13491 Federal Federal OW P 
FED 43-24-3 #1 24 lOOS l70E 4304734551 13726 Federal Federal OW P 
LYTHAM FED 22-22-9-19 22 O9OS 190E 4304734607 13640 Federal Federal OW P 
FED 11-21-9-19 21 090S 190E 4304734608 14151 Federal Federal OW P 
FED 22-30-10-18 30 lOOS lSOE 4304734924 14280 Federal Federal OW P 
FEDERAL 43-30-9-19 30 090S 190E 4304735343 14202 Federal Federal OW P 
FED 11-22-9-19 22 090S 190E 4304735404 14203 Federal Federal OW P 
FED 42-21-9-19 21 O9OS 190E 4304735405 14928 Federal Federal OW P 
STATE 24-16-9-19 16 090S 190E 4304735588 14418 State Federal OW P 

Well Name Section TWN RNG API Entity Mineral Surface Type Status
FEDERAL 332-30-9-19 30 090S 190E 4304753012 19650 Federal Federal GW DRL
WILKINRIDGE FED 43-29-10-17 29 1005 170E 4301333098 15941 Federal Federal GW OPS
LAMB TRUST 11-23-9-19 23 0905 190E 4304736915 16556 Fee Fee GW OPS
SHEEP WASH FED 43-26-9-18 26 090S 180E 4304738573 17201 Federal Federal GW OPS
FEDERAL 13-19-9-19 19 090S 1908 4304739777 18344 Federal Federal GW OPS
FEDERAL 12-17-9-19 17 090S 190E 4304739800 17202 Federal Federal GW OPS
GATE CYN 31-21-11-15 21 110S 150E 4301332391 13787 State State GW P
WILKINRIDGE ST 12-32-10-17 32 100S 170E 4301332447 14033 State State GW P
GATE CYN 41-20-11-15 20 110S 150E 4301332475 14417 State State GW P
WILKINRIDGE FED 34-17-10-17 17 100S 170E 4301332560 14726 Federal Federal GW P
GATE CYN 41-19-11-16 19 110S 160E 4301332611 14439 Federal Federal GW P
WILKINRIDGE ST 44-32-10-17 32 100S 170E 4301332619 15649 State State GW P
WILKIN RIDGE FED l2-4-11-17 4 1108 170E 4301332674 15537 Federal Federal GW P
WILKIN RIDGE ST 24-32-10-17 32 100S 170E 4301332676 15242 State State GW P
WILKIN RIDGE FED 23-29-10-17 29 100S 170E 4301332679 14033 Federal Federal GW P
GATE CYN ST 23-16-11-15 16 110S 150E 4301332685 16082 State State GW P
WILKINRIDGE ST 34-16-10-17 16 100S 170E 4301332730 15243 State State GW P
WILKINRIDGE FED 31-29-10-17 29 100S 170E 4301332773 15370 Federal Federal GW P
WILKINRIDGE 32-08 8 110S 170E 4301332778 14802 Federal Federal GW P
GATE CYN ST 23-16-11-16 16 110S 160E 4301332888 15098 State State GW P
WILKIN RIDGE FED 24-20-10-17 20 100S 170E 4301333081 15714 Federal Federal GW P
WILKINRIDGE FED 32-20-10-17 20 100S 170E 4301333087 15807 Federal Federal GW P
WILKIN RIDGE FED 14-4-11-17 4 110S 170E 4301333099 15920 Federal Federal GW P
RYE PATCH FED 22-21 22 110S 140E 4301333437 16919 Federal Federal GW P
RYE PATCH FED 24-21 24 110S 140E 4301333443 16367 Federal Federal GW P
RBU5-llD 11 100S 180E 4304730409 9005 Federal Federal OW P
FEDERAL 7-25A 25 090S 180E 4304730624 9030 Federal Federal OW P
RBU 6-2D 2 100S 180E 4304731190 7075 State State OW P
NGC 33-18J 18 090S 190E 4304731200 6155 Federal Federal OW P
RBU 13-2D 2 100S 180E 4304731280 16267 State State OW P
RBU 16-3D 3 1005 180E 4304731352 16268 Federal Federal OW P
RBU 10-11D 11 100S 180E 4304731357 7053 Federal Federal OW P
RBU 8-10D 10 1005 180E 4304731364 4955 Federal Federal OW P
RBU 15-3D 3 100S 180E 4304731539 9965 Federal Federal OW P
RBU 12-12D 12 1005 180E 4304731651 10688 Federal Federal OW P
RBU 2-l0D 10 100S 180E 4304731801 10784 Federal Federal OW P
RBU 3-15D 15 100S 180E 4304733600 13213 Federal Federal OW P
RBU 3-12D 12 1005 180E 4304733739 14492 Federal Federal OW P
STATE 7-36A 36 090S 180E 4304733741 14244 State State GW P
FEDERAL 34-29 29 0905 190E 4304733750 13174 Federal Federal GW P
FEDERAL 24-7 #1 7 100S 180E 4304733983 13182 Federal Federal GW P
FEDERAL 23-29 #1 29 090S 190E 4304734111 13441 Federal Federal GW P
FED 24-20-9-19 20 090S 190E 4304734168 14150 Federal Federal GW P
FED 44-20-9-19 20 0908 190E 4304734169 14140 Federal Federal GW P
FED 23-21-9-19 21 090S 190E 4304734199 13601 Federal Federal GW P
FED 32-31-9-19 31 090S 190E 4304734201 13641 Federal Federal GW P
FED 42-29-9-19 29 090S 190E 4304734202 13455 Federal Federal GW P
PETES WASH 23-12 #1 12 100S 170E 4304734286 13492 Federal Federal GW P
STATE 4-32B 32 0908 190E 4304734314 14440 State State GW P
FED 14-18-2#1 18 100S 180E 4304734539 13491 Federal Federal GW P
FED 43-24-3 #1 24 100S 170E 4304734551 13726 Federal Federal GW P
LYTHAM FED 22-22-9-19 22 090S 190E 4304734607 13640 Federal Federal GW P
FED 11-21-9-19 21 090S 190E 4304734608 14151 Federal Federal GW P
FED 22-30-10-18 30 100S 180E 4304734924 14280 Federal Federal GW P
FEDERAL43-30-9-19 30 090S 190E 4304735343 14202 Federal Federal GW P
FED I 1-22-9-19 22 090S 190E 4304735404 14203 Federal Federal GW P
FED 42-21-9-19 21 090S 190E 4304735405 14928 Federal Federal GW P
STATE 24-16-9-19 16 0905 190E 4304735588 14418 State Federal GW



FEDERAL 31-21-9-19 21 090S 190E 4304735606 14441 Federal Federal OW P 
FEDERAL 12-29-9-19 29 090S 190E 4304735614 14442 Federal Federal OW P 
FEDERAL 24-31-9-19 31 O9OS 190E 4304735623 14640 Federal Federal OW P 
FEDERAL 41-31-9-19 31 O9OS 190E 4304735624 14419 Federal Federal OW P 
LAMB TRUST 24-22-9-19 22 O9OS 190E 4304735732 14496 Fee Fee OW P 
LAMB TRUST 24-14-9-19 14 090S 190E 4304735733 14519 Fee Fee OW P 
FEDERAL 11-22-10-18 22 lOOS 180E 4304735808 15592 Federal Federal OW P 
FEDERAL 21-6-10-19 6 lOOS 190E 4304735844 14356 Federal Federal OW P 
DESERT SPRINO ST 41-36-9-18 36 O9OS 180E 4304735845 14639 State State OW P 
STATE 12-32-9-19 32 O9OS 190E 4304735995 14871 State State OW P 
FEDERAL 12-20-9-19 20 090S 190E 4304736093 14976 Federal Federal OW P 
FEDERAL 32-20-9-19 20 090S 190E 4304736094 16120 Federal Federal OW P 
FEDERAL 23-30-9-19 30 O9OS 190E 4304736095 14872 Federal Federal OW P 
SHEEP WASH FED 34-26-9-18 26 O9OS 180E 4304736113 15096 Federal Federal OW P 
DESERT SPRINO ST 23-36-9-18 36 O9OS 180E 4304736219 14738 State State OW P 
DESERT SPRINO ST 21-36-9-18 36 O9OS 180E 4304736220 14763 State State OW P 
DESERT SPRINO ST 12-36-9-18 36 O9OS 180E 4304736233 14764 State State OW P 
DESERT SPRINO ST 43-36-9-18 36 O9OS 180E 4304736241 14992 State State OW P 
DESERT SPRINO ST 34-36-9-18 36 090S 180E 4304736242 14716 State State OW P 
FEDERAL 14-31-9-19 31 O9OS 190E 4304736271 15884 Federal Federal OW P 
FEDERAL 12-31-9-19 31 O9OS 190E 4304736336 15086 Federal Federal OW P 
FEDERAL 21-31-9-19 31 O9OS 190E 4304736368 15605 Federal Federal OW P 
FEDERAL 23-31-9-19 31 090S 190E 4304736442 15715 Federal Federal OW P 
SHEEP WASH FED 43-25-9-18 25 090S 180E 4304736600 14977 Federal Federal OW P 
FEDERAL 43-19-9-19 19 O9OS 190E 4304736719 15186 Federal Federal OW P 
SHEEP WASH FED 21-25-9-18 25 O9OS 180E 4304736727 15475 Federal Federal OW P 
FEDERAL 21-30-9-19 30 090S 190E 4304736739 15476 Federal Federal OW P 
SHEEP WASH FED 23-25-9-18 25 090S 180E 4304736740 15213 Federal Federal OW P 
FEDERAL 23-19-9-19 19 090S 190E 4304736771 15355 Federal Federal OW P 
SHEEP WASH FED 41-25-9-18 25 090S 180E 4304736772 15338 Federal Federal OW P 
FEDERAL 41-30-9-19 30 090S 190E 4304736817 15212 Federal Federal OW P 
LAMB TRUST 34-22-9-19 22 O9OS 190E 4304736913 15187 Fee Fee OW P 
LAMB TRUST 14-14-9-19 14 O9OS 190E 4304736916 17012 Fee Fee OW P 
DESERT SPRINO ST 33-36-9-18 36 O9OS 180E 4304737115 15011 State State OW P 
FEDERAL 14-17-9-19 17 O9OS 190E 4304737116 16163 Federal Federal OW P 
FEDERAL 34-18-9-19 18 090S 190E 4304737117 16275 Federal Federal OW P 
UTELAND ST 41-2-10-18 2 lOOS 180E 4304737132 15087 State State OW P 
UTELAND ST 43-2-10-18 2 lOOS 180E 4304737338 15365 State State OW P 
FEDERAL 41-19-9-19 19 O9OS 190E 4304737611 16311 Federal Federal OW P 
FEDERAL 32-30-9-19 30 O9OS 190E 4304737612 16051 Federal Federal OW P 
FEDERAL 12-30-9-19 30 O9OS 190E 4304737613 16052 Federal Federal OW P 
FEDERAL 21-19-9-19 19 O9OS 190E 4304737621 16253 Federal Federal OW P 
FEDERAL 14-18-9-19 18 O9OS 190E 4304737622 16264 Federal Federal OW P 
FEDERAL 34-30-9-19 30 O9OS 190E 4304737630 16557 Federal Federal OW P 
DESERT SPRINO FED 21-1-10-18 I l00s 180E 4304737631 15961 Federal Federal OW P 
FEDERAL 12-1-10-18 I lOOS 180E 4304737646 16023 Federal Federal OW P 
SHEEP WASH FED 14-25-9-18 25 090S 180E 4304737647 16121 Federal Federal OW P 
UTELAND ST 21-2-10-18 2 lOOS 180E 4304737676 16254 State State OW P 
UTELAND ST 12-2-10-18 2 lOOS 180E 4304737677 15806 State State OW P 
UTELAND ST 34-2-10-18 2 lOOS 180E 4304738028 16868 State State OW P 
FEDERAL 14-19-9-19 19 090S 190E 4304738336 16467 Federal Federal OW P 
FEDERAL 34-19-9-19 19 O9OS 190E 4304738337 16119 Federal Federal OW P 
SHEEP WASH FED 41-26-9-18 26 O9OS 180E 4304738351 16884 Federal Federal OW P 
SHEEP WASH FED 32-25-9-18 25 O9OS 180E 4304738352 16349 Federal Federal OW P 
SHEEP WASH FED 34-25-9-18 25 O9OS 180E 4304738353 16210 Federal Federal OW P 
FEDERAL 12-19-9-19 19 090S 190E 4304738407 16236 Federal Federal OW P 
SHEEP WASH FED 23-26-9-18 26 O9OS 180E 4304738465 16558 Federal Federal OW P 
SHEEP WASH FED 12-25-9-18 25 O9OS 180E 4304738469 16449 Federal Federal OW P 
FEDERAL 23-18-9-19 18 O9OS 190E 4304738575 16312 Federal Federal OW P 

FEDERAL 31-21-9-19 21 090S 190E 4304735606 14441 Federal Federal GW P
FEDERAL 12-29-9-19 29 0908 190E 4304735614 14442 Federal Federal GW P
FEDERAL 24-31-9-19 31 090S 190E 4304735623 14640 Federal Federal GW P
FEDERAL 41-31-9-19 31 090S 190E 4304735624 14419 Federal Federal GW P
LAMB TRUST 24-22-9-19 22 0903 190E 4304735732 144% Fee Fee GW P
LAMB TRUST 24-14-9-19 14 0908 190E 4304735733 14519 Fee Fee GW P
FEDERAL 11-22-10-18 22 100S 180E 4304735808 15592 Federal Federal GW P
FEDERAL 21-6-10-19 6 1005 190E 4304735844 14356 Federal Federal GW P
DESERT SPRING ST 41-36-9-18 36 090S 180E 4304735845 14639 State State GW P
STATE 12-32-9-19 32 090S 190E 4304735995 14871 State State GW P
FEDERAL 12-20-9-19 20 090S 190E 4304736093 14976 Federal Federal GW P
FEDERAL 32-20-9-19 20 090S 190E 4304736094 16120 Federal Federal GW P
FEDERAL 23-30-9-19 30 090S 190E 4304736095 14872 Federal Federal GW P
SHEEP WASH FED 34-26-9-18 26 0905 180E 4304736113 15096 Federal Federal GW P
DESERT SPRING ST 23-36-9-18 36 090S 180E 4304736219 14738 State State GW P
DESERT SPRING ST 21-36-9-18 36 090S 180E 4304736220 14763 State State GW P
DESERT SPRING ST 12-36-9-18 36 090S 180E 4304736233 14764 State State GW P
DESERT SPRING ST 43-36-9-18 36 090S 180E 4304736241 14992 State State GW P
DESERT SPRING ST 34-36-9-18 36 090S 180E 4304736242 14716 State State GW P
FEDERAL 14-31-9-19 31 090S 190E 4304736271 15884 Federal Federal GW P
FEDERAL 12-31-9-19 31 090S 190E 4304736336 15086 Federal Federal GW P
FEDERAL 21-31-9-19 31 0908 190E 4304736368 15605 Federal Federal GW P
FEDERAL 23-31-9-19 31 0908 190E 4304736442 15715 Federal Federal GW P
SHEEP WASH FED 43-25-9-18 25 090S 180E 4304736600 14977 Federal Federal GW P
FEDERAL 43-19-9-19 19 090S 190E 4304736719 15186 Federal Federal GW P
SHEEP WASH FED 21-25-9-18 25 090S 180E 4304736727 15475 Federal Federal GW P
FEDERAL 21-30-9-19 30 090S 190E 4304736739 15476 Federal Federal GW P
SHEEP WASH FED 23-25-9-18 25 090S 180E 4304736740 15213 Federal Federal GW P
FEDERAL 23-19-9-19 19 090S 190E 4304736771 15355 Federal Federal GW P
SHEEP WASH FED 41-25-9-18 25 0908 180E 4304736772 15338 Federal Federal GW P
FEDERAL41-30-9-19 30 090S 190E 4304736817 15212 Federal Federal GW P
LAMB TRUST 34-22-9-19 22 0905 190E 4304736913 15187 Fee Fee GW P
LAMB TRUST 14-14-9-19 14 0905 190E 4304736916 17012 Fee Fee GW P
DESERT SPRING ST 33-36-9-18 36 090S 180E 4304737115 15011 State State GW P
FEDERAL 14-17-9-19 17 0905 190E 4304737116 16163 Federal Federal GW P
FEDERAL 34-18-9-19 18 0905 190E 4304737117 16275 Federal Federal GW P
UTELAND ST 41-2-10-18 2 100S 180E 4304737132 15087 State State GW P
UTELAND ST 43-2-10-18 2 100S 180E 4304737338 15365 State State GW P
FEDERAL 41-19-9-19 19 090S 190E 4304737611 16311 Federal Federal GW P
FEDERAL 32-30-9-19 30 090S 190E 4304737612 16051 Federal Federal GW P
FEDERAL 12-30-9-19 30 090S 190E 4304737613 16052 Federal Federal GW P
FEDERAL 21-19-9-19 19 090S 190E 4304737621 16253 Federal Federal GW P
FEDERAL 14-18-9-19 18 090S 190E 4304737622 16264 Federal Federal GW P
FEDERAL 34-30-9-19 30 090S 190E 4304737630 16557 Federal Federal GW P
DESERT SPRING FED 21-1-10-18 1 100S 180E 4304737631 15961 Federal Federal GW P
FEDERAL 12-1-10-18 1 100S 180E 4304737646 16023 Federal Federal GW P
SHEEP WASH FED 14-25-9-18 25 090S 180E 4304737647 16121 Federal Federal GW P
UTELAND ST 21-2-10-18 2 100S 180E 4304737676 16254 State State GW P
UTELAND ST 12-2-10-18 2 1005 180E 4304737677 15806 State State GW P
UTELAND ST 34-2-10-18 2 100S 180E 4304738028 16868 State State GW P
FEDERAL 14-19-9-19 19 090S 190E 4304738336 16467 Federal Federal GW P
FEDERAL 34-19-9-19 19 0905 190E 4304738337 16119 Federal Federal GW P
SHEEP WASH FED 41-26-9-18 26 090S 180E 4304738351 16884 Federal Federal GW P
SHEEP WASH FED 32-25-9-18 25 090S 180E 4304738352 16349 Federal Federal GW P
SHEEP WASH FED 34-25-9-18 25 090S 180E 4304738353 16210 Federal Federal GW P
FEDERAL 12-19-9-19 19 090S 190E 4304738407 16236 Federal Federal GW P
SHEEP WASH FED 23-26-9-18 26 0905 180E 4304738465 16558 Federal Federal GW P
SHEEP WASH FED 12-25-9-18 25 090S 180E 4304738469 16449 Federal Federal GW P
FEDERAL 23-18-9-19 18 090S 190E 4304738575 16312 Federal Federal GW



LAMB TRUST 34-22A-9-19 22 090S 190E 4304738673 15832 Fee Fee GW P 
UTELAND FED 42-1 1-10-18 II 100S 180E 4304738896 16792 Federal Federal GW P 
STATE21-32B 32 090S 190E 4304739170 16309 State State GW P 
STATE 22-32A 32 090S 190E 4304739171 16308 Slale Stale GW P 
STATE 21-32A 32 090S 190E 4304739172 16310 Slale State GW P 
FEDERAL 11-19-9-19 19 090S 190E 4304739717 17054 Federal Federal GW P 
SHEEP WASH FED 31-25-9-18 25 090S 180E 4304739729 17241 Federal Federal GW P 
SHEEP WASH FED 11-25-9-18 25 090S 180E 4304739730 17266 Federal Federal GW P 
DESERT SPG FED 41-1-10-18 100S 180E 4304739773 17013 Federal Federal GW P 
FED 32-19X-9-19(RIGSKID) 19 090S 190E 4304740233 17014 Federal Federal GW P 
FEDERAL 23-30G-9-19 30 090S 190E 4304751280 18211 Federal Federal OW P 
FEDERAL 34-19G-9-19 19 090S 190E 4304751281 18210 Federal Federal OW P 
FEDERAL 442-30-9-19 30 090S 190E 4304752870 19647 Federal Federal GW P 
FEDERAL 333-30-9-19 30 090S 190E 4304752872 19648 Federal Federal GW P 
FEDERAL 423-30-9-19 30 090S 190E 4304753011 19649 Federal Federal GW P 
Desert Springs State 412-36-9-18 36 090S 180E 4304753324 19783 State Stale GW P 
Desert Springs State 424-36-9-18 36 090S 180E 4304753325 19783 Slate Slale GW P 
Desert Springs State 133-36-9-18 36 O9OS 180E 4304753326 19747 State State GW P 
Desert Spring State 142-36-9-18 36 O9OS 180E 4304753327 19747 State State GW P 
DESERT SPRINGS ST 422-36-9-18 36 090S 180E 4304753328 19783 Slale Stale GW P 
WILKIN RIDGE ST 31-32-10-17 32 100S 170E 4301332677 15144 State State GW S 
SQUAW CROSSING U 5 2 100S 180E 4304730129 16266 Slale Slale OW S 
RBU 4-11D 11 100S 180E 4304730718 16269 Federal Federal OW S 
RBU2-11D II 100S 180E 4304730826 16270 Federal Federal OW S 
RBU6-11D 11 100S 180E 4304731192 16271 Federal Federal OW S 
STATE 2-32B 32 090S 190E 4304732221 11371 State State GW S 
STATE9-36A 36 090S 180E 4304732225 11364 Slale State GW S 
FEDERAL 13-30B 30 090S 190E 4304733581 13249 Federal Federal GW S 
STATE 13-36A 36 090S 180E 4304733598 17838 State State GW S 
FEDERAL 16-26A 26 090S 180E 4304733601 12928 Federal Federal GW S 
FEDERAL 31-29 29 090S 190E 4304733653 13077 Federal Federal GW S 
RBU 1-100 10 100S 180E 4304734312 16265 Federal Federal OW S 
FEDERAL 13-18-9-19 18 090S 190E 4304739776 17149 Federal Federal GW S 

LAMBTRUST 34-22A-9-19 22 090S 190E 4304738673 15832 Fee Fee GW P
UTELAND FED 42-11-10-18 11 1005 180E 4304738896 16792 Federal Federal GW P
STATE 21-32B 32 0905 190E 4304739170 16309 State State GW P
STATE 22-32A 32 090S 190E 4304739171 16308 State State GW P
STATE 21-32A 32 090S 190E 4304739172 16310 State State GW P
FEDERAL 11-19-9-19 19 090S 190E 43047397\7 17054 Federal Federal GW P
SHEEP WASH FED 31-25-9-18 25 090S 180E 4304739729 17241 Federal Federal GW P
SHEEP WASH FED I 1-25-9-18 25 090S 180E 4304739730 17266 Federal Federal GW P
DESERT SPG FED 41-1-10-18 I 100S 180E 4304739773 17013 Federal Federal GW P
FED 32-19X-9-19(RIGSKID) 19 090S 190E 4304740233 17014 Federal Federal GW P
FEDERAL23-30G-9-19 30 090S 190E 4304751280 18211 Federal Federal OW P
FEDERAL 34-19G-9-19 19 090S 190E 4304751281 18210 Federal Federal OW P
FEDERAL 442-30-9-19 30 090S 190E 4304752870 19647 Federal Federal GW P
FEDERAL 333-30-9-19 30 090S 190E 4304752872 19648 Federal Federal GW P
FEDERAL423-30-9-19 30 090S 190E 4304753011 19649 Federal Federal GW P
Desert SpringsState 412-36-9-18 36 090S 180E 4304753324 19783 State State GW P
Desert Springs State 424-36-9-18 36 090S 180E 4304753325 19783 State State GW P
Desert Springs State 133-36-9-18 36 090S 180E 4304753326 19747 State State GW P
DesertSpring State 142-36-9-18 36 090S 180E 4304753327 19747 State State GW P
DESERT SPRINGS ST422-36-9-18 36 090S 180E 4304753328 19783 State State GW P
WILKIN RIDGE ST 31-32-10-17 32 100S 170E 4301332677 15144 State State GW S
SQUAW CROSSING US 2 1005 180E 4304730129 16266 State State OW S
RBU4-11D 11 100S 180E 4304730718 16269 Fedem! Fedeml ONV S
RBU2-IID 11 IDOS 180E 4304730826 16270 Fedeml Fedeml CAV S
RBU6-IID 11 IDOS 180E 4304731192 16271 Fedem! Fedeml OAV S
STATE2-32B 32 090S 190E 4304732221 11371 State State GW S
STATE9-36A 36 090S 180E 4304732225 11364 State State GW S
FEDERAL 13-30B 30 090S 190E 4304733581 13249 Federal Federal GW S
STATE 13-36A 36 090S 180E 4304733598 17838 State State GW S
FEDERAL 16-26A 26 0905 180E 4304733601 12928 Federal Federal GW S
FEDERAL 31-29 29 090S 190E 4304733653 13077 Federal Federal GW S
RBU 1-10D 10 100S 180E 4304734312 16265 Federal Federal OW S
FEDERAL 13-18-9-19 18 090S 190E 4304739776 17149 Federal Federal GW
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